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APPENDIX K 
RDIS ANNUAL UPDATE, Fiscal Year 2006 

 
1.0 MILESTONE DATES 
 
Included in this Appendix are a series of graphical depictions of the current progressed schedule 
and a listing of the enforceable deadline dates that are currently in effect.  Changes to 
enforceable deadlines are documented in Section 3.1 of this Appendix.  The previous sections of 
the Remediation Design and Implementation Schedule (RDIS) provided an overall understanding 
of the process and philosophy used to develop this schedule and established guidelines for its use 
and modification throughout the Remedial Design and Remedial Action (RD/RA) process.  This 
Appendix serves as the annual RDIS update, which provides current implementation project 
progress and modifications, current schedules, and enforceable deadlines, as agreed to by the 
Regulatory Agencies. 
 

1.1 CURRENT DEADLINE DATES 
 
The following is a list of current deadline dates that have been estimated based on the best 
information available to date.  The deadline dates are shown in three separate sections, design 
activities, remedy implementation, and water treatment plant operations and other Record of 
Decision (ROD) components.  The list shows current forecast or enforceable dates and the 
current status (actual dates) is noted. 
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1.1.1 DESIGN DEADLINE DATES 

 
 

Compliance Order on Consent 
 
Implementation Project 

Enforceable 
Milestone Date 

Current 
Forecast Date 

Actual 
Date 

Disposal Facilities –Landfills 
Construct Hazardous Waste Landfill: 
30% design 31 Mar 97  31 Mar 97 
60% design – 60 days after receipt of 30% comments 9 Jun 97  9 Jun 97 
100% design – 35 days after receipt of 90% 
comments 

13 Feb 98  13 Feb 98 

Construction of Enhanced Hazardous Waste Landfill: 
30% design 17-May-01  15-May-01 
95% design 28-Mar-02  28 Mar 02 

 
 

Federal Facility Agreement 
 
Implementation Project 

Enforceable 
Draft 

Design SOW 

Actual/Forecast 
Draft 

Design SOW 

Enforceable 
Draft 

Final Design 

Actual/Forecast 
Draft 

Final Design 
Disposal Facilities – Basin A 
Basin A Consolidation and Remediation 30 Sep 96 30 Sep 96 A 21 Jul 97 21 Jul 97 A 
Early Start Projects- 
Sanitary/Chemical Sewer Manhole 
Plugging – Phase I 

 
30 Sep 96 

 
30 Sep 96 A 

 
7 Mar 97 

 
7 Mar 97 A 

Shell Complex Trench Slurry Walls 30 Sep 96 30 Sep 96 A 23 Jun 97 23 Jun 97 A 
Phase I – Outlying Areas - 
Toxic Storage Yards Soil Remediation 18 May 98 15 May 98 A 7 Dec 98 7 Dec 98 A 
Existing (Sanitary) Landfill Remediation 14 Oct 97 14 Oct 97 A 23 Jun 98 22 Jun 98 A 
Lake Sediments Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Burial Trenches Soil Remediation 1 Oct 97 1 Oct 97 A 15 Sep 99 15 Sep 99 A 
Munitions (Testing) Soil Remediation 1 Oct 97 1 Oct 97 A 15 Sep 99 15 Sep 99 A 
Misc. Northern Tier Soil Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Misc. Southern Tier Soils Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Section 36 Bedrock Ridge Groundwater 
Plume Extraction System 

 
18 Apr 97 

 
18 Apr 97 A 

 
2 Nov 98 

 
2 Nov 98 A 

South Plants Structure Demolition and Removal: 
  Work Packages Nos. 1-4, Nonagent Structures 
  Work Packages No. 5, Agent Structures 

 
20 Oct 97 

 
20 Oct 97 A 

 
17 Aug 98 
30 Apr 99 

 
14 Aug 98 A 
30 Apr 99 A 
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Implementation Project 

Enforceable 
Draft 

Design SOW

Actual/Forecast
Draft 

Design SOW 

Enforceable 
Draft 
Final 

Design 

Actual/Forecast 
Draft 

Final Design 

Misc. RMA Structure Demolition and Removal 13 Nov 98 13 Nov 98 A 2 Nov 99 2 Nov 99 A 
Phase II – South Plants Area- 
Buried M-1 Pits Soil Remediation 17 Mar 00 17 Mar 00 A 18 Oct 00 18 Oct 00 A 
Hex Pit Soil Remediation 
    Hex Pit Re-design 

16 Feb 00 
21 Mar 03 

16 Feb 00 A 
21 Mar 03 A 

2 Aug 00 
26 Aug 03 

2 Aug 00 A 
26 Aug 03 A 

South Plants Balance of Areas and Central 
Processing Area Soil Remediation - Phase II 

 
4 Sep 98 

 
4 Sep 98 A 

 
7 Aug 00 

 
7 Aug 00 A 

South Plants Balance of Areas and Central 
Processing Area Soil Remediation - Phase I  

 
4 Sep 98 

 
4 Sep 98 A 

 
15 Dec 99 

 
15 Dec 99 A 

Phase III – Sections 35 & 36 Sites- 
Sanitary Sewer Manhole Plugging – Phase II 12 Feb 02 12 Feb 02 A 25 Feb 09 25 Feb 09 F 
Section 36 Balance of Areas Soil 
Remediation 

12 Feb 01 6 Feb 01 A 26 Nov 02 26 Nov 02 A 

Secondary Basins Soil Remediation 17 Sep 99 17 Sep 99 A 26 May 00 26 May 00 A 
Complex (Army) Disposal Trenches 
Remediation – Cover 

10 Mar 03 6 Mar 03 A 2 Mar 06 2 Mar 06 F 

Shell Disposal Trenches Remediation – 
Cover 

10 Mar 03 6 Mar 03 A 24 Feb 05 24 Feb 05 A 

North Plants Soil Remediation 20 Sep 04 14 Sep 04 A TBD 9 Mar 06 F 
Section 35 Soil Remediation 20 Jan 99 20 Jan 99 A 20 Nov 01 20 Nov 01 A 
North Plants Structure Demolition and 
Removal 

 
31 Mar 00 

 
31 Mar 00 A 

 
18 Apr 01 

 
18 Apr 01 A 

Phase IV –Basin F Lime Basins- 
Basin F Wastepile Remediation 31 Jan 01 31 Jan 01 A 1 Jul 02 1 Jul 02 A 
Former Basin F Principal Threat Soil 
Remediation 

1 Nov 05 1 Nov 05 F 18 Sep 06 18 Sep 06 F 

Basin F and Basin F Exterior Remediation-Part 1 17 Sep 99 17 Sep 99 A 26 May 00 26 May 00 A 
Basin F and Basin F Exterior Remediation- Part 2 15 May 01 15 May 01 A 30 Dec 03 30 Dec 03 A 
Section 36 Lime Basins Soil Remediation 1 Nov 05 1 Nov 05 F 15 Dec 06 15 Dec 06 F 
Water Treatment Monitoring- 

Confined Flow System Well Closure 22 Sep 97 22 Sep 97 A 30 Mar 98 30 Mar 98 A 
 
 
 
 
 
Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. Reference the status write-up for each implementation project. 
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1.1.2 IMPLEMENTATION DEADLINE DATES 

 
Compliance Order on Consent 

Implementation Project Enforceable 
Milestone Data 

Current 
Forecast Date 

Actual 
Date 

Disposal Facilities – Landfills 
Construct Hazardous Waste Landfill 
Landfill Open to Receive Waste 3 May 99  30 Apr 99 
Landfill Closed∉  NA  30 Apr 04 
Construct Enhanced Hazardous Waste Landfill    
Landfill Open to Receive Waste 10 Apr 06 6 Apr 06  
Landfill Closed∉  NA Apr 09  

 
Federal Facility Agreement 

Implementation Project Enforceable 
Start 

Dates∠ 

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 
Dates∠ 

Actual/Forecast 
(A)/(F) 

Disposal Facilities – Basin A - 
Basin A Consolidation and Remediation 19 Jan 98 14 Nov 97 A  30 Jun 04 A 

Early Start Projects - 
Sanitary/Chemical Sewer Manhole Plugging – 
Phase I 

10 Sep 97 3 Sep 97 A 27 Feb 98 23 Feb 98 A 

Shell/Complex Trench Slurry Walls 27 Apr 98 24 Apr 98 A 14 Apr 00 7 Apr 00 A 

Post-ROD Removal Actions for Structures: 
Asbestos Removal 
Phase I Chemical Process Equipment Removal 
(Exterior) 
Phase II Chemical Process Equipment Removal 
(Interior) 

  
3 Jun 96 A 

 
3 Jun 96 A 

 
19 Jan 98 A 

 
1 Dec 97 

 
19 Jan 98 

 
31 Dec 99 

 
1 Dec 97 A 

 
19 Jan 98 A 

 
28 Dec 99 A 

Phase I – Outlying Areas - 
Toxic Storage Yards Soil Remediation 3 May 99 3 May 99 A 27 Sep 99 15 Sep 99 A 

Existing (Sanitary) Landfill Remediation 24 Nov 98 22 Nov 98 A 31 Aug 04 16 Jun 04 A 

Lake Sediments Remediation 22 Dec 98 13 Dec 98 A 27 Oct 99 25 Aug 99 A 

Burial Trenches Soil Remediation 1 Mar 00 28 Feb 00 A 28 Mar 03 6 Mar 03 A 

Munitions (Testing) Soil Remediation 
     Additional remediation, includes ESA-4a  

1 Mar 00 
NA 

1 Mar 00 A 
NA 

17 Nov 00 
29 Dec 05 

8 Nov 00 A** 
29 Dec 05 F 

Misc. Northern Tier Soil Remediation 22 Dec 98 22 Dec 98 A 7 Oct 99 7 Oct 99 A 

Misc. Southern Tier Soils Remediation 22 Dec 98 22 Dec 98 A 6 Oct 99 30 Sep 99 A 

 

Appendix K K-4 Nov 05 



 

 
Implementation Project Enforceable 

Start 
Dates∠ 

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 
Dates∠ 

Actual/Forecast 
(A)/(F) 

Section 36 Bedrock Ridge Groundwater Plume 
Extraction System 

 
21 May 99 

 
19 May 99 A 

 
25 Feb 00 

 
25 Feb 00 A 

South Plants Structure Demolition and Removal 25 Nov 98 22 Nov 98 A 11 Oct 01 30 May 01 A 
Misc. RMA Structure Demolition and Removal 24 Feb 00 24 Feb 00 A 29 Sep 10 29 Sep 10 F 
Phase II – South Plants Area - 
Buried M-1 Pits Soil Remediation 9 Feb 01 1 Feb 01 A 4 Dec 01 1 Nov 01 A 

 
Hex Pit Soil Remediation 21 Mar 01 21 Mar 01 A 15 Jul 02 27 Jun 02 A 
Implementation of Hex Pit Soil Re-design 20 Nov 03 19 Nov 03 F 9 Feb 04 28 Jan 04 A 
South Plants Balance of Areas and Central Processing 
Area Soil Remediation – Phase II  

5 Dec 01 3 Dec 01 A 5 Oct 10 5 Oct 10 F 

South Plants Balance of Areas and Central Processing 
Area Soil Remediation – Phase I 

28 Feb 00 28 Feb 00 A 31 Oct 01 12 Oct 01 A 

Phase III – Sections 35 & 36 Sites - 
Sanitary Sewer Manhole Plugging – Phase II 
 

 
 

29 Jul 09 F 
 

 
 

9 Nov 09 F 

Section 36 Balance of Areas Soil Remediation 30 May 03 19 May 03 A 17 Apr 08 17 Apr 08 F 
Secondary Basins Soil Remediation 27 Apr 01 21 Mar 01 A 31 Mar 03 26 Feb 03 A 
Complex (Army) Disposal Trenches Remediation 15 Aug 05 27 Jul 05 A  31 Aug 09 F 
Shell Disposal Trenches Remediation 1 Mar 05 4 Feb 05 A  31 Aug 07 F 
North Plants Soil Remediation  17 Oct 06 F  23 Oct 09 F 

Section 35 Soil Remediation 15 Jul 02 28 Jun 02 A 7 Apr 03 26 Feb 03 A 

North Plants Structure Demolition and Removal  21 Mar 01 21 Mar 01 A 29 Aug 03 4 Jun 03 A 

Phase IV – Basin F Lime Basins - 
Basin F Wastepile Remediation 5 Aug 05 30 Mar 05 A 15 Apr 08 15 Apr 08 F 

Former Basin F Principal Threat Soil Remediation  10 Jul 07 F  6 Apr 09 F 

Basin F and Basin F Exterior Remediation Part 1 
Basin F and Basin F Exterior Remediation Part 2 

19 Feb 02 20 Dec 01 A 
17 Sep 07 F 

11 Apr 03 24 Jan 03 A 
31 Aug 11 F 

Section 36 Lime Basins Soil Remediation  12 Jun 07 F  31 Aug 11 F 
Water Treatment Monitoring -     

Confined Flow System Well Closure 2 Apr 99 22 Mar 99 A 1 Oct 99 24 Sep 99 A 

RMA Remediation Completion   31 Aug 11* 31 Aug 11 F 

 
∉ Finish Dates are linked to the completion of implementation projects dependent upon the 
 availability of the disposal facilities. 
∠ Enforceable start and finish dates shall be established upon acceptance of final design. 
* Enforceable milestone date of September 30, 2011 was established by the RDIS dispute 

resolution (August 8, 1997).  The date shown is the current baseline target date for internal 
Remediation Venture Office (RVO) control. 
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** Date denotes enforceable finish date of original Scope of Work (SOW).  Changes resulting from 
the summary team finding were added after this date. 

 
Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. Reference the status write-up for each implementation 
project. 
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1.1.3 WATER TREATMENT OPERATIONS AND OTHER ROD COMPONENTS 
 

 
Description 

Start Date 
Actual/Forecast 

(A)/(F) 

Finish Date 
Actual/Forecast 

(A)/(F) 
Water Treatment: 

Section 36 Bedrock Ridge System 29 Jan 99 F Not Established∇ 
Irondale System 3 Jun 96 A Not Established∇ 
Basin A Neck System 3 Jun 96 A Not Established∇ 
CERCLA Wastewater Treatment Facility 3 Jun 96 A 30 Jun 10 F 
Northwest Boundary System 3 Jun 96 A Not Established∇ 
North Boundary System 3 Jun 96 A Not Established∇ 
South Lakes Plume Management 3 Jun 96 A Not Established∇ 
Other ROD Components: 

Medical Monitoring Program 13 Jun 95 A Not Established 
Biological Advisory Subcommittee (BAS) 3 Jun 96 A Not Established 
Trust Fund 18 Aug 96 A 26 Dec 08 F 
SACWSD Water Distribution (Finish Milestones): 
    Distribution Line Hookup Complete 
    Water Supply Under Contract 
    SACWSD Water Supply Operational 
 

  
14 Aug 98 A® 
1 Feb 99 A® 

28 Apr 00 A® 

5-Year Reviews:    1st

      2nd
Nov 99 A© 

Oct 04 A 
31 Jan 01 A  

Jul 06 F 
 
∇ These systems will be operated until shut-off criteria as described in the ROD are met. 
® Enforceable date for South Adams County Water and Sanitation District (SACWSD) Water 

Supply to be operational is September 30, 2011. 
© This date represents the first periodic (5 year) review based upon signature of off-post  

ROD, and will be conducted every 5 years thereafter as required by Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA).   
Start date represents date five-year review team charter was approved and signed. 

 This date represents final acceptance by letter from the U.S. Environmental Protection Agency 
(EPA). 

 
 
 

Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. 
 

Appendix K K-7 Nov 05 



 

 

1.2 ESTABLISHMENT AND MODIFICATIONS TO ENFORCEABLE DEADLINE 
DATES 

 
The enforceable and target deadline dates provided, as of the original issue date of this RDIS 
(December 9, 1996), were based upon the best information available at that time.  Through the 
dispute resolution process (August 8, 1997), the Regulatory Agencies agreed to the following: 
 

• The RDIS will be revised so that all target draft final design dates become 
enforceable deadlines. 

• Upon acceptance of the final design, implementation start and finish deadlines will 
become enforceable.  Modifications of extensions of enforceable milestones shall be 
handled in accordance with Federal Facility Agreement Section XXVI.(v). 

• An enforceable deadline of September 30, 2011 has been established in the RDIS for 
the completion of the entire remediation. 

• The RDIS will include an enforceable deadline for the Enhanced Landfill Cell 30 
Percent Design Package Document (December 13, 1999). 

• Section 5.5, Modification Methods, will be updated to reflect that the Rocky 
Mountain Arsenal (RMA) Council will be involved in annual schedule reviews.  
These annual reviews will include: the overall status of the RMA cleanup, budget 
analysis and discussion of potential problems or funding constraints that might affect 
the schedule, and a presentation of the revised schedule. 
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2.0 RMA CONSTRUCTION COMPLETION REPORT – TRACKING 
Month Ending 10/28/2005 

 

WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

2 RMA On-Post Operable Unit    
2.01 Disposal Facilities – Basin A/Landfill    
2.01.01 Construct Hazardous Waste Landfill    

 

CAMU/Basin A Well Abandonment Project CCR 
CAMU Soil Remediation CCR 
Landfill Wastewater Treatment System (LWTS) Project CCR 
Hazardous Waste Landfill Phase I Project CCR 
CAMU Soils Remediation Completion and Support Project CCR 
Section 26 HHE and Biota Exceedance Soils Removal Project CCR 
Hazardous Waste Landfill Phase II Project CCR 
Section 26 HHE and Biota Exceedance Soils Removal Project CCR Addendum 1 
Hazardous Waste Landfill Operations/Waste Placement CCR 
Hazardous Waste Landfill – Cap Construction CCR 

30-Sep-98A 
30-Sep-98A 
27-Sep-00A 
27-Sep-00A 
29-Sep-00A 
17-Oct-00A 
18-Apr-01A 
09-Mar-04A 
16-Oct-06F 
30-Sep-08F 

 
 
 
 
 
 
 
 
 
30-Sep-08F 

Includes closure of 71 wells in Basin A area 
Includes placement of 1 foot soil foundation layer over 
Basin A  
 
 
 
 
This is an addendum, additional CSV 
Initial draft will be prepared  then shelved until cpl of interim 
ops. 

2.01.02 Construction of Enhanced Hazardous Waste Landfill (ELF)    

 
Enhanced Hazardous Waste Landfill Construction CCR 
Enhanced Hazardous Waste Landfill Operations/Waste Placement CCR 
Enhanced Hazardous Waste Landfill Cover Construction  

17-Apr-06F 
08-Sep-09F 
18-Sep-11F 

 
 
18-Sep-11F 

 

2.01.03 Basin A Consolidation and Remediation    

 

Basin A Consolidation and Remediation Operations/Waste Placement Phase I CCR 
Basin A Consolidation and Remediation Cover Construction Phase I CCR – Part 1 
Basin A Consolidation & Remediation Notch Ops/Waste Placement/Cover Constr CCR – Part 1 
Basin A Consolidation and Remediation Cover Construction Phase I CCR – Part 2 (Amendment) 
Basin A Consolidation & Remediation Notch Cover Constr CCR – Part 2 (Amendment) 

01-Oct-07F 
03-Feb-10F 
04-Feb-12F 
01-Jun-14F 
31-May-16F 

 
 
04-Feb-12F 
 
31-May-16F 

Reference CAMU/Basin A Well Aband CCR and CAMU 
CCR 
Documents Cover Constructed Per Design 
Documents Cover Constructed Per Design 
Documents Operating Properly and Successfully (OPS) 
Documents Operating Properly and Successfully (OPS) 

2.02 Early Start Tasks    
2.02.04 Sanitary/Chemical Sewer Manhole Plugging – Phase I    
 RMA Sanitary and Chemical Sewer Plugging Project CCR  30-Sep-98A  
2.02.06 Shell/Complex (Army) Disposal Trenches Slurry Walls    

 

Shell Section 36 Trenches Groundwater Barrier Project CCR 
Complex (Army) Trenches Groundwater Barrier Project CCR 
    Addendum Complex Army Groundwater Barrier Project 0&F Report 
Dewatering of Army Trenches – CCR 

08-Jun-01A 
03-Jul-01A 
30-Sep-02A 
22-Jul-11F 

 
 
 
22-Jul-11F 

 
 

2.02.07 Post-ROD Removal Actions for Structures    

 

Asbestos IRA 
    Asbestos Remediation Final CCR 
Chemical Process Related Activities 
    Chemical Process Related Equipment Outside Pipe and Tank Removal CCR 
    Interior Building Chemical Related Activities for South Plants CCR 

 
 
 
30-Sep-98A 
29-Sep-00A 

 
30-Sep-03A 
 
 
29-Sep-00A 

 
 
 
 
See South Plants Structure Demo & Removal – Phases I & 
II 

2.03 Phase I – Outlying Areas    
2.03.08 Toxic Storage Yards Soil Remediation    
 Toxic Storage Yards Soil Remediation Project CCR  20-Jun-00A  
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WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

2.03.09 Existing (Sanitary) Landfills Remediation    

 

Existing (Sanitary) Landfills Remediation – Section 1 CCR 
Existing (Sanitary) Landfills Remediation – Section 4 CCR 
Existing (Sanitary) Landfills Remediation – Section 1 CCR Addendum 1 
Existing (Sanitary) Landfills Remediation – Section 36 CCR 
Existing (Sanitary) Landfills Remediation – Section 30 CCR 

29-Feb-00A 
25-May-00A 
09-Mar-04A 
15-Jul-04A 
16-Aug-05A 

 
 
 
 
16-Aug-05A 

This is an addendum, additional CSV 

2.03.10 Lake Sediments Remediation    
 Lake Sediments Remediation Project CCR  20-Apr-00A  
2.03.11 Burial Trenches Soil Remediation    

 Burial Trenches Soil Remediation Project CCR Part I 
Burial Trenches Soil Remediation Project CCR Part II 

25-Sep-02A 
30-Sep-04A 

 
30-Sep-04A  

2.03.12 Munitions (Testing) Soil Remediation    

 Munitions (Testing) Soil Remediation Project CCR Part I 
Munitions (Testing) Soil Remediation Project CCR Part II 

15-Jul-04A 
31-May-06F 

 
31-May-06F  

2.03.13 Miscellaneous Northern Tier Soil Remediation    

 Miscellaneous Northern Tier Soil Remediation Project CCR 
Miscellaneous Northern Tier Soil Remediation Project CCR Addendum 1  20-Apr-00A 

09-Mar-04A 
 
This is an addendum, additional CSV 

2.03.14 Miscellaneous Southern Tier Soil Remediation     

 
Miscellaneous Southern Tier Soil Remediation Project CCR 
Miscellaneous Southern Tier Soil – Remediation Project – CCR Addendum 
Miscellaneous Southern Tier Soil – Sand Creek Lateral Soil Remediation – CCR  

14-Jul-00A 
22-Jun-05A 
09-Nov-06F 

 
 
09-Nov-06F 

Additional CSV 

2.03.15 Section 36 Bedrock Ridge Groundwater Barrier Plume Extraction System    
 Section 36 Bedrock Ridge Groundwater Barrier Plume Extraction System Project CCR  19-Jun-06F  
2.03.16 South Plants Structure Demolition and Removal    

 South Plants Structure Demolition and Removal Project Phase I CCR 
South Plants Structure Demolition and Removal Project Phase II CCR 

29-Sep-00A 
02-Jul-02A 

 
02-Jul-02A  

2.03.17 Miscellaneous RMA Structures Demolition and Removal    

 
Miscellaneous RMA Structures Demolition and Removal Project Phase I CCR 
Miscellaneous RMA Structures Demolition and Removal Project Phase II CCR 
Miscellaneous RMA Structures Demolition and Removal Project Phase III  CCR 

30-Sep-02A 
19-Nov-05F 
04-Mar-11F 

 
 
04-Mar-11F 

Rev 1 CCR issued July 01, 2003 
 
 

2.04 Phase II – South Plants Area    
2.04.18 Buried M-1 Pits Soil Remediation    
 Buried M-1 Pits Soil Remediation Project CCR  18-Jul-02A  
2.04.19 Hex Pit Soil Remediation    
 Hex Pit Soil Remediation Project CCR  21-Jul-04A  
2.04.20 South Plants Balance of Areas and Central Processing Area Soil Remediation - Phase II    

 
South Plants BOA & CPA Soil Remediation Project – Part I Soil Remediation CCR 
South Plants BOA & CPA Soil Remediation Project – Part 2 RCRA Equiv. Cover CCR (Part 1) 
So Plants BOA & CPA Soil Remediation Project –RCRA Equiv Cover CCR (Part 2-Amendment) 

07-Nov-05F 
10-Mar-11F 
01-Jun-15F 

 
10-Mar-11F 
01-Jun-15F 

 
Documents Cover Constructed Per Design 
Documents Operating Properly and Successfully (OPS) 

2.04.21 South Plants Balance of Areas and Central Processing Area Soil Remediation – Phase I    
 South Plants Balance of Areas & Central Processing Area Soil Remediation Project – Phase I CCR  24-Sep-02A  
2.05 Phase III – Sections 35 and 36 Sites    
2.05.22 Sanitary Sewer Manhole Plugging – Phase II    
 Sanitary Sewer Manhole Plugging Project – Phase II CCR  13-Apr-10F  
2.05.23 Section 36 Balance of Areas Soil Remediation    
 Section 36 Balance of Areas Soil Remediation Project Part 1 CCR 03-Feb-06F   
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WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

Section 36 Balance of Areas Soil Remediation Project – Part 2 CCR 17-Sep-08F 17-Sep-08F 
2.05.24 Secondary Basins Soil Remediation    
 Secondary Basins Soil Remediation Project CCR  15-Jul-04A  

2.05.25 Complex (Army) Disposal Trenches Remediation - Cover    

 
Complex (Army) Disposal Trenches Remediation Sub-grade Construction CCR 
Complex (Army) Disposal Trenches Remediation RCRA Equiv Cover Construction CCR – Part 1 
Complex (Army) Disp Trenches Rem RCRA Equiv Cover Constr CCR – Part 2 (Amendment) 

16-May-07F 
03-Feb-10F 
30-May-14F 

 
03-Feb-10F 
30-May-14F 

 
Documents Cover Constructed Per Design 
Documents Operating Properly and Successfully (OPS) 

2.05.26 Shell Disposal Trenches Remediation – Cover    

 Shell Disp Trenches Rem RCRA Equiv Cover Construction Project – Prt 1 CCR 
Shell Disp Trenches Rem RCRA Equiv Cover Construction Project – Part 2 CCR (Amendment)  

05-Feb-08F 
03-Jun-12F 

 
03-Jun-12F 

Documents Cover Constructed Per Design 
Documents Operating Properly and Successfully (OPS) 

2.05.27 North Plants Soil Remediation – Cover    
 
 

North Plants Soil Remediation – Free Product Removal 
North Plants Soil Remediation Cover Construction Project CCR 

03-Nov-07F 
27-Mar-10F 

 
27-Mar-10F  

2.05.28 Section 35 Soil Remediation    

 Section 35 Soil Remediation Project CCR 
Section 35 Soil Remediation – Sand Creek Lateral Soil Remediation – CCR  15-Jul-04A 

09-Nov-06F  

2.05.29 North Plants Structure Demolition and Removal    

 North Plants Structure Demolition and Removal Project CCR  30-Sep-04A 
Includes GB equipment.  Awaiting Completion and 
Approval of 
Soil Volume ESD. 

2.06 Phase IV – Basin F/Lime Basins    
2.06.30 Basin F Wastepile Remediation    
 Basin F Wastepile Remediation Project CCR  15-Sep-08F  
2.06.31 Former Basin F Principal Threat Soil Remediation    
 Former Basin F Principal Threat Soil Project CCR  06-Sep-09F  
2.06.32 Basin F and Basin F Exterior Remediation    

 
Basin F and Basin F Exterior Remediation Project – Part I CCR 
Basin F and Basin F Exterior Project RCRA Equiv Cover Construction CCR-Part 1 
Basin F and Basin F Exterior Project RCRA Equiv Cover Construction CCR-Part 2 (Amendment) 

30-Oct-05F 
04-Feb-12F 
04-Jun-16F 

 
04-Feb-12F 
04-Jun-16F 

Awaiting EPA concurrence 
Documents Cover Constructed Per Design 
Documents Operating Properly and Successfully (OPS) 

2.06.33 Section 36 Lime Basins Soil Remediation    

 

Section 36 Lime Basins Dewatering / Mass Removal System – Installation CCR 
Section 36 Lime Basins Soil Remediation Slurry/Barrier Wall CCR 
Section 36 Lime Basins Soil Remediation – RCRA Equivalent Cover CCR Part 1 
Section 36 Lime Basins Soil Remediation – RCRA Equivalent Cover CCR Part 2 (Amendment) 

12-Dec-06F 
26-Nov-08F 
04-Feb-12F 
04-Jun-16F 

 
 
04-Feb-12F 
04-Jun-16F 

 
 
Documents Cover Constructed Per Design 
Documents Operating Properly and Successfully (OPS) 

2.07 Site Wide Programs   No CCRs required 

 Residual Ecological Risk Soil Remediation – Part 1 CCR 
Residual Ecological Risk Soil Remediation – Part 2 CCR 

08-Jan-06F 
 

 
TBD  

2.08 Water Treatment/Monitoring    
2.08.15 Section 36 Bedrock Ridge Groundwater Plume Extraction System - Monitoring  N/A See Implementation Project (WBS 2.03.15)  
2.08.44 South Adams County Water and Sanitation District (SACWSD)    

 SACWSD Henderson Pipeline Construction CCR 
Acquisition and Delivery of 4,000 Acre-Feet Potable Water Supply – Completion Report 

30-Sep-99A 
29-Sep-00A 

 
29-Sep-00A 

 
Reference 4/28/00 letter – Army fulfills obligation to 
SACWSD 
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WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

2.08.45 On-Post Water Supply    

   N/A 
Acquisition/agreement for 1,200 Acre-feet re-use water (01-
Oct-11) and 50 acre-feet of potable water (01-Dec-98) are 
in place.  What about delivery system to RMA site and 
distribution system to lake or wherever within RMA?  

2.08.46 Confined Flow System Well Closure    
 Confined Flow System Well Closure CCR  27-Sep-00A  
2.08.47 Irondale Containment System    

 
Irondale: Main Well Field Treatment Shutdown CCR 
Irondale: Motor Pool Area Treatment Shutdown CCR 
Irondale: Rail Classification Yard Treatment Shutdown CCR 

21-May-03A 
24-Feb-06F 
03-Sep-11F 

 
 
03-Sep-11F 

Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Report #4 
 

2.08.48 Basin A Neck System    

 Groundwater Intercept and Treatment System North of Basin F CCR 
Basin A Neck System – Achieve Shutdown Criteria CCR 

28-Sep-05A 
 

 
TBD 

Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Reports #5 & #7 

2.08.49 CERCLA Wastewater Treatment Facility   Pre-treatment, no shut-down criteria listed in ROD, no 
CCR required 

 Operations/Treatment of STF & Lime Basins Mass Removal Systems-Operations  TBD  

2.08.50 Northwest Boundary System    

 Northwest Boundary Containment System Achieve shutdown Criteria CCR   TBD Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Report #3 

2.08.51 North Boundary System    

 North Boundary Containment System Modification for Treatment of NDMA CCR 
North Boundary Containment System: Achieve Shutdown Criteria CCR 

30-Sep-98A 
 

 
TBD 

Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Report #2 

 
2.08.52 South Lakes Plume Management    

 South Lakes Monitoring Program Results CCR  
Installation of South Tank Farm Mass Removal System  - CCR 

17-Dec-05F 
 

 
12-Dec-06F 

CCR required to document results of Sampling and 
Analysis Plan 
 

3 RMA Off-Post Operable Unit    
3.11 Off-Post Remedy    
3.11.60 Off-Post Surficial Soil    
 Off-Post Tillage Task (Report) CCR  30-Sep-98A  
3.11.61 Off-Post Water Treatment Facility    

 Off-Post Water Treatment Facility Achieve Shutdown Criteria CCR  TBD Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Report #1 

3.11.62 Off-Post Well Closures    
 Off-Post Well Abandonment CCR  30-Sep-99A  

 
 
* A = Actual completion date F = Forecast completion date  TBD = Completion date to be determined 
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3.0 IMPLEMENATION PROJECT STATUS 
 
It is intended that the information in this appendix provide a general overview of each projects 
status and a highlight of the major activities accomplished through the defined data date for this 
update.  While the RVO strives to ensure the accuracy of this information, details concerning 
specific scope changes are documented in the appropriate design documents, operations manuals, 
and/or Construction Completion Report (CCR) reports for that project.  To that extent such 
changes may not be completely reflected within the text of this document.  For that reason the 
scope and status descriptions within the RDIS should only be used as a reference for 
understanding the schedule status of the RMA remediation program. 
 
The following subsections detail current implementation project status. 
 

3.1 DISPOSAL FACILITIES – BASIN A/LANDFILLS 
 
3.1.1 Construction Hazardous Waste Landfill (Double Lined) 

 Status - Active 
 
History 

• Design began in March 1996 by the U.S. Army Corp of Engineers (USACE) for a 
forecast volume of 1.8 million bank cubic yards (bcy). 

• Final design was approved by the Regulatory Agencies on February 13, 1998. 
• The design of the Landfill Wastewater Treatment Facility and Influent/Effluent 

Basins was approved by the Regulatory Agencies on April 13, 1998. 
• The CCR for Corrective Action Management Unit (CAMU) Soils Remediation and 

CAMU/Basin A Well Abandonment were accepted as complete by the EPA and 
Colorado Department of Public Health and Environment (CDPHE) on September 30, 
1998. 

• Cell 1 approved by the Regulatory Agencies to receive waste on April 30, 1999. 
• Cell 2 approved by the Regulatory Agencies to receive waste on December 7, 2000. 
• The redesign of the final cap commenced in July 2002 and was completed in  

August 2003. 
• Based on revised waste volume estimates during November 2002, a decision was 

made to revert to the original waste volume of 1.8 million bcy rather than an 
anticipated reduced volume.  The cap geometry was revised to reflect the updated 
waste placement plan. 

• Settlement monitoring of the landfill began June 10, 2003. 
• Construction began on the Hazardous Waste Landfill (HWL) Intermediate Cover on 

July 3, 2003. 
• Waste was received at the HWL on a full-time basis through April 30, 2004.  Part 

time (Interim) operations began on May 1, 2004, and will continue through 
September 2005. 
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Review of Last Year 
Construction of the Intermediate Cover continued during the transition to Interim Operations 
with Phase III, of five phases, completed in May 2005.  Settlement monitoring for the Phase III 
Intermediate Cover was completed in August 2005. 
 
Interim operation and maintenance of the HWL continued during the past year.  This consists of 
landfill operations, stormwater management, material placement, maintenance of landfill 
facilities, sludge management, and intermediate cover construction.  As of September 30, 2005, a 
total of 1,750,222 compacted cubic yards (ccy) of material have been placed in the HWL. 
 
Work resumed on the design for the HWL Final Cap in November 2004.  The design now 
includes chokestone on top of the Biota Barrier Material (BBM) Layer and adds a 3-inch-thick 
gravel capping layer on top of the intermediate cover offset by a 3-inch reduction in the thickness 
of the water storage layer.  Work was suspended in early January 2005 due to continued site-
wide issues with the design and construction of the BBM layer.  Design work recommenced 
during March 2005 and the draft package was submitted for the Regulatory Agencies review in 
June 2005.  The Regulatory Agencies comments were received in September 2005. 
 
Design of the HWL Ramp Closure began in March 2005.  The draft design package was 
submitted for Regulatory Agencies review in June 2005.  The design removes the ramp and 0.5-
foot of underlying potentially contaminated soil.  The subgrade surface will be sampled to 
confirm contaminated soil is removed.  The remnant “clean” subgrade will be used to construct 
the HWL Final Cover or used as daily cover/odor control material during Enhance Hazardous 
Waste Landfill (ELF) Waste Placement Operations. 
 
Preparation of the HWL Closure/Postclosure (C/PC) Plan began during June 2005.  A kickoff 
meeting was held with the Regulatory Agencies to discuss contents of the plan.  The Program 
Management Contractor (PMC) preparation of the draft plan is ongoing, with delivery to the 
Regulatory Agencies anticipated during November 2005. 
 
The HWL Operational Groundwater Monitoring continued with quarterly sampling, analysis, 
evaluation, and reporting on the Regulatory Agencies approved network of monitoring wells and 
the landfill Leachate Collection System and Leak Detection System sumps.  Data were submitted 
quarterly and an annual report was prepared for submission to the Regulatory Agencies. 
 
Leachate, decontamination water and potentially contaminated stormwater associated with waste 
placement at the HWL continued to be dispositioned for treatment at the Landfill Wastewater 
Treatment System (LWTS). 
 
The LWTS treats and disposes of wastewater generated by operation of the HWL.  During FY05 
approximately 5,100,000 gallons was treated and discharge by the LWTS, and the treated water 
was in compliance with the discharge standard and requirements established by the CERCLA 
Compliance Document that is the discharge control document for the LWTS. 
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Look Ahead
The HWL will continue interim operations until all available air space has been utilized.  The 
primary objectives during Fiscal Year (FY) 2006 will be completion of remedial waste 
placement, closure of the HWL Ramp and completion of construction of the Phase IV and V 
intermediate covers.  HWL Operations will also install the remaining settlement plate, begin 
settlement monitoring, perform the final “as-built” surveys and develop the record drawings.  
Project documents will be reviewed and archived.  The HWL Operations CCR will be completed 
and submitted.   
 
The redesign of the HWL Cover will be completed in first quarter of FY06. 
 
Procurement of the HWL Final Cover construction subcontract is scheduled to begin in 
December 2005.  Mobilization of Construction of the HWL Final Cover will begin in July 2006.  
The final cover is planned to be completed in FY07.  Permanent vegetation will be planted in the 
fall of 2007. 
 
The HWL (C/PC) Plan is scheduled for final submittal to the Regulatory Agencies during  
April 2006.  The (C/PC) Plan describes the requirements for implementing activities including 
inspection, maintenance and monitoring of the HWL Cover, surface water controls, leachate 
monitoring/collection systems, and groundwater monitoring systems. 
 
Maintenance and Monitoring requirements addressed in the HWL Operational Plans will 
continue until the Regulatory Agencies approval of the HWL (C/PC) Plan, at which time 
maintenance and monitoring provisions in the C/PC Plan will govern.  
 
3.1.2 Construction of Enhanced Hazardous Waste Landfill 

  Status - Active 
 
History 

• Treatability Studies for the Basin F Wastepile and Section 36 Lime Basins Soil 
Remediation, which are key to the design of the ELF facility, have been completed 
and the final reports were submitted to the Regulatory Agencies in November 2000, 
and September 2000 respectively.  

• The design of the ELF started in November 2000 and was completed in July 2002. 
• An Integrated Conceptual Design (ICD) for the Basin F Wastepile, Section 36 Lime 

Basins and the ELF was completed in January 2001.  The ICD focuses on design 
interfaces particularly waste management and the control and treatment of the 
impacted stormwater from the three concurrent projects. 

• An amendment to the Final Chemical Compatibility Testing Report was submitted to 
the Regulatory Agencies during July 2003; thereby completing the testing program. 

• The design to upgrade the LWTS began in July 2001 and was suspended in  
July 2002. 

• The Design for the LWTS Ion Exchange System addition began in August 2003 and 
was completed in June 2004. 
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• The design of the Contingent Contaminated Stormwater Control System (CCSCS) 
started in December 2002 and was completed in August 2003.  As part of the overall 
wastewater management strategy, this temporary storage system is needed to provide 
for storage of the potentially contaminated wastewater in the event that commingling 
of the contaminated with the potentially contaminated wastewater was to occur.  
Under such circumstances the commingled wastewater will be sent off-post for 
disposal. 

• Site preparation work for the ELF started during August 2003 and was completed in 
November 2003. 

• Construction of the ELF began in October 2003.  Cell excavation and construction of 
the perimeter berms were completed on May 25, 2004.  Construction of the Part 1 
Liner System started on May 25, 2004. 

• The ELF Preoperational Groundwater Monitoring Program began September 2003 
and continued through September 2005.  This includes quarterly sampling, analysis, 
evaluation, and reporting of the Regulatory Agencies approved network of 
monitoring wells. 

 
Review of Last Year 
Construction of the ELF continued on schedule to accept waste in the early spring of 2006.  Part 
1 Liner Construction continued until mid-December 2004 with approximately 50 percent of the 
CCL in place during the 2004 construction season.  A freeze protection layer was installed on top 
of the Part 1 Primary CCL to provide winter protection.  All riser pipes were installed to 
facilitate the winter construction of the Leachate Riser Control Houses (LRCHs) along with the 
associated Leachate Collection System (LCS) gravel layer, the filter geotextile and protective 
soil layer.  Portions of the Part 1 Liner System that were planned to be constructed during the 
2004 construction season were deferred until the 2005 construction season. 
 
Miscellaneous/Infrastructure work began on October 20, 2004 and except for minor punch list 
items, was completed during July 2005.  Startup and commissioning work was completed in 
August 2005. 
 
An ion exchange system has been successfully added to the LWTS to allow the facility to treat 
the potentially contaminated wastewater generated from remediation of the Basin F Wastepile 
and operation of the ELF. 
 
Part 2 Liner Construction work began in February 2005 with the haul of additional CCL material 
from Borrow Area (BA) 5 to Stockpile Number 3 immediately adjacent to the ELF.  This work 
was completed in March 2005.  Construction of the Part 2 Tertiary CCL commenced in April 
2005 and CCL construction continued until the completion of the Part 2 Primary CCL in August 
2005.  The LCS gravel layer was completed during September 2005 and the protective soil layer 
and stormwater drainage channels are anticipated to be complete during October 2005. 
 
Procurement activities for ELF Operations began in FY05, in conjunction with the procurement 
activities for the Basin F Wastepile Remediation.  The ELF Operations project procurement was 
combined with the Basin F Wastepile Remediation project procurement under a consolidated 
SOW. 
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The ELF Preoperational Groundwater Monitoring Continued with quarterly sampling, analysis 
evaluation, and reporting on the Regulatory Agencies approved network of monitoring wells and 
landfill water treatment system sumps.  Data were submitted quarterly and an annual report was 
prepared for submission to the Regulatory Agencies. 
 
Look Ahead 
The Regulatory Agencies’ “Approval to Place Waste” is planned for April 2006.  The first waste 
placed in the ELF will be from the Basin F Wastepile or HHE soils from the Sand Creek Lateral 
(SCL) project as part of the Section 35 Soil Remediation Project.  Additional potential sources 
include on-site treatment plants and the on-site Lab.  
 
The ELF operations will begin mobilization activities in the first quarter of FY06.  Mobilization 
activities include, but are not limited to, submittal preparation, revision of Operations and 
Maintenance plans, personnel and equipment move to site, site-specific training and baseline 
surveys.  Waste placement activities at the ELF will begin in April 2006.  Other activities at the 
ELF will include compaction, daily cover placement, dust control, odor control, intermediate 
cover construction, contaminated stormwater management, settlement plate installation, erosion 
protection layer construction, and borrow area operations. 
 
The ELF Preoperational Groundwater Monitoring Program will continue until the ELF becomes 
operational.  The program will change from “preoperational” to “operational” and continue to 
include sampling, analysis, evaluation, and reporting of the Regulatory Agencies approved 
network of monitoring wells.  The FY05 ELF Annual Report will be combined with the HWL 
Annual Report which is submitted on a Calendar Year (CY) basis in the first quarter of each FY. 
 
The ELF Final Cover will need to be redesigned to add a chokestone layer on top of the Biota 
Barrier Layer, replace a 6-inch-thick sand filter layer with geotextile, add a 3-inch gravel capping 
layer on top of the Intermediate Cover, reduce the thickness of the water storage layer by 3 
inches and incorporate the new Site-Wide BBM Placement and Revegetation Specifications. 
 
3.1.3 Basin A Consolidation and Remediation: 

Status - Active 
 
History 

• Design began in June 1996 by the RVO and was completed on September 29, 1997. 
• Placement of biota and Priority 1(P1) soils from the CAMU area began in  

January 1998, and was completed in April 1998.  The placement of soils to a 
minimum depth of one-foot over the entire footprint of Basin A provided the required 
separation between potential Unexploded Ordnance (UXO) and future equipment and 
personnel that will travel over the area during the waste consolidation phase of the 
project. 

• A Basin A Dispute Resolution Subcommittee was formed in December 1997.  The 
work of the subcommittee resulted in a dispute resolution agreement, which was 
signed by the RMA Committee and RMA Council in March 1998 that identifies 
actions to be taken to resolve EPA and CDPHE disputes. 
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• Design of the Basin A Operators Support Facilities began in May 1998 and was 
completed in October 1998. 

• Construction of Basin A Support Facilities was completed in April 1999. 
• During FY03, Basin A imported gradefill from both BA 3, and 9A, and P1 soil 

removal from Section 25. 
• The re-design of the Basin A Cover began in August 2003.  This design is to address 

an RVO/Regulatory Agencies agreement to make the Basin A Cover a Resource 
Conservation and Recovery Act (RCRA)-Equivalent Cover.  The re-design of the 
cover will be integrated into the design of the covers of adjoining projects to ensure 
continuity and consistency of stormwater management and routing. 

• Basin A continued to receive waste on a full-time basis through June 30, 2004, and 
part-time (Interim) operations began July 1, 2004.  The Basin A Operations Plan was 
modified prior to the start of Interim Operations to address the reduced level of 
activities. 

• The redesign of the Basin A Cover continued with preparation of a Subgrade Design 
Change Notice (DCN) DCN-BAOPS-064.  Revision two was approved in April 2004. 

 
Review of Last Year 
Interim operations and maintenance of the entire Basin A Consolidation Area concluded in the 
third quarter of FY05.  This operation consisted of disposal operations, maintenance of Basin A 
facilities, and PMC oversight.  Interim Operations has shifted to the “Notch” portion of Basin A, 
requiring dry decon of trucks leaving the area.  This allows subgrade construction over much of 
Basin A and decommissioning of the Basin A wet decontamination facilities. 
 
Two significant DCNs were submitted for the Basin A RCRA-Equivalent Cover during FY05.  
The first DCN addressed construction boundaries around the Notch and LB area and the second 
DCN addressed issues related to the ICSD. 
 
Due to significant design issues raised by the Regulatory Agencies on the SDT RCRA-
Equivalent Cover Design, the ICS 95 Percent Design (which includes Basin A) will be submitted 
in March 2006 as part of the ICSD. 
 
A subcontract was awarded in April 2005 for the Basin A Consolidation Area Subgrade 
Construction (Phase I).  Work activities to be completed in October 2005, for the Basin A 
Consolidation Area Subgrade Construction (Phase I) will leave the area south of the Notch 
completed and ready for the placement of BBM as part of the RCRA-Equivalent Cover 
construction.  The area north of the Notch was covered with one foot of clean fill.  This work 
included placement of Biota and P1 soils from Section 36 Balance of Areas (BOA) and BA 9C, 
placement  of Basin A Terrestrial Residual Ecological Risk (TRER) soils in Basin A, grading 
within Basin A, and construction of stormwater control berms.  Through September 30, 2005 
approximately 480,000 ccy of gradefill has been placed in the Basin A Consolidation Area 
during subgrade construction.   
 
Demolition of Building 889 was completed in the fourth quarter of FY05.  This was the wet 
decontamination facility for Basin A. 
 

Appendix K K-18 Nov 05 



 

 
Look Ahead 
The Basin A Interim Operations will continue through FY06.  Waste placement activities at 
Basin A will be confined to the Notch, an area located near the central/western portion of the 
Consolidation Area.  This area, with a design volume of approximately 256,000 cy of airspace, 
will be used for all remaining waste placement activities at Basin A.  All activities at Basin A 
relating to Interim Operations will be coordinated with the various Section 36 subgrade projects 
to ensure that operational and schedule goals are achieved. 
 
An active area will be available to receive waste, and the wastes that continue to be generated 
will be managed through temporary storage or direct disposal.  Inspections during the interim 
operations period will be tailored to be commensurate with the level of activity that is being 
conducted in the consolidation area. 
 
The redesign of the Basin A cover as a RCRA-Equivalent Cover will continue as part of the 
ICSD.  This design includes the Complex Army Trenches, South Plants CPA, Basin A, and Lime 
Basins RCRA-Equivalent Covers.  It also includes the 3-foot cover in the South Plants (SP), the 
2-foot covers in Section 36 BOA (near the Shell Trenches Cover) and Engineering Controls for 
the integrated cover area of Section 36/SP.  The current plan is to issue the 95% ICS design in 
March 2006, and the 100% ICS design in August 2006. 
 
A subcontractor bid cycle will begin late in FY06 to award the remaining subgrade construction 
(north of the Notch).  This work will be performed in FY07.  Another subcontract bid cycle will 
begin in the fourth quarter of FY06 to construct the first segment of the ICS cover over the area 
in Basin A south of the Notch; this work will begin in FY07.  The cover vegetation is expected to 
be planted in the fall of 2007 and inspected after the first irrigation season at the end of August 
2008. 
 
Excavation, stockpiling, and testing of BA 10 cover soils for the Basin A Consolidation Area 
RCRA-Equivalent Cover will begin in the third quarter of FY06. 
 
The first CCR will be prepared after the subgrade construction is completed in FY07.  This CCR 
will include all operations to date and the subgrade placement. 
 

3.2 EARLY START PROJECTS 
 
3.2.1 Sanitary/Chemical Sewer Manhole Plugging – Phase I 
          Status - Complete 
 
History 

• Design began in June 1996 by the RVO, and was completed on May 30, 1997. 
• Subcontract was awarded to Spectrum Services on September 3, 1997. 
• Prefinal Inspection was conducted on February 2, 1998. 
• Fieldwork was completed on February 23, 1998 and the Final Inspection was 

conducted. 
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• Draft CCR submitted to the Regulatory Agencies on April 24, 1998. 
• Project accepted as complete (CCR was approved) by the Regulatory Agencies on 

September 30, 1998. 
 
3.2.2 Shell/Complex (Army) Disposal Trench Slurry Walls 
          Status - Active 
 
History 

• Design began in June 1996 by the RVO and was completed on September 12, 1997. 
• PMC separates implementation project into six major work packages: 

– 

– 
– 

– 
– 
– 
– 

Construction of Access Roads/Working Benches (completed in 
July 1998) 
Subsurface Exploration (completed in October 1998) 
Deep Soil Mixing; Construction of the Complex Army and Shell Trenches 
Slurry Walls (completed in April 1999) 
Installation of Extraction Trench/Well System (completed in February 2000) 
Installation of Monitoring Well System (completed in March 2000) 
Interim Revegetation (Fall 2000) 
Records review completed in March 2001 

• The Shell Trenches project was accepted as complete (CCR approved) by the 
Regulatory Agencies on June 8, 2001. 

• The Complex (Army) Trenches CCR was approved on July 3, 2001.  It was noted 
that the project was constructed according to the approved design, but that future 
documentation was required to demonstrate that the extraction trench is operational 
and functional. 

• Received the Regulatory Agencies approval of the Operational and Functional 
Report on September 30, 2002. 

• Record documents transferred to RVO Document Tracking Center on August 3, 
2001. 

 
Look Ahead 
Dewatering of the Complex (Army) Trenches is ongoing; dewatering operations are scheduled to 
continue for one year after completion of the cap/cover over the Complex (Army) Trenches. 
 
3.2.3 Post-ROD Removal Action for Structures 
 
Asbestos Removal:        Status – Complete 
 
History 

• This removal action is the completion of work begun under the Asbestos Removal 
Interim Response Action (IRA).  For a description and brief history of this IRA refer 
to Appendix A.   

• The RVO prepared a CCR for the completion of three ACM removal projects that 
were conducted after the Asbestos Removal IRA, but prior to any ROD 
Implementation Projects. 
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• The RMA Administrative Area Asbestos Remediation Projects final CCR dated 
January 14, 2003 was accepted as complete (CCR approved) by the Regulatory 
Agencies on September 30, 2003. 

 
Chemical Process Equipment Removal (Non-Agent) (Exterior)  Status - Complete 
 
History 

• This removal action is the completion of work begun under the Chemical Process-
Related Equipment IRA.  For a description and brief history of this IRA refer to 
Appendix A. 

• The Shell Outside-Pipeline Removal project was completed in January 1998 after 
approximately 1,300 tons of steel was recycled. 

• The completion report was issued in March 1998, and the EPA and CDPHE accepted 
the project as complete on September 30, 1998. 

 
Chemical Process Equipment Removal (Non-Agent) (Interior)  Status – Complete 
 
History 

• This removal action began in January 1998.  In preparation for structure demolition, 
the equipment and piping were characterized and partially removed. 

• The project was completed in December 1999, and approximately 308 tons of steel 
was recycled. 

• A Pre-Final Inspection was held on January 10, 2000, and upon completion of the 
site inspection, the Regulatory Agencies attending agreed that the Pre-Final 
Inspection would also serve as the Final Inspection. 

• The final draft of the CCR was sent to the Regulatory Agencies for final approval in 
September 2000, and the EPA and CDPHE accepted the project as complete on 
September 29, 2000. 

 

3.3 PHASE I – OUTLYING AREAS 
 
3.3.1 Toxic Storage Yards Soil Remediation 

    Status - Complete 
 
History 

• Design began in April 1998 and was completed on March 1999. 
• Fieldwork began in June 1999. 
• Fieldwork completed in September 1999. 
• Final Inspection was held on October 13, 1999. 
• Project accepted as complete (CCR was approved) by the Regulatory Agencies on 

June 20, 2000. 
• Record documents transferred to RVO Document Tracking Center on  

August 21, 2000. 
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3.3.2 Existing (Sanitary) Landfills Remediation 
          Status - Complete 
 
History 

• Design began in August 1997 and was completed in August 1998. 
• Fieldwork began in May 1999. 
• Section 1 Landfill fieldwork completed in September 1999. 
• Final Inspection held for Section 1 - September 20, 1999. 
• Section 4 Landfill fieldwork completed in December 1999. 
• Final Inspection held for Section 4 – November 16, 1999. 
• Section 1 Landfill accepted as complete (CCR approved) by the Regulatory Agencies 

on February 29, 2000.  Record documents transferred to RVO Document Tracking 
Center on April 28, 2000. 

• Section 4 Landfill accepted as complete (CCR approved) by the Regulatory Agencies 
on May 25, 2000.  Record documents transferred to RVO Document Tracking Center 
on July 24, 2000. 

• Section 30 Landfill was potholed in September and October 2000 to determine the 
percentage of asbestos present in the debris.  This work was necessary to forecast the 
asbestos debris for the HWL.  Minimal ACM was found. 

• A design revision (DCN-ESL36-19A) to incorporate Lessons Learned from the 
Section 1 and Section 4 Landfill(s) was completed in May 2003. 

• Remediation of the Section 36 Landfill was completed in August 2003.  Record 
documents transferred to the RVO DTC on November 3, 2005. 

• Additional biota soil was identified in Section 1 and remediated as additional CSV in 
July 2003 by the subcontractor performing the Section 36 work. 

• Remediation of the Section 30 Landfill began in November 2003 and was completed 
in July 2004.  Record documents transferred to the RVO DTC on July 27, 2004. 

• The Section 36 Landfill was accepted as complete (CCR approved) by the Regulatory 
Agencies on July 15, 2004. 

 
Review of Last Year 
An ESD was prepared to explain the volume differences between the ROD and actual quantities 
removed for all Existing Sanitary Landfills.  This ESD was approved in May 2005. 
 
The Section 30 Landfill was accepted as complete (CCR approved) by the Regulatory Agencies 
on August 16, 2005. 
 
3.3.3 Lake Sediments Remediation 

Status - Complete 
 
History 

• Design began in September 1997 and was completed in October 1998. 
• Fieldwork began in June 1999. 
• Fieldwork completed in August 1999. 
• Final Inspection was held on October 7, 1999. 
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• Project accepted as complete (CCR approved) by the Regulatory Agencies on April 
20, 2000. 

• Record documents transferred to RVO Document Tracking Center on June 7, 2000. 
 
3.3.4 Burial Trenches Soil Remediation 
          Status – Complete 
 
History 

• Design began in August 1997 and was completed in December 1999. 
• Fieldwork began in April 2000. 
• The remediation subcontractor completed the base SOW as outlined in the 100 

Percent Design Package (dated December 1999) in October 2000. 
• In addition, the RVO has incorporated fifteen new sites from Sections 4 and 9 into the 

Burial Trenches (BT) work scope, and these sites were designated as BT4-01 through 
BT4-14 and BT9-01.  The sites included both surface debris and trenches and were 
remediated as a “housekeeping” exercise.  Sites BT4-01 through -07 were completed 
in October 2000, Sites BT4-08 through BT4-14 were completed in April 2001, and 
BT9-01 was completed in August 2001. 

• Project accepted as complete (Part 1 CCR approved) by the Regulatory Agencies on 
September 25, 2002. 

• The Army approved amendments to the Chemical Site Safety Submission and 
Explosive Site Safety Submission in August 2002. 

• Remediation activities recommenced during August 2002 focused on Sites ESA-2c, 
BT20-01, BT29-01, BT29-02, BT30-01 and BT30-01.  BT4-15, a site north of the 
Building 111 parking lot, consisting of railroad ballast with munitions debris was also 
remediated.  Remediation activities were completed in January 2003. 

• The Part 2 CCR was accepted as complete (CCR approved) by the Regulatory 
Agencies on September 30, 2004. 

• Project record documents transferred to the RVO DTC on February 4, 2005. 
 
3.3.5 Munitions (Testing) Soil Remediation 

Status - Active 
 

• Design began in August 1997 and was completed in December 1999. 
• Mobilization of equipment for Munitions (Testing) (MT) and BT began in April 

2000. 
• Fieldwork began in July 2000. 
• Completed the Final Inspection (Part 1) in November of 2000 and the Regulatory 

Agencies records review was conducted in January of 2001 without issue. 
• Decision by the Summary Team to expand Site ESA-4a beyond the ROD boundary 

and perform an additional electromagnetic (EM-61) geophysical survey documented 
in May 2002.  The Summary Team also identified additional work in CSA-2c; 
additional work in CSA-2c is documented in CCR Part 1. 

• The process for development of final target clearance criteria was approved by the 
Regulatory Agencies on April 15, 2003 (Ref: DCN-MTBT-057). 
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• A Council Meeting to develop a mutually agreeable Path Forward for continued 
characterization of Site ESA-4a was held on December 10, 2003.  The Path Forward 
for Site ESA-4a was signed by the Regulatory Agencies and the RVO on January 6, 
2004. 

• The MT CCR Part 1 was approved by the Regulatory Agencies on July 15, 2004. 
• An Amendment to the Resolution on the Path Forward for Site ESA-4a, that 

documented the final target clearance criteria of 3.5 mV for the interval from 0 to 1 
foot below ground surface established by the working group in DCN-MTBT-068, was 
approved by the Regulatory Agencies and the RVO on August 24, 2004. 

 
Review of Last Year 
Characterization of targets continued during FY05; all target characterization work was 
completed in July 2005.  Approximately 12.4 acres were added to the original site area 
(approximately 205 acres) during March 2005 when Munitions and Explosives of Concern 
(MEC) were found in close proximity to the southeast corner of site ESA-4a in Section 29.  
Target characterization in this area was completed during June 2005. 
 
In June 2005, the RVO directed that site assessment activities for the MT Demolition Range 
Exclusion Zone (DREZ) (initial sample area of approximately 7.6 acres) be added to the Scope 
of Work of the MT Project to assist with future decision making for remediation of the DREZ.  
The RVO expanded the sample area for the MT DREZ in late July 2005 adding an additional 
10.7 acres.  Target characterization work in the MT DREZ commenced in July 2005 and was 
completed in on August 31, 2005.  The Demolition Range will be remediated as part of the 
Miscellaneous Structures Part III Project. 
 
Removal of the RAP Surface on F Street began in August 2005 and was completed in August 
2005. 
 
Activities to support permanent revegetation of Site ESA-4a were deferred until early September 
2005 to mitigate potential environmental impacts to the burrowing owls that reside in the site 
area during the summer.  Ripping to a nominal depth of 1-foot commenced early in September 
2005.  Seedbed preparation began in September 2005 and is anticipated to be complete in 
November 2005. 
 
Look Ahead 
Preparation of a second CCR will begin in the first quarter of FY06 and be completed in the 
second quarter of FY06. 
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3.3.6 Miscellaneous Northern Tier Soil Remediation 

Status - Complete 
 
History 

• Design began in September 1998 and was completed in October 1998. 
• Fieldwork began in April 1999. 
• Fieldwork completed in October 1999. 
• Final Inspection was held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on April 

20, 2000. 
• Record documents transferred to RVO Document Tracking Center on June 7, 2000. 
• Additional CSV identified during the summer of 2002 and CSV removed in early 

2003.  CCR addendum issued in March 2004. 
 
3.3.7 Miscellaneous Southern Tier Soil Remediation 

Status - Active 
 
History 

• Design began in September 1998 and was completed in October 1998. 
• Fieldwork began in April 1999. 
• Fieldwork completed in September 1999. 
• Final Inspection was held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on July 

20, 2000. 
• Record documents transferred to RVO Document Tracking Center on August 29, 

2000. 
• This project was reopened due to soils from the SCL and the South Lake Ditches, 

located in Section 1 and 2, identified by the BAS to be removed.  These soils are 
referred to as Deep Acute.  Work to remove these soils and place them in the HWL 
began in September 2004. 

 
Review of Last Year 
Work performed in the fall of 2004 at sites SSA-2a and SSA-2b involved CSV excavation of 
acute HHE level soils at depth and backfilling of the excavated sites.  A total of 4,254 bcy of 
CSV was excavated from the SSA-2a deep acute CSV sites and 3,565 bcy of CSV was excavated 
from the SSA-2b deep acute CSV sites.  The work was performed under the Bald Eagle 
Management Area (BEMA) guidelines and was completed in December 2004. 
 
An addendum to the MSTS CCR was submitted to the Regulatory Agencies in June 2005. 
 
Late in FY04, the USFWS tilled a TRER sites near the SCL (and the Visitor’s Center) in Section 
2 as part of the remediation plan for TRER sites.  During the tilling, an air monitoring station 
near the Visitor Center indicated higher than acceptable contaminants.  Planned post-TRER 
remediation soil samples identified HHE and Biota soil contamination.  Historical photographic 
analysis indicated that dredging activities of the Lateral in the 1950s spread contamination onto 
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the Lateral’s banks.  To address this issue, the PMC conducted additional field sampling to 
delineate the contaminated area from which a DCN and a Subcontract Statement of Work for 
remediation of contaminated soils will be prepared.  Field sampling began in February 2005 and 
was completed in September 2005.  The sampling determined that the contamination extends 
into Section 35.  Remediation will include excavation and disposal of approximately 51,000 bcy 
of both HHE and Biota soils, backfill of excavated areas, backfill and revegetation of disturbed 
areas.  The DCN preparation and procurement activities began in May 2005, and are expected to 
be completed in early FY06. 

 
Look Ahead 
The DCNs to address remediation of the SCL in Sections 2 and 35 (Miscellaneous Southern Tier 
Soils and Section 35 Soils) along with the procurement activities are expected to be concluded in 
early FY06.  The PMC plans to award a contract to remediate the SCL Biota and HHE soils in 
the second quarter of FY06.  The Biota soils will be disposed in the Basin A Notch area or Basin 
A project.  The HHE will be placed in the HWL until available capacity is used and then into the 
ELF.  The work should be finished in the summer of 2006 and revegetation completed in the fall.  
Another CCR specific to this work will be prepared and added to both the MSTS and Section 35 
project files. 
 
3.3.8 Section 36 Bedrock Ridge Groundwater Plume Extraction System 

Status – Active 
 
History 

• Design began in February 1997 by the RVO and was completed in March 1999. 
• Contract award made to Morrison Knudsen, May 19, 1999; letter dated May 25, 1999 

sent to the Regulatory Agencies informing them that Shell Oil Company (Shell) had 
assumed lead party responsibility. 

• Fieldwork began in July 1999 and was completed in February 2000. 
• One year Operational Verification of System Performance was completed in  

March 2001. 
• A two-month-long extraction test began in September 2004 to determine the aquifer 

response based on use of the monitoring well as an extraction well.  Based on the 
results of the long-term pump test, a DCN will be prepared to best achieve plume 
capture. 

 
Review of Last Year 
A fourth extraction well was installed in the Bedrock Ridge area between DW-1 and DW-2 Long 
term pump tests conducted on a monitoring well in the area indicated that a new extraction well 
would allow capture of the entire plume.  The well was installed and became operational in 
August 2005. 
 
Look Ahead
A CCR is being prepared to document construction through the current system enhancement.  
Operational verification and Regulatory Agencies agreement that plume capture as been 
achieved is anticipated by July 2006. 
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3.3.9 South Plants Structure Demolition and Removal  
Status - Complete 

 
History 
The South Plants Structure Demolition project is divided into two phases and five work packages 
(WP). 
 
Phase I - Work Packages 1-4 

• 100 Percent Design Package for Phase I (WPs 1-4 – non-agent) was completed and 
issued to the Regulatory Agencies in October 1998. 

• Phase I (WPs 1-4) consist of nonagent-related structures and is field complete.  A 
total of 148 structures were demolished, with debris from 138 structures transported 
to Basin A and debris from 10 structures transported to the HWL.  The CCR for 
Phase I was approved by the Regulatory Agencies on September 29, 2000. 

• Record documents transferred to RVO Document Tracking Center on October 18, 
2000. 

 
Phase II – Work Package 5 

• 100 Percent Design Package for Phase II (WP5 – agent) was completed and issued to 
the Regulatory Agencies in October 1999. 

• Phase II (WP5) mainly consists of agent-related structures.  
• A total of 50 structures were demolished, with debris from 49 of the structures 

transported to the HWL for disposal. 
• Fieldwork was completed in May 2001. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on July 2, 

2002. 
• Record documents transferred to RVO Document Tracking Center on September 16, 

2002. 
 
3.3.10 Miscellaneous RMA Structures Demolition and Removal 

Status - Active 
 
History 

• Design began in November 1998 and was completed in January 2000. 
• Phase I Structure Demolition original SOW was completed in November 2000.  A 

total of 102 structures within Phase I have been demolished, with debris from 87 
structures transported to Basin A and debris from 15 structures transported to the 
HWL. 

• The final CCR for Phase I, including demolition of Building 809, (added scope) was 
transmitted to the Regulatory Agencies in May 2002, with the Regulatory Agencies 
acceptance on September 30, 2002.  Revision 1 of the CCR was transmitted to the 
Regulatory Agencies on July 1, 2003.   

• Record documents transferred to the RVO Document Tracking Center September 30, 
2002. 

• DCN-MSD2-002 was prepared to update specifications and drawings and to add the 
removal of debris piles to the design; the DCN was approved in October 2003.   
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• Phase II began in August 2003. 
• An additional 30 debris sites from several areas located throughout the RMA were 

identified by various Parties and were added to the Phase II scope of this project.  
Remediation of these sites began in September 2004. 

 
Drummed Waste Handling and Disposal     Status - Completed 
 

• The drum processing and disposal task for drums in the South Plants/Miscellaneous 
Structures began operations in June 2000 and completed task in December 2000. 

• Close to 13,000 items were processed through the drum shredder and disposed of in 
the HWL. 

• The drum shredding project completion report was included in the Miscellaneous 
RMA Structure Demolition and Removal – Phase I CCR. 

• The task for drums stored in the North Plants was awarded in August 2000 and 
completed in December 2000.  4,446 drums were processed, of which 197 poly 
drums were shredded and the remaining drums were emptied and crushed.  All 
debris was disposed of in the HWL. 

• The North Plants drum removal project completion report was included in the 
Miscellaneous RMA Structure Demolition and Removal – Phase I CCR. 

 
Section 36 Boneyard Screening and M139 Bomblet Destruction Task Status - Completed 
 

• Discovery, handling and destruction of M139 bomblets and final screening and 
debris removal of the Section 36 Boneyard is documented in the Miscellaneous 
RMA Structures Demolition and Removal Project Phase I CCR.  See the section 
entitled “UXO Emergency Response” for further information. 

 
Review of Last Year 
As part of Phase II, work to remove and housekeep the additional 30 debris sites was completed 
in October 2004.  Two additional structures were removed: a concrete footer east of the North 
Plants (Site MD2511) and a foundation along the SCL (Site NN0202). 
 
A Sampling and Analysis Plan (SAP) was prepared to remove access restrictions for Building 
884.  The USFWS has identified this building for future use, for historical interpretation and 
refuge use. 
 
Look Ahead 
The CCR for Phase II is expected to be approved in the first quarter of FY06. 
 
Upon approval from the RVO, the PMC will demolish Building 312, the Fire and Emergency 
Services Building, and Building 307, potable water, meter pits and transport the debris to the 
HWL and the Basin A Consolidation Area Notch for disposal.  This work will be dispositioned 
as part of Section 36 BOA. 
 
Additional documentation will be prepared and incorporated into the design to support the 
refinement of some ROD identified “No Future Use” structures to “Future Use” structures.  The 
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Demolition Range in Section 29 is planned for closure in FY07 and all other Phase III structures 
are scheduled for demolition beginning in FY09.  The CERCLA Wastewater Treatment Facility 
will be dismantled beginning in July of 2010. 
 

3.4 PHASE II – SOUTH PLANTS AREA 
 
3.4.1 Buried M-1 Pits Soil Remediation 

Status - Complete 
 
History

• Treatability Study was completed in 1999 and a Treatability Study Report was issued 
in early 2000. 

• Cement Soil Stabilization was selected as the best option for meeting the ROD goals 
and standards for stabilizing the contaminated soil prior to disposal in the HWL. 

• Design began in January 2000 and was completed in January 2001. 
• Fieldwork awarded in February 2001 and completed in November 2001. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on  
 July 18, 2002. 

 
3.4.2 Hex Pit Soil Remediation 

Status - Complete 
 
History 

• In-Situ Thermal Desorption (ISTD) was selected as the remedy method (March 
2000). 

• Shell Corporation donated the patent rights to the ISTD technology to the University 
of Texas at the end of 1999. 

• TerraTherm (TT) LLC, was formed as the sole licensee to use this technology in 
early 2000. 

• Design began in February 2000 and was completed in March 2001. 
• TT mobilized in September 2001 and began site preparation in October 2001. 
• System evaluation began on March 18, 2002, after failure of remedy method, with 

the decision to terminate on April 17, 2002. 
• The working group, with concurrence of Restoration Advisory Board (RAB) 

members selected soil excavation and disposal in the HWL.  Due to the change in the 
method of remediation, a ROD Amendment was required. 

• A Treatability Study was performed to demonstrated Hex Pit leachate and HWL 
liner compatibility, and completed in November 2002. 

• ROD amendment began in June 2002, with the Regulatory Agencies approval on 
March 25, 2003. 

• Redesign of the Hex Pit Soil Remediation Project began in October 2002 and was 
completed in October 2003. 
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• Excavation and disposal to the HWL began in November 2003 and was completed in 
January 2004.  Approximately 4,310 bcy were placed in the HWL (2,795 bcy of 
HHE, 1,436 bcy of P1 soils, and 79 bcy of debris). 

• The project was accepted as complete (CCR approved) by the Regulatory Agencies 
on July 21, 2004. 

 
3.4.3 South Plants Balance of Areas and Central Processing Area Soil Remediation – 

Phase II 
Status - Active 

 
History 

• The Draft Design Scope of Work (DDSOW) was submitted to the Regulatory 
Agencies in September 1998.  The South Plants Central Processing Area (SPCPA) 
Soil Remediation and South Plants Balance of Areas Soil Remediation were 
separated into two phases. 

• The Phase II Design Deadline (95 Percent Design) was submitted August 7, 2000. 
• The Phase II 100 Percent Design Package was submitted to the Regulatory Agencies 

in June 2001.  Phase II includes the excavation of HHE soil in the Central Processing 
Area (CPA), consolidation of biota soil, and the construction of a soil cover for all 
the South Plants Area.  The implementation of this design will be accomplished in 
two distinct parts: 1) Excavation of HHE soil, consolidation of biota soil, and 
subgrade construction; and 2) Final cover construction. 

• The Phase II Part 1 remediation began in December 2001. 
• During Phase II Part 1 approximately 16,000 bcy of HHE soil from CPA was 

excavated and transported to the HWL.  124 foundations were removed from the 
CPA.  136 foundations were removed in Balance of Areas, 300,000 bcy of biota soil 
excavated and 150,000 bcy excavated from Borrow Area 11 and placed in Complex 
Army Trenches, and 1.3 million bcy of gradefill was excavated and placed in CPA.  
Phase II Part 1 remediation was completed in June 2003. 

• Cover redesign began in April 2003 to meet the RCRA-Equivalent Cover 
specifications. 

• The procurement cycle for the SPCPA and BOA subgrade construction was initiated 
in January 2004 and the subcontract was awarded on June 14, 2004.  Mobilization 
activities began in early July 2004.  The work was completed in November 2004.   

• The cover redesign work was dependent upon the Basin F/Basin F Exterior Soil 
Remediation – Part II project to provide resolution of the remaining Regulatory 
Agencies design issues pertaining to RCRA-Equivalent Covers. 

• The BA characterization sampling and testing were performed to find acceptable 
soils from within BA 10 for the RCRA-Equivalent Cover and soils with acceptable 
fines content and agronomic characteristics for the 3.5-foot cover from BA 3. 

 
Review of Last Year 
The Phase 2 – Part 2 subgrade construction, consisting of approximately 350,000 cy of subgrade, 
was completed in December 2004.  Final inspection of the subgrade was held in January 2005. 
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The CCR for Phase 2 – Part 1 was completed in December 2004 and combined into an overall 
CCR for Phase 2; approval is expected in the first quarter of FY06. 
 
The redesign of the SP Cover as a RCRA-Equivalent Cover was combined with adjacent projects 
to form the ICS.  Work on the SP Cover 95 Percent Design began in January 2005 as part of the 
ICSD.  The ICS combines the remaining subgrade work, 2-foot and 3-foot covers, and five 
RCRA-Equivalent Covers to be constructed within Section 36 and the South Plants remediation 
areas into one project design.  Engineering Controls and a BA use plan for BA 3 and BA 10 are 
also included in this design. 
 
Look Ahead 
Submittal of the ICS 95 Percent Design (which will include the SP Cover) to the RVO for the 
Regulatory Agencies review has been delayed from July 2005 to March 2006 due to significant 
design issues raised by the Regulatory Agencies regarding the SDT RCRA-Equivalent Cover 
Design.  The 100% ICSD is planned for submittal in August 2006. 
 
The construction sequence for the ICS was developed in FY05.  The construction sequence is 
based upon the following constructability concerns: 1) minimize the impacts to continuing waste 
placement in the Basin A Consolidation Area Notch, 2) maintain drainage away from completed 
cover areas, 3) minimize crossing haul routes and transporting material over completed cover 
areas, and 4) maintaining a continuous sequence of RCRA-Equivalent Cover construction. 
 
Work will begin on erosion maintenance via interim revegetation of the SP CPA and BOA site in 
the spring of 2006.  This is required due to a revised schedule for construction of the SP RCRA-
Equivalent Cover. 
 
3.4.4 South Plants Balance of Areas and Central Processing Area Soil Remediation – 

Phase I 
         Status - Complete 

 
History 

• The Draft SOW was submitted to the Regulatory Agencies in September 1998.  This 
acceleration was essential in order to support the requirements of a 3:1 ratio of soil to 
debris the HWL.  HHE soil excavation must be concurrent with WP 5 of the South 
Plants Structure Demolition project to support this effort.  The SPCPA Soil 
Remediation and South Plants Balance of Areas Soil Remediation were separated 
into two phases. 

• The Phase I 100 Percent Design Package was submitted to the Regulatory Agencies 
in March 2000.  Phase I included the excavation of HHE soil within the South Plants 
Balance of Areas.  Phase I activities commenced in spring 2000 and were completed 
in October 2001. 

• Project accepted as complete (CCR approved) by the Regulatory Agencies on 
September 24, 2002. 
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3.5 PHASE III – SECTIONS 35 AND 36 SITES 
 
3.5.1 Sanitary Sewer Manhole Plugging – Phase II 

Status – Planning 
 
History 

• The Final Design Scope of Work (DSOW) was issued in July 25, 2002. 
• The majority of the sanitary sewers included in the scope serve structures that are 

currently scheduled for demolition under Phase III of Miscellaneous RMA Structure 
Demolition and Removal Project.  Therefore, the Sanitary Sewer Manhole Plugging 
Project – Phase II design has been placed on hold and is scheduled to resume in 2009 
to coincide with the implementation of Phase III of the Miscellaneous RMA 
Structure Demolition and Removal Project. 

• The design will commence at the 95 percent level as identified in the Final DSOW. 
 
Review of Last Year
No work was performed in FY05 on this project. 
 
Look Ahead 
No work is planned for FY06. 
 
3.5.2 Section 36 Balance of Areas Soil Remediation 

Status – Active 
 
History 

• Design began in December 2000. 
• The 30 Percent Design Package issued to the Regulatory Agencies in May 2001. 
• The issue of Maximum Credible Event (MCE) was introduced to the project in 

December 2001.  Due to MCE issues, the plan was for two designs, MCE areas and 
non MCE areas. 

• Following revised MCE determinations, “it is not possible to determine a MCE for 
this project,”(3rd quarter FY 2002) from the Department of Defense Safety Board 
(DDESB), the scope reverted back to a single design for the entire project. 

• Final 100 Percent Design Package was completed in April 2003.  This included a 
Sampling and Analysis Plan (SAP) to Determine Potential Residual Biota Risk for 
Soil Cover Deletion Areas. 

• Implementation start occurred on May 19, 2003.  The work has been divided into 
two phases due to budget constraints.  Phase I includes all remediation and backfill.  
Phase II includes excavation and grading for contours to allow run-off from Basin A, 
Complex Trenches, and Shell Trenches. 

• A Surface Sweep by UXO personnel began late in June 2003 and was finished in 
August 2003.  An area within the boundaries of Site CSA-4 is the Explosive Site 
Safety Submission (ESSS) boundary, which is believed to have the greatest potential 
to produce MEC during the remediation process.  This boundary was established 
using a characterization process, which included a surface sweep using 
magnetometers to help identify which areas, had the densest sub-surface debris.  
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During this characterization process the PMC UXO sweep team members recovered 
five M15 White Phosphorus grenades.  A Site Safety Submission was prepared by 
the project team approved by the DDESB; remediation was completed in April 2004. 

• In FY03, the operations subcontractor for Basin A removed biota soils from an area 
of Section 36 Balance of Areas and placed them as gradefill in Basin A. 

• A subcontract for soil remediation was awarded in July 2003 to excavate and 
transport HHE soils to the HWL, and Biota and Priority 1 soils to Basin A. 

• The subcontractor mobilized in September 2003 to remediate HHE and debris 
designated by the ROD for placement in the HWL, and all other debris for placement 
in Basin A.  The original SOW was completed in January 2004.   

• Scope changes identified in FY04 included excavation and disposal of additional P1 
soils along the Complex (Army) Trenches boundary and the excavation of additional 
chemical sewer lines.  Sampling results indicated additional excavation was required 
to meet the ROD-specified width of 20 feet and a depth of either 10 feet or 2 feet 
below the bottom of pipe, whichever was greater.  This action was consistent with 
the chemical sewer line SAP and Appendix M-1 to the 100 Percent Design. 

 
Review of Last Year 
Characterization of 14,472 targets resulting from the initial and Quality Assurance (QA) 
geophysical surveys in Section 36 BOA was completed in March 2005.  This includes 6500 
targets around the Building 725 blast channels. 
 
The remaining Section 36 BOA HHE soil remediation began in September 2004 and was 
completed in November 2004.  This included approximately 1,100 cy of HHE soils and 9,300 cy 
of ROD-identified HHE soils around the Shell Trenches Disposal Area were removed and placed 
in the HWL. 
 
Excavation of approximately 46,800 cy of Biota soils in Section 36 BOA was completed in 
December 2004.  Excavation and stockpiling of soils with petroleum odor was completed in 
April 2004; this soil was placed in the HWL in August 2005. 
 
Decision Document DD-S36BOA-01 was approved; it addressed three topics: re-instatement of 
the 2-foot cover over a portion of the area, expansion of the SDT RCRA-Equivalent Cover over 
the former drum storage area and the SP RCRA-Equivalent Cover over the chemical sewer 
wedge area, and post-excavation sampling in Section 36 BOA. 
 
The final inspection of Section 36 BOA-Part 1 was held in April 2005.  Additional DCNs were 
approved for characterization of identified petroleum soils in site CSA-4 and finalization of 
subgrade contours north and west of Basin A. 
 
Mobilization for subgrade and grading activities, began in April 2005; work will be completed 
by October 2005.  This subcontract includes the Shell Trenches Subgrade, grading in Section 36 
BOA to prepare the subgrade for the 2- foot covers and drainage features, and a portion of the 
Subgrade construction in Basin A. 
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The final grade of the Section 36 BOA drainage channel was raised 3 feet due to revised 
engineering design criteria, requiring additional subgrade soils (approximately 91,000 cy) in the 
cover area.  The next phase of grading activities is expected to begin in September 2005. 
 
Look Ahead
The CCR for Section 36 BOA – Part 1 is planned for submittal to the RVO for review in October 
2005. 
 
An ESD will be completed to restore the Section 36 BOA 2-foot Covers around the Shell 
Trenches Disposal Area. 
 
The PMC is preparing DCNs addressing additional areas requiring a 2-foot cover and removing 
areas from this project to be included in other projects based upon the Section 36 Balance of 
Areas Decision Document.  Specifically, these areas include the South Plants chemical sewer 
corridor originating at the South Plants and situated between 7th Avenue and the Lime Settling 
Basins the 2-foot cover area, and the former Drum Storage Area located south of and adjacent to 
the Shell Disposal Trenches.  These areas will be addressed in the ICS Design (as part of the SP 
and Shell Disposal Trenches projects, respectively). 
 
3.5.3 Secondary Basins Soil Remediation 

Status - Complete 
 
History 

• Design began August 1999 and was finalized in August 2000. 
• Implementations are divided into two parts: Part 1 includes HHE removal in support 

of demolition of the North Plant structures to maintain an appropriate soil to debris 
ratio at HWL.  Part 2 includes excavation and disposal of biota and Priority 1 soils 
into Basin A. 

• HHE soil removal began in June 2001 and completed in September 2001. 
• Verification sampling to support backfill instead of 2-foot soil cover completed in 

the summer of 2001; results indicated that there was no material remaining in the 
secondary basins project area that contained contaminants above the HHE criteria for 
the Chemical of Concern or contained contaminants that could affect groundwater. 

• ESD reflecting change from soil cover to backfill approved in January 2002. 
• Excavation of biota and Priority 1 soils began in June 2002 and was completed in 

February 2003. 
• The project was accepted as complete (CCR approved) by the Regulatory Agencies 

on July 15, 2004.  Record document transferred to the RVO DTC on July 20, 2004. 
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3.5.4 Complex (Army) Disposal Trenches Remediation - Cover 

Status - Active 
 
History 

• Design began in December 2002. 
• The 30 Percent Design Package was submitted to the Regulatory Agencies in August 

2003. 
• As outlined in a letter to the Regulatory Agencies in June 2003, the strategy for this 

project design schedule has been to follow the Basin F/Basin F Exterior – Part 2 
Design (RCRA-Equivalent Cover Design). 

• Approximately 150,000 bcy of Priority 1 soil excavated from Borrow Area 11 were 
placed in Complex Army Trenches by the SPCPA project in FY03 as gradefill.  This 
closed Borrow Area 11. 

• The RVO/PMC linked the start of 60 Percent Design to the completion of the 
Regulatory Agencies review and comment period for the Basin F/Basin F Exterior – 
Part 2 95 Percent Design.  The Basin F/Basin F Exterior – Part 2 Design comments 
were received in April 2004. 

• The Complex (Army) Trenches Remediation design was separated into two phases: 
Phase I – Subgrade Construction and Phase II – Cover Construction.  The subgrade 
design started in May 2004 and the 95 Percent Design was completed in September 
2004. 

• During FY04, additional scope was developed for BAs 10 and 9c soils 
characterization for use as RCRA-Equivalent Cover soils and a surface sweep for the 
subgrade phase of the design were performed. 

 
Review of Last Year
Comments on the 95 Percent Subgrade Design were received from the Regulatory Agencies in 
October 2004.  The 100 Percent Subgrade Design was submitted to the Regulatory Agencies in 
March 2005. 
 
The ICSD approach to the RCRA-Equivalent Cover was proposed after the Basin F/F Exterior 
and shell Trenches 95 Percent Designs were submitted.  The ICS concept will incorporate the 
design for SP, Basin A, Lime Basins, and Complex Army Trenches (CAT) RCRA-Equivalent 
Covers into one design document.  Submittal of the 95 Percent ICSD is planned for March 2006, 
dependent upon the Regulatory Agencies approval of the Shell Trenches 100 Percent Design 
(expected in December 2005). 
 
A subcontract was awarded in September 2005 to construct the CAT Subgrade including 
placement of approximately 914,801 bcy of gradefill from the Section 36 BOA excavation area 
and approximately 283,592 bcy of gradefill from BA 10 into the CAT. 
 
Look Ahead 
The CAT Subgrade construction will continue through FY06 and into FY07.  The subcontractor 
is expected to begin the placement and compaction of subgrade in the CAT area starting in 
November 2005. 

Appendix K K-35 Nov 05 



 

 
3.5.5 Shell Disposal Trenches Remediation – Cover 

Status - Active 
 
History 

• Design began in December 2002; the 30 Percent Design Package was submitted to 
the Regulatory Agencies in August 2003. 

• As outlined in a letter to the Regulatory Agencies in June 2003, the strategy for this 
project design schedule has been to follow behind the Basin F/Basin F Exterior – 
Part 2 Design (RCRA-Equivalent Cover Design). 

• The RVO/PMC linked the start of 60 Percent Design to the completion of the  
Regulatory Agencies’ review and comment period for the Basin F/Basin F Exterior – 
Part 2 95 Percent Design.  The Basin F/Basin F Exterior – Part 2 Design comments 
were received in April 2004. 

• The comments led to a recommendation by the RVO/PMC team for the Shell 
Disposal Trenches RCRA-Equivalent Cover to be the first of the covers to be 
constructed.  In addition, the Regulatory Agencies requirement for the inclusion of 
moisture probes will allow the earliest start of data collection. 

• The Shell Trenches RCRA-Equivalent Cover Design was separated into two phases: 
Phase I – Subgrade Construction and Phase II – Cover Construction.  The subgrade 
design (started in April 2004) and the 95 Percent Design was completed in July 
2004.   

• The RCRA-Equivalent Cover Design began in June 2004. 
 
Review of Last Year 
The 100 Percent Design was issued in December 2004 for the RCRA-Equivalent Cover 
Subgrade Design. 
 
Subgrade construction commenced in April 2005.  This work included excavation of 
approximately 128,000 cy of soils from Section 36 BOA (southern) and placement of the soils in 
the SDT subgrade area.  Approximately 12,000 bcy of soils within the SDT project boundaries 
were regraded and compacted.  The subgrade was completed in July 2005. 
 
The 95 Percent Design for the RCRA-Equivalent Cover was completed and sent to the RVO for 
the Regulatory Agencies review in February 2005.  Due to significant design issues raised by the 
Regulatory Agencies the 100 Percent Design will not be submitted to the Regulatory Agencies 
for review until December 2005.  In addition, an ESD describing changes to the RCRA-
Equivalent Cover area (i.e., inclusion of the Drum Storage Area and the 2-foot Cover) was 
submitted for the Regulatory Agencies review in June 2005.  The ESD is expected to be 
approved in early FY06. 
 
In June 2005, a DCN (to the CAT Subgrade Project) was issued for the Regulatory Agencies 
approval to stockpile and test for acceptance, RCRA-Equivalent Cover soils in BA 10 for the 
SDT project.  The stockpiling of “Acceptable Zone” (AZ) cover soil for the SDT RCRA-
Equivalent Cover began in October 2005.  This includes the excavation, stockpiling, and testing 
of approximately 160,000 bcy of cover soils in BA 10. 
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Look Ahead 
Submit the 100 Percent Design to the Regulatory Agencies for approval by December 1, 2005. 
 
Construction of the SDT RCRA-Equivalent Cover is scheduled to begin in June 2006, following 
stockpiling and testing AZ soil and the Regulatory Agencies approval of the 100 Percent SDT 
Design.  The construction of the cover will include placement of the BBM, chokestone, and the 
RCRA-Equivalent Cover System along with construction of lysimeters and moisture monitoring 
devices followed by final vegetation, including one irrigation season for the vegetated cover.  
The SDT RCRA-Equivalent Cover soils will be supplied from the approved cover stockpile in 
BA 10.  The Final Inspection will occur late in the summer of 2007; after the first irrigation 
season. 
 
Engineering controls for the SDT (except for the Erosion/Settlement Monuments) are part of an 
overall approach for Section 36/SP Integrated cover system and will be installed near the end of 
the ICS construction sequence. 
 
3.5.6 North Plants Soil Remediation 

Status - Active 
 
History 

• All soil remediation (SAR) sites were transferred to the North Plants Structure 
Demolition and removal project in FY01.  The design of the soil cover remains in 
this implementation project. 

• During the North Plants Structures Demolition project, a petroleum-contaminated 
soil was discovered, along with free product on the water table.  The discovery of the 
petroleum-contaminated soils resulted in a revised scope to the North Plants Soil 
Remediation project, and a design analysis. 

• Design began in June 2003.  The SAP was presented in July 2003 and approved in 
November 2003 to further delineate the free product plume within the North Plants 
boundary and determine a plan for remediation. 

• Sampling, analysis, and characterization were conducted between November 2003 
and February 2004 to determine the extent of the petroleum contamination.  A 
Petroleum Release Evaluation Report describing the historical diesel fuel spill, and 
the current conditions of the water table was prepared and presented to the 
Regulatory Agencies in March 2004. 

• Work on the DDSOW began in July 2004 and the DSOW was submitted in 
September 2004.  It includes the design of the Free Product Recovery System. 

 
Review of Last Year 
The North Plants (NP) Soil Remediation 30 Percent Design was submitted to the Regulatory 
Agencies for review in January 2005.  The 95 Percent Design Deadline has been delayed due to 
issues raised by the Regulatory Agencies regarding Free Product (FP) characterization and 
removal from groundwater.  The water table has risen as a result of off-post development 
resulting in a reconsideration of alternatives for the remedy regarding the FP. 
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The RVO and Regulatory Agencies have agreed to prepare a FP monitoring plan to generate a 
more accurate estimate of the FP volume and thickness.  The monitoring plan will include a 
decision rule for FP removal.  Based upon the decision rule, the NP remediation design and ESD 
are expected to proceed independently. 
 
Look Ahead 
Based on recent well bail down tests, an interim monitoring program is being proposed for the 
fuel oil spill area.  Installation of a Free Product Recovery System will be proposed if the 
monitoring program indicates free product re-accumulating in the area.  The interim monitoring 
program will be initiated after the Regulatory Agencies concurrence, which is expected in the 1st 
quarter of FY06. 
 
Submit the ESD for elimination of the 2-foot Cover concurrent with the 95 Percent Design.  The 
95 Percent Design is scheduled for submittal in March 2006.  The 100% submittal is scheduled 
for August 2006. 
 
3.5.7 Section 35 Soil Remediation 

Status – Active 
 
History 

• Design began in December 1998. 
• An ESD was submitted and approved by the Regulatory Agencies to eliminate 

further remedy of the Former Chemical Sewer site (NCSA-6a) located in Sections 26 
and 35, as the work was already performed in 1982.  A portion of the surficial biota 
soil that fell in Section 26 was transferred to the Secondary Basins Soil Remediation 
Project – Part 1 during the 30 Percent Design Package. 

• The Final Design for Section 35 was completed in February 2002. 
• Remediation for this project was performed by the same subcontractor on the 

Secondary Basins project for Part 2. Excavation of contaminated soils began in June 
2002 and was completed in February 2003. 

• The project was accepted as complete (CCR approved) by the Regulatory Agencies 
on July 15, 2004.  Record documents transferred to the RVO DTC on July 20, 2004. 

 
Review of Last Year 
Late in FY04, the USFWS tilled a TRER site near the SCL (and the Visitor’s Center) in Section 
2 as part of the remediation plan for TRER sites.  During the tilling, an air monitoring station 
near the Visitor Center indicated higher than acceptable contaminants.  Planned post-TRER 
remediation soil samples identified HHE and Biota soil contamination.  Historical photographic 
analysis indicated that dredging activities of the Lateral in the 1950s spread contamination onto 
the Lateral’s banks.  To address this issue, the PMC conducted additional field sampling to 
delineate the contaminated area from which a DCN and a subcontract Statement of Work (SOW) 
for remediation of contaminated soils will be prepared.  Field sampling began in February 2005 
and was completed in September 2005.  Remediation will include excavation and disposal of 
approximately 77,000 bcy of both HHE and Biota soils, backfill of excavated areas, and 
revegetation of disturbed areas.  The DCN preparation and procurement activities began in 
October 2005 and are expected to be completed in early FY06. 
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Look Ahead
The DCNs to address remediation of the SCL in Section 2 and 35 (miscellaneous Southern Tier 
Soils and Section 35 Soils) along with procurement activities are expected to be concluded in 
early FY06.  The PMC plans to award a contract to remediate the SCL Biota and HHE soils in 
the second quarter of FY06.  The Biota soils will be disposed in the Basin A Notch area.  The 
HHE will be placed in the HWL until available capacity is used and then into the ELF.  The 
work should be finished in the summer of 2006 and revegetation completed in the fall.  Another 
CCR specific to this work will be prepared and added to both the MSTS and Section 35 project 
files. 
 
3.5.8 North Plants Structure Demolition and Removal 

Status - Complete 
 
History 

• The 100 Percent Design Package for the Structures Demolition was delivered to the 
Regulatory Agencies in July 2001. 

• The 100 Percent Design Package for the Destruction of Specialized Equipment was 
delivered to the Regulatory Agencies in April 2001. 

• Soil remediation and chemical sewer removal have been transferred from the North 
Plants Soil Remediation Project and have been included in the design. 

• A portion of the SOW, which is identified under the Chemical Weapons Convention 
(identified in the schedule as Specialized Equipment) started in May 2001.  A stop 
work order was issued by the RVO in July 2001 (for chemical weapons treaty 
declared equipment only) due to the lack of an approved “verification plan” to 
document destruction of declared equipment.  The subcontractor completed the 
remaining SOW other than the declared equipment in September 2001 and 
demobilized from the site.  The subcontract for the North Plants Structures 
Demolition and Removal Project was awarded on October 10, 2001.  This 
subcontractor has completed the destruction of the remaining “specialized 
equipment”.  This work began in December 2001. 

• In June 2001, an SAP was issued with the design and approved in July 2001.  The 
purpose is primarily to provide the Regulatory Agencies with groundwater data, 
which they will use to determine where confirmatory samples will be taken.  
Verification samples were taken in support of potentially eliminating the requirement 
for a soil cover much like what occurred in the Secondary Basins Soil Remediation 
project.  If the results of the confirmatory samples are favorable, an ESD will be 
prepared for the Regulatory Agencies review and public comment for the purpose of 
eliminating the requirement for a soil cover. 

• All HHE soil and biota soil associated with Study Area Report sites have been 
excavated and disposed in the HWL.  Approximately 2,100 linear feet of chemical 
sewer downstream from Sump 1727 has been excavated and backfilled.  Fifty-two 
structures have been demolished and completely removed. 

• All treaty equipment was destroyed in 2001 with the exception of ten Sarin (GB) fill 
machines and 23 drums containing valves, miscellaneous items, residues, asbestos, 
or salts.  These items required additional decontamination.  To decontaminate this 
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equipment, a vapor containment structure was built and decontamination was 
completed in April 2003. 

• All treaty equipment destroyed in 2001 has been disposed of in the HWL.  The ten 
destroyed fill machines were inspected by treaty personnel and were disposed in the 
HWL in 2003. 

• Implementation Finish (Final Inspection) was in June 2003. 
• Work began on the CCR in June 2003 and continued through FY04.  The CCR was 

delayed while an ESD for the increase in soil volume excavation was prepared and 
approved.  The ESD was approved on September 28, 2004. 

• This project was accepted as complete (CCR was approved) by the Regulatory 
Agencies on September 30, 2004.  Record documents transferred to the RVO DTC 
on February 15, 2005. 

 

3.6 PHASE IV – BASIN F/LIME BASINS 
 
3.6.1 Basin F Wastepile Remediation 

Status - Active 
 
History 

• The RVO submitted the Wastepile Treatability Study Draft Final Report to the 
Regulatory Agencies in November 2000. 

• ICD submitted to the Regulatory Agencies in January 2001. 
• The 95 Percent Design Package was submitted to the Regulatory Agencies in July 

2002. 
• The public comment period for the 95 Percent Design Package ended in August 

2002. 
• The Final 100 Percent Design Package was approved in December 2002. 

 
Review of Last Year 
A design revision on the BFWP Remediation project began in December 2004.  This revision 
relocates project facilities which will be used by the BFWP Remediation project and pending 
approval of the ROD Amendment, by the proposed Former Basin F Principal Threat Soil 
Remediation project.  The facilities that were relocated include the Drying Facility, 
Decontamination Pad, Stormwater Transfer Lines, and Haul Road to the ELF.  The DCN was 
approved by the Regulatory Agencies in June 2005. 
 
The solicitation for a subcontractor to remediate the BFWP was combined into a single package 
with ELF Operations.  This single subcontractor will perform both activities, excavating and 
transporting BFWP materials and placing these materials into the ELF.  This subcontract was 
awarded in August 2005. 
 
A separate subcontract to construct the Drying Facility/Leachate Storage Facility was awarded in 
May 2005.  Work began in June 2005.  The Implementation Start milestone was met with 
funding of this work. 
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Look Ahead 

Construction of the Drying Facility/Leachate Storage Facility will be completed by December 
2005.  Site Preparation work will be completed in March 2006. 
 
Mobilization and pre-excavation activities for the BFWP project will begin in September 2005.  
The Order Control Evaluation/Slow Start will begin in April 2006 upon receiving the Regulatory 
Agencies approval to place waste in the ELF.  After the results of the Slow Start have been 
evaluated, excavation of the BFWP is expected to begin at the full operations rate. 
 
Excavation of the BFWP is planned to be performed by sequentially removing existing BFWP 
cap components and then progressively excavating the waste materials in two approximately 
equal lifts between 12 and 19 feet each.  Controlling the area exposed and daily operating hours 
based upon atmospheric conditions will limit nuisance odors to close proximity of the BFWP and 
ELF.  Excavation is anticipated to be performed over seventeen months (two construction 
seasons). 
 
3.6.2 Former Basin F Principal Threat Soil Remediation 

Status - Active 
 
History 

• Project planning and preparation of the Solidification Treatability Study protocol 
began in April 2001. 

• Procurement of a Solidification Treatability Study laboratory subcontract began in 
August 2001. 

• Field activities to collect soil samples were conducted in November and December 
2001. 

• Laboratory Testing began December 17, 2002. 
• The Treatability Study progressed to near completion, when a revised remedy for the 

Section 36 Lime Basins site was proposed.  The proposed revised Lime Basins 
remedy is contain-in-place, in lieu of excavation and disposal in the ELF.  The 
revision to the Lime Basins remedy would make the ELF Lime Basins disposal cell 
available.  The proposal was made to utilize the available cell for the disposal of 
Basin F principal threat soil, identified in the ROD for solidification.  Therefore, the 
final tier of the Treatability Study was suspended. 

 
Review of Last Year 
The Draft Treatability Study Report (TSR) was completed and issued to the RVO for Regulatory 
Agencies review in November 2004.  The Regulatory Agencies comments on the Draft TSR 
were received in January 2005.  The PMC issued the Final TSR to the RVO for transmittal to the 
Regulatory Agencies in January 2005.  This concluded the Solidification approach to this 
material. 
 
An alternate remedy for the Former Basin F Solidification Design is the Basin F PT Soil 
Remediation Design, which replaces in situ soil solidification with excavation and disposal of 
Former Basin F PT soils in the ELF.  This alternative remedy, combined with an alternative 
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remedy for the Lime Basins, required an amendment to the ROD.  The ROD Amendment efforts 
began in September 2004.  The ROD Amendment was approved in October 2005. 
 
To support the Former Basin F PT Soil Remediation, preparation of the odor flux testing 
workplan began in April 2005.  Collection of soil samples for odor and chemical flux analyses 
was conducted in July 2005.  The data from these analyses will supplement existing data for 
evaluation of the potential magnitude of odor and chemical emissions during remediation 
activities.  Additional sample collection and sampling will be preformed in early FY06.  Work 
continues to prepare a final report for chemical and odor flux testing by March 2006. 
 
A Draft Design Scope of Work for the Former Basin F PT Soils Remediation project will be 
submitted to the Regulatory Agencies for review in November 2005. 
 
Look Ahead 
The 30% Design for the Former Basin F Principal Threat Soils Remediation project will be 
submitted in January 2006.  The 60% Design will be submitted in May 2006 and the 95% Design 
(Design Deadline Enforceable Milestone) will be submitted in September 2006. 
 
The remediation of PT soils will follow the BFWP remediation, currently planned for 2007. 
 
Note:  The sequencing of implementation for the Former Basin F Principal Threat Soil 
Remediation and Lime Basins Soil Remediation as reflected in section 4.2.4 (of Appendix K) 
DETAIL BAR CHART AND TABULAR SCHEDULE,  pages 96-97 of 112 and 106-107 of 112 
represents the RVO/PMCs’ desired schedule for these projects based on the PMCs’ Annual 
Work Plan.  The actual sequencing of these projects will be established during the Design 
Process (95% and 100% Design Packages, due 4th quarter FY06 thru 2nd quarter FY07).  Final 
Council agreement will be needed if the final sequence is different than provision 6 of the 
Resolution Agreement for Proposed Alternative Remedies for Lime Basins and Former Basin F 
at the Rocky Mountain Arsenal, which states,  “it is the intent of the Parties that the 
implementation of the alternative remedy for the Former Basin F Principal Threat soils will 
occur prior to the implementation of the RCRA-Equivalent cover and isolation/slurry wall 
components of the Lime Basins alternate remedy.  This does not prevent the Parties from 
agreeing to a different implementation sequence during design.” 
 
 
3.6.3 Basin F and Basin F Exterior Remediation 

Status - Active 
 
History 

• Design was separated into two parts:  Part 1 involves removal of HHE and biota soils 
on the exterior of the former Basin F area.  Part 2 design includes removal of 
remaining biota soils, final grading, and construction of the RCRA-Equivalent 
Cover. 

• Part 1 design began in August 1999 and was completed in August 2000. 
• Part 1 implementation began in March 2002 (fieldwork) and was completed in 

February 2003. 
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• Part 2 design began in March 2001. 
• The Part 2 95 Percent Design was completed in December 2003.  Comments from 

the Regulatory Agencies were received and responses were prepared.  Prior to 
finalizing this effort, design resources were shifted over to the Shell Trenches Cover 
Design as a decision was made that the first RCRA-Equivalent Cover would be 
constructed for the Shell Trenches project beginning in FY05.  Therefore, the Basin 
F Cover 100 Percent Design, which began in May 2004, will be tabled until summer 
2006, and the resolution of RCRA-Equivalency issues will be presented in the Shell 
Trenches Cover Design. 

• Borrow Area 4 characterization sampling was completed to identify acceptable soils 
for RCRA-Equivalent Cover construction. 

• A capillary break workplan was developed to confirm that various construction 
materials would sufficiently form a capillary break at the biota barrier and cover soil 
layer interface in full-scale covers.  The capillary break testing was very successful 
and confirmed that any of the three scenarios tested would be acceptable for full-
scale cover construction. 

• The Moisture Probe Assessment draft report was completed and issued to the 
Regulatory Agencies for review and comment.  Although it has been agreed that 
moisture probes will not be used to determine compliance with the cover 
performance criterion, the RVO/Regulatory Agencies did agree to use moisture 
probe sensors to monitor one cover site for a specified duration due to a strong desire 
by EPA to collect additional data to evaluate how the covers are performing.  A draft 
moisture probe installation workplan was prepared for use by the Shell Trenches 
Cover project. 

• Excavation of Deep Acute HHE CSV soils from the North Central Study Area-4a 
(NCSA-4a) was completed in September 2004. 

• A draft Long-Term Care Program Plan, including related Standard Operating 
Procedures, was prepared in January and February 2004.  The plan provides for long-
term monitoring and maintenance following construction of all RCRA-Equivalent 2-
foot and 3-foot covers.  Comments were received from the Regulatory Agencies and 
a draft final version of the plan was transmitted in August 2004.  

 
Review of Last Year 
The RVO continued to respond to the Regulatory Agencies on comments regarding the Basin 
F/Basin F Exterior Soil Remediation – Part II 95 Percent Design, including additional design 
activities, preparation of the Basin F/Basin F Exterior Soil Remediation – Part II 100 Percent 
Design, and BA 4 soil characterization.  Responses to comments on the Basin F/Basin F Exterior 
Soil Remediation – Part II 95 Percent Design are being modified to be consistent with the revised 
SDT RCRA-Equivalent Cover 95 Percent Design.  Comment resolution will be completed prior 
to the start of the Basin F/Basin F Exterior Soil Remediation – Part II 100 Percent Design. 
 
Excavation of Deep Acute HHE CSV Soils from the NCSA-4a was completed in September 
2004.  Backfill, revegetation, Final Inspection, and demobilization of the site were completed in 
December 2004.  The final CCR for Basin F/Basin F Exterior Soil Remediation Part 1 is 
expected to be issued to the Regulatory Agencies for review in November 2005.   
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Look Ahead 
The Regulatory Agencies comments on the 95 Percent Design will be addressed by March 2005.  
The Part 1 CCR is anticipated to be approved in the first quarter of FY06. 
 
The final 100 Percent Design of the Basin F Cover project will be issued for the Regulatory 
Agencies approval in March 2007 based upon issuance of the ICSD RCRA-Equivalent Cover 
Design in August 2006. 
 
The Long-Term Care Program Plan will be finalized outside the Basin F Cover design but prior 
to construction completion of the Shell Trenches Cover. 
 
3.6.4 Section 36 Lime Basins Soil Remediation 

Status - Active 
 
History 

• The Lime Basins Treatability Study Final Report was issued for the Regulatory 
Agencies approval in September 2000. 

• The PMC prepared an Analysis of Alternative Remedies for the Lime Basins 
remediation and presented it to the Regulatory Agencies in early FY02.  The intent 
was to use the Lessons Learned from M-1 and provide viable remediation 
alternatives to the Regulatory Agencies.  The Regulatory Agencies ultimately 
directed the RVO to proceed with the ROD prescribed remedy. 

• The PMC issued the draft DSOW on May 16, 2002 and the final SOW on July 2, 
2002. 

• The PMC initiated another treatability study including installation of seven 
groundwater monitoring wells, collection of geotechnical samples, ROD 3X 
screening and a demonstration mix pad to test at full scale various mixing 
approaches.  The PMC did this as a direct application of Lessons Learned from the 
M-1 with the plan to determine appropriate mixing techniques for the lime basins 
clays and to control odors.  The first phase of this (wells, geotechnical testing and 
ROD 3X screening) took place in September 2002.  

• The demonstration mix pad activity was conducted in the first quarter of FY03, and 
successfully demonstrated wet, plastic lime basins material can be stabilized by 
blending with soil. 

• The 30 Percent Design Package was issued in March 2003. 
• The 60 Percent Design Package was issued in September 2003. 
• The RVO submitted formal proposed change with justification to the Regulatory 

Agencies on May 5, 2004.  The RVO considered this document to meet requirement 
of FFA. 

• Resolution Agreement signed by RMA Council on July 2004. 
• EPA requested Technical Summary of Alternatives (TSA) document to meet same 

FFA requirements. 
• TSA, Revision B submitted on October 26, 2004. 
• TSA, Revision D submitted on December 16, 2004. 
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Review of Last Year 
Based on the Regulatory Agencies conceptual agreement on the alternative remedies presented 
for the Section 36 Lime Basin and Former Basin F PT Soil, no further action will be performed 
for the original remedy. 
 
A ROD amendment for the LB and Former Basin F PT sites was prepared in September 2004 
and signed in October 2005. 
 
Pre-design was performed to collect material for compatibility testing for design of the LB 
Barrier Wall (a 360-degree slurry wall that will encompass the three historic LB).  The pre-
design work began in September 2004.  It included a field investigation to collect geophysical 
data on anomalies and geotechnical data of soils and bedrock along the proposed alignment for 
the Barrier Wall.   
 
Field drilling for geotechnical soil analysis began in January 2005 and was completed in March 
2005.  The results of the pre-design work will be incorporated into the design of the Section 36 
LB. 
 
The ROD Amendment for the Section 36 LB Slurry/Barrier Wall was approved in October 2005 
as part of the overall ROD Amendment covering changes in the Section 36 Lime Basins and 
Basin F Principal Treat Soils.   
 
The Draft DSOW will be submitted for Section 36 LB Slurry/Barrier Wall on November 1, 
2005. 
 
With approval of the ROD Amendment, the LB RCRA-Equivalent Cover will be integrated into 
the ICSD. 
 
Look Ahead
The 30 Percent Design for the Lime Basins Slurry Wall project will be submitted in May 2006.  
The 60 Percent Design will be submitted in August 2006 and the 95 Percent Design (Design 
Deadline Enforceable Milestone) will be submitted in December 2006. 
 
The LB RCRA-Equivalent Cover Design is part of the ICSD which is scheduled for the 95 
Percent Design submittal in March 2006 and the 100 Percent Design submittal in August 2006. 
 
Note:  The sequencing of implementation for the Former Basin F Principal Threat Soil 
Remediation and Lime Basins Soil Remediation as reflected in section 4.2.4 (of Appendix K) 
DETAIL BAR CHART AND TABULAR SCHEDULE,  pages 96-97 of 112 and 106-107 of 112 
represents the RVO/PMCs’ desired schedule for these projects based on the PMCs’ Annual 
Work Plan.  The actual sequencing of these projects will be established during the Design 
Process (95% and 100% Design Packages, due 4th quarter FY06 thru 2nd quarter FY07).  Final 
Council agreement will be needed if the final sequence is different than provision 6 of the 
Resolution Agreement for Proposed Alternative Remedies for Lime Basins and Former Basin F 
at the Rocky Mountain Arsenal, which states,  “it is the intent of the Parties that the 
implementation of the alternative remedy for the Former Basin F Principal Threat soils will 
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occur prior to the implementation of the RCRA-Equivalent cover and isolation/slurry wall 
components of the Lime Basins alternate remedy.  This does not prevent the Parties from 
agreeing to a different implementation sequence during design.” 
 
Mass Removal System        Status – Active 
 
Review of Last Year 
An agreement was executed between the RVO and the Regulatory Agencies to undertake a 
groundwater mass removal project within the Lime Basins area.  Under this agreement, 
groundwater with the highest contaminant mass will be extracted and treated at the CERCLA 
WWTP and returned to be recharged in the vicinity of the extraction well-field.  The objective of 
this groundwater remediation action is to remove significant contaminant mass from the 
contaminant plume.  The groundwater mass removal system will operate until the CERCLA 
WWTP is decommissioned in 2010. 
 
Note: An Explanation of Significant Differences (ESD) is currently being prepared for the 
Groundwater Mass Removal Project that encompasses the groundwater mass removal actions 
being undertaken at both the Lime Basins area and the South Tank Farm area.  This ESD will 
propose the basis of the Groundwater Mass Removal Project as an enhancement to the overall 
groundwater remedy for RMA.  If accepted by the regulatory agencies, the RDIS may be revised 
to associate the project with the groundwater remedy.  Until then, the separate mass removal 
actions will be discussed and tracked within the RDIS in relation to the geographical locations 
(South Tank Farm and Lime Basins) within which the actions are being undertaken. 
 
Look Ahead 
The groundwater mass removal system will be designed and constructed to begin operation 
during the spring of 2006. 
 

3.7 SITE-WIDE PROGRAMS 
 
3.7.1 RCRA Cap Equivalency 

Status - Active 
 
History 

• The design process began in June 1996 and was completed in January 1998. 
• Construction of test covers - March 1998 through September 1998. 
• Vegetation establishment period - Summer 1998 through Summer 2000. 
• Test year period – September 2000 through August 2001. 
• The PMC transferred the construction record documents to the RVO Document 

Tracking Center in June 2000. 
• The PMC issued the RCRA Equivalent Cover Construction Report to the RVO and 

Regulatory Agencies on August 21, 2000. 
• Two formal cover inspections were held during the test period, in addition to the 

final project inspection held September 4, 2001. 
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• Results of the final project inspection indicated that all four test covers were 
successful in meeting performance criteria and passing the field test. 

• A draft final report was issued on November 29, 2001.   
• The test covers were monitored quarterly through FY04.  They continue to perform 

successfully and provide information to support full scale cover construction. 
• A formal cover inspection for the 2004 operating year was conducted on August 31, 

2004. 
 
Review of Last Year 
The test covers were monitored through FY05 on a quarterly basis and they continue to perform 
successfully and provide information to support full-scale cover construction.  The monitoring 
data logger occasionally malfunctioned creating a problem in obtaining certain data on a 
consistent basis.  A formal cover inspection for the 2005 operating year was conducted on 
September 1, 2005. 
 
Look Ahead 
With construction of the Shell Trenches Cover scheduled to begin in FY06, the RVO may 
propose to revise the type of monitoring conducted at the test covers.  Appropriate data for the 
post demonstration geotechnical evaluation has been compiled to enable completion of the 
RCRA-Equivalent Cover Demonstration project final report in FY 06. 
 
3.7.2 Borrow Areas 

Status - Active 
 
History 

• 100 Percent Design Package issued to the Regulatory Agencies in October 1998. 
• Annual updates completed each year since 1998. 
• 1997 Committee Agreement included management of Priority 1 soil sites under the 

Borrow Management Plan. 
• June 2003 Committee Agreement included management of TRER soil sites under 

Borrow Management Plant and documented in annual updates.  After all remedy 
actions for Priority 1 and TRER sites are complete, a final CCR will be written. 

 
Review of Last Year 
During FY05, the PMC/RVO Team updated the Borrow Areas and Residual Ecological Risk 
(RER) Tracking Plan, which tracks all RER soils, identifies appropriate Borrow Areas, estimates 
material types available at each borrow source, estimates sizes of areas impacted by borrow 
excavations, concurs on all final grade designs, and allocates and manages Borrow Area 
operations.  In addition, the RVO had all TRER sites not already removed, sampled to determine 
actual risk.  Priority 1 soils in borrow area 9C were also sampled and defined based upon actual 
sample data rather than modeled risk.  The associated Data Summary Report for RER soils was 
provided for the Regulatory Agencies review in September 2005. 
 
Look Ahead 
In order to support the next deletion effort, the Borrow Management Team will prepare a 
Residual Ecological Risk Soil Remediation – Part 1 Construction Completion Report which will 

Appendix K K-47 Nov 05 



 

be submitted in draft form to the Regulatory Agencies for review in early FY06.  The Borrow 
Team will prepare the Borrow Areas and Residual Ecological Risk Soil Tracking Plan 2006 in 
FY06 documenting all borrow activities that occurred during FY05. 
 
3.7.3 Site-Wide Biota Monitoring – Biological Advisory Subcommittee  

Status - Active 
 
Review of Last Year 

• Provided ecological risk related evaluation/recommendations for areas of concern or 
question. 

• Continued discussions and data review for development of a site wide/site specific 
Biomonitoring Plan. 

• Completed the Soil Tilling Demonstration Study, reviewed results and proposed a 
path foreword for sampling of TRER sites in the final report. 

• Assessed the ecological risk status of TRER site 1SE-4 and the Upper Derby Lake 
area. 

 
Look Ahead 

• Complete a Biomonitoring Plan recommendation. 
• Continue interaction with the PMC to assess biota risk issues on an as needed basis. 
• Continue to provide information as needed/requested by the deletion team. 
• Finalize the assessment of the ecological risk status of TRER site 1SE-4 and the 

Upper Derby Lake area. 
• Continue tracking and making recommendations for risk reduction in TRER areas. 

 
3.7.4 Site-Wide Air Monitoring – Air Pathways Analysis 

Status - Active 
 
Review Last Year 

• Interactive Comprehensive Air Pathway Analysis (IC-APA) Annual Screening 
Analysis for 2005 Projects. 

• 2005 Air Pollution Emission Notice (APEN) (submitted to the Air Pollution Control 
Division in January). 

• A revised Site-Wide Air Quality Monitoring Program (SWAQMP) was provided to 
the Regulatory Agencies in August 2004 for review and discussion.  Discussion is 
still ongoing. 

• Air monitoring support was provided for all 2005 remedy projects.   
• 2004 air monitoring data assessment report completed. 

 
Look Ahead 

• Final revised version of the SWAQMP will be prepared after air agreements are 
signed and transmitted to the Regulatory Agencies for final review in the 1st quarter 
of FY06. 
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• Data acquired from field sampling and monitoring activities will be managed and 
evaluated using database applications to facilitate maintenance and assessment of air 
quality monitoring records. 

• Semi-annual and annual Air Monitoring Reports will be prepared and submitted to 
the Regulatory Agencies. 

• The Year 2006 IC-APA, will be developed and submitted to the Regulatory 
Agencies. 

• The Year 2006 APEN will be developed and submitted to the Air Pollution Control 
Division. 

• Routine, enhanced, and contingency ambient air, odor, and dust monitoring will be 
undertaken as specified in the site-wide plans and annual IC-APA appendices for 
Calendar Years 2006. 

• Continuous carbon monoxide, particulate matter less than 10 micrometers in 
diameter (PM-10), and meteorological monitoring will be conducted. 

• The SWAQMP and Site-Wide Odor Monitoring Program (SWOMP) will continue to 
be conducted in accordance with the Site-Wide Air Monitoring Quality Assurance 
Program (SWQAP). 

• Specific ROD implementation projects will be supported.  This support includes air 
and odor sampling conducted for treatability studies, project design support using 
IC-APA modeling tools, and personnel training in dust and odor monitoring. 

• Citizens’ meetings concerning RMA air quality and odor will be supported. 
• Air group will support community outreach programs developed in support of Basin 

F Wastepile Project. 
 
3.7.5 Contingent Soil Volume 

Status - Active 
 
Confirmatory sampling and CSV identification and removal are being conducted according to 
the RMA CSV procedure.  Review of sampling results and CSV removal is provided at weekly 
project status meetings and a summary of program-wide samples and volume is provided 
monthly to the RMA Committee. 
 
History 

• To date the following projects have removed CSV: 
– Miscellaneous Northern Tier Soil Remediation 
– Miscellaneous Southern Tier Soil Remediation 
– Lake Sediments Remediation 
– Existing Sanitary Landfills – Sections 1 and 4 
– HWL – Section 26 HHE and Biota Exceedence Soils Removal Project 
– South Plants Balance of Areas and Central Processing Area Soil Remediation-

Phase I 
– Secondary Basins Soil Remediation 
– Miscellaneous RMA Structures Demolition and Removal – Phase I 
– Basin F and Basin F Exterior Remediation 
– Section 35 Soil Remediation 
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– South Plants Balance of Areas and Central Processing Area Soil Remediation-
Phase II 

– Section 36 Balance of Areas 
• In September 2003, the RVO issued the Calculation Summary for CSV based on 

Deep Acute Exceedances. 
 
Note: All contingent soil volume activities and related costs are scheduled and collected under 
the appropriate implementation project. 
 
Review of Last Year 
There were 107 confirmatory samples collected during FY05.  However, during FY05, a 
reassessment of confirmatory samples was performed to account for significant changes to 
several projects.  The result was that 189 samples previously designated as confirmatory were 
redesignated to not count against the ROD identified total of 1,014.  As a result only 4 of the 
samples collected in FY05 count against the ROD identified total.  This brings the total number 
of confirmatory samples collected to 886 leaving 128 samples remaining of the 1,014 available 
per the ROD.  Through September 2005 approximately 114,000 bcy of CSV have been identified 
and excavated by the projects listed above.  The remaining available CSV is approximately 
36,000 bcy. 
 
Look Ahead 
Confirmatory sampling for the remaining projects. 
 
3.7.6 Site-Wide Plume Monitoring 

Status - Active 
 
Review of Last Year 
 
Surface Water Management 

• Collected continuous stream flow data at ten gauging stations. 
• Collected continuous stage data at five seasonal wetland gauges. 
• Collected continuous stage data at five lakes and ponds. 
• Presented Monthly Hydrologic Conditions Reports. 
• Implemented data collection in cooperation with SACWSD. 

 
Surface Water Monitoring 

• Collected 12 stream water-quality samples. 
• Collected four Lake water-quality samples. 

 
Look Ahead 
 
Surface Water Management 

• Continue SACWSD data collection activity, as necessary. 
• Maintain stream flow gauging station network for water rights accounting and 

surface water management. 
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• Maintain lake stage gauging station network for water rights accounting and surface 
water management. 

• Maintain seasonal wetland gauging stations for habitat management. 
• Present Monthly Hydrologic Conditions Reports. 
• Revise Surface Water Management Plan to address FY06 needs. 
• Review Inter-Governmental Agreement with the Urban Drainage and Flood Control 

District regarding future storm water flows and facilities to manage those flows on 
RMA. 

 
Surface Water Monitoring 

• Submit an annual surface water data report. 
• Continue water-quality sample to meet ROD requirements 
• Continue water-quality sampling for the protection of aquatic ecosystem. 

 
Groundwater Monitoring 
Data from the On-Post and Off-Post Operable Unit (OU) sampling round completed in August 
2005 will be used to support the preparation of the plume monitoring map.  The data collected 
will also be used in the preparation of the 5-Year Site Review. 
 
3.7.7 Confined Flow System Monitoring 

Status - Active 
 
History 

• The 41 wells in the Confined Flow System network are monitored for water quality 
(if specified) and water levels. 

 
Review of Last Year 
The Confined Flow System monitoring is included in the LTMP to meet the ROD requirement 
for tracking water quality in Confined Flow System wells in the South Plants Basin A, and Basin 
F areas.  This network was evaluated in FY05 as part of the 2005 5 Year Site Review. 
 
3.7.8 Medical Monitoring Program 

Status - Active 
 
History 
 
Review of Last Year 

• RMA Health Line 
– The CDPHE continued to collaborate with Rocky Mountain Poison and Drug 

Center (RMPDC) to provide 24-hour, expert assistance for citizens and health 
care providers who may have RMA-related health questions.  Inquiries are 
systematically tracked for patterns or trends.  The CDPHE ensured that RMPDC 
staff remained abreast of air monitoring and community health surveillance 
results, remedial activities, conventional ordnance destruction events and 
prescribed burns. 
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– Since the establishment of the RMA Health Line in December 1998 through June 
2005, the RMA Health Line received a total of 1237 calls.  Sixty-four callers (5%) 
consulted directly with a RMPDC nurse.  Twenty-one callers (2%) expressed 
health concerns they though might be associated with the RMA.  In each of these 
cases, the RMPDC physicians, collaborating with the State Health Department, 
determined that it was unlikely that the caller’s symptoms were related to the 
RMA cleanup. 

– CDPHE and RMPDC staff completed detailed assessments for selected health and 
environmental concerns. 

– The security of electronically stored and transmitted Health Line-related 
individually identifiable health information was enhanced. 

– At the request of a Citizen Advisory Board (CAB) member, the RMPDC 
reviewed its non-RMA Health Line electronic case records for other potentially 
RMA-related cases for the period January 2000 through September 2004.  No 
cases were consistent with an airborne environmental contaminant exposure of 
unknown origin in the RMA area. 

 
• Community Outreach  

– The Citizen Advisory Board (CAB) met on October 19, 2005 and April 19, 2005, 
to advise CDPHE on Medical Monitoring Program (MMP) implementation.  
Meeting announcements were published in local newspapers.  CDPHE prepared a 
formal update for CAB members in lieu of a January meeting.  The update 
described air quality and odor, community health surveillance activities, active 
remediation projects, Five-Year Review information and visitor access.  The 
CAB was also invited to participate in the July 14, 2005 RAB remediation tour. 

– An issue of “Health Matter”, the program newsletter, will be published in October 
2005.  This issue focused on the past year’s RMA air quality results, the 
upcoming Basin F Wastepile project and planning efforts to control odor and 
emissions, birth defect surveillance results and prevention and the USFWS 
National Eagle and Wildlife Property Repository. 

– CDPHE responded to information requests from CAB members and citizens. 
– Birth defect, cancer and air monitoring surveillance results were regularly posted 

on the program website. 
– CDPHE represented the MMP at the October 16, 2005 “Wild Things” Refuge 

open house, the February 4, 2005 Adams City High School Career Day Fair, the 
July 21, 2005 and August 11, 2005 Commerce City picnics, and the August 20, 
2005 Commerce City Health Fair. 

– Program staff had MMP educational items produced for use in upcoming 
community events, to enhance public awareness of the program. 

 
• Air Quality 

– CDPHE continued to systematically evaluate the RMA air quality monitoring data 
for its public health significance.  Results to date have been within risk-based 
limits. 
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• Birth Defects Surveillance 
– An existing state program, Colorado Responds to Children with Special Needs 

(CRCSN), is being used to track birth defects specifically in the neighborhoods 
around the RMA during the remediation.  Birth defect rates are being tracked and 
analyzed temporally and spatially.  Specific case records have been reviewed for 
clarification of diagnoses and other reporting details.  No adverse impacts have 
been revealed to date. 

– Referral program procedures and improvements were coordinated with other 
CDPHE programs. 

– CRCSN continued to connect families of children with birth defects in the RMA 
study area to early intervention and support groups through its referral program.  
More than 600 children have been referred to local agencies since program 
inception. 

 
• Cancer Surveillance 

– Cancer surveillance data acquisition and enhanced quality control procedures 
were instituted.  Monthly meetings reviewed emerging surveillance and 
epidemiological topics relevant to the RMA program.  Program data were shared 
with outside researches proposing investigation of regional air quality and cancer 
incidence. 

 
Look Ahead 

• Continue community outreach through CAB meetings, newsletter, other publications 
as appropriate, website and attendance at community events. 

• Continue public health surveillance activities through the program’s birth defects, 
cancer and air quality monitoring and tracking systems and the RMA Health Line.  
Report the results of these activities through the communication avenues described 
above. 

• Prepare responses to specific health and environmental concerns as directly 
requested by CAB members, other members of the public, or through the RMA 
Health Line. 

 
3.7.9 Traffic Management 

Status - Active 
 
History 

• The 100 Percent Design Package was submitted to the Regulatory Agencies in 
September 1998. 

• The Traffic Management Plan was reviewed annually and revised as indicated. 
• The Haul Road Operations Plan will be updated annually. 
• Haul road construction began in July 1998 and was completed in April 1999. 
• Approximately 12.5 miles of primary haul roads have been constructed. 
• Haul road Operations and Maintenance (O&M) have been ongoing since January 1, 

1999.  The O&M contract expires on September 30 of each year and is awarded on a 
FY basis. 
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Review of Last Year 
During FY05 the PMC continued to maintain the RMA haul road system, maintained stormwater 
drainage systems, performed dust control, installed and maintained traffic controls, removed 
snow and/or ice, implemented haul road safety standards performed parking area 
installation/upgrades, performed soil ripping in revegetation areas recovered and recycled jersey 
barriers and parking markers and excavated test pits for various remedy activities. 
 
A new haul road is planned for hauling BBM from the Stapleton property to the 7th Avenue haul 
road.  The PMC prepared a survey, layout, and haul road design and prepared a SOW for 
construction of the haul road.  Preparation of the design began in April 2005 for a 36-ft-wide 
haul road.  The subcontract was awarded in August 2005 and work began. 
 
FY05 saw additional haul road removal activities with the removal of payment from two 
segments and haul road where the roads intersected the south half of E Street and the east half of 
7th Avenue and one segment of the north half of E Street.  Removal of these haul roads began in 
April 2005 and was completed in May 2005.  Additionally, removal of the remaining section of 
F Street between 8th and 9th Avenues was completed.  This material was reused at the Basin F 
support area. 
 
Construction of the Basin A Notch access road from D Street was completed in December 2004. 
 
Look Ahead 
The new BBM haul road is expected to be completed in early FY06. 
 
Traffic and haul road management in FY06 will include the continuance of the activities 
performed in FY05 as noted above.  Traffic and haul road management activities will be 
completed as schedules require with additional activities managed as resources allow.   
 
Haul road are planned for removal as the remediation projects move from the perimeter of the 
site toward the center.  Opportunities will be evaluated during the fiscal year to determine 
availability of road sections for removal and to determine which party will perform the removal.  
The RAP will be reused to support cover access roads or to build future roads as part of the 
wildlife Refuge. 
 
3.7.10 Biota Barrier 

Status – Active 
 
History 

• Biota Barrier design issues (Material Specifications) were resolved with the 
Regulatory Agencies in the fourth quarter of FY00. 

• The PMC negotiated a unit price for production of concrete BBM with Recycled 
Materials Company. 

• Production for FY01 was 386,500 tons. 
• Production for FY02 was 449,310 tons. 
• Production for FY03 was 510,000 tons. 
• Production for FY04 was 410,452 tons. 
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Review of Last Year 
The minimum program requirements were increased to 2,006,914 tons due to increase use of 
RCRA-Equivalent Covers on the Section 36 Lime Basins and Shell Trenches projects.  The 
increased minimum program requirements for BBM exceed the supply of concrete rubble from 
the former Stapleton International Airport (SIA).  An alternative source from Denver 
International Airport (DIA) was located and accepted by the Regulatory Agencies.  The DIA 
source was expended.  BBM production was terminated prior to reaching the estimated minimum 
program requirement for BBM in December 2204.  The BBM shortage is 97,743 tons. 
 
Total production for FY05 was approximately 67,700 tons. 
 
A BBM test pad was constructed, using material from the BBM stockpile at the former SIA, to 
evaluate the WipFrag software and to determine the BBM gradation curves for use during 
landfill cap and RCRA-Equivalent Cover construction. 
 
Look Ahead 
Placement of BBM into the covers will begin in FY06. 
 
Due the expiration of the SIA lease, all stockpiled BBM material must be moved to RMA 
locations prior to July 2009. 
 
3.7.11 Geophysical Surveying 

Status – Complete 
 
History 

• The survey was conducted to facilitate a non-intrusive geophysical screening of the 
site for subsurface targets.  The subcontract was awarded in May 1998.  Site work 
was conducted from May 1998 through October 1998 covering an area of 3,240 
acres.  Arrays of total field magnetometers were deployed via a nonmagnetic cart 
system over the site to efficiently cover the 3,240 acres at an average rate of 34 acres 
per workday. 

• The magnetometer data were positioned using global positioning system (GPS) 
navigation technology, and integrated within a Geographic Information System 
(GIS) for processing and analysis. 

• Surveying took place in 12 different sections within RMA and a total of 10,693 
targets were detected and located.  Of these, 90.9 percent were characterized.  
Characterization was performed using the subcontractor’s software system that 
utilized analytical modeling of the magnetic field data, comparison of targets against 
a database of known signatures, and expert operator opinion.  Detections ranged 
from small shallow targets estimated to be near the surface and weighing a pounds or 
less, to large deep targets in excess of 15 feet deep and weighing 500 pounds or 
more.  Additional features were observed in the data and interpreted as burn pits, 
trenches, and landfills. 

• In addition to the geophysical data, several sets of GPS-positioned surface cultural 
information associated with visible features were also collected.  This data was also 
incorporated into the GIS to aid in data interpretation. 
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3.7.12 UXO Emergency Response 

Status - Active  
 
History 

• The UXO Department has supported a number of project specific tasks, which 
included a munitions response component, the majority of which are related to the 
Remediation of Toxic Storage Yards, BT and MT Sites, Existing Sanitary Landfills, 
Section 36 Balance of Areas, Miscellaneous Structure and Lime Basins.  As a 
function of supporting each project, the PMC UXO personnel were tasked with 
management, including disposal, of all recovered MEC.  Potential and confirmed 
Recovered Chemical Warfare Material (RCWM) was managed and disposed by the 
U.S. Army Technical Escort Unit. 

• In preparation for the development of the MT Site ESA-4a path forward, the UXO 
Department supported the RVO prior to and during an RMA site visit by DDESB 
and USATCES. 

• During 2004, a three-person UXO Emergency Response team identified and 
recovered anomalies, managed project-specific munitions response activities, 
performed utility locates, and responded to on-site discovery of MEC or other 
anomalies having the potential to contain energetic materials or RCWM. 

 
M139 Bomblets       Status - Complete 
• Six M139 bomblets containing chemical agent GB discovered in the Section 36 

“boneyard” between October 15, 2000 and November 20, 2000. 
• Large Area Maintenance Shelter (LAMS) was constructed over the boneyard to 

provide containment and a temperature controlled working environment. 
• The Explosive Destruction System was used to destroy the bomblets. 
• Destruction of the six bomblets is documented in the Final Destruction 

Completion Report issued on August 9, 2001. 
• Four additional M139 bomblets were discovered during the screening process 

of the remaining debris removed from the boneyard (May 2001 through June 
2001). 

• Destruction of the last four bomblets was documented in a second Destruction 
Completion Report issued on November 29, 2001. 

 
Summary Team       Status – Complete 
• Addressing the discovery of M139 bomblets on the Arsenal, the EPA issued a 

letter on November 26, 2000 indicating, “a comprehensive Arsenal-wide 
assessment and response is needed.”  With this as a charter, the Summary Team 
was formed in January 2001, for the purpose of performing the requested 
review and assessment.  During the latter stages of the review, the team came 
to be called the Summary and Evaluation Team.  The team members include 
representatives from the EPA, CDPHE, TCHD, and RVO. 

• To accomplish the requested task, team members reviewed each section of the 
Arsenal.  Members reviewed aerial photographs from 1937 to present, 
reviewed existing technical reports, and compared aerial photographs to 
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investigated areas.  The team focused on OE and recovered chemical warfare 
materiel.  The team members inspected sites for which the record did not 
include adequate data to draw a clear conclusion.  If an inspection of the site 
also was inadequate to support a conclusion the site was investigated by mean 
of exploratory investigation.  As a direct result of the summary team’s efforts, 
six additional sites were identified and added to the Burial Trenches Soil 
Remediation project, (see “Burial Trenches Soil Remediation” Appendix B for 
further information).  The summary team’s efforts are documented in a final 
report, which was issued and approved by the Regulatory Agencies in June 
2002. 

 
Review of Last Year
During 2005,  a PMC three-person UXO Emergency Response team identified recovered 
anomalies, managed project-specific munitions response activities, performed utility locates, and 
responded to on-site discovery of MEC or other anomalies having the potential to contain 
energetic materials or RCWM. 
 
The RVO assigned the PMC the added responsibility of being Initial Responder for all Category 
1 and 2 anomalies specific to PMC projects.  The PMC UXO department is the lead group for 
this assignment. 
 
Look Ahead 
In Calendar Year (CY) CY06, a three-person emergency response team will continue anomaly 
response management of munitions response and utility locate activities. 
 
3.7.13 Permanent Revegetation/Mitigation/Irrigation 

Status - Active 
 
Review of Last Year 
Design, installation, and operation of irrigation systems for permanent revegetation continued.  
The scope included designing the irrigation water delivery system, installing supply, installing 
supply line piping for supplemental water, mobilization and installation of six side roll systems 
and 149 acres of solid set equipment, and operation of these irrigation systems during the 2005 
irrigation season.  The areas irrigated in FY05 are located in Section 1, 2, 25, and 30 and totaled 
216 acres.  Subcontractor field mobilization began in March 2005.  Irrigation activities began in 
May 2005.  Winterization and Demobilization activities began in September 2005. 
 
Site-wide vegetation management support by the PMC included preparation of an annual 
vegetation management plan (revegetation, irrigation, and weed control), coordination of work 
with USFWS, supplying mulch/soil amendment in areas seeded by USFWS, and implementing 
weed control measures (herbicide application, mowing, and soil discing). 
 
 
Look Ahead 
Between 300 and 400 acres are estimated to be irrigated during CY06 to promote successful 
revegetation of disturbed areas.  This total will be reviewed and revised, as needed, until the 
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second quarter of FY06, at which time a final determination of the acreage to be irrigated will be 
issued.  The PMC will continue to work closely with USFWS to reduce any impacts related to 
the BEMA exclusion zones.  Factors that may affect the scheduled activities include current 
Colorado weather patterns, the progress and scheduled progress for various remediation projects, 
future land use determinations, and resource availability. 
 
The PMC will prepare the 2006 Site-Wide Vegetation Management Plan and continue to 
coordinate the vegetation management team meetings with the RVO and USFWS.  The PMC 
will continue to provide weed management services (mowing, herbicide application, and soil 
discing) in areas identified by the vegetation management team.   
 
3.7.14 Drummed Waste Handling – Plan Development 

Status - Complete 
 
History 

• The draft drummed waste handling plan was submitted to the Regulatory Agencies 
in August 1999.  The draft plan described performance-based requirements for drum 
disposal operations.  The performance requirements are outlined in the HWL 
operations plan and will be specified in the SOW and specifications.   

• The final plan was submitted to the Regulatory Agencies as DCN #1 to the 
Miscellaneous RMA Structures Demolition and Removal Project, in January 2000.  
The DCN was approved by the Regulatory Agencies in March 2000.  DCN #1 
includes all drums stored within the South Plants and miscellaneous structures 
outside the boundary of the South Plants.  Disposal of these drums is currently being 
performed under the Miscellaneous RMA Structures Demolition and Removal 
Project – Phase I. 

• In June 2000 the PMC submitted to the Regulatory Agencies DCN #2 under the 
Miscellaneous RMA Structures Demolition and Removal Project.  DCN #2 includes 
drummed waste stored in the North Plants area and was approved by the Regulatory 
Agencies in August 2000. 

 
3.7.15 Well Abandonment 

Status - Active 
 
History 

• Well abandonment activities are completed on a yearly basis to accommodate field 
implementation projects. 

• In late 2001, a consolidated well abandonment campaign was initiated to complete 
well abandonment’s for all remaining areas within the Central Remediation Area. 

• 350 wells were abandoned in 2002 under the consolidated well abandonment 
campaign. 

• For FY03, a comprehensive program of well retention, maintenance, and closure for 
both On-Post and Off-Post OU was developed.  This program is currently ongoing 
and includes a systematic evaluation of monitoring networks, proposes potential 
network reductions where appropriate, proposes well lists for closure, as funding 
becomes available, and identifies wells requiring repair or replacement.  All wells 
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proposed for abandonment are approved through an annual Well Networks Update 
that is reviewed and approved by the Regulatory Agencies.  In FY03 approximately 
150 wells were abandoned.  Abandoned wells in FY03 were in support of deletion 
areas (Western Tier) and in Off-Post development areas. 

• In FY04 183 wells were closed. 
 
Review of Last Year 
The PMC provided oversight for abandonment of groundwater wells identified in the Well 
Closure Identification List for 2004 to 2005, prepared and delivered well abandonment 
documentation to the RVO including well abandonment log forms and schematics, input well 
abandonment details to the RMA Environmental Database, and prepared and delivered the 
annual well abandonment summary report.  Field well closure activities for 2004 began in 
September 2004 and were completed in December 2004.  A total of 128 groundwater monitoring 
wells were abandoned and two wells were repaired.  The 2004 well abandonment summary 
report was submitted to the RVO in April 2005. 
 
Look Ahead 
The water team plans to re-evaluate the well network in FY06 and identify potential candidates 
for well closure.  
 
3.7.16 Five Year Site Review 
 
History 

• First Five Year Site Review, (December 2000), was approved by the EPA on January 
31, 2001. 

 
Review of Last Year
Preparation of the second Five Year Site Review (December 2005) began in October 2004.  A 
draft report was sent to the Regulatory Agencies in July 2005; comments were received from 
CDPHE, TCHD, and EPA.  The RVO is working to respond to, and/or incorporate, comments.  
Several comments received are being worked through the RMA Committee, RMA Council and 
even the RMA Steering and Policy Committee (SAPC).  Issuing the Five Year Site Review 
Report for public review will be delayed until these comments have been resolved. 
 
Look Ahead
Currently the Five Year Site Review Report is scheduled for Final approval in the 4th quarter of 
FY06. 
 
3.7.17 Environmental Management System 
          Status - Active 
Review of Last Year
 
An effort to support long-term surveillance and maintenance of remedy components at the RMA 
was begun in FY 2005.  The RVO and the Regulatory Agencies pursued the development of a 
comprehensive plan for post-construction completion activities that would ensure compliance 
with applicable or relevant and appropriate requirements, continued protectiveness, and 
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collection of adequate information for the CERCLA Five-Year Review process.  This plan is 
being referred to as the “Environmental Management System” and will be completely developed 
prior to the end of remediation.  A rough draft of the EMS will be prepared prior to the 
construction of the first RCRA-Equivalent cover at RMA, and progress on its further 
development will be reviewed annually herein.  During FY05, the RVO prepared an agreement 
to guide the preparation of the EMS, including a conceptual outline of the components that 
would be covered.  The agreement was signed in October 2005. 
 
3.8 WATER TREATMENT/MONITORING 
 
3.8.1 South Adams County Water Supply/Henderson Distribution 

Status - Complete 
 
History 
Negotiations have been completed to secure 4,000 acre-feet of supplemental water supply for the 
SACWSD.  In November 1998, the Army, SACWSD, Denver Water Board, and USFWS 
finalized an agreement for Denver to provide SACWSD with the supplemental supply.  
Currently, SACWSD and Denver Water are obtaining storage reservoirs and conveyance 
systems.  The Army has completed all National Environmental Policy Act (NEPA) requirements 
and documentation. 
 
The Henderson pipeline project (construction) was completed in August 1998.  The project 
connected approximately 145 homeowners and businesses to the municipal water supply, taking 
them off their groundwater wells for drinking water.  The closure of this activity completes the 
ROD obligation for the Henderson water distribution system on schedule. 
 
3.8.2 On-Post Water Supply 

Status - Active 
 
History 
In a 1998 Nonpotable Water Lease Agreement with the Denver Water Board, (Denver Water), 
the following water supply was acquired for RMA: 
 

• Temporary Supply (1998 – 2011): Amounts up to 2,800 acre feet per year through 
September 2011 for remediation and revegetation needs, supplied from the High 
Line Canal system. 

• Permanent Supply (2011 and beyond): Beginning October 2011, permanent reuse 
(Denver Recycle Plant) water to be delivered at amounts up to 1,200 acre feet per 
year to maintain lakes and wetlands on the National Wildlife Refuge. 

 
 
 
Review of Last Year
During the ongoing drought that started in late 2001, delivery of temporary water to RMA 
through the High Line Canal became infeasible because of unprecedented canal seepage losses 
(60-80%).  As a result, Denver Water, the Army, and USFWS continued negotiations to revise 
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the 1998 Nonpotable Water Lease Agreement to develop temporary water supply alternatives to 
the High Line Canal and to reduce future RMA demands for Denver reuse (Denver Recycle 
Plant) water.  These negotiations began in 2004 and have taken longer than anticipated because 
of Denver Water negotiations with the South Adams County Water and Sanitation District 
(SACWSD) for water storage reservoir capacity near the South Platte River that would improve 
Denver Water’s ability to supply augmentation water (replacement of water depleted from the 
river due to ground water pumping) for RMA.  The Denver Water – SACWSD negotiations 
made significant progress in 2005 and should be concluded by early 2006.  Negotiations between 
RMA and Denver Water also were delayed because of a new RMA request to include Denver 
Water funding for the costs of construction of a new potable water pipeline for RMA as part of 
the final agreement.   
 

Note:  Despite the delay in securing an alternative water supply to the High Line Canal 
from Denver Water, the nonpotable water supply for RMA in Water Year 2005 was 
adequate to meet remedy and revegetation (irrigation) demands because of significant 
surface water runoff into the RMA lakes (Lower Derby and Ladora) from the Irondale 
Gulch watershed.  From October 2004 through August 2005, these lakes received more 
than 500 acre feet of runoff from the Upper Irondale Gulch drainage basin – compared to 
the historical average runoff of 474 acre feet. 
 

When completed, the 2006 Revised Nonpotable Water Lease Agreement for RMA will allow for 
up to 800 acre feet of Denver tap water to be delivered yearly to Lake Ladora through an existing 
pipeline system and dechlorinated before discharge into the lake.  This is the most reliable 
alternative for temporary water to support the remedy and revegetation efforts from 2006 - 2011.  
In addition, a new ground water production well was developed in the RMA Southern Tier 
(Section 12) to provide 300 acre feet per year in perpetuity for Lower Derby Lake and the RMA 
wetlands.  Denver Water financed some of the costs of the Lake Ladora tap water connection and 
the Section 12 Well development in 2005 in exchange for a future 500 acre foot reduction in 
RMA’s contract rights for Denver reuse (Denver Recycle Plant) water after 2011 (see the table 
below for temporary and permanent water sources and amounts).  A final 2006 Revised 
Nonpotable Water Lease Agreement containing the above provisions is expected to be completed 
by March 2006. 
 
Under the 2006 Revised Nonpotable Water Lease Agreement, the United States (Army and 
USFWS) agree to reduce the RMA contract right for temporary (1998-2011) nonpotable water 
from Denver Water from 2,800 acre feet per year through the High Line Canal system down to 
1,100 acre feet per year (800 acre feet of Denver tap water to Lake Ladora plus 300 acre feet per 
year from the RMA Section 12 Well).  This reduction will be beneficial to RMA because the 
High Line Canal system has not been a dependable water supply, averaging less than 150 acre 
feet per year delivered to RMA from 1999 through 2005, with no water delivered to RMA from 
2002 to 2005.  By comparison, the new 1,100 acre feet per year supply is virtually guaranteed by 
Denver Water to be delivered to RMA under the 2006 Revised Nonpotable Water Lease 
Agreement. 
 
The United States (Army and USFWS) also agreed to reduce the RMA contract right for 
permanent (2011 and beyond) nonpotable reuse (Denver Recycle Plant) water from 1,200 acre 
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feet per year to 700 acre feet per year in exchange for Denver Water funding the installation, 
permitting, and augmentation costs for the new Section 12 Well at RMA and partial funding for 
the installation costs of piping and a dechlorination system (inside the Lake Ladora Pump House) 
to deliver Denver tap water to Lake Ladora.  The new contract right for 700 acre feet per year of 
reuse (Denver Recycle Plant) water will be more than adequate to maintain the RMA lakes 
(Ladora, Lower Derby, and Mary) at or near full pool in perpetuity, starting in 2011. 

 
Temporary Water for Completion of RMA Remedy (2004 – 2011)

 
 Water Source      Annual Amount of Water
 
 Denver Tap Water     Up to 800 Acre-Feet 
 (Delivered to L. Ladora after dechlorination) 
 
 RMA Section 12Well Water          300 Acre-Feet 
 [S. Platte River depletions augmented (replaced) 
   by Denver Water] 
                                                  
  Total Supply under the 2006 Revised 
  Nonpotable Water Lease Agreement     1,100 Acre Feet 
 

Note:  If snowmelt runoff available to Denver Water exceeds the combined storage 
capacity of Denver Water’s storage reservoirs in any water year from 2006 to 2011, 
Denver Water has the option to deliver nonpotable water to RMA through the High Line 
Canal system.  If the volume of High Line Canal water delivered to RMA is less than 
RMA’s nonpotable water supply demands for any water year from 2006 to 2011, then the 
shortfall will be made up by delivery of Denver tap water to Lake Ladora at up to 800 
acre feet per year. 
 
 
Permanent Water for RMA Lakes and Wetlands (2011 and beyond, in perpetuity) 

 
Water Source      Annual Amount of Water

 
Denver Reuse (Recycle Plant) Water   Up to 700 Acre Feet 
(Delivered to L. Ladora or Lower Derby 
  Lake after dechlorination) 
 
RMA Section 12 Well Water           300 Acre-Feet 
[S. Platte River depletions augmented (replaced) 
  by Denver Water] 
       ______________________ 
 
 Total Supply under the 2006 Revised 
 Nonpotable Water Lease Agreement      1,000 Acre Feet  
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Note:  One of Denver Water’s new reuse (Recycle Plant) water lines will be constructed 
along the southern boundary of RMA parallel to 56th Avenue at no additional cost to 
RMA.  The 2006 Revised Nonpotable Water Lease Agreement provides for two 
connections to this main line to supply water to RMA.  Delivery of reuse water to either 
Lake Ladora or Lower Derby Lake will require construction by RMA of a pipeline to 
connect the reuse water main line at 56th Avenue to either one of these lakes.  This will 
require approximately 1.5 miles of new pipeline to be constructed circa 2010. 

 
Look Ahead
A 12-24 hour pump test of the new Section 12 Well is scheduled to be conducted in the 1st 
quarter of FY06 to verify the production capacity of the well.  Based on the results of this test, 
Denver Water will file for a permanent groundwater right (decree) for the United States from the 
Colorado Water Court for the new Section 12 Well (anticipated decree for annual production of 
300 acre feet).  This filing should be submitted in the 3rd quarter of FY06, including a Plan for 
Augmentation whereby Denver Water will replace up to 300 acre feet per year to the South 
Platte River for water depleted from the river due to pumping tributary groundwater from the 
Section 12 Well.  Concurrent with this filing, the RVO will submit a well permit application with 
the Colorado State Engineer’s Office to obtain permission to pump the Section 12 Well as soon 
as the Colorado Water Court logs the Plan for Augmentation submitted by Denver Water.  The 
RVO is working with Shell Solar and Xcel Energy to install a solar powered electrical pump for 
the Section 12 Well to eliminate the need for an electrical line to the well head.  Pump 
installation is anticipated by the 4th quarter of FY 2006.  An aboveground 8-inch pipeline to route 
water from the Section 12 Well to Lower Derby Lake is scheduled to be installed in the 1st 
quarter of FY06.  Groundwater production from the Section 12 Well is anticipated by the 4th 
quarter of FY06.  After completion of the surface remedy circa 2011, some groundwater from 
the Section 12 Well may be routed to the constructed wetlands (Wetlands 2-5) on the National 
Wildlife Refuge. 
 
Piping inside the Lake Ladora Pump House and an associated dechlorination system to deliver 
Denver tap water into Lake Ladora were completed and tested successfully in the 4th quarter of 
FY05, so Denver tap water will be discharged at a rate of 1,000 gallons per minute into the lake 
as soon as the revised 2006 Nonpotable Water Lease Agreement with Denver Water has been 
completed and signed.  Up to 800 acre feet of dechlorinated Denver tap water will be delivered 
into Lake Ladora beginning in March or early April 2006 and every year thereafter through 
September 2011. 
 
3.8.3 Section 36 Bedrock Ridge Groundwater Plume Extraction System 

Status - Active 
 
History 
Operations began in the first quarter of FY00.  All operations, maintenance and monitoring will 
be included under operations of the Basin A Neck System.  Refer to Basin A Neck System, and 
Section 36 Bedrock Ridge Groundwater Plume Extraction System for status. 
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3.8.4 Confined Flow System Well Closure 
Status - Complete 

 
History 

• Design started September 1997. 
• Dispute Resolution process envoked at the 95 Percent Design Package review; April 

1998. 
• 100 Percent Design Package issued January 1999. 
• Contract awarded on March 22, 1999. 
• Fieldwork began June 1999. 
• Fieldwork completed September 1999. 
• Final Inspection held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on 

September 27, 2000. 
 
3.8.5 Irondale Containment System 

Status - Active 
History 

• The skid mounted absorber units were installed at the metering station in FY01. 
• The original Irondale Treatment plant was demolished in FY02. 
• Irondale main well field extraction system shut down criteria accepted as complete 

(CCR approved) by the Regulatory Agencies on May 21, 2003. 
• Shut down monitoring for the Motor Pool system was extended through the end of 

FY03. 
 
Review of Last Year
Two wells in the railyard are operating at approximately 122 gallons per minute (gpm).  In late 
2005 DW-4 was turned off since it was not needed for hydraulic capture of the plume. 
 
 
Look Ahead
The CCR for the Motor Pool System is scheduled for completion in FY06.  Based on analytical 
results for the upstream monitoring well, the railyard system may meet shutoff criteria during 
FY06. 
 
3.8.6 Basin A Neck System 

Status - Active 
History

• A new air stripper was installed in January 2002.  The new air stripper was designed 
to treat the increased flow from the Bedrock Ridge and Complex Trench extraction 
well fields. 

• The Basin A Neck Recharge Trenches were evaluated for recharge capacity; reasons 
for reduction in recharge flow, and options for rejuvenating capacity during the 
summer and fall of 2002. 

• New recharge trenches were installed in 2004 to accept overflow from the original 
trenches, which were becoming plugged. 
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• The airstripper was relocated to the front on the plant to allow stripping of entire 
plant flow.  This modification was completed in 2004. 

 
Review of Last Year
Operation of the Basin A Neck system continues within effluent parameters at approximately 18 
gpm.  This includes a flow from the Section 36 Bedrock Ridge Groundwater Plume Extraction 
System of approximately 3 gpm and a flow from the Complex (Army) Disposal Trench 
Extraction Trench of approximately 2.0 gpm. 
 
A fourth extraction well was installed in the Bedrock Ridge area between DW-1 and DW-2.  
Long term pump tests conducted on a monitoring well in the area indicated that a new extraction 
well would allow capture of the entire plume.  The well was installed and become operational in 
August 2005. 
 
3.8.7 CERCLA Wastewater Treatment Facility 

Status - Active 
 
Review of Last Year
During FY05, CERCLA received water from a wide variety of sources, including: 
 

• Well purge water 
• Rainwater from secondary containment at CERCLA 
• RMA lab waste 
• USGS sampling equipment decon water 
• CERCLA dual media backwash water 
• CERCLA filter press filtrate 
• CERCLA oil/water separator water 
• Basin A truck decon water 
• Miscellaneous water from remediation projects with quantities from Section 36 

Balance of Areas precipitation 
 
Approximately 172,000 gallons of water have been treated and discharged in FY05.  For future 
years the amount of water is anticipated to continue to decline in volume. 
 
An agreement was executed between the RVO and the Regulatory Agencies to undertake a 
groundwater mass removal project within the South Tank Farm Plume and Lime Basins areas.  
Under this agreement, groundwater with the highest contaminant mass will be extracted and 
treated at the CERCLA WWTP and returned to be recharged in the vicinity of the extraction 
well-field.  The groundwater mass removal system will operate until the CERCLA WWTP is 
decommissioned in 2010.  In order to accommodate the treatment of the extracted groundwater 
on a continuous basis, the CERCLA WWTP will have to be modified to allow for two separate 
treatment trains to be dedicated to groundwaters from the South Tank Farm Plume and Lime 
Basins. 
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Look Ahead
Treatment volume for FY06 is anticipated to drop significantly to approximately 100,000 
gallons. 
 
The design to utilize the CERCLA plant to treat water from the South Tank Farm Plume and the 
Lime Basins areas for mass reduction is underway.  Treatment of these new waste streams are 
expected to commence in April 2006. 
 
Modifications to the CERCLA WWTP will be undertaken to allow for the treatment plant to 
treat the groundwaters extracted from the South Tank Farm Plume and Lime Basins groundwater 
mass removal systems.  Design and construction will be initiated and completed to allow for the 
start-up of the groundwater mass removal systems in the spring of 2006. 
 
3.8.8 Northwest Boundary Containment System 

Status - Active 
 
Review of Last Year 
Operation of the Northwest Boundary Containment System (NBCS) continues within effluent 
parameters at approximately 930 gpm.  The shutdown of the Southwest Extension wells did not 
occur in FY04 as planned since there was a rebound in the Dieldrin concentration above the 
shutoff criteria. 
 
Look Ahead 
A Sampling and Analysis Plan has been issued covering the shut down and 5 year monitoring 
program for the Southwest extension.   
 
3.8.9 North Boundary Containment System 

Status - Active 
 
Review of Last Year
Operation of the North Boundary System continues within effluent parameters at approximately 
190 gpm.  The design of the North Boundary System Enhancement (Hydrogen Release 
Compound (HRC)) was completed with the approval of the DCN by the Regulatory Agencies in 
September 2004. 
 
Implementation of the HRC project was completed in FY05.  The initial three year monitoring 
period was initiated. 
 
Look Ahead
The main flow analyzer for the plant is obsolete and the equipment manufacturer no longer 
supports repair of their instrumentation.  The system will be removed and replaced with a new 
flow analyzer instrumentation system. 
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3.8.10 South Lakes Plume Management 

Status - Active 
History

• The South Lakes SAP was approved and implemented in May 2001. 
• Two years of monthly monitoring was completed in May 2003 without having any 

recorded exceedances of the Colorado Basic Standards for Groundwater. 
• A Data Assessment Report was prepared showing no contamination in the lake from 

the South Plants groundwater.  The final Data Assessment Report was issued in April 
2004. 

 
Review of Last Year
An agreement was executed between the RVO and the Regulatory Agencies to undertake a 
groundwater mass removal project within the South Tank Farm Plume.  Under this agreement, 
groundwater with the highest contaminant mass will be extracted and treated at the CERCLA 
WWTP and returned to be recharged in the vicinity of the extraction well-field.  The objective of 
this groundwater remediation action is to remove significant contaminant mass and enhance 
biodegradation.  The groundwater mass removal system will operate until the CERCLA WWTP 
is decommissioned in 2010. 
 
The CCR for the South Lakes Monitoring Program began in September 2003 and is scheduled 
for approval in the 1st quarter of FY06. 
 
Look Ahead 
This area will be rolled into the long term monitoring program. 
 
The South Tank Farm Plume groundwater mass removal system will be designed and 
constructed to begin operation during the spring of 2006. 
 
3.9 REMEDIATION VENTURE OFFICE 
 
3.9.1 Program Management Contractor (PMC Acquisition) 

Status - Complete 
 
History 
The PMC selection process began in July 1996 by publicizing the availability of the contract 
solicitation in targeted publications and on the Internet.  The process involved an innovative two-
phase approach.  After presenting the PMC solicitation to more than 150 interested contractors, 
nine prospects were evaluated in Phase I using the criteria of previous related experience, key 
personnel, and safety performance.  Eight finalists were then invited to participate in Phase II, 
and were evaluated on management, performance risk, approach to an implementation scenario, 
design approach, and cost. 
 
The PMC acquisition effort was completed on May 23, 1997, with award of the PMC.  Five 
unsuccessful offerors protested the award to the PMC on the basis of an alleged organizational 
conflict of interest and other issues.  The Army agreed to delay the implementation of the 
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contract to review its procurement procedures.  Arsenal staff reevaluated the revised proposals 
and conducted exhaustive negotiations with all of the bidders to determine which provided the 
best value for the Arsenal.  The PMC proposal still was determined to be the best of the six that 
were resubmitted, and was re-awarded the contract on December 3, 1997. 
 
3.9.2 Site-Wide Implementation Planning Team 

Status - Complete 
 
History 
The Site-Wide Implementation Plan Team (SWIPT) has completed its primary task of technical 
support to the PMC acquisition.  Version 4 of the SWIPT Report was completed in July 1997 
and provided to the Regulatory Agencies.  No further updates to the SWIPT are anticipated. 
 
3.9.3 Land Transfers/Partial Deletions 
 
To date three partial deletions have been approved, reducing the area at the RMA listed on the 
NPL from an original total of 27 square miles to approximately 16.7 square miles. 
 
Transfer of the Western Tier Parcel      Status – Complete 
The Refuge Act (as amended in 1998) stipulates that approximately 815 acres (later more 
accurately defined as 917 acres), referred to as the Western Tier Parcel (WTP), will be 
transferred to the adjacent community of Commerce City for fair market value.  The first step in 
the transfer process was the partial deletion of this property from the National Priorities List 
(NPL).  In 1997, RMA proposed to EPA the deletion of this property from the NPL.  A Notice of 
Intent to Delete (NOID) was published in the Federal Register in October 1998.  The deletion 
was subsequently postponed to allow for additional soil sampling of the parcel.  During the soil 
sampling, a site reconnaissance was performed that identified approximately eight areas 
requiring subsurface investigation.  An investigation of seven of the eight areas was performed 
and indicated no evidence of subsurface contamination.  The eighth area, a trench, was 
excavated.  Reports documenting the fieldwork, Site Reconnaissance Report and Confirmation 
Soil Sampling Risk Report were finalized upon finalization of a comprehensive site-wide 
reevaluation for UXO, which was required after Sarin bomblets were recovered in October 2000.  
A second NOID was published in the Federal Register in September 2002.  A Notice of Deletion 
was published in the Federal Register in January 2003.  A public notice was published in the 
local newspapers in July 2003 for review of a Finding of Suitability to Transfer (FOST).  The 
FOST was signed in August 2003 and a Report of Excess (ROE) package was submitted to the 
Corps of Engineers (COE).  The COE transmitted the ROE package to the General Services 
Administration (GSA) in September 2003.  GSA signed the deed in June 2004 and the property 
was sold to Commerce City. 
 
Perimeter Area        Status - Complete 
The Refuge Act specifies that upon receipt of certification from the EPA that all response actions 
required at RMA have been completed (NPL deletion), the Army shall transfer to the 
Department of the Interior - USFWS jurisdiction over RMA, except for facilities required to be 
retained for water treatment or for the disposal of contaminants.  In all, the amount of land 
eligible to be transferred to the USFWS totals approximately 15,000 acres.  A map of a portion 
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of the 15,000 acres was presented to the Regulatory Agencies in 1999 with a request for deletion 
of that property from the NPL.  This area was called the Perimeter Area.  Discussion with the 
Regulatory Agencies on the Perimeter Area map was in progress, but the Regulatory Agencies 
suspended all deletion activity in October 2000 when the Sarin bomblets were recovered.  
Deletion activity did not resume until the comprehensive site-wide reevaluation for UXO was 
completed.  As the site-wide reevaluation was being finalized in November 2001, deletion 
discussions resumed and the EPA published two NOIDs in the Federal Register in July 2003 for 
a total of approximately 5,000 acres.  A ROE package was submitted to the COE in December 
2003.  Notices of Deletion were published in January 2004.  The Perimeter Area was transferred 
to USFWS by the COE in March 2004 and the USFWS officially established the Rocky 
Mountain Arsenal National Wildlife Refuge in April 2004.  The transfer ceremony included 
participation by the Secretary of the Interior Gail Norton, Senator Wayne Allard, Congressman 
Bob Beauprez and Congresswoman Diane DeGette. 
 
Internal Parcel        Status - Active 
Discussions were initiated with the Regulatory Agencies in August 2004 for the next deletion of 
property from the NPL.  Negotiations on the amount of property to be deleted continued with the 
Regulatory Agencies into FY05 and reached a point where a deletion justification report was 
able to be drafted and submitted for review.  Deletion from the NPL, and transfer to USFWS is 
anticipated in FY06. 
 
100-Foot Strip         Status - Complete 
The Refuge Act specifies that 100-feet inside the RMA boundary on the northwest, northern, and 
southern sides (approximately 11 miles of 100-foot strips, 126 acres), be transferred to local 
governments, at no cost, to allow for the improvement of public roads.  This property was 
included in the Perimeter Area deletion from the NPL.  A public notice for an Environmental 
Assessment was published in local newspapers in July 2003 and signed in September 2003.  A 
public notice for a FOST was published in local newspapers in January 2003 and signed in 
March 2004.  A ROE was submitted to the COE in March 2004.  The property was transferred to 
local governments in September 2004. 
 
U.S. Post Office Bulk Mail Facility      Status - Complete 
The U.S Post Office Bulk Mail Facility is located on a 63-acre parcel of land leased by the U.S. 
Postal Service.  The land surrounding this parcel is the WTP, which has been transferred to 
Commerce City (see above).  The Army identified this “island” of land as excess and a ROE was 
submitted to the COE in July 2003.  The COE transmitted the ROE package to GSA in August 
2003.  This property was transferred to the U.S. Postal Service in July 2005. 
 
Klein Water Treatment Plant       Status - Complete 
The Klein Water Treatment Plant is located on a 12-acre parcel of land leased by the South 
Adams County Water and Sanitation District (SACWSD).  A majority of the land surrounding 
this parcel is the WTP, which has been transferred to Commerce City (see above).  The Army 
identified this “island” of land as excess and included it with the ROE package for the WTP.  
This property was transferred to SACWSD in April 2005. 
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3.9.4 Lake Ladora Dam and Spillway Project 
Status - Complete 

 
History 
The SOW for the Lake Ladora Dam Rehabilitation included: repair of the north embankment to 
reestablish 3:1 side slopes an a new crest elevation; replacement of the south embankment with a 
clay core and cut-off trench, sand-gravel foundation trench drain, and a new crest elevation; a 
new outlet works that allows water to be diverted to Lake Mary or discharged into the Lake 
Ladora spillway; the construction/repair of the spillway to provide a 100-foot wide channel 
bottom and 3:1 ration side slopes to meet applicable standards.  The spillway also includes four 
grade-control structures to control erosion and velocity. 
 
The contract was awarded to Parker Excavating Inc., in June 1998 and completed in October 
1999.  The reason for the repairs was that the dam did not meet the Minimum Acceptable Dam 
Safety Standards (State of Colorado) and therefore could not have been transferred to the U.S. 
Department of the Interior until brought into compliance. 
 
3.9.5 Shoreline Expansion Project 

Status - Complete 
 
History 
The Lower Derby Lake Shoreline project consists of the construction of two soil peninsulas in 
Lower Derby Lake, and installation of a fish screen along the Highline Canal.  This project was 
performed at the request of USFWS. 
 
Lower Derby Lake is located along the south side of Section 1.  The lake was drained in 1999 to 
accommodate the remediation (excavation) work to be performed at the east end of the lake.  The 
construction of the two peninsulas occurred immediately following this remediation work in 
August 1999.  The fish screen was also installed across the High Line Canal upstream from 
Lower Derby Lake.  This project was completed in October 1999. 
 
Approximately 11,400 bcy of soil was necessary to construct the two peninsulas.  The fish screen 
was purchased from an appropriate vendor, and reinforced concrete and riprap were required for 
its installation. 
 

3.10 PROGRAM MANAGEMENT 
 
3.10.1 Trust Fund 

Status - Active 
 
The Trust Fund Working Group proposed two strategies to the Army that would establish a trust 
fund for long-term operations and maintenance costs.  One strategy would have Shell establish a 
trust fund in its lead party status.  The second strategy would have established a sub-account 
within EPA’s Superfund Trust Fund.  The Deputy Assistant Secretary of the Army for 
Environment, Safety and Occupational Health reviewed the proposed strategies and determined 
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that both were unacceptable due to legal and policy implications.  Presently, the Working Group 
is in an inactive status and no future meetings have been scheduled.  When future meetings are 
scheduled the Army and Shell will work with members of the Working Group to discuss 
additional strategies and future prospects for establishing a trust fund. 
 

3.11 OFF-POST REMEDY 
 
3.11.1 Off-Post Surficial Soil 

Status - Complete 
 
History 
The ROD for the Off-Post OU for the RMA (signed on December 19, 1995) specified that 
approximately 160 acres in the southeast portion of Section 14 and the southwest portion of 
Section 13 would be tilled and seeded with an appropriate seed mix.  The objective of this 
project was to thoroughly mix the top eight to ten inches of soil through tillage of appropriate 
areas within the area of estimated dieldrin concentration greater than 0.04 ug/g, and establish 
self-sustaining vegetation at those sites.  Operator training began on March 1, 1996, and the 
project was completed on April 16, 1996.  The Final Inspection was conducted in October 1996.  
This project was accepted as complete with approval of the CCR by the Regulatory Agencies on 
September 30, 1998. 
 
3.11.2 Off-Post Water Treatment Facility 

Status - Active 
 
History

• Request by local developer to modify the Northern Pathway was received in August 
2003.  The request is to relocate approximately 6 wells to facilitate commercial and 
residential development of property. 

 
Review of Last Year 
Operation of the Off-Post System continues within effluent parameters, designated by the Off-
Post ROD Containment System Remediation Goal listing, at approximately 205 gpm.  Four 
Extraction Wells in the Northern Pathway and two extraction wells in First Creek were shut off 
for hydraulic purposes.  Relocation of Peoria Street was initiated in 2005 in the area where the 
extraction wells turned off. 
 
Look Ahead 
The developer (Amber Homes) is currently working with the RVO, in preparing a final design 
for review by the Regulatory Agencies.  Construction of the extraction wells and associated 
equipment is scheduled to begin in FY06. 
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3.11.3 Off-Post Well Closures 

Status - Complete 
 
History 

• SOW completed May 22, 1998. 
• Contract awarded to Los Alamos Technical Associates July 21, 1998. 
• Closure of wells and construction of new wells completed  

November 24, 1998; remaining fieldwork and final inspection held  
December 16, 1998. 

• Draft CCR issued February 26, 1998. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on 

September 30, 1999. 
 

4.0 SCHEDULE AND BARCHARTS 

4.1 SCHEDULE MODIFICATIONS AND JUSTIFICATION 
 
Implementation of start and finish dates have been set with 100 Percent Design Packages for the 
following projects in FY04: 
 
None 
 
The following modifications have been made to the schedule: 
 
Global Modifications:
 
None 
 
Specific Project Modifications:
 

• Milestone extension request (95 Percent Design deadline) for the Shell Disposal 
Trenches – Cover Project (reference letter dated December 7, 2004, Section 5). 

• Milestone extension request (95 Percent Design deadline) for the Shell Disposal 
Trenches – Cover Project (reference letter dated January 6, 2005, Section 5). 

• Resolution Agreement; Contingent Soil Volume (CSV) Program Accounting 
Analysis at the RMA (signed March 10, 2005, Section 5). 

• Resolution Agreement; Groundwater Extraction/Contaminant Mass Removal System 
at the RMA (final signature March 15, 2005, Section 5). 

• Resolution Agreement; Proposed Alternative Remedies for Lime Basins and Former 
Basin F at the RMA (signed March 15, 2005, Section 5). 

• Milestone extension request (95 Percent Design deadline) for the North Plants Soil 
Remediation Project (reference letter dated March 17, 2005, Section 5). 

• Milestone extension request (finish milestone date #2) for the Munitions (Testing) 
Soil Remediation Project (reference letter dated May 5, 2005, Section 5). 

Appendix K K-72 Nov 05 



 

• Indefinite milestone extension request (95 Percent Design deadline) for the North 
Plants Soil Remediation Project (reference letter dated August 16, 2005, Section 5). 

• Milestone extension request (95 Percent Design deadline) for the Complex (Army) 
Disposal Trenches – Cover Project (reference letter dated August 16, 2005,  
Section 5). 

• EPA and CDPHE acceptance letters of the CCR for the Section 30 Existing (Sanitary) 
Landfills Project (reference letter dated August 16, 2005, Section 5). 

• EPA and CDPHE acceptance letters of the CCR for Operations at the Groundwater 
Intercept and Treatment System North of Basin F Well Project (reference letter dated 
September 28, 2005, Section 5). 

• Decision paper concurrence; Environmental Management System for Long Term 
Surveillance and Maintenance of Remedy Components Rocky Mountain Arsenal 
(final signature October 12, 2005, Section 5). 

• Amendment to the Record of Decision for the On-Post Operable Unit, Rocky 
Mountain Arsenal Federal Facility Site: Section 36 Lime Basins Remediation; Basin 
F Principle Threat Soil Remediation; Declaration Portion Only (signed  
October 20, 2005, Section 5). 

 

4.2 BAR CHARTS 
 
Four different bar chart views of the schedule are included at the end of this section showing 
various levels of details: 
 

• Project Design Summary Bar Chart 
• Project Implementation Summary Bar Chart 
• Regulatory Agencies Review Activity Bar Chart (for next two years only) 
• Detail Bar Chart and Tabular Schedule
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4.2.1 PROJECT DESIGN SUMMARY BAR CHART 
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Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
LF2-INF 11MAR96A 10APR06 112* 11MAR96A 10APR06

LE2-INF 30OCT00 24OCT08 758* 17NOV00A 24OCT08

BA2-INF 03JUN96A 01AUG06 191* 03JUN96A 01AUG06

BA2-INF1 03JUN96A 29SEP97 0* 03JUN96A 29SEP97A

Early Start Projects
S12-INF 03JUN96A 30MAY97A 0* 03JUN96A 30MAY97A

SW2-INF 03JUN96A 12SEP97A 0* 03JUN96A 12SEP97A

Phase I - Outlying Areas
TS2-INF 28APR98 17MAR99 0* 21APR98A 17MAR99A

SF2-INF 13AUG97A 11FEB05 0* 13AUG97A 19MAY05A

LS2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A

BT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A

MT2-INF 22AUG97A 24FEB06 87* 22AUG97A 06MAR06

MT2-INF1 22AUG97A 20DEC99 0* 22AUG97A 08MAR00A

NM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A

SM2-INF 29SEP97 18NOV05 15* 29SEP97A 18NOV05

BD2-INF 24FEB97A 15FEB05 0* 24FEB97A 29JUN05A

SS2-INF 28AUG97A 13JUL99 0* 28AUG97A 04OCT99A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Hazardous Waste Landfill Design

Enhanced Landfill Design

Basin A Design  [ICSD]

Prepare / Revise Design Scope of Work - BASA

Phase I Sanitary/Chem Sewer Design

Slurry Wall Design

Toxic Storage Yard Design

Existing (San) Landfill Remediation Design

Lake Sediments Design

Burial Trenches Design

Munitions Testing Design - including ESD & DREZ

Munitions Testing Design

Misc. N. Tier Soil Design

Misc. Southern Tier Soil Remediation Design

Sect 36 Bedrock Ridge GW Extraction Design (RVO)

S. Plants Structures Demo Design

© Primavera Systems, Inc.

Start Date 30DEC91

Finish Date 24JUN37

Data Date 29OCT05

Run Date 10NOV05 11:56

Current Control Baseline

Forecast Bar

Progress Bar
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PROJECT DESIGN SUMMARY 

MONTH ENDING-28 OCTOBER 2005
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Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase I - Outlying Areas
MS2-INF 26OCT98 29AUG06 211* 02NOV98A 29AUG06

Phase II - South Plants Area
M12-INF 21DEC99 05JAN01 0* 03JAN00A 25JAN01A

HX2-INF 09FEB00 30OCT03 0* 08FEB00A 30OCT03A

HX2-INF1 09FEB00 20MAR01 0* 08FEB00A 20MAR01A

HX2-INF2 24OCT02 30OCT03 0* 24OCT02A 30OCT03A

SC2-INF 01JUN98 31AUG06 213* 01JUN98A 31AUG06

SR2-INF 01JUN98 24MAR00 0* 01JUN98A 24MAR00A

Phase III - Sections 35 & 36 Sites & North Plant
S22-INF 30OCT08 08JUN09 914* 14JAN02A 08JUN09

S22-INF1 03JAN02 25JUL02 0* 14JAN02A 15MAR02A

S22-INF2 30OCT08 08JUN09 153* 30OCT08 08JUN09

T62-INF 16JAN01 01AUG06 191* 19DEC00A 01AUG06

SB2-INF 23AUG99 31JAN02 0* 23AUG99A 31JAN02A

SB2-INF1 23AUG99 25AUG00 0* 23AUG99A 25AUG00A

CT2-INF 17DEC02 01AUG06 191* 17DEC02A 01AUG06

CT2-INF1 17DEC02 29MAR05 0* 17DEC02A 29MAR05A

CT2-INF2 15MAR04 01AUG06 191* 13OCT03A 01AUG06

ST2-INF 17DEC02 01DEC05 22* 17DEC02A 01DEC05

ST2-INF1 17DEC02 16DEC04 0* 17DEC02A 23DEC04A

ST2-INF2 29JUN04 01DEC05 22* 29JUN04A 01DEC05

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Misc. Structure Demo Design

Buried M-1 Pit Design

Hex Pit Design

Hex Pit Design (ISTD)

Hex Pit Redesign (Excavation)

South Plants BOA and CPA Design

S. Plants Balance of Areas Soil Design

Sanitary Sewer Phase II Design

Phase II San Sewer Design - 60%

Sanitary Sewer Phase II Design - 95/100%

Sect. 36 Balance of Area Design

Secondary Basins Design - SEHH

Secondary Basins Design - SEHH

Complex (Army) Trenches Design

Complex (Army) Trenches Subgrade Design

Complex (Army) Trenches Cover Design [ICSD]

Shell Disposal Trenches Design - Cover

Shell Disposal Trenches Subgrade Design

Shell Disposal Trenches Cover Design
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Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase III - Sections 35 & 36 Sites & North Plant
NP2-INF 11AUG04 10AUG06 198* 05JUN03A 10AUG06

T52-INF 16NOV98 27SEP05 0* 01DEC98A 27SEP05A

NS2-INF 28FEB00 13JUL01 0* 28FEB00A 13JUL01A

Phase IV - Basin F/Lime Basins
WP2-INF 16OCT00 30DEC02 0* 16OCT00A 17DEC02A

FS2-INF 23NOV04 15DEC06 286* 19AUG05A 15DEC06

FC2-INF 23AUG99 24APR07 376* 23AUG99A 24APR07

FC2-INF1 23AUG99 28AUG00 0* 23AUG99A 28AUG00A

FC2-INF2 16MAR01 24APR07 376* 16MAR01A 24APR07

LB2-INF 08OCT01 14MAR07 347* 08OCT01A 14MAR07

LB2-INF1 08OCT01 16JUN04 0* 08OCT01A 16JUN04A

LB2-INF2 08AUG05 14MAR07 347* 08AUG05A 14MAR07

LB2-INF3 27SEP05 01AUG06 191* 27SEP05A 01AUG06

LB2L-INF 14MAR05 14SEP05 67* 14MAR05A 09JAN06

Water Treatment / Monitoring
DA2-INF 00 02SEP97A 12JAN99 0* 02SEP97A 12JAN99A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

NP Soil Rem. Design (incl FP Extractaction)

Sect. 35 Soils Design

N. Plants Structure Demo Design

Basin F Wastepile Design

Former Basin F Principal Threat Soils Rem Design

Basin F & F Exterior Design

Basin F & F Exterior Design - Part I - FBHH

Basin F & F Exterior Design - Part II

Sec 36 Lime Basins Soil Remediation Design

Sec 36 Lime Basins Design (Excav Approach)

Sec. 36 Lime Basins Slurry Wall Design

Sec 36 Lime Basins Cover Design [ICSD]

Design of Dewatering/Mass Remvl Syst-LBDMRS

Confined Flow System Well Closure Design
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4.2.2 PROJECT IMPLEMENTATION SUMMARY BAR CHART 



Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
LF5-INF 02FEB98 01MAY08 635* 26FEB98A 01MAY08

LF5-INF1 02FEB98 23FEB01 0* 26FEB98A 04JAN01A

LF5-INF2 03MAY99 19DEC06 276* 30APR99A 01DEC06

LF5-INF3 24AUG06 01MAY08 428* 24AUG06 01MAY08

LE5-INF 10OCT03 14JUN11 1,424* 22AUG03A 14JUN11

LE5-INF2 10OCT03 10APR06 110* 22AUG03A 06APR06

LE5-INF3 02NOV05 10SEP09 978* 02NOV05 10SEP09

LE5-INF4 02SEP09 14JUN11 450* 02SEP09 14JUN11

BA4-INF 19JAN98 31AUG11 1,479* 14NOV97A 31AUG11

BA4-INF1 19JAN98 18APR05 0* 14NOV97A 13MAY05A

BA4-INF2 17JAN05 01MAY07 381* 12APR05A 01MAY07

BA4-INF3 28AUG06 31AUG11 268* 11AUG10 31AUG11

BA4-INF4 19DEC06 31AUG09 686* 19DEC06 31AUG09

Early Start Projects
S14-INF 03SEP97A 27FEB98 0* 03SEP97A 23FEB98A

SW4-INF 27APR98 14APR00 0* 02JUN98A 07APR00A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

HWL Construction/Operations/Cover

Haz Waste Landfill Cell II Liner Construction

HWL Operations/Interim Ops/Int Cover/Closure

HWL Final Cover Construction

ELF Construction/Operations/Cover

ELF Berms & Liner Construction

ELF Operations/Intermediate Cover/Closure

ELF Final Cover Construction

Basin A Operations/ Interim Ops/ Cover

Basin A Operations / Interim Revegetation

Basin A Subgrade Construction

Basin A (Notch) Subgrade and Cover Construction

Basin A Cover (Excl. Notch) Construction

Phase I Sanitary/Chemical Sewer Plugging

Shell & Army Complex Trenches Slurry Walls

© Primavera Systems, Inc.

Start Date 30DEC91

Finish Date 24JUN37

Data Date 29OCT05

Run Date 10NOV05 12:01

Current Control Baseline

Forecast Bar

Progress Bar
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PROJECT IMPLEMENTATION SUMMARY
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Early Start Projects
CI4-INF 03JUN96A 31DEC99 0* 03JUN96A 28DEC99A

Phase I - Outlying Areas
TS4-INF 03MAY99 27SEP99 0* 03MAY99A 30SEP99A

SF4-INF 24NOV98 31AUG04 0* 22NOV98A 20JUL04A

SF4-INF1 24NOV98 29DEC99 0* 22NOV98A 02DEC99A

SF4-INF2 20DEC02 15SEP03 0* 20DEC02A 26SEP03A

SF4-INF3 04NOV03 31AUG04 0* 19NOV03A 20JUL04A

LS4-INF 22DEC98 27OCT99 0* 13DEC98A 07OCT99A

BT4-INF 01MAR00 28MAR03 0* 28FEB00A 06MAR03A

MT4-INF 01MAR00 27JAN06 61* 01MAR00A 27JAN06

MT4-INF1 01MAR00 17NOV00 0* 01MAR00A 08NOV00A

MT4-INF2 01MAY02 27JAN06 61* 01MAY02A 27JAN06

NM4-INF 22DEC98 07OCT99 0* 22DEC98A 07OCT99A

SM4-INF 22DEC98 28SEP06 232* 22DEC98A 28SEP06

SM4-INF1 22DEC98 06OCT99 0* 22DEC98A 07OCT99A

SM4-INF2 09SEP04 21OCT04 0* 13SEP04A 21DEC04A

SM4-INF3 10JAN06 28SEP06 185* 10JAN06 28SEP06

BD4-INF 21MAY99 05AUG05 0* 19MAY99A 05AUG05A

SS4-INF 25NOV98 11OCT01 0* 22NOV98A 30MAY01A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Chem Proc Equip Removal Ph I & Ph II

Toxic Storage Yard Remediation

Existing (San) Landfill Rem.

Existing (San) Landfill Rem. Section 1 & 4 ESL

Existing (San) Landfill Rem. Section 36 ESL

Existing (San) Landfill Rem. Section 30 ESL

Lake Sediments Remediation

Burial Trench Soils Remediation

Munitions Testing Remediation

Munitions (Testing) Soil Rem. - MUNT

Munitions (Testing) ESA-4a

Misc. N. Tier Soil Remediation

Misc. Southern Tier Soil Remediation

Misc Southern Tier Rem. - SM

Excav./  B/F Deep Acute Soil - Misc. South. Tier

MST Soil Remediation - Sand Creek Lateral

Sect. 36 Bedrock Ridge GW Extraction System(RVO)

South Plants Structure Demolition
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase I - Outlying Areas
MS4-INF 24FEB00 29SEP10 1,246* 24FEB00A 29SEP10

MS4-INF1 24FEB00 23MAY02 0* 24FEB00A 23MAY02A

MS4-INF2 18AUG03 04NOV04 0* 18AUG03A 29OCT04A

MS4-INF3 04MAY09 29SEP10 989* 03NOV06 29SEP10

Phase II - South Plants Area
M14-INF 09FEB01 04DEC01 0* 09FEB01A 01NOV01A

HX4-INF 21MAR01 09FEB04 0* 22MAR01A 28JAN04A

HX4-INF1 21MAR01 15JUL02 0* 22MAR01A 27JUN02A

HX4-INF2 20NOV03 09FEB04 0* 20NOV03A 28JAN04A

SC4-INF 05DEC01 05OCT10 1,250* 03DEC01A 05OCT10

SC4-INF1 05DEC01 30APR03 0* 03DEC01A 02JUN03A

SC4-INF2 28JUN04 10APR07 366* 28JUN04A 10APR07

SC4-INF3 02JUN08 05OCT10 502* 13OCT08 05OCT10

SR4-INF 28FEB00 31OCT01 0* 28FEB00A 13DEC01A

Phase III - Sections 35 & 36 Sites & North Plant
S24-INF 29JUL09 09NOV09 73* 29JUL09 09NOV09

T64-INF 30MAY03 17APR08 625* 16JUN03A 17APR08

T64-INF1 30MAY03 18JAN05 0* 16JUN03A 06APR05A

T64-INF2 12APR05 01MAY07 381* 12APR05A 01MAY07

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Misc. RMA Structures Demolition & Removal

Misc. RMA Structures - Phase I

Misc. RMA Structures - Phase II

MSDR Phase III

Buried M-1 Pits Remediation

Hex Pit Soil Remediation

HEX Pit Thermal Treatment - HEXP

Hex Pit Soil Remediation (Excavation)

SP BOA & CPA Soil Remediation Phase II

S. Plants Central Processing Soil Remed. - SPCP

SP BOA & CPA Subgrade Construction Phase II

SP BOA & CPA Cover Contruction Phase II

S. Plants Balance Soil Remediation-PH I

Sanitary Sewer Manhole Plugging - Phase II

Sect. 36 Balance of Area Soils Remediation

Sect 36 BOA -Demo, Excavation & Disposal Part 1

Sect. 36 BOA Grading (Subgrade) Constr - Part 2
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase III - Sections 35 & 36 Sites & North Plant
T64-INF3 02JUL07 17APR08 202* 02JUL07 17APR08

SB4-INF 27APR01 31MAR03 0* 21MAR01A 26FEB03A

CT4-INF 15AUG05 31AUG09 973* 07SEP05A 31AUG09

CT4-INF1 15AUG05 15DEC06 286* 07SEP05A 15DEC06

CT4-INF2 19DEC06 31AUG09 686* 19DEC06 31AUG09

ST4-INF 01MAR05 31AUG07 467* 12APR05A 31AUG07

ST4-INF1 01MAR05 13JUN05 0* 12APR05A 26JUL05A

ST4-INF2 12JUN06 31AUG07 312* 12JUN06 31AUG07

NP4-INF 15JUN09 23OCT09 767* 17OCT06 23OCT09

NP4-INF1 17OCT06 04JUN07 160* 17OCT06 04JUN07

NP4-INF2 15JUN09 23OCT09 93* 15JUN09 23OCT09

T54-INF 15JUL02 15SEP06 223* 28JUN02A 15SEP06

T54-INF3 10JAN06 15SEP06 176* 10JAN06 15SEP06

NS4-INF 21MAR01 29AUG03 0* 21MAR01A 11JUN03A

Phase IV - Basin F/Lime Basins
WP4-INF 05AUG05 15APR08 623* 30MAR05A 15APR08

FS4-INF 10JUL07 06APR09 442* 10JUL07 06APR09

FC4-INF 19FEB02 31AUG11 1,479* 20DEC01A 31AUG11

FC4-INF1 0* 20DEC01A 07JAN05A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Sect. 36 BOA 2-foot Cover

Secondary Basins Remediation - SEHH

Complex (Army) Trenches Rem - Cover Construction

CAT Subgrade Construction {S3}

CAT RCRA-Equivalent Cover Construction

Shell Disposal Trenches Remed-Cover Construction

SDT RCRA-Equivalent Cover Subgrade Construction

SDT RCRA-Equivalent Cover Construction

North Plant Soil Remediation

NP Soil Remediation - FP Extraction

NP Soil Remediation - Final Grading

Sect. 35 Soil Remediation

Sect. 35 Soil Rem. - SCL

North Plants Structure Demolition

Basin F Wastepile Remediation

Former Basin F Principal Threat Soils Rem

Basin F & Basin F Exterior Remediation

Basin F & Basin F Exterior HH Rem. - FBHH
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase IV - Basin F/Lime Basins
FC4-INF2 17SEP07 31AUG11 1,003* 17SEP07 31AUG11

LB4-INF 13JUN07 31AUG11 1,069* 13JUN07 31AUG11

LB4-INF1 13JUN07 27JUN08 265* 13JUN07 27JUN08

LB4-INF2 16MAY08 31AUG11 834* 16MAY08 31AUG11

Water Treatment / Monitoring
DA4-INF 00 02APR99 01OCT99 0* 22MAR99A 07OCT99A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Basin F & F Ext Remediation Part II

Sec. 36 Lime Basins Soil Remediation

Sect.36 LB Slurry Wall Installation

36LB Subgrade and RCRA-Equivalent Cover Constr

Confined Flow System Well Closure
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4.2.3  REGULATORY AGENCIES REVIEW ACTIVITY BAR CHART 



Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
Construct Hazardous Waste Landfill

Construction Completion Report

LF6-730230 0 06NOV06

Operational Construction of Enhanced Haz Wst LF

Construction/Operations/Closure

LE5-670000 0 06APR06

Construction Completion Report

LE6-663003 31 16JAN06 15FEB06

LE6-663016 0 17APR06

Basin A Consolidation and Remediation

Construction Completion Report

BA6-360110 30 02JUL07 01AUG07

BA6-360140 0 01OCT07

Phase I - Outlying Areas
Munitions (Testing) Soil Remediation

Remediation Activities

MT4-185001 0 29DEC05

Construction Completion Report

MT6-190210 30 02MAR06 31MAR06

MT6-190240 0 31MAY06

Bedrock Ridge GW Plume Extr System

Construction Completion Report

BD6-260120 30 23NOV05 24DEC05

BD6-260150 0 19JUN06

FY04 FY05 FY06 FY07 FY08
A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ONOV

Project Complete - Hazardous Waste Landfill Ops

***RCRA ENHANCED LF AVAILABLE***

Regulator/Committee Review CCR- ELF Constr/CCSCS

Project Complete- Enhanced Hazardous Waste LF

Regulator/Committee Review CCR - BA Ops & Subgr.

Project Complete - Basin A Ops and Subgrade

<<<<<<Imp. Finish Deadline 2>>>>>> - MUNT

Regulator/ Committee Review 2nd CCR

Project Complete - Munitions Testing

Regulator/Committee Review CCR - BDRS (Constr)

Project Compl-Section 36 Bedrock Ridge

© Primavera Systems, Inc.

Start Date 30DEC91

Finish Date 24JUN37

Data Date 29OCT05

Run Date 10NOV05 12:09

Forecast Bar

Progress Bar
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Miscellaneous RMA Structure Demolition & Removal

Construction Completion Report

MS6-185042 0 19NOV05

Phase III - Sections 35 & 36 Sites & North Plant
Section 36 Balance of Areas Soil Rem

Construction Completion Report

T66-230110 30 31OCT05 01DEC05

T66-230140 0 03FEB06

Complex(Army)Disposal Trenches Remediation-Cover

Remedial Design

CT2-175000 0 02MAR06

CT2-180000 30 03MAR06 01APR06

Construction Completion Report

CT6-210010 30 16FEB07 17MAR07

CT6-210040 0 16MAY07

Shell Disposal Trenches Remediation - Cover

Remediation Activities

ST4-205000 0 31AUG07

North Plants Soil Remediation

Remedial Design

NP2-175000 0 09MAR06

NP2-180000 30* 09MAR06 07APR06

Remediation Activities

NP4-125000 0 17OCT06

Construction Completion Report

NP6-100010 30 05AUG07 04SEP07

NP6-100040 0 03NOV07

Section 35 Soil Remediation

Remediation Activities

T54-360500 0 15SEP06

FY04 FY05 FY06 FY07 FY08
A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ONOV

Project Complete - Misc RMA Structs Demo - PH II

Regulator/Committee Review CCR - 36BA Part 1

Project Complete - Section 36 BOA Part 1

<<<<<<Design Deadline>>>>>> - CXTR

Regulator / Committee Review - 95% ICSD for CXTR

SG - Regulator/ Committee Review CCR - CXTR

Subgrade CCR Complete Complex Army Trench

<<<<<<Imp. Finish Deadline - ST>>>>>>>>>> - SHTR

<<<<<<Design Deadline>>>>>> - NP Soils

Regulator / Committee Review - NP - 95%

<<<<<<Imp. Start Deadline>>>>>> - NP

Regulator/Committee Review CCR - FPR

Project Complete/O&F-North Plant Soil Remd-FPR

Available for Reveg. - SCL Area - Sect. 35 Soils
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase IV - Basin F/Lime Basins
Former Basin F Principal Threat Soil Remediation

Remedial Design

FS2-122010 0 01NOV05

FS2-125010 30* 01NOV05 02DEC05

FS2-140010 30* 28JAN06 26FEB06

FS2-160010 30* 23MAY06 22JUN06

FS2-175010 0 18SEP06

FS2-180010 30* 19SEP06 18OCT06

Remediation Activities

FS4-125010 0 10JUL07

Basin F and Basin F Exterior Remediation

Remedial Design

FC2-200200 30 26MAR07 24APR07

FC2-210200 0 24APR07

Remediation Activities

FC4-125300 0 17SEP07

Construction Completion Report

FC6-300140 0 30OCT05

Section 36 Lime Basins Soil Remediation

Remedial Design

LB2-175010 0 15DEC06

LB2-222000 0 01NOV05

LB2-225000 30* 01NOV05 02DEC05

LB2-240000 30* 03MAY06 02JUN06

LB2-260000 30* 30AUG06 29SEP06

LB2-280000 30* 16DEC06 16JAN07

FY04 FY05 FY06 FY07 FY08
A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ONOV

<<<<< DesignScope Deadline >>>>>- FBFS

Regulator / RMA Committee Review - FBFS

Regulator / Committee Rev. & Public Input - FBFS

Regulator / Committee Review - FBFS

<<<<<<Design Deadline>>>>>> - FBFS

Regulator / Committee Review - FBFS

<<<<<<Imp. Start Deadline>>>>>> - FBFS

Regulator / Committee Review - FBSC

CDPHE Approval of 100% Design & Amendment - FBSC

<<<<<<Imp. Start Deadline>>>>>> - FBGF

Project Complete - HHE Excavation - FBHH

<<<<<<Design Deadline>>>>>> - 36LB

<<<<<DesignScope Deadline>>>>>- 36LB  SW

Regulator / RMA Committee Review - 36LB SW

Regulator / Committee Rev. & Public Input - 36LB

Regulator / Committee Review - 36LB SW

Regulator / Committee Review - 36LB SW
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Remediation Activities

LB4-125010 0 13JUN07

Construction Completion Report

LB6-730410 30 10SEP06 09OCT06

LB6-730440 0 12DEC06

Water Treatment / Monitoring
South Lakes Plume Management

Construction Completion Report

SL6-730410 30 10SEP06 09OCT06

SL6-730440 0 12DEC06

FY04 FY05 FY06 FY07 FY08
A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ONOV

<<<<<<Imp. Start Deadline>>>>>> - 36LB

Regulator/Committee Review CCR - LBDMRS

Project Complete - Lime Basins Dewatering System

Regulator/Committee Review CCR - STFMRS

Project Complete - So Tank Farm Mass Removal Sys
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

MASTER RMA REMEDIATION - RDIS FY06
RMA On-Post Operable Unit

Disposal Facilities - Basin A / Landfills
Construct Hazardous Waste Landfill

Remedial Design
LF2-120000 11MAR96A 21JUL96A 0 11MAR96A 21JUL96A 100

LF2-130000 22JUL96A 31MAR97A 0 22JUL96A 31MAR97A 100

LF2-135000 31MAR97A 0 31MAR97A 100

LF2-140000 01APR97A 01MAY97A 0 01APR97A 01MAY97A 100

LF2-150000 03MAR97A 09JUN97A 0 03MAR97A 09JUN97A 100

LF2-160000 09JUL97A 14AUG97A 0 09JUL97A 14AUG97A 100

LF2-170000 09JUN97A 10SEP97A 0 09JUN97A 10SEP97A 100

LF2-180000 11SEP97A 27OCT97 0 11SEP97A 27OCT97A 100

LF2-190000 28OCT97 13FEB98 0 28OCT97A 13FEB98A 100

LF2-100900 23MAR98* 30APR99 0* 23MAR98A 30APR99A 100

LF2-DES002 08JUL02* 19JAN06 55* 08JUL02A 19JAN06 94

LF2-100000 07FEB05* 12JAN06 34* 18MAR05A 19DEC05 82

LF2-900000 11JUL05* 10APR06 112* 20JUN05A 10APR06 45

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise 10% Design Scope of Work - LF

Prepare 30% Design - LF

<<<<<RCRA Design Deadline Date>>>>>>

Regulator / Committee Review - LF

Prepare 60% Design - LF

Regulator / Committee Rev. & Public Input - LF

Prepare 90% Design - LF

Regulator / Committee Review - LF

Prepare 100% Design - LF

HWLF Operational Plans

Redesign of the HWL Final Cap

HWL Ramp Closure DCN

HWL Closure/Post-Closure Plan

© Primavera Systems, Inc.

Start Date 30DEC91

Finish Date 24JUN37

Data Date 29OCT05

Run Date 10NOV05 15:48

Current Control Baseline

Early Bar

Progress Bar

RD05  

RMA ROD IMPLEMENTATION
DETAILED REMEDIATION SCHEDULE
MONTH ENDING-28 OCTOBER 2005
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LF2-INF 11MAR96A 10APR06 112* 11MAR96A 10APR06 96

Procurement
LF3-620000 04DEC97 30JAN98 0* 16OCT97A 13NOV97A 100

LF3-620100 19MAR98 29MAY98 0* 03NOV97A 19JAN98A 100

LF3-714500 13NOV05 14DEC05 30 31OCT05 13DEC05 0

LF3-714600 15DEC05 24AUG06 247* 14DEC05 23AUG06 0

Remediation Activities
LF4-630000 02FEB98 10APR98 0* 14NOV97A 16JAN98A 100

LF4-640000 14APR98 20JUL98 0* 06FEB98A 09APR98A 100

Construction/Operations/Closure
LF5-665000 01JUN98 04MAR99 0* 26FEB98A 14JAN99A 100

LF5-179000 01JUN98 04MAR99 0 26FEB98A 14JAN99A 100

LF5-666000 01JUN98 04MAR99 0* 15JUN98A 01MAR99A 100

LF5-130000 17AUG98 14DEC98 0* 17AUG98A 14DEC98A 100

LF5-680000 03MAY99 0 30APR99A 100

LF5-670000 01MAR00* 23FEB01 0* 01JUL99A 04JAN01A 100

LF5-140000 01MAR00 29DEC00 0* 07MAR00A 14SEP00A 100

LF5-INF1 02FEB98 23FEB01 0* 26FEB98A 04JAN01A 100

LF5-690000 03MAY99 26JAN04 0* 30APR99A 30APR04A 100

LF5-155010 21MAY01* 31DEC01 0* 21MAY01A 31DEC01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Hazardous Waste Landfill Design

Procurement Cycle - LF (Remediation Phase)

Procurement Cycle - LF (Construction Phase)

PMC Prepare T.O. Proposal - HWL Cap Construction

RVO Procurement Cycle - HWL Cap Construction

Mobilization  - LF

Excavate Biota Soil - LF

Phase I Cell Construction - LF

BOR12 Support to Hazardous Waste Landfill

Landfill Water Treat System - Construction

BOR5 Support to Haz Waste Landfill -Cell I Liner

*** RCRA LANDFILL AVAILABLE ***  - LF

Phase II Cell Construction - LF

BOR5 Support to Haz Waste Landfill Cell II Liner

Haz Waste Landfill Cell II Liner Construction

Operation LF

BOR10 Support to HWL Ops Odor Control/GF
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LF5-155000 02JAN02 26JAN04 0* 02JAN02A 30APR04A 100

LF5-155020 29MAY02* 26JAN04 0* 29MAY02A 30APR04A 100

LF5-700000 26JAN04 0 30APR04A 100

LF5-600001 30MAY06 27JUL06 42* 11MAY06 11JUL06 0

LF5-690010 03MAY04 27JUL06 176* 03MAY04A 11JUL06 68

LF5-711000 07JUL03 31AUG06 201* 07JUL03A 15AUG06 75

LF5-140010 07JUL03 31AUG06 201* 07JUL03A 15AUG06 75

LF5-715013 17MAY04 19DEC06 105 22DEC03A 01DEC06 80

LF5-INF2 03MAY99 19DEC06 276* 30APR99A 01DEC06 86

LF5-715015 24AUG06* 05OCT06 30* 24AUG06 05OCT06 0

LF5-716000 06OCT06 10AUG07 215* 06OCT06 10AUG07 0

LF5-715011 06OCT06 20SEP07 243* 06OCT06 20SEP07 0

LF5-715090 21SEP07 15NOV07 40* 21SEP07 15NOV07 0

LF5-150000 06OCT06 15NOV07 283* 06OCT06 15NOV07 0

LF5-720000 16NOV07 03JAN08 30* 16NOV07 03JAN08 0

LF5-186010 101* 04JAN08 23MAY08 0

LF5-660000 21MAR08 01MAY08 30* 21MAR08 01MAY08 0

LF5-INF3 24AUG06 01MAY08 428* 24AUG06 01MAY08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR7A Support to HWL Ops Odor Control/GF

BOR3 Support to HWL Ops Odor Control/GF

*** RCRA LANDFILL CLOSED *** - HWL

HWL Ramp Removal

HWL Interim Operations

 Intermediate Cover - HWL

BOR3 Support to HWL Intermediate Cover - LFLF

Settlement Monitoring - LFLF

HWL Operations/Interim Ops/Int Cover/Closure

Mobilization - Cap Construction - HWL

Construct Geotextiles/Geosynthetics - HWL

Construct Clean Soils and Biota Barrier - HWL

Final Drainage & Surface Water Controls - HWL

BOR5 Support to HWL Cap/Cover - LFLF

Demobilization Cap Construction - HWL

Develop/Submit CR - HWL Cap

Permanent Revegetation Over Cap - HWL

HWL Final Cover Construction
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LF5-725000 633* 10AUG00A 29APR08 68

LF5-740000 01JUN98 01MAY08 635* 26FEB98A 01MAY08 75

LF5-INF 02FEB98 01MAY08 635* 26FEB98A 01MAY08 75

Construction Completion Report
LF6-730100 16DEC00* 16FEB01 0 28NOV00A 29JAN01A 100

LF6-730102 17FEB01 18MAR01 0 29JAN01A 27FEB01A 100

LF6-730104 19MAR01 17APR01 0 24FEB01A 22MAR01A 100

LF6-730106 18APR01 17MAY01 0 26MAR01A 01MAY01A 100

LF6-730108 17MAY01 0 24APR01A 100

LF6-INF1 16DEC00 17MAY01 0* 28NOV00A 24APR01A 100

LF6-730200 07JUN04* 07AUG04 0* 07JUN04A 06AUG04A 100

LF6-730201 08AUG04 07SEP04 0* 07AUG04A 10NOV04A 100

LF6-730210 22SEP06 23OCT06 32 06SEP06 07OCT06 0

LF6-730220 24OCT06 22NOV06 30 08OCT06 06NOV06 0

LF6-730230 22NOV06 0 06NOV06 0

LF6-INF2 07JUN04 22NOV06 365* 07JUN04A 06NOV06 58

LF6-730000 01MAY08 02JUL08 62 01MAY08 02JUL08 0

LF6-730001 03JUL08 02AUG08 30 03JUL08 02AUG08 0

LF6-730010 03AUG08 02SEP08 30 03AUG08 02SEP08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

HWL Operational Groundwater Monitoring

Project Support - HWL

HWL Construction/Operations/Cover

Prep Constr. Cmplt Report (CCR) - Cell II Constr

Regulator/Committee Review CCR - Cell II Constr

Incorp/Resp. to Comments/Issue Draft CCR - C II

EPA-State Prepare & Issue Accept Ltr CCR - C II

Project Complete - Cell II Construction

Constr Cmplt Rprt (CCR) Process-HWL Cell II

Prep Construction Cmplt Report (CCR) - HWL Ops

Regulator/Committee Review CCR - HWL Ops

Incorp/Resp to Comments/Issue Draft CCR -HWL Ops

EPA - State Prep & Iss Accept Ltr  CCR - HWL Ops

Project Complete - Hazardous Waste Landfill Ops

Constr Cmplt Rprt (CCR) Process - HWL Ops

Prep Construction Cmplt Report (CCR) - HWL Cap

Regulator/Committee Review CCR - HWL Cap

Incorp/Resp to Comments/Issue Draft CCR -HWL Cap
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LF6-730020 03SEP08 02OCT08 30 03SEP08 02OCT08 0

LF6-730030 02OCT08 0 02OCT08 0

LF6-INF3 01MAY08 02OCT08 152* 01MAY08 02OCT08 0

LF6-INF 18DEC00 02OCT08 742* 28NOV00A 02OCT08 63

Short-Term Monitoring/Maintenance/Operations
LF7-980000 01MAY08 31AUG11 959* 16NOV07 31AUG11 0

Post Remediation Maintenance/Operations
LF8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Operational Construction of Enhanced Haz Wst LF
Predesign Activities
LE1-DES030 12APR99* 06JUL00 0* 13APR99A 06JUL00A 100

LE1-DES040 02FEB00* 20AUG03 0* 02FEB00A 12AUG03A 100

LE1-030940 0* 23MAY00A 06AUG02A 100

LE1-040960 01AUG00* 02DEC02 0* 01AUG00A 02DEC02A 100

LE1-INF 12APR99 20AUG03 0* 13APR99A 12AUG03A 100

Remedial Design
LE2-100000 30OCT00* 30MAR01 0* 17NOV00A 04APR01A 100

LE2-101500 31JAN01 0 30JAN01A 100

LE2-101600 01FEB01 02MAR01 0* 31JAN01A 02MAR01A 100

LE2-130000 01FEB01 17MAY01 0* 10JAN01A 15MAY01A 100

LE2-195000 26FEB01* 29APR02 0* 26FEB01A 29APR02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prep & Iss Accept Ltr  CCR - HWL Cap

Project Complete - Hazardous Waste Landfill Cap

Constr Cmplt Rprt (CCR) Process - HWL Cap

Constr Cmplt Rprt (CCR) Process-HWL Cell II

<<<< Short-Term Maintenance >>>> - LF

Post Remediation Operations/Maintenance - LF

ELF Geotechnical Investigation

ELF Liner Compatibility Study

ELF Pre-Operational Groundwater Mon.-Well Instal

ELF Operations Manual

Enhanced Landfill Pre-Design

Prepare\Revise Design SOW- ELF

Submit Draft Design Scope of Work -ELF

Reg./RMA Committee Review (Design SOW)

Prepare 30% Design - ELF

ELF Test Pad Program
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LE2-132500 17MAY01 0 15MAY01A 100

LE2-140000 18MAY01 17JUN01 0* 16MAY01A 15JUN01A 100

LE2-150000 18MAY01 25OCT01 0* 18MAY01A 25OCT01A 100

LE2-160000 26OCT01 28DEC01 0* 26OCT01A 28DEC01A 100

LE2-170000 26OCT01 28MAR02 0* 26OCT01A 28MAR02A 100

LE2-175000 28MAR02 0 28MAR02A 100

LE2-180000 29MAR02 12MAY02 0* 29MAR02A 13MAY02A 100

LE2-190000 29MAR02 25JUL02 0* 29MAR02A 25JUL02A 100

LE2-DES030 06AUG01* 26JUL02 0* 06AUG01A 25JUL02A 100

LE2-DES031 05DEC02* 22SEP03 0* 05DEC02A 07AUG03A 100

LE2-DES032 12AUG03* 26FEB04 0* 12AUG03A 24JUN04A 100

LE2-DES033 18SEP03* 31MAR04 0* 18SEP03A 06APR04A 100

LE2-725000 107* 13OCT03A 03APR06 83

LE2-DES002 30NOV05* 15DEC06 266* 30NOV05 15DEC06 0

LE2-210000 16NOV07 04DEC08 261* 16NOV07 26NOV08 0

LE2-200000 10APR08 24OCT08 139* 10APR08 24OCT08 0

LE2-INF 30OCT00 24OCT08 758* 17NOV00A 24OCT08 62

Procurement
LE3-658000 18JUN03* 27JUN03 0* 18JUN03A 02JUL03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Submit 30% - Design Deadline >>>>>>>>

Regulator/CommitteeReview/Pub. Input-LE30%Design

Prepare 60% Design - ELF

Regulator / Committee Review - 60% Design (ELF)

Prepare 95% (Draft Final) Design - ELF

<<<<<Design Deadline>>>>> - 95% ELF Design

Reg/Committee Rev & Public Input 95% ELF Design

Prepare 100% ELF Design

LWTS Upgrade Design

Design of CCSCS

ELF Ion Exchange LWTS Addition Design

Borrow Area 5 - DIMP Chacterization for ELF

ELF Pre-operational Groudwater Sampling

Redesign of the ELF Final Cap

ELF Closure/Postclosure Plan

ELF Ramp/CCSCS Closure DCN

Enhanced Landfill Design

PMC Prepare TOP - Initial Sitework
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
LE3-658010 28JUN03 07AUG03 0* 02JUL03A 22AUG03A 100

LE3-657010 21APR03 11JUL03 0* 05MAY03A 07JUL03A 100

LE3-657020 14JUL03 10OCT03 0* 08JUL03A 10OCT03A 100

LE3-109100 27DEC04* 16FEB05 0* 04OCT04A 24NOV04A 100

LE3-110100 17FEB05 01NOV05 2* 24NOV04A 01NOV05 99

LE3-100010 07JUL09 28JUL09 16 07JUL09 28JUL09 0

LE3-100020 29JUL09 01SEP09 35 29JUL09 01SEP09 0

Construction/Operations/Closure
LE5-620000 08AUG03 20OCT03 0* 22AUG03A 05NOV03A 100

LE5-630000 10OCT03* 09DEC03 0* 17OCT03A 26NOV03A 100

LE5-650000 30OCT03 05MAY04 0* 04DEC03A 06MAY04A 100

LE5-176000 18MAR04 09MAR05 0* 18MAR04A 27MAY05A 100

LE5-650001 06MAY04 21DEC04 0* 25MAY04A 30NOV04A 100

LE5-656000 08NOV04 15NOV04 0* 07OCT04A 12NOV04A 100

LE5-900010 24JAN05* 20JUN05 0* 24JAN05A 26AUG05A 100

LE5-660010 19OCT04 06APR05 0* 01DEC04A 11AUG05A 100

LE5-656010 13OCT04 14APR05 0* 25OCT04A 26SEP05A 100

LE5-650002 28APR05 01JUL05 0* 03FEB05A 29SEP05A 100

LE5-656001 05MAY05 15DEC05 9* 16MAR05A 10NOV05 95

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle - Initial Sitework

PMC Prepare TOP - ELF Berms & Liner

RVO Procurement Cycle - ELF Berms & Liner

PMC Prepares TO Proposal - ELF OPs

RVO Procurement Cycle - ELF OPs

PMC Prepare T.O. Proposal - ELF CAP Construction

RVO Procurement Cycle - ELF CAP Construction

ELF Initial Sitework FY03

Mobilization - ELF Berms & Liner

ELF Excavation & Berm Construction Part I

BOR5 Support  - ELF Berms & Liners

ELF Cell Liner Construction (Part 1)

ELF Intracell Berm Construction Part I

Construct LWTS Addition - Ion Exchange

ELF CCSCS Construction

ELF Infrastructure/Misc Facilities Construction

ELF Excavation & Berm Construction Part II

ELF Cell Liner Construction (Part 2)
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LE5-186010 10JUN05 08FEB06 0* 01DEC04A 19OCT05A 100

LE5-656002 19SEP05 14OCT05 0* 05JUL05A 28JUL05A 100

LE5-660020 28OCT05 30NOV05 20* 01NOV05 30NOV05 0

LE5-710000 16DEC05 28DEC05 15* 24OCT05A 05DEC05 48

LE5-186020 09FEB06 10APR06 109* 20OCT05A 06APR06 7

LE5-670000 10APR06 0 06APR06 0

LE5-INF2 10OCT03 10APR06 110* 22AUG03A 06APR06 84

LE5-680000 02NOV05 06APR09 868* 02NOV05 06APR09 0

LE5-707010 01MAY06 06APR09 868* 02NOV05 06APR09 0

LE5-O&M1 10APR06 06APR09 761* 06APR06 06APR09 0

LE5-500000 01OCT08* 31MAR09 126* 01OCT08* 31MAR09 0

LE5-690000 06APR09 0 06APR09 0

LE5-705000 07APR09 10SEP09 110 07APR09 10SEP09 0

LE5-711000 07APR09 01SEP09 122 12MAR09 01SEP09 0

LE5-176010 07APR09 10SEP09 110* 07APR09 10SEP09 0

LE5-INF3 02NOV05 10SEP09 978* 02NOV05 10SEP09 0

LE5-632000 02SEP09* 16OCT09 32 02SEP09* 16OCT09 0

LE5-718000 19OCT09 10AUG10 205 19OCT09 10AUG10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Develop/Submit CR-ELF/CCSCS

ELF Intracell Berm Construction Part 2

ELF Construction Interim Revegetation

Demobilization - ELF Berms & Liner

Regulatory Agencies Approval to Place Waste

***RCRA ENHANCED LF AVAILABLE***

ELF Berms & Liner Construction

Operation w/Vapor Controls - ELF OPS

BOR5 Support to ELF Ops Vapor Controls - EHWL

ELF Operational Groundwater Monitoring

Campaign to move BBM from Stapleton to near ELF

***RCRA ENHANCED LF CLOSED*** - LE

Constr Intermed Cover/Erosion Protection - EHWL

Monitor Settlement of ELF Material - OPS

BOR5 Support to ELF Intermediate Cover - EHWL

ELF Operations/Intermediate Cover/Closure

Mobilization ELF CAP Construction

Construct Geotextiles/Geosynthetics - ELF
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LE5-719000 19OCT09 22SEP10 235 19OCT09 22SEP10 0

LE5-186030 31MAR10 01APR11 255* 31MAR10 01APR11 0

LE5-720000 23SEP10 10NOV10 35 23SEP10 10NOV10 0

LE5-206000 19OCT09 10NOV10 270* 19OCT09 10NOV10 0

LE5-709000 22MAR11 02MAY11 30 22MAR11 02MAY11 0

LE5-710020 03MAY11 14JUN11 30 03MAY11 14JUN11 0

LE5-INF4 02SEP09 14JUN11 450* 02SEP09 14JUN11 0

LE5-730000 08AUG03 14JUN11 1,424* 22AUG03A 14JUN11 28

LE5-INF 10OCT03 14JUN11 1,424* 22AUG03A 14JUN11 28

Construction Completion Report
LE6-730400 21JUN05 20AUG05 0 29OCT05 28OCT05 0

LE6-730410 21AUG05 20SEP05 0 29OCT05 28OCT05 0

LE6-730420 21SEP05 21OCT05 0 29OCT05 28OCT05 0

LE6-730430 22OCT05 21NOV05 0 29OCT05 28OCT05 0

LE6-730440 21NOV05 0 28OCT05 0

LE6-INF1 21JUN05 21NOV05 0* 29OCT05 28OCT05 0

LE6-663002 09FEB06 10APR06 60 11NOV05 15JAN06 0

LE6-663003 11APR06 12MAY06 31 16JAN06 15FEB06 0

LE6-663004 13MAY06 12JUN06 30 16FEB06 17MAR06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Construct Clean Soils and Biota Barrier - ELF

Develop/Submit CR - ELF Cap

Final Drainage and Surface Water Controls - ELF

BOR5 Support to ELF Cap/Cover - EHWL

Permanent Revegetation Over Soil Cover/Cap

Demobilization  - ELF Cap Construction

ELF Final Cover Construction

Proj Support-ELF Construction/Operations/Cover

ELF Construction/Operations/Cover

Prep Construction Cmplt Report (CCR) - Ion Ex

Regulator/Committee Review CCR - Ion Ex

Incorp/Resp to Comments/Issue Draft CCR - Ion Ex

EPA - State Prep & Iss Accept Ltr  CCR - Ion Ex

Project Complete - Ion Exchange Addtion to LWTS

Constr Cmplt Rprt (CCR) Process - Ion Exchange

Prep Constr Complt Rpt (CCR) - ELF/CCSCS

Regulator/Committee Review CCR- ELF Constr/CCSCS

Incor/Rsp to Cmnts/Iss Draft CCR-ELF/CCSCS
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Control

Start
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Control
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Calendar
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OD Rem
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Construction Completion Report
LE6-663006 13JUN06 14JUL06 31 18MAR06 17APR06 0

LE6-663016 14JUL06 0 17APR06 0

LE6-INF2 09FEB06 14JUL06 152* 11NOV05 17APR06 0

LE6-663020 07APR09 07JUN09 61 07APR09 07JUN09 0

LE6-663030 08JUN09 09JUL09 30 08JUN09 09JUL09 0

LE6-663040 10JUL09 08AUG09 30 10JUL09 08AUG09 0

LE6-663050 09AUG09 08SEP09 30 09AUG09 08SEP09 0

LE6-663060 08SEP09 0 08SEP09 0

LE6-INF3 07APR09 08SEP09 151* 07APR09 08SEP09 0

LE6-300030 03MAY11 05JUL11 62 03MAY11 05JUL11 0

LE6-300040 06JUL11 04AUG11 30 06JUL11 04AUG11 0

LE6-300050 05AUG11 06SEP11 32 05AUG11 06SEP11 0

LE6-300060 07SEP11 06OCT11 30 07SEP11 06OCT11 0

LE6-300070 06OCT11 0 06OCT11 0

LE6-INF4 03MAY11 06OCT11 154* 03MAY11 06OCT11 0

LE6-INF 21JUN05 06OCT11 2,106* 11NOV05 06OCT11 0

Short-Term Monitoring/Maintenance/Operations
LE7-980000 03MAY11 31AUG11 55* 15JUN11 31AUG11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA-State Prep& Iss Acpt Ltr CCR-ELF Const/CCSCS

Project Complete- Enhanced Hazardous Waste LF

Constr Cmplt Rpt (CCR) Process- ELF Constr/CCSCS

Prep Constr Complt Rpt (CCR) - ELF Ops

Regulator/Committee Review CCR- ELF Ops

Incor/Rsp to Cmnts/Iss Draft CCR-ELF Ops

EPA-State Prep& Iss Acpt Ltr CCR-ELF Ops

Project Complete- EHWL Ops

Constr Cmplt Rpt (CCR) Process- EHWL Ops

Prepare CCR - CAP Construction

Reg./Committee Review CCR - CAP Construction

Incorporate Comments & Resubmit CCR - CAP Constr

EPA-State Prepare/Issue Accept CCR- ELF CAP

Project Complete  (EPA Accept. of CCR - ELF Cap)

Constr Cmplt Rpt (CCR) Process - ELF Cap

Constr Cmplt Rpt (CCR) Process- EHWL Ops

<<<< Short-Term Maintenance >>>> - LE
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Post Remediation Maintenance/Operations
LE8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Basin A Consolidation and Remediation
Remedial Design
BA2-120000 03JUN96A 19JAN97A 0 03JUN96A 19JAN97A 100

BA2-125000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

BA2-130000 19AUG96A 17NOV96A 0 19AUG96A 17NOV96A 100

BA2-140000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

BA2-150000 18NOV96A 02MAY97A 0 18NOV96A 02MAY97A 100

BA2-160000 05MAY97A 30MAY97A 0 05MAY97A 30MAY97A 100

BA2-170000 05MAY97A 21JUL97A 0 05MAY97A 21JUL97A 100

BA2-175000 21JUL97A 0 21JUL97A 100

BA2-180000 22JUL97A 08SEP97A 0 22JUL97A 08SEP97A 100

BA2-190000 09SEP97A 29SEP97 0 09SEP97A 29SEP97A 100

BA2-INF1 03JUN96A 29SEP97 0* 03JUN96A 29SEP97A 100

BA2-110095 01APR04* 29APR04 0* 01APR04A 29APR04A 100

BA2-122000 15FEB05* 02MAR06 85* 13JAN05A 02MAR06 71

BA2-123000 03MAR06 01AUG06 106* 03MAR06 01AUG06 0

BA2-110000 21JUL03* 01AUG06 191* 21JUL03A 01AUG06 75

BA2-INF 03JUN96A 01AUG06 191* 03JUN96A 01AUG06 93

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Post Remediation Operations/Maintenance - LE

Prepare / Revise Design Scope of Work - BASA

Regulator / RMA Committee Review

Prepare 30% (Conceptual) Design - BASA

Regulator / Committee Rev. & Public Input- BASA

Prepare 60% Design - BASA

Regulator / Committee Review - BASA

Prepare 95% (Draft Final) Design - BASA

<<<<<<Design Deadline>>>>>>

Regulator/Committee Rev. & Public Comment- BASA

Prepare 100% Design

Prepare / Revise Design Scope of Work - BASA

Revise Basin A Subgrade DCN - Rev. 3

Prepare 95% ICSD Design - Basin A DCN

Prepare 100% ICSD Design - Basin A DCN

Basin A RCRA-Equivalent Cover Redesign

Basin A Design  [ICSD]
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Procurement
BA3-110000 30SEP97 16JAN98 0* 16OCT97A 13NOV97A 100

BA3-115000 19OCT04 15NOV04 0* 30AUG04A 23SEP04A 100

BA3-111000 16NOV04 17JAN05 0* 24SEP04A 23NOV04A 100

BA3-225000 18JUL06 14AUG06 20 18JUL06 14AUG06 0

BA3-222000 15AUG06 03OCT06 35 15AUG06 03OCT06 0

BA3-125000 05JUN06 30JUN06 24* 01MAY06 02JUN06 0

BA3-112000 03JUL06 28AUG06 60* 05JUN06 28AUG06 0

BA3-120000 17JUL06 01SEP06 22 02AUG06 31AUG06 0

BA3-121000 03SEP06 19DEC06 75 01SEP06 19DEC06 0

BA3-131000 19APR10 21MAY10 25 19APR10 21MAY10 0

BA3-314000 23MAY10 09JUL10 45 23MAY10 09JUL10 0

Remediation Activities
BA4-120000 19JAN98 01MAY98 0* 14NOV97A 14OCT98A 100

BA4-125000 19JAN98 0 14NOV97A 100

BA4-131000 13APR98 18AUG98 0* 09JAN98A 16APR98A 100

BA4-190000 13APR98 0 19JAN98A 100

BA4-291000 14APR98 20JUL98 0* 19JAN98A 16APR98A 100

BA4-175000 05MAY99* 31DEC99 0* 11MAY99A 31DEC99A 100

BA4-200000 13APR98 30JUL04 0* 19JAN98A 30JUN04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle - Basin A

PMC Prepare T.O. Proposal - Basin A Gradng (PhI)

RVO Review T.O. Proposal - Basin A Grading (PhI)

PMC Prepare T.O. Proposal - Basin A Stockpile AZ

RVO Review T.O. Proposal - Stockpile AZ for BA

PMC Prepare T.O. Proposal - Basin A N Sbgde {S4}

RVO Review T.O. Proposal - Basin A Sbgde (Ph I)

PMC Prepare T.O. Proposal - Basin A Cover

RVO Review T.O. Proposal - Basin A Cover

PMC Prepare TOP-Notch & Engr. Controls-BA & S36

 RVO Proc. Cycle-Notch & Engr. Controls BA & S36

Mobilization - Basin A Operations

<<<<<<Imp. Start Deadline>>>>>>

Visual Surface UXO Survey

*** BASIN A CONSOLIDATION AREA OPEN ***

Consolidate Biota to Basin A From CAMU Area

BOR10 Support to Basin A Ops Gradefill

--- BASIN A CONSOLIDATION OPS DURATION ----
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Remediation Activities
BA4-292000 04MAY99 30JUL04 0* 04MAY99A 30JUN04A 100

BA4-140000 13APR98 30JUL04 0* 13JAN99A 30JUN04A 100

BA4-178000 07MAY03* 30SEP03 0 07MAY03A 30SEP03A 100

BA4-176000 29MAY02* 31DEC03 0 29MAY02A 31DEC03A 100

BA4-177000 02FEB04* 30JUL04 0* 02FEB04A 30JUN04A 100

BA4-210000 30JUL04 0 30JUN04A 100

BA4-210010 04OCT04* 15OCT04 0 28OCT04A 29OCT04A 100

BA4-032002 0* 29NOV04A 04JAN05A 100

BA4-292030 02AUG04 18APR05 0* 01JUL04A 13MAY05A 100

BA4-292020 02AUG04 18APR05 0* 01JUL04A 13MAY05A 100

BA4-INF1 19JAN98 18APR05 0* 14NOV97A 13MAY05A 100

BA4-250000 17JAN05* 13MAY05 0* 12APR05A 13MAY05A 100

BA4-032001 16MAY05 07OCT05 5* 17MAY05A 04NOV05 96

BA4-032003 08JUN05 07OCT05 5* 08JUN05A 04NOV05 95

BA4-220500 27JUL05 04NOV05 8* 27JUL05A 05DEC05 91

BA4-210100 10OCT05 04NOV05 10* 14NOV05 29NOV05 0

BA4-6B8890 6* 11OCT05A 07NOV05 70

BA4-252000 28AUG06* 14NOV06 56* 28AUG06 14NOV06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Basin A Operations

BOR7A Support to Basin A Ops Gradefill

BOR9A Support to Basin A Ops Gradefill

BOR3 Support to Basin A Ops G/F - BACR

BOR8 Support to Basin A Ops G/F - BACR

*** BASIN A CONSOLIDATION AREA CLOSED ***

Interim Revegetation Borrow Area 3 (BA Support)

Place Biota from Section 36 BOA (Phase I)

Basin A Interim Operations - Non-Notch

BOR 7B support for Basin A Interim Operations

Basin A Operations / Interim Revegetation

Mobilization - Basin A South G/F (See S 36 BOA)

Subgrade South & North 1 ft. - BA (Phase I) {S2}

BA9A & 9C (Excv) Suppt to Basin A Subgrd Con PhI

Demobilization - Basin A Grading Phase I

Weed Control  - Basin A - Grading Phase I

Demolition of Structure 889 - Basin A Facilities

Mobiliz.- Basin A North Subgrade Install {S4}
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Remediation Activities
BA4-410000 03OCT06* 23FEB07 100 03OCT06 23FEB07 0

BA4-640000 26FEB07 17JUL07 100 26FEB07 17JUL07 0

BA4-300000 15NOV06 10APR07 110* 02NOV06 10APR07 0

BA4-042003 15NOV06 10APR07 110* 02NOV06 10APR07 0

BA4-179010 15NOV06 27MAR07 100* 02NOV06 27MAR07 0

BA4-300005 11APR07 01MAY07 15 11APR07 01MAY07 0

BA4-300015 11APR07 01MAY07 15 11APR07 01MAY07 0

BA4-INF2 17JAN05 01MAY07 381* 12APR05A 01MAY07 27

BA4-300010 19DEC06 17JAN07 20 19DEC06 17JAN07 0

BA4-310000 18JAN07 14MAY07 83 18JAN07 14MAY07 0

BA4-310010 01MAR07 06JUL07 90 01MAR07 06JUL07 0

BA4-325000 09JUL07 03AUG07 20 09JUL07 03AUG07 0

BA4-320000 17SEP07 05OCT07 15 17SEP07 05OCT07 0

BA4-326000 02JUN08* 02SEP08 64* 02JUN08* 29AUG08 0

BA4-350000 26AUG08 02SEP08 5 25AUG08 29AUG08 0

BA4-600010 17JAN08* 13FEB08 20 17JAN08 13FEB08 0

BA4-610000 14FEB08 16DEC08 214 14FEB08 16DEC08 0

BA4-610010 27MAR08 20FEB09 230 27MAR08 20FEB09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Stockpile AZ Soils at BA 10 - Basin A South (C2)

Stockpile AZ Soils at BA 10 - Basin A North (C5)

Basin A Install North Subgrade (Ph II)      {S4}

BA9A  (Excv) Suppt to Basin A Subgrd {S4}

BOR03 Suppt to Basin A Subgrade Constrct {S4}

Demobilization North Subgrade S/C - Basin A {S4}

Temp. Reveg over N. Subgrade - Basin A {S4}

Basin A Subgrade Construction

Mobilization - Basin A  South Cover Constr. {C2}

Install Biota Barrier - Basin A South (C2)

Install RCRA Equiv. Cover Syst. - Basin A S (C2)

Place Soil Amendments - Basin A South {C2}

Perm. Veget. Over RCRA Equiv. Cover - Basin A S

First Year Irrigation - Basin A South {C2}

Demobilization - Basin A South

Mobilization - Basin A  North Cover Constr {C5}

Install Biota Barrier - Basin A North (C5)

Install RCRA Equiv. Cover Syst. - Basin A N (C5)
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Remediation Activities
BA4-679000 27MAR08 20FEB09 605* 03OCT06 20FEB09 0

BA4-625000 23FEB09 20MAR09 20 23FEB09 20MAR09 0

BA4-620000 23MAR09 10APR09 15 23MAR09 10APR09 0

BA4-626000 02JUN09* 31AUG09 64* 02JUN09* 31AUG09 0

BA4-650000 25AUG09 31AUG09 5 25AUG09 31AUG09 0

BA4-INF4 19DEC06 31AUG09 686* 19DEC06 31AUG09 0

BA4-360000 19APR05 10SEP10 1,233* 17MAY05A 10SEP10 9

BA4-360050 19APR05 10SEP10 1,233* 17MAY05A 10SEP10 9

BA4-300110 11AUG10 10SEP10 22 11AUG10 10SEP10 0

BA4-340000 13SEP10 13OCT10 23 13SEP10 13OCT10 0

BA4-179110 17SEP10 22OCT10 26* 17SEP10 22OCT10 0

BA4-300100 17SEP10 22OCT10 26 17SEP10 22OCT10 0

BA4-310100 25OCT10 21DEC10 40 25OCT10* 21DEC10 0

BA4-179100 01DEC10 25FEB11 115* 13SEP10 25FEB11 0

BA4-310110 01DEC10 04FEB11 45 01DEC10 04FEB11 0

BA4-310120 07FEB11 25FEB11 15 07FEB11 25FEB11 0

BA4-320100 22MAR11 04APR11 10 22MAR11 04APR11 0

BA4-326100 05APR11 31AUG11 105* 05APR11 31AUG11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR10 Suppt to Basin A RCRA-Equiv Cover Constr

Place Soil Amendments - Basin A North {C5}

Perm. Veget. Over RCRA Equiv. Cover - Basin A N

First Year Irrigation - Basin A North {C5}

Demobilization - Basin A North {C5}

Basin A Cover (Excl. Notch) Construction

Basin A Interim Operations - Notch

Borrow Area 10 support for Basin A Interim Ops

Mobilization .- Basin A Notch Cover

Stockpile AZ Soil at BA 10 -Basin A Notch

BOR10 Spt to Basin A Notch G/F after Consolid'n

Basin A Notch Subgrade Construction {S5}

Install Conc. Biota Barrier Layer -Basin A Notch

BOR10 Support to Basin A Notch RCRA-Equiv Cover

Install RCRA Equiv. Cover System for BA Notch

Place S. Amend.-  RCRA Equiv. Cover for BA Notch

Perm.Vegetation Over Basin A Notch Cover

Prep. & First year Irrigation -  Basin A Notch
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OD Rem
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Remediation Activities
BA4-211100 09JUL10* 05AUG10 20 09JUL10 05AUG10 0

BA4-211600 06AUG10 04APR11 166* 06AUG10 04APR11 0

BA4-350100 18AUG11 31AUG11 10 18AUG11 31AUG11 0

BA4-355000 31AUG11 0 31AUG11 0

BA4-INF3 28AUG06 31AUG11 268* 11AUG10 31AUG11 0

BA4-370000 19JAN98 31AUG11 1,479* 14NOV97A 31AUG11 57

BA4-INF 19JAN98 31AUG11 1,479* 14NOV97A 31AUG11 58

Construction Completion Report
BA6-360100 02MAY07 01JUL07 60 02MAY07 01JUL07 0

BA6-360110 02JUL07 01AUG07 30 02JUL07 01AUG07 0

BA6-360120 02AUG07 31AUG07 30 02AUG07 31AUG07 0

BA6-360130 01SEP07 01OCT07 30 01SEP07 01OCT07 0

BA6-360140 01OCT07 0 01OCT07 0

BA6-INF1 02MAY07 01OCT07 150* 02MAY07 01OCT07 0

BA6-360000 01SEP09 31OCT09 60 01SEP09 31OCT09 0

BA6-360010 01NOV09 02DEC09 30 01NOV09 02DEC09 0

BA6-360020 03DEC09 04JAN10 30 03DEC09 04JAN10 0

BA6-360030 05JAN10 03FEB10 30 05JAN10 03FEB10 0

BA6-360040 03FEB10 0 03FEB10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization - Engineering Controls - BA & S36

Engineering Controls - (incl. all Sect 36 & SP)

Demobilization - Basin A Notch

<<<<<<Imp. Finish Deadline>>>>>>

Basin A (Notch) Subgrade and Cover Construction

Project Support - Basin A Consolidation & Remedi

Basin A Operations/ Interim Ops/ Cover

Prep Consruction Cmplt Rpt (CCR) - BA  Ops & Sub

Regulator/Committee Review CCR - BA Ops & Subgr.

Incorp/Resp to Comments/Issue Draft CCR-BA Ops

EPA - State Prep & Iss Accept Ltr  CCR -BA Ops

Project Complete - Basin A Ops and Subgrade

CCR Process - B. A Ops & Subgrade

Prep Consruction Cmplt Rpt (CCR) - BA Cover

Regulator/Committee Review CCR - BA Cover

Incorp/Resp to Comments/Issue Draft CCR-BA Cover

EPA - State Prep & Iss Accept Ltr  CCR -BA Cover

Cover CCR Complete - Basin A Cover
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Construction Completion Report
BA6-INF2 01SEP09 03FEB10 150* 01SEP09 03FEB10 0

BA6-360200 01SEP11 31OCT11 60 01SEP11 31OCT11 0

BA6-360210 01NOV11 02DEC11 30 01NOV11 02DEC11 0

BA6-360220 03DEC11 05JAN12 30 03DEC11 05JAN12 0

BA6-360230 06JAN12 04FEB12 30 06JAN12 04FEB12 0

BA6-360240 04FEB12 0 04FEB12 0

BA6-INF3 01SEP11 04FEB12 150* 01SEP11 04FEB12 0

BA6-460000 02JAN14* 02MAR14 60 02JAN14* 02MAR14 0

BA6-460010 03MAR14 01APR14 30 03MAR14 01APR14 0

BA6-460020 02APR14 01MAY14 30 02APR14 01MAY14 0

BA6-460030 02MAY14 01JUN14 30 02MAY14 01JUN14 0

BA6-460040 01JUN14 0 01JUN14 0

BA6-INF4 02JAN14 01JUN14 150* 02JAN14 01JUN14 0

BA6-460200 02JAN16 01MAR16 60 02JAN16 01MAR16 0

BA6-460210 02MAR16 31MAR16 30 02MAR16 31MAR16 0

BA6-460220 01APR16 30APR16 30 01APR16 30APR16 0

BA6-460230 01MAY16 31MAY16 30 01MAY16 31MAY16 0

BA6-460240 31MAY16 0 31MAY16 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

CCR - B. A RCRA-Equiv Cover Construction

Prep Constr. Cmplt Rpt (CCR) - BA Notch & EC

Regulator/Com. Review CCR - BA Notch & EC

Incorp/Resp to Comments/Issue Draft CCR-BA Notch

EPA - State Prep & Iss Accept Ltr  CCR -BA Notch

CCR Complete - Basin A Notch & Eng. Controls

CCR - B. A Notch Ops & Notch RCRA-Eq Cvr Constr
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Construction Completion Report
BA6-INF5 02JAN16 31MAY16 150* 02JAN16 31MAY16 0

BA6-INF 02MAY07 31MAY16 3,243* 02MAY07 31MAY16 0

Short-Term Monitoring/Maintenance/Operations
BA7-600000 01SEP09 31AUG11 506* 01SEP09* 31AUG11 0

BA7-100000 01SEP09 31AUG11 506* 01SEP09 31AUG11 0

Post Remediation Maintenance/Operations
BA8-600000 01SEP11 31DEC13 590* 01SEP11 31DEC13 0

BA8-610000 01SEP11 31DEC15 1,097* 01SEP11* 31DEC15 0

BA8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Early Start Projects
Sanitary/Chemical Sewer Manhole Plugging-Phase I

Remedial Design
S12-120000 03JUN96A 19JAN97A 0 03JUN96A 16JAN97A 100

S12-125000 04NOV96A 08DEC96A 0 15NOV96A 23DEC96A 100

S12-130000 05AUG96A 17NOV96A 0 05AUG96A 17NOV96A 100

S12-140000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

S12-150000 18NOV96A 02FEB97A 0 18NOV96A 02FEB97A 100

S12-160000 03FEB97A 02MAR97A 0 03FEB97A 10MAR97A 100

S12-170000 03FEB97A 07MAR97A 0 03FEB97A 07MAR97A 100

S12-175000 07MAR97A 0 07MAR97A 100

S12-180000 10MAR97A 21APR97A 0 10MAR97A 21APR97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

CCR Process - B. A Ops /  Cover / Notch / EC

Basin A Cover - Begin Five Year Veg. Obs. Period

<<Short-Term Monitoring/Maint. /Operations>>

BA Cover - Compl 5 Year Veg. Obs. & Rpt. Period

BA Notch - Compl. 5 Year Veg. Obs. & Rpt. Period

Post Remediation Operations/Maintenance

Prepare / Revise Design Scope of Work - S/CSW1

Regulator / RMA Committee Review - S/CSW1

Prepare 30% (Conceptual) Design - S/CSW1

Regulator / Committee Rev. & Public Input-S/SCW1

Prepare 60% Design - S/CSW1

Regulator / Committee Review - S/CSW1

Prepare 95% (Draft Final) Design - S/CSW1

<<<<<<Design Deadline>>>>>>

Regulator/Committee Rev. & Public Comment-S/CSW1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
S12-190000 22APR97A 30MAY97A 0 22APR97A 30MAY97A 100

S12-INF 03JUN96A 30MAY97A 0* 03JUN96A 30MAY97A 100

Procurement
S13-110000 02JUN97A 03SEP97A 0 02JUN97A 03SEP97A 100

Remediation Activities
S14-120000 03SEP97A 03OCT97 0 03SEP97A 03OCT97A 100

S14-125000 03SEP97A 0 03SEP97A 100

S14-130000 06OCT97 20FEB98 0 06OCT97A 20FEB98A 100

S14-135000 06OCT97 14JAN98 0 06OCT97A 14JAN98A 100

S14-140000 16FEB98 27FEB98 0 16FEB98A 23FEB98A 100

S14-145000 27FEB98 0 23FEB98A 100

S14-INF 03SEP97A 27FEB98 0* 03SEP97A 23FEB98A 100

Construction Completion Report
S16-150000 28FEB98 28APR98 0 24FEB98A 24APR98A 100

S16-150100 29APR98 29MAY98 0 25APR98A 18JUN98A 100

S16-150200 30MAY98 28JUN98 0 19JUN98A 13AUG98A 100

S16-150300 29JUN98 29JUL98 0 14AUG98A 30SEP98A 100

S16-150400 29JUL98 0 30SEP98A 100

S16-INF 28FEB98 29JUL98 0* 24FEB98A 30SEP98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - S/CSW1

Phase I Sanitary/Chem Sewer Design

RVO Procurement Cycle - S/CSW1

Mobilization - S/CSW1

<<<<<<Imp. Start Deadline>>>>>>

Plugging of Sanitary Sewer Manholes - S/CSW1

Plugging of Chemical Sewer Manholes

Demobilization - S/CSW1

<<<<<<Imp. Finish Deadline>>>>>>

Phase I Sanitary/Chemical Sewer Plugging

Prep Construction Cmplt  Report (CCR) - S/CSW1

Regulator/Committee Review CCR

Incorp/Respond to Comments/Issue Final Draft CCR

EPA-State Review/Prepare & Issue Acceptance Ltrs

Phase I San/Chem Sewer Plugging Proj Complete

Constr Cmplt Rprt (CCR) Process - S/CSW1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Shell/Complex Trench Slurry Walls
Remedial Design
SW2-120000 03JUN96A 26JAN97A 0 03JUN96A 26JAN97A 100

SW2-125000 23DEC96A 26JAN97A 0 23DEC96A 26JAN97A 100

SW2-130000 26AUG96A 05JAN97A 0 26AUG96A 05JAN97A 100

SW2-140000 06JAN97A 09FEB97A 0 06JAN97A 09FEB97A 100

SW2-150000 06JAN97A 16FEB97A 0 06JAN97A 16FEB97A 100

SW2-160000 17FEB97A 03APR97A 0 17FEB97A 03APR97A 100

SW2-170000 17FEB97A 23JUN97A 0 17FEB97A 23JUN97A 100

SW2-175000 23JUN97A 0 23JUN97A 100

SW2-180000 23JUN97A 25JUL97A 0 23JUN97A 25JUL97A 100

SW2-190000 28JUL97A 12SEP97A 0 28JUL97A 12SEP97A 100

SW2-INF 03JUN96A 12SEP97A 0* 03JUN96A 12SEP97A 100

Procurement
SW3-110000 02FEB98* 24APR98 0 02FEB98A 24APR98A 100

Remediation Activities
SW4-120000 27APR98 17SEP98 0 27APR98A 01JUN98A 100

SW4-125000 27APR98 0 24APR98A 100

SW4-127500 06AUG98 29OCT98 0* 02JUN98A 27JUL98A 100

SW4-127510 06AUG98 14APR00 0 03JUN98A 07APR00A 100

SW4-127600 0* 20JUL98A 02OCT98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - SLWL

Regulator / RMA Committee Review - SLWL

Prepare 30% (Conceptual) Design - SLWL

Regulator / Committee Rev. & Public Input - SLWL

Prepare 60% Design - SLWL

Regulator / Committee Review - SLWL

Prepare 95% (Draft Final) Design - SLWL

<<<<<<Design Deadline>>>>>>

Regulator / Committee Review - SLWL

Prepare 100% Design - SLWL

Slurry Wall Design

RVO Procurement Cycle - SLWL

Mobilization - SLWL

<<<<<<Imp. Start Deadline

UXO Clearance - Install Working Benches

Support Shell & Army Slurry Wall-Early Start Pro

Perform Soil Borings - CXTR & SHTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SW4-130000 13AUG98 08JUN99 0* 07JAN99A 22MAR99A 100

SW4-140000 03JUN99 14APR00 0* 23MAR99A 07APR00A 100

SW4-165000 14APR00 0 07APR00A 100

SW4-430000 14MAR00 06JUL00 0* 14MAR00A 06JUL00A 100

SW4-206500 27APR98 14APR00 0* 27APR98A 07APR00A 100

SW4-INF 27APR98 14APR00 0* 02JUN98A 07APR00A 100

Construction Completion Report
SW6-170000 07JUL00 05SEP00 0 07JUL00A 22MAR01A 100

SW6-170010 06SEP00 05OCT00 0 22MAR01A 09MAY01A 100

SW6-170020 06OCT00 04NOV00 0 09MAY01A 16MAY01A 100

SW6-170030 05NOV00 06DEC00 0 16MAY01A 08JUN01A 100

SW6-170040 06DEC00 0 08JUN01A 100

SW6-INF1 07JUL00 06DEC00 0* 07JUL00A 08JUN01A 100

SW6-170100 07JUL00 05SEP00 0 07JUL00A 13SEP00A 100

SW6-170110 06SEP00 05OCT00 0 13SEP00A 02NOV00A 100

SW6-170120 06OCT00 04NOV00 0 02NOV00A 21MAR01A 100

SW6-170130 05NOV00 06DEC00 0 22MAR01A 03JUL01A 100

SW6-170140 06DEC00 0 03JUL01A 100

SW6-INF2 07JUL00 06DEC00 0* 07JUL00A 03JUL01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Install Slurry Walls - CXTR

Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe

<<<<<<Imp. Finish Deadline>>>>>>

Demobilization

Project Support Slurry Wall Construction

Shell & Army Complex Trenches Slurry Walls

Prep Construction Cmplt  Report (CCR) - SLWL

Regulator/Committee Review CCR - SLWL

Incorp/Respond to Comments/Issue Draft CCR -SLWL

EPA - State Prepare & Issue Accept Ltr  CCR SLWL

Project Complete - Shell Treches Slurry Wall

Constr Cmplt Rprt (CCR) Process - SLWL

Prep Construction Cmplt  Report (CCR) - CTSW

Regulator/Committee Review CCR - CTSW

Incorp/Respond to Comments/Issue Draft CCR -CTSW

EPA - State Prepare & Issue Accept Ltr  CCR CTSW

Project Complete - Complex Trenches Slurry Wall

Constr Cmplt Rprt (CCR) Process - CTSW
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SW6-155000 03SEP02* 17SEP02 0 03SEP02A 17SEP02A 100

SW6-155030 18SEP02 30SEP02 0 18SEP02A 30SEP02A 100

SW6-175000 22FEB11 22APR11 60 22FEB11 22APR11 0

SW6-175010 23APR11 22MAY11 30 23APR11 22MAY11 0

SW6-175020 23MAY11 22JUN11 30 23MAY11 22JUN11 0

SW6-175030 23JUN11 22JUL11 29 23JUN11 22JUL11 0

SW6-175040 22JUL11 0 22JUL11 0

SW6-INF3 22FEB11 22JUL11 149* 22FEB11 22JUL11 0

SW6-INF 07JUL00 22JUL11 2,044* 07JUL00A 22JUL11 48

Short-Term Monitoring/Maintenance/Operations
SW7G200100 12MAR01* 30SEP02 0* 12MAR01A 30SEP02A 100

SW7G200200 01OCT02 20FEB10 1,539 03OCT02A 20FEB10 41

SW7G200210 22FEB10 21FEB11 253 22FEB10 21FEB11 0

Post-ROD Removal Actions for Structures
Remediation Activities
CI4-130000 03JUN96A 01DEC97 0 03JUN96A 01DEC97A 100

CI4-140000 03JUN96A 19JAN98 0 03JUN96A 19JAN98A 100

CI4-200000 20JAN98 20MAR98 0 20JAN98A 20MAR98A 100

CI4-205000 01DEC97* 31DEC99 0 19JAN98A 28DEC99A 100

CI4-INF 03JUN96A 31DEC99 0* 03JUN96A 28DEC99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Addendum to CCR to Show Operat & Functional

EPA-State Prep & Iss Acc Ltr-Operat & Functional

Prep Constr Cmplt  Rprt (CCR) - Dewatering Ops

Regulator/Committee Review CCR - Dewatering Ops

Incorp/Resp to Com/Iss Draft CCR -Dewatering Ops

EPA-State Prep & Iss Acc Ltr  CCR-Dewatering Ops

Project Complete - Complex Trench Dewatering Ops

Constr Cmplt Rprt (CCR) Process - Dewatering Ops

Constr Cmplt Rprt (CCR) Process - SLWL

Water Level Monitoring of the CDT

Full Scale Operations - Dewatering the CDT

Post Shut-off Water Level Monitoring

Asbestos Removal - PRRA

Ph I Chem Proc Equip Removal (Exterior) - PRRA

Prep Const Cmplt  Report (CCR)-Chem Proc Equip R

Ph II Chem Proc Equip Removal (Interior) - PRRA

Chem Proc Equip Removal Ph I & Ph II
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
CI6-210000 02JAN00 29FEB00 0 10JAN00A 17APR00A 100

CI6-210010 01MAR00 11APR00 0 18APR00A 19MAY00A 100

CI6-210020 12APR00 23MAY00 0 20MAY00A 25SEP00A 100

CI6-210030 24MAY00 23JUN00 0 26SEP00A 29SEP00A 100

CI6-210040 23JUN00 0 29SEP00A 100

CI6-INF 02JAN00 23JUN00 0* 10JAN00A 29SEP00A 100

Phase I - Outlying Areas
Toxic Storage Yards Soil Remediation

Remedial Design
TS2-120000 28APR98* 06JUL98 0 21APR98A 21AUG98A 100

TS2-122000 18MAY98 0 15MAY98A 100

TS2-125000 19MAY98 18JUN98 0 18MAY98A 13JUL98A 100

TS2-130000 07JUL98 31AUG98 0 18MAY98A 28AUG98A 100

TS2-140000 01SEP98 01OCT98 0 31AUG98A 30SEP98A 100

TS2-150000 01SEP98 12OCT98 0 03AUG98A 09OCT98A 100

TS2-160000 13OCT98 11NOV98 0 12OCT98A 12NOV98A 100

TS2-170000 13OCT98 07DEC98 0 08OCT98A 07DEC98A 100

TS2-175000 07DEC98* 0 07DEC98A 100

TS2-180000 08DEC98 12FEB99 0 08DEC98A 12FEB99A 100

TS2-190000 15FEB99 17MAR99 0 01FEB99A 17MAR99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Const Cmplt  Report (CCR)-Chem Proc Equip R

Regulator/Committee Review CCR - Chem Proc Equip

Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq.

EPA/State Prep & Issue Accept Ltr-Chem Proc Eq

Project Complete - Chem Process Equip (Interior)

Const Cplt Rprt (CCR) Process-Chem Proc Eq Ph II

Prepare / Revise Design Scope of Work - TXSY

>>>>Design Scope Deadline>>>>- TXSY

Regulator / RMA Committee Review - TXSY

Prepare 30% (Conceptual) Design - TXSY

Regulator / Committee Rev. & Public Input - TXSY

Prepare 60% Design - TXSY

Regulator / Committee Review - TXSY

Prepare 95% (Draft Final) Design - TXSY

>>>>Design Deadline>>>> - TXSY

Regulator / Committee Review - TXSY

Prepare 100% Design - TXSY
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
TS2-INF 28APR98 17MAR99 0* 21APR98A 17MAR99A 100

Procurement
TS3-109000 25JAN99* 12MAR99 0 25JAN99A 12MAR99A 100

TS3-109010 15MAR99 29MAR99 0 15MAR99A 29MAR99A 100

TS3-110000 30MAR99 03MAY99 0 30MAR99A 03MAY99A 100

Remediation Activities
TS4-120000 03MAY99 14JUN99 0* 03MAY99A 24JUN99A 100

TS4-125000 03MAY99 0 03MAY99A 100

TS4-130000 29JUN99 10AUG99 0* 10JUN99A 08SEP99A 100

TS4-140000 0* 14JUN99A 15SEP99A 100

TS4-150000 07JUL99 19JUL99 0* 10JUN99A 13SEP99A 100

TS4-179600 20JUL99 27SEP99 0* 08JUL99A 30SEP99A 100

TS4-200000 18AUG99 27SEP99 0* 16SEP99A 30SEP99A 100

TS4-205000 27SEP99 0 15SEP99A 100

TS4-220100 03MAY99 12OCT99 0* 03MAY99A 30SEP99A 100

TS4-INF 03MAY99 27SEP99 0* 03MAY99A 30SEP99A 100

Construction Completion Report
TS6-210000 28SEP99 28NOV99 0 14OCT99A 10DEC99A 100

TS6-210010 29NOV99 10JAN00 0 13DEC99A 12JAN00A 100

TS6-210020 11JAN00 21FEB00 0 13JAN00A 23FEB00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Toxic Storage Yard Design

PMC Prepare T.O. Proposal - TXSY Remediation

PMC Assemble T.O. Proposal - TXSY Remediation

RVO Procurement Cycle - TXSY Remediation

Mobilization- TXSY

<<<<<<Imp. Start Deadline>>>>>- TXSY

Non-Agent Structure Removal- TXSY

Agent Screening - TXSY

Excavate Non-Agent/HH Soil - TXSY

BOR10 Support to Toxic Storage Yard Soils - TXSY

Demobilization - TXSY

<<<<Imp. Finish Deadline>>>>>- TXSY

Project Support - Toxic Storage Yard Soil Rem

Toxic Storage Yard Remediation

Prep Construction Cmplt  Report (CCR) - TXSY

Regulator/Committee Review CCR - TXSY

Incorp/Respond to Comments/Issue Draft CCR - TXS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
TS6-210030 22FEB00 22MAR00 0 24FEB00A 20JUN00A 100

TS6-210040 22MAR00 0 20JUN00A 100

TS6-INF 28SEP99 22MAR00 0* 14OCT99A 20JUN00A 100

Existing (Sanitary) Landfill Remediation
Remedial Design
SF2-120000 13AUG97A 01DEC97 0 13AUG97A 12JAN98A 100

SF2-122000 14OCT97* 0 14OCT97A 100

SF2-125000 15OCT97 13NOV97 0 15OCT97A 18NOV97A 100

SF2-130000 02DEC97 24FEB98 0 19NOV97A 20FEB98A 100

SF2-140000 25FEB98 26MAR98 0 21FEB98A 31MAR98A 100

SF2-150000 25FEB98 28APR98 0 23MAR98A 28APR98A 100

SF2-160000 29APR98 29MAY98 0 29APR98A 30MAY98A 100

SF2-170000 29APR98 23JUN98 0 01JUN98A 22JUN98A 100

SF2-175000 23JUN98 0 22JUN98A 100

SF2-180000 24JUN98 24JUL98 0 23JUN98A 20JUL98A 100

SF2-190000 23JUL98 21AUG98* 0 23JUL98A 24AUG98A 100

SF2-181000 19OCT04* 11FEB05 0* 19OCT04A 19MAY05A 100

SF2-INF 13AUG97A 11FEB05 0* 13AUG97A 19MAY05A 100

Procurement
SF3-010000 17AUG98* 25SEP98 0 17AUG98A 25SEP98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prepare & Issue Accept Ltr - TXSY

Project Complete - Toxic Storage Yard Soil Rem.

Const Cplt Rprt (CCR) Process-Toxic Storage Yard

Prepare / Revise Design Scope of Work - SANL

<<<<< DesignScope Deadline >>>>>- SANL

Regulator / RMA Committee Review - SANL

Prepare 30% (Conceptual) Design - SANL

Regulator / Committee Rev. & Public Input- SANL

Prepare 60% Design - SANL

Regulator / Committee Review - SANL

Prepare 95% (Draft Final) Design - SANL

<<<<<< Design Deadline >>>>>> - SANL

Regulator / Committee Review - SANL

Prepare 100% Design - SANL

ESD for ESL -- All Sections

Existing (San) Landfill Remediation Design

PMC Prepare Task Order Proposal - SANL Remediat
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
SF3-010001 28SEP98 19OCT98 0 28SEP98A 19OCT98A 100

SF3-110000 21OCT98* 24NOV98 0 20OCT98A 22NOV98A 100

SF3-020100 30AUG02 20SEP02 0 03JUL02A 24JUL02A 100

SF3-020101 23SEP02 27SEP02 0 25JUL02A 13AUG02A 100

SF3-120100 29SEP02 19DEC02 0 14AUG02A 04DEC02A 100

SF3-010100 18JUL03 16SEP03 0 07AUG03A 05SEP03A 100

SF3-010101 17SEP03 30SEP03 0 08SEP03A 09SEP03A 100

SF3-110100 01OCT03 04NOV03 0* 11SEP03A 07NOV03A 100

Remediation Activities
SF4-120000 24NOV98 28JUL99 0* 22NOV98A 26JUL99A 100

SF4-125000 24NOV98 0 22NOV98A 100

SF4-125500 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-130000 26MAY99 24NOV99 0* 02AUG99A 22OCT99A 100

SF4-135000 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-200000 0* 15SEP99A 16SEP99A 100

SF4-130100 08SEP99 09DEC99 0* 08SEP99A 17NOV99A 100

SF4-140000 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-150000 08SEP99 09DEC99 0* 08SEP99A 17NOV99A 100

SF4-170000 21SEP99 29DEC99 0* 21SEP99A 02DEC99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Assemble Task Order Proposal - SANL Remediat

RVO Procurement Cycle - SANL Remediation

PMC Prepare Task Order Proposal - Sect. 36 ESL

PMC Assemble Task Order Proposal - Sect. 36 ESL

RVO Procurement Cycle - Sect. 36 ESL

PMC Prepare Task Order Proposal - Sect. 30 ESL

PMC Assemble Task Order Proposal - Sect. 30 ESL

RVO Procurement Cycle - Sect. 30 ESL

Mobilization - Existing (San) Landfill Sec 4 & 1

<<<<<<Imp. Start Deadline>>>>> - SANL

Agent Monitoring Exist. San Landfill Sect 4 & 1

Excavate HH Soil/Non-HH Material - Sect 4 & 1

Consolidation of Non-HH Soil - Sect 4 & 1 ESL

Contingent Soil Excavation Sect 4 & 1 ESL

BOR1 Support to Existing (San) Landfill Sect 4

Landfill HH Soil - Sect 4 & 1 ESL

Backfill w/Borrow Material - Sect 4 & 1 ESL

Demobilization - Sect. 4 & 1 ESL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SF4-INF1 24NOV98 29DEC99 0* 22NOV98A 02DEC99A 100

SF4-120021 20DEC02* 12MAR03 0* 20DEC02A 12MAR03A 100

SF4-140021 21FEB03 13MAY03 0* 20FEB03A 13MAY03A 100

SF4-135021 26FEB03 11JUL03 0* 26FEB03A 17JUL03A 100

SF4-130021 21FEB03 31JUL03 0* 20FEB03A 19AUG03A 100

SF4-176000 10JUN03 15AUG03 0* 03MAR03A 19AUG03A 100

SF4-150021 10JUN03 15AUG03 0* 10JUN03A 27AUG03A 100

SF4-130500 02JUL03 09JUL03 0* 02JUL03A 09JUL03A 100

SF4-140500 02JUL03 09JUL03 0* 02JUL03A 09JUL03A 100

SF4-170021 18AUG03 22AUG03 0* 21AUG03A 04SEP03A 100

SF4-177020 18AUG03 15SEP03 0* 22SEP03A 26SEP03A 100

SF4-INF2 20DEC02 15SEP03 0* 20DEC02A 26SEP03A 100

SF4-120001 04NOV03* 12JAN04 0* 19NOV03A 23JAN04A 100

SF4-140001 13JAN04 26JAN04 0* 12JAN04A 14JAN04A 100

SF4-130001 13JAN04 30JUL04 0* 12JAN04A 14JAN04A 100

SF4-135001 13JAN04 30JUL04 0* 05JAN04A 27MAY04A 100

SF4-141001 0* 26APR04A 16JUN04A 100

SF4-175000 31AUG04 0 16JUN04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Existing (San) Landfill Rem. Section 1 & 4 ESL

Mobilization - Existing Landfill Sec 36 ESL

Landfill HH Soil - Sect. 36 ESL

Consolidation of Non-HH Soil - Sect 36 ESL

Excavate HH Soil/Non-HH Material - Sect 36 ESL

BOR7B Support to Sect 36 Exist San Landfill ESL

Backfill w/Borrow Material - Sect 36 ESL

Excavate New HHE Soil - Sect. 1 ESL

Landfill Additional HHE Soil - Sect 1 ESL

Demobilization - Sect 36 ESL

Revegetation - Sect 36 ESL

Existing (San) Landfill Rem. Section 36 ESL

Mobilization - Existing Landfill Sec 30 ESL

Landfill HH Soil - Sect. 30 ESL

Excavation of HH-1/HHE Material Sec 30

Removal and Disposal of Trash and Debris Sec 30

Final Grading - Section 30 ESL

<<<<<<Imp. Finish Deadline>>>>> - SANL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SF4-170001 17AUG04 31AUG04 0* 14JUN04A 16JUN04A 100

SF4-177000 17AUG04 31AUG04 0* 09JUL04A 20JUL04A 100

SF4-INF3 04NOV03 31AUG04 0* 19NOV03A 20JUL04A 100

SF4-190100 24NOV98 31AUG04 0* 22NOV98A 20JUL04A 100

SF4-INF 24NOV98 31AUG04 0* 22NOV98A 20JUL04A 100

Construction Completion Report
SF6-200100 28SEP99 28NOV99 0 20SEP99A 20NOV99A 100

SF6-200110 30NOV99 31DEC99 0 21NOV99A 15DEC99A 100

SF6-200120 02JAN00 31JAN00 0 16DEC99A 28JAN00A 100

SF6-200130 01FEB00 01MAR00 0 29JAN00A 29FEB00A 100

SF6-200140 01MAR00 0 29FEB00A 100

SF6-200200 30DEC99 28FEB00 0 17NOV99A 19JAN00A 100

SF6-200210 29FEB00 29MAR00 0 20JAN00A 22FEB00A 100

SF6-200220 30MAR00 28APR00 0 16FEB00A 15MAR00A 100

SF6-200230 29APR00 28MAY00 0 16MAR00A 25MAY00A 100

SF6-200240 28MAY00 0 25MAY00A 100

SF6-INF1 28SEP99 28MAY00 0* 20SEP99A 25MAY00A 100

SF6-180300 25AUG03* 24OCT03 0 25AUG03A 01OCT03A 100

SF6-180310 25OCT03 23NOV03 0 06OCT03A 08NOV03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization - Sect 30 ESL

Revegetation - Sect 30 ESL

Existing (San) Landfill Rem. Section 30 ESL

Project Support  Existing (San) LF 1&4 and Rem.

Existing (San) Landfill Rem.

Prep Construction Cmplt  Report CCR - Section 1

Regulator/Committee Review CCR - Section 1

Incorp/Respond to Comment/Issue Draft CCR Sect 1

EPA  State Prepare & Issue Accept Ltr CCR-Sect 1

Project Complete - Section 1 Sanitary Landfill

Prep Construction Cmplt  Report CCR - Section 4

Regulator/Committee Review CCR - Section 4

Incorp/Respond to Comment/Issue Draft CCR Sect 4

EPA  State Prepare & Issue Accept Ltr CCR-Sect 4

Project Complete - Section 4 Sanitary Landfill

Const Cplt Rprt (CCR) Process - Section 1 & 4

Prep Construction Cmplt  Report Section 36

Regulator/Committee Review CCR - Section 36
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SF6-180320 24NOV03 26DEC03 0 09NOV03A 12APR04A 100

SF6-180330 27DEC03 26JAN04 0 13APR04A 15JUL04A 100

SF6-180340 26JAN04 0 15JUL04A 100

SF6-INF2 25AUG03 26JAN04 0* 25AUG03A 15JUL04A 100

SF6-180400 01SEP04 31OCT04 0 18JUN04A 23AUG04A 100

SF6-180410 12FEB05 13MAR05 0* 29MAR05A 28APR05A 100

SF6-180420 14MAR05 12APR05 0* 29APR05A 26MAY05A 100

SF6-180430 13APR05 12MAY05 0 26MAY05A 16AUG05A 100

SF6-180440 12MAY05 0 16AUG05A 100

SF6-INF3 01SEP04 12MAY05 0* 18JUN04A 16AUG05A 100

SF6-INF 28SEP99 12MAY05 0* 20SEP99A 16AUG05A 100

Lake Sediments Remediation
Remedial Design
LS2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

LS2-122000 24NOV97 0 24NOV97A 100

LS2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

LS2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

LS2-131000 0 22APR98A 100

LS2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Respond to Comments/Issue Draft Section 36

EPA/State Prepare & Issue Accept Ltr Sect 36

Project Complete - Section 36 San Landfill

Const Cplt Rprt (CCR) Process - Section 36

Prep Construction Cmplt  Report Section 30

Regulator/Committee Review CCR - Section 30

Respond to Comments/Issue Draft Section 30

EPA/State Prepare & Issue Accept Ltr Sect 30

Project Complete - Section 30 San Landfill

Const Cplt Rprt (CCR) Process - Section 30

Const Cplt Rprt (CCR) Process-Section 1,4,30,36

Prepare / Revise Design Scope of Work - LAKS

<<<<< DesignScope Deadline >>>>>- LAKS

Regulator / RMA Committee Review - LAKS

Prepare 30% (Conceptual) Design - LAKS

Transition 30% Design to Foster Wheeler

Regulator / Committee Rev. & Public Input - LAKS

Sheet 29 of 112



Sheet 30 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LS2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

LS2-160000 10JUN98 10JUL98 0 08JUN98A 16JUL98A 100

LS2-170000 10JUN98 04AUG98 0 02JUN98A 03AUG98A 100

LS2-175000 04AUG98 0 03AUG98A 100

LS2-180000 05AUG98 03SEP98 0 03AUG98A 04SEP98A 100

LS2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

LS2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
LS3-109000 17AUG98* 22SEP98 0 17AUG98A 22SEP98A 100

LS3-109010 23SEP98 04NOV98 0 23SEP98A 04NOV98A 100

LS3-110000 05NOV98 22DEC98 0 04NOV98A 13DEC98A 100

Remediation Activities
LS4-125000 22DEC98 0 13DEC98A 100

LS4-130000 11MAY99 25AUG99 0* 13DEC98A 07OCT99A 100

LS4-150000 11MAY99 25AUG99 0* 19JUL99A 06AUG99A 100

LS4-160000 11MAY99 25AUG99 0* 06JUL99A 25AUG99A 100

LS4-190000 16SEP99 27OCT99 0* 01SEP99A 07OCT99A 100

LS4-195000 27OCT99 0 25AUG99A 100

LS4-210000 22DEC98 27OCT99 0* 13DEC98A 07OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

60% Design - LAKS

Regulator / Committee Review - LAKS

95% (Draft Final) Design - LAKS

<<<<<<Design Deadline>>>>>> - LAKS

Regulator / Committee Review - LAKS

Prepare 100% Design - LAKS

Lake Sediments Design

PMC Prepare T.O. Proposal - LAKS Remediation

PMC Assemble T.O. Proposal - LAKS Remediation

RVO Procurement Cycle - LAKS Remediation

<<<<<<Imp. Start Deadline>>>>>> - LAKS

Excavate HH/Selected Biota Soil - LAKS

Consolidate Selected Biota Soil to Basin A- LAKS

Landfill HH Soil - LAKS

Demobilization - LAKS

<<<<<<Imp. Finish Deadline>>>>>> - LAKS

Project Support - Lake Sediments Remediation
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
LS4-INF 22DEC98 27OCT99 0* 13DEC98A 07OCT99A 100

Construction Completion Report
LS6-200000 28OCT99 30DEC99 0 08OCT99A 07DEC99A 100

LS6-200010 31DEC99 30JAN00 0 08DEC99A 08JAN00A 100

LS6-200020 31JAN00 29FEB00 0 10JAN00A 13FEB00A 100

LS6-200030 01MAR00 30MAR00 0 14FEB00A 20APR00A 100

LS6-200040 30MAR00 0 20APR00A 100

LS6-INF 28OCT99 30MAR00 0* 08OCT99A 20APR00A 100

Burial Trenches Soil Remediation
Remedial Design
BT2-120000 22AUG97A 22DEC97 0 22AUG97A 22DEC97A 100

BT2-122000 01OCT97* 0 01OCT97A 100

BT2-125000 02OCT97 05NOV97 0 02OCT97A 05NOV97A 100

BT2-130000 06NOV97 15APR98 0 06NOV97A 15APR98A 100

BT2-140000 16APR98 29MAY98 0 16APR98A 29MAY98A 100

BT2-150000 16APR98 31AUG98 0 16APR98A 28AUG98A 100

BT2-160000 01SEP98 01OCT98 0 31AUG98A 05OCT98A 100

BT2-170000 02OCT98* 15SEP99 0 05OCT98A 15SEP99A 100

BT2-175000 15SEP99 0 15SEP99A 100

BT2-180000 16SEP99 15OCT99 0 16SEP99A 13OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Lake Sediments Remediation

Prep Construction Cmplt  Report (CCR) - LAKS

Regulator/Committee Review CCR - LAKS

Incorp/Respond to Comments/Issue Draft CCR -LAKS

EPA - State Prepare & Issue Accept Ltr  CCR-LAKS

Project Complete - Lake Sediments Soil Rem

Const Cplt Rprt (CCR) Process - LAKS

Prepare / Revise Design Scope of Work - BUTR

<<<<< DesignScope Deadline >>>>>- BUTR

Regulator / RMA Committee Review - BUTR

Prepare 30% (Conceptual) Design - BUTR

Regulator / Committee Rev. & Public Input - BUTR

Prepare 60% Design - BUTR

Regulator / Committee Review - BUTR

Prepare 95% (Draft Final) Design - BUTR

<<<<<<Design Deadline>>>>>> - BUTR

Regulator / Committee Review - BUTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
BT2-190000 18OCT99 20DEC99 0* 14OCT99A 13DEC99A 100

BT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

Procurement
BT3-109000 11JAN00 26JAN00 0 30DEC99A 21JAN00A 100

BT3-110000 27JAN00 01MAR00 0 22JAN00A 28FEB00A 100

Remediation Activities
BT4-120000 01MAR00 28APR00 0* 28FEB00A 28APR00A 100

BT4-125000 01MAR00 0 28FEB00A 100

BT4-160000 01MAY00 11OCT00 0* 28APR00A 15SEP00A 100

BT4-130000 01JUN00 15SEP00 0* 01JUN00A 15SEP00A 100

BT4-200110 27JUL00 03OCT00 0* 27JUL00A 03OCT00A 100

BT4-190000 19SEP00 09OCT00 0* 01SEP00A 09OCT00A 100

BT4-240000 19SEP00 09OCT00 0* 01SEP00A 09OCT00A 100

BT4-200120 22SEP00 13OCT00 0* 11SEP00A 13OCT00A 100

BT4-210000 10OCT00 24OCT00 0 10OCT00A 24OCT00A 100

BT4-121000 29JAN01* 02FEB01 0* 22JAN01A 08FEB01A 100

BT4-131000 05FEB01 23FEB01 0* 12FEB01A 14MAR01A 100

BT4-161000 05FEB01 23FEB01 0* 12FEB01A 14MAR01A 100

BT4-191000 26FEB01 01MAR01 0* 14MAR01A 28MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - BUTR

Burial Trenches Design

PMC Prepare T.O. Proposal - BUTR Remediation

RVO Procurement Cycle - BUTR Remediation

Mobilization - BUTR

<<<<<<Imp. Start Deadline>>>>>> - BUTR

Excavate HH/Munitions Debris Soil - BUTR

OE Screening - BUTR

Soil Ammendments- BUTR

Backfill w/Borrow Material - BUTR

BOR10 Support to Burial Trenches - BUTR

Revegetation - BUTR

Demobilization - BUTR

Mobilization - Section 4 Trenches

Agent Monitoring - Section 4 Trenches

Excavate Munitions Debris Soil - Sect 4 Trenches

Backfill w/Borrow Material - Section 4 Trenches
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BT4-250000 26FEB01 28FEB01 0* 14MAR01A 22MAR01A 100

BT4-200310 06MAR01 07MAR01 0* 26MAR01A 27MAR01A 100

BT4-200320 08MAR01 12MAR01 0* 28MAR01A 30MAR01A 100

BT4-210200 07MAR01 12MAR01 0* 26MAR01A 30MAR01A 100

BT4-122000 21AUG01* 22AUG01 0* 21AUG01A 22AUG01A 100

BT4-130100 23AUG01 24AUG01 0* 23AUG01A 24AUG01A 100

BT4-160100 23AUG01 24AUG01 0* 23AUG01A 24AUG01A 100

BT4-210100 27AUG01 29AUG01 0* 27AUG01A 29AUG01A 100

BT4-122100 27AUG02* 24SEP02 0* 27AUG02A 30SEP02A 100

BT4-130200 25SEP02 30JAN03 0* 28AUG02A 30DEC02A 100

BT4-160200 25SEP02 04MAR03 0* 25SEP02A 21FEB03A 100

BT4-170100 07NOV02 07MAR03 0* 04NOV02A 21FEB03A 100

BT4-210210 15JAN03 28MAR03 0* 27NOV02A 06MAR03A 100

BT4-200210 24JAN03 11MAR03 0* 06DEC02A 12FEB03A 100

BT4-200220 30JAN03 13MAR03 0* 11DEC02A 14FEB03A 100

BT4-215000 28MAR03 0 06MAR03A 100

BT4-230000 01MAR00 28MAR03 0* 28FEB00A 06MAR03A 100

BT4-INF 01MAR00 28MAR03 0* 28FEB00A 06MAR03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR1 Support to Section 4 Trenches - BUTR

Soil Ammendments - Section 4 Trenches

Revegetation  Section 4 Trenches

Demobilization Section 4 Trenches

Mobilization Before UXO - ESA-2c

OE Screening Before UXO ESA-2c - BUTR

Excavate HHE Soil ESA-2c Before UXO - BUTR

Demobilization ESA-2c & Before UXO - BUTR

Mobilization - ESA-2c

OE Screening After UXO ESA-2c - BUTR

Excavate HHE Soil ESA-2c & Other Trenches - BUTR

Backfill ESA-2c & Other Trenches - BUTR

Demobilization ESA-2c & Other Trenches - BUTR

Soil Amendments ESA-2c & Other Trenches - BUTR

Revegetation  ESA-2c & Other Trenches - BUTR

<<<<<<Imp. Finish Deadline>>>>>> - BUTR

Project Support - Burial Trench Soil Rem,EAS-2c

Burial Trench Soils Remediation
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BT6-220100 13MAR01 11MAY01 0 02APR01A 25APR02A 100

BT6-220110 12MAY01 12JUN01 0 26APR02A 28MAY02A 100

BT6-220120 13JUN01 13JUL01 0 29MAY02A 27JUN02A 100

BT6-220130 14JUL01 12AUG01 0 28JUN02A 25SEP02A 100

BT6-INF1 13MAR01 12AUG01 0* 02APR01A 25SEP02A 100

BT6-220000 29MAR03 28MAY03 0 07MAR03A 01MAY03A 100

BT6-220010 29MAY03 27JUN03 0 01MAY03A 02JUN03A 100

BT6-220020 28JUN03 28JUL03 0 03JUN03A 28SEP04A 100

BT6-220030 29JUL03 27AUG03 0 29SEP04A 30SEP04A 100

BT6-220040 27AUG03 0 30SEP04A 100

BT6-INF2 29MAR03 27AUG03 0* 07MAR03A 30SEP04A 100

BT6-INF 13MAR01 27AUG03 0* 02APR01A 30SEP04A 100

Munitions (Testing) Soil Remediation
Remedial Design
MT2-120000 22AUG97A 22DEC97 0 22AUG97A 22DEC97A 100

MT2-122000 01OCT97* 0 01OCT97A 100

MT2-125000 02OCT97 05NOV97 0 02OCT97A 05NOV97A 100

MT2-130000 06NOV97 15APR98 0 06NOV97A 15APR98A 100

MT2-140000 16APR98 29MAY98 0 16APR98A 29MAY98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) Part I

Regulator/Committee Review CCR Part I

Incorp/Respond to Comments Draft CCR Part I

EPA - State Prepare & Issue Accept Ltr  CCR-BUTR

Const Cplt Rprt (CCR) Process Part I

Prep Construction Cmplt  Report (CCR) Part II

Regulator/Committee Review CCR Part II

Incorp/Respond to Comments Draft CCR Part II

EPA  State Prepare/Issue Accept Ltr  CCR Part II

Project Complete - Burial Trenches Soil Remed

Const Cplt Rprt (CCR) Process Part II

Const Cplt Rprt (CCR) Process - BUTR

Prepare / Revise Design Scope of Work - MUNT

<<<<< DesignScope Deadline >>>>>- MUNT

Regulator / RMA Committee Review - MUNT

Prepare 30% (Conceptual) Design - MUNT

Regulator / Committee Rev. & Public Input - MUNT
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
MT2-150000 16APR98 31AUG98 0 24APR98A 28AUG98A 100

MT2-160000 01SEP98 01OCT98 0 31AUG98A 25SEP98A 100

MT2-170000 02OCT98* 15SEP99 0* 28SEP98A 13OCT99A 100

MT2-175000 15SEP99 0 15SEP99A 100

MT2-180000 16SEP99 15OCT99 0 16SEP99A 13OCT99A 100

MT2-190000 18OCT99 20DEC99 0* 14OCT99A 08MAR00A 100

MT2-INF1 22AUG97A 20DEC99 0* 22AUG97A 08MAR00A 100

MT2-195000 16APR01* 15JAN02 0* 16APR01A 15JAN02A 100

MT2-200000 16APR01 29DEC05 61* 16APR01A 27JAN06 95

MT2-500000 30SEP05* 24FEB06 87* 30SEP05A 06MAR06 19

MT2-INF 22AUG97A 24FEB06 87* 22AUG97A 06MAR06 96

Procurement
MT3-109000 11JAN00 26JAN00 0 30DEC99A 21JAN00A 100

MT3-110000 27JAN00 01MAR00 0 22JAN00A 01MAR00A 100

Remediation Activities
MT4-120000 01MAR00 22SEP00 0* 01MAR00A 22SEP00A 100

MT4-125000 01MAR00 0 01MAR00A 100

MT4-140100 24JUL00 06OCT00 0* 24JUL00A 06OCT00A 100

MT4-150000 24JUL00 04OCT00 0* 24JUL00A 04OCT00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - MUNT

Regulator / Committee Review - MUNT

Prepare 95% Design - MUNT

<<<<<<Design Deadline>>>>>> - MUNT

Regulator / Committee Review - MUNT

Prepare 100% Design - MUNT

Munitions Testing Design

Prepare/Present Facts Sheet to Public

ESD and DCN to Munitions Testing Design

Prepare Design - Demolition Range Exclusion Zone

Munitions Testing Design - including ESD & DREZ

PMC Prepare T.O. Proposal - MUNT Remediation

RVO Procurement Cycle - MUNT Remediation

Mobilization - MUNT

<<<<<<Imp. Start Deadline>>>>>> - MUNT

OE Screening - MUNT

Excavate Munition Debris & Surficial Soil - MUNT
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MT4-160000 24JUL00 04OCT00 0* 24JUL00A 04OCT00A 100

MT4-170110 12SEP00 09OCT00 0* 12SEP00A 09OCT00A 100

MT4-170120 19SEP00 17NOV00 0* 19SEP00A 08NOV00A 100

MT4-190000 02OCT00 04OCT00 0* 01OCT00A 04OCT00A 100

MT4-180000 09OCT00 20OCT00 0* 09OCT00A 20OCT00A 100

MT4-185000 17NOV00 0 08NOV00A 100

MT4-INF1 01MAR00 17NOV00 0* 01MAR00A 08NOV00A 100

MT4-195500 01MAY02* 31DEC02 0* 01MAY02A 06DEC02A 100

MT4-195550 06MAR03 20MAY03 0* 06MAR03A 20MAY03A 100

MT4-195555 21MAY03 26JAN04 0* 21MAY03A 04FEB04A 100

MT4-195560 27JUN03 22JUL05 0* 27JUN03A 12JUL05A 100

MT4-195590 20OCT03 04DEC03 0* 27OCT03A 19APR04A 100

MT4-195600 30AUG05 01DEC05 22* 17AUG05A 01DEC05 70

MT4-195580 25JUL05 27JAN06 61* 07FEB05A 27JAN06 75

MT4-185001 29DEC05 0 29DEC05 0

MT4-200000 01MAR00 27JAN06 61* 01MAR00A 27JAN06 96

MT4-INF2 01MAY02 27JAN06 61* 01MAY02A 27JAN06 94

MT4-INF 01MAR00 27JAN06 61* 01MAR00A 27JAN06 96

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Landfill Debris and Surficial Soil - MUNT

Soil Amendments - MUNT

Revegetation - MUNT

Backfill

Demobilization - MUNT

<<<<<<Imp. Finish Deadline>>>>>> - MUNT

Munitions (Testing) Soil Rem. - MUNT

Geophyiscal Clearance / Target ID

Retrieval of QC Identified Targets > 1' Deep

QC Verification of Deep Target Retrieval

Retrieval of ESA-4a QC Identfd Targets

Homestead Remediation

Revegetation of ESA-4a

Prepare/Revise Final Reports

<<<<<<Imp. Finish Deadline 2>>>>>> - MUNT

Project Support - MUNT

Munitions (Testing) ESA-4a

Munitions Testing Remediation
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
MT6-190000 18NOV00 21JAN01 0 09NOV00A 08JAN01A 100

MT6-190010 22JAN01 20FEB01 0 08JAN01A 09FEB01A 100

MT6-190020 02JAN03 31JAN03 0 03MAR03A 20NOV03A 100

MT6-190030 01FEB03 02MAR03 0 21NOV03A 15JUL04A 100

MT6-190040 02MAR03 0 15JUL04A 100

MT6-INF1 18NOV00 02MAR03 0* 09NOV00A 15JUL04A 100

MT6-190200 30DEC05 01MAR06 60 30DEC05 01MAR06 0

MT6-190210 02MAR06 31MAR06 30 02MAR06 31MAR06 0

MT6-190220 01APR06 30APR06 30 01APR06 30APR06 0

MT6-190230 01MAY06 31MAY06 30 01MAY06 31MAY06 0

MT6-190240 31MAY06 0 31MAY06 0

MT6-INF2 30DEC05 31MAY06 150* 30DEC05 31MAY06 0

MT6-INF 18NOV00 31MAY06 208* 09NOV00A 31MAY06 90

Miscellaneous Northern Tier Soil Remediation
Remedial Design
NM2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

NM2-122000 24NOV97* 0 24NOV97A 100

NM2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

NM2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR)

Regulator/ Committee Review CCR

Incorp/Respond to Comments Draft CCR

EPA - State Prepare/Issue Accept Ltr  CCR

Project Complete - Munitions Testing

Const Cplt Rprt (CCR) Process-MUNT

Prep 2nd Construction Cmplt  Report (CCR)

Regulator/ Committee Review 2nd CCR

Incorp/Respond to Comments 2nd Draft CCR

EPA - State Prepare/Issue Accept Ltr  2nd CCR

Project Complete - Munitions Testing

Const Cplt Rprt (CCR) Process-MUNT

Const Cplt Rprt (CCR) Process-MUNT

Prepare / Revise Design Scope of Work - NM

<<<<< DesignScope Deadline >>>>>- NM

Regulator / RMA Committee Review - NM

Prepare 30% (Conceptual) Design - NM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NM2-131000 0 22APR98A 100

NM2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

NM2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

NM2-160000 10JUN98 10JUL98 0 08JUN98A 16JUL98A 100

NM2-170000 10JUN98 04AUG98 0 04JUN98A 03AUG98A 100

NM2-175000 04AUG98* 0 03AUG98A 100

NM2-180000 05AUG98 03SEP98 0 04AUG98A 04SEP98A 100

NM2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

NM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
NM3-109000 17AUG98 22SEP98 0 17AUG98A 22SEP98A 100

NM3-109010 23SEP98 04NOV98 0 23SEP98A 04NOV98A 100

NM3-110000 05NOV98 22DEC98 0 04NOV98A 22DEC98A 100

Remediation Activities
NM4-120000 22DEC98 04MAY99 0* 22DEC98A 16APR99A 100

NM4-125000 22DEC98 0 22DEC98A 100

NM4-130000 05MAY99 26AUG99 0* 04MAY99A 01OCT99A 100

NM4-135000 05MAY99 26AUG99 0* 04MAY99A 25JUN99A 100

NM4-135001 12MAY99 19JUL99 0* 20APR99A 28SEP99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Transition 30% Design to Foster Wheeler

Regulator / Committee Rev. & Public Input- NM

Prepare 60% Design - NM

Regulator / Committee Review - NM

Prepare 95% (Draft Final) Design - NM

<<<<<<Design Deadline>>>>>> - NM

Regulator / Committee Review - NM

Prepare 100% Design - NM

Misc. N. Tier Soil Design

PMC Prepare T.O. Proposal - NM Remediation

PMC Assemble T.O. Proposal - NM Remediation

RVO Procurement Cycle - NM Remediation

Mobilization - NM

<<<<<<Imp. Start Deadline>>>>>> - NM

Excavate HH/Biota Soil - NM

Consolidation of Biota Soil to Basin A - NM

Structure Demolition - NM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NM4-137500 05MAY99 26AUG99 0* 11MAY99A 10SEP99A 100

NM4-157500 27AUG99 10SEP99 0* 11JUN99A 01OCT99A 100

NM4-240000 13SEP99 07OCT99 0* 05OCT99A 07OCT99A 100

NM4-245000 07OCT99 0 07OCT99A 100

NM4-260000 22DEC98 07OCT99 0* 22DEC98A 07OCT99A 100

NM4-INF 22DEC98 07OCT99 0* 22DEC98A 07OCT99A 100

Construction Completion Report
NM6-250000 08OCT99 08DEC99 0 08OCT99A 07DEC99A 100

NM6-250010 09DEC99 10JAN00 0 08DEC99A 10JAN00A 100

NM6-250020 11JAN00 09FEB00 0 11JAN00A 13FEB00A 100

NM6-250030 10FEB00 10MAR00 0 14FEB00A 20APR00A 100

NM6-250040 10MAR00 0 20APR00A 100

NM6-INF 08OCT99 10MAR00 0* 08OCT99A 20APR00A 100

Miscellaneous. Southern Tier Soil Remediation
Remedial Design
SM2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

SM2-122000 24NOV97* 0 24NOV97A 100

SM2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

SM2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

SM2-131000 0 06APR98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Landfill Agent/HH/Chemical Sewer - NM

Backfill w/Borrow Material - NM

Demobilization - NM

<<<<<<Imp. Finish Deadline>>>>>> - NM

Project Support - Misc Northern Tier Soil Rem

Misc. N. Tier Soil Remediation

Prep Construction Cmplt  Report (CCR) - NM

Regulator/Committee Review CCR - NM

Incorp/Respond to Comments/Issue Draft CCR - NM

EPA - State Prepare & Issue Accept Ltr  CCR - NM

Misc Northern Tier Soil Project Complete

Const Cplt Rprt (CCR) Process-NM

Prepare / Revise Design Scope of Work - SM

<<<<< DesignScope Deadline >>>>>- SM

Regulator / RMA Committee Review - SM

Prepare 30% (Conceptual) Design - SM

Transition 30% Design to Foster Wheeler

Sheet 39 of 112



Sheet 40 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SM2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

SM2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

SM2-160000 10JUN98 10JUL98 0 09JUN98A 16JUL98A 100

SM2-170000 10JUN98 04AUG98 0 03JUN98A 03AUG98A 100

SM2-175000 04AUG98 0 03AUG98A 100

SM2-180000 05AUG98 03SEP98 0 04AUG98A 04SEP98A 100

SM2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

SM2-185000 22FEB05* 21OCT05 0* 22FEB05A 19OCT05A 100

SM2-190100 24OCT05 18NOV05 15* 20OCT05A 18NOV05 32

SM2-INF 29SEP97 18NOV05 15* 29SEP97A 18NOV05 99

Procurement
SM3-109000 17AUG98 22SEP98 0 17AUG98A 23SEP98A 100

SM3-109010 23SEP98 04NOV98 0 24SEP98A 04NOV98A 100

SM3-110000 05NOV98 22DEC98 0 04NOV98A 22DEC98A 100

SM3-301000 10OCT05 21OCT05 0 10OCT05A 25OCT05A 100

SM3-315000 24OCT05 10JAN06 68* 25OCT05A 10JAN06 6

Remediation Activities
SM4-120000 22DEC98 04MAY99 0* 22DEC98A 22JUL99A 100

SM4-125000 22DEC98 0 22DEC98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - SM

Prepare 60% Design - SM

Regulator / Committee Review - SM

Prepare 95% (Draft Final) Design - SM

<<<<<<Design Deadline>>>>>>  - SM

Regulator / Committee Review - SM

Prepare 100% Design - SM

MST Soil Rem. Sampling and Design - SCL

Regul.Review DCN - SCL - Misc. ST Soil

Misc. Southern Tier Soil Remediation Design

PMC Prepare T.O. Proposal - SM Remediation

PMC Assemble T.O Proposal - SM Remediation

RVO Procurement Cycle - SM Remediation

PMC Prepare TO Proposal - SCL- Misc. S.T. Soils

RVO Procurement Cycle - SCL - Misc. ST Soil

Mobilization - SM

<<<<<<Imp. Start Deadline>>>>>> - SM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SM4-130000 04MAY99 31AUG99 0* 14JUN99A 30SEP99A 100

SM4-140000 04MAY99 31AUG99 0* 14JUL99A 30SEP99A 100

SM4-140001 18MAY99 06JUL99 0* 12APR99A 17SEP99A 100

SM4-140100 18MAY99 15SEP99 0* 12AUG99A 05OCT99A 100

SM4-150000 04MAY99 31AUG99 0* 19JUL99A 30SEP99A 100

SM4-160000 18MAY99 15SEP99 0* 23JUL99A 05OCT99A 100

SM4-180000 16SEP99 06OCT99 0* 04AUG99A 07OCT99A 100

SM4-185000 06OCT99 0 30SEP99A 100

SM4-210000 0* 15JUL99A 07OCT99A 100

SM4-INF1 22DEC98 06OCT99 0* 22DEC98A 07OCT99A 100

SM4-131000 09SEP04* 14OCT04 0* 13SEP04A 03DEC04A 100

SM4-130980 15OCT04 21OCT04 0* 29NOV04A 21DEC04A 100

SM4-INF2 09SEP04 21OCT04 0* 13SEP04A 21DEC04A 100

SM4-326000 10JAN06* 13FEB06 25* 10JAN06 13FEB06 0

SM4-430300 14FEB06 22FEB06 7* 14FEB06 22FEB06 0

SM4-420200 23FEB06 01MAR06 5* 23FEB06 01MAR06 0

SM4-310000 23FEB06 17MAR06 17* 23FEB06 17MAR06 0

SM4-525000 20MAR06 14APR06 10* 03APR06 14APR06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate HH/Biota/Priority 1 Soil - SM

Consolidation of Biota Soil to Basin A - SM

Structure Demolition - SM

BOR1 Support to Misc. So. Tier Soils Pro - SM

Landfill HH Soil - SM

Backfill w/Borrow Material - SM

Demobilization - SM

<<<<<<Imp. Finish Deadline>>>>>> - SM

Contingent Soil Excavation

Misc Southern Tier Rem. - SM

Excav./  B/F Deep Acute Soil - Misc. South. Tier

Revegetate Area of  Deep Acute Soil - SM

Excav./  B/F Deep Acute Soil - Misc. South. Tier

Mobilization - Remed. - SCL - Misc. ST Soil

Remove Haul Road RAP -  SCL - Misc. ST Soils

Remediate Biota - Haul Road Area  - SCL- MSTS

Remed. HHE - Haul Road Area - SCL - ST Soils

Backfill Haul Road Area - HHE&Biota - SCL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SM4-526000 17APR06 21APR06 5* 17APR06 21APR06 0

SM4-400000 20MAR06 26MAY06 25* 24APR06 26MAY06 0

SM4-305200 23FEB06 26MAY06 67* 23FEB06 26MAY06 0

SM4-420000 30MAY06 19JUN06 15* 30MAY06 19JUN06 0

SM4-422000 15* 30MAY06 19JUN06 0

SM4-421000 20JUN06 04AUG06 33* 20JUN06 04AUG06 0

SM4-306000 20JUN06 10AUG06 22* 12JUL06 10AUG06 0

SM4-520300 19JUL06 22AUG06 24* 20JUL06 22AUG06 0

SM4-305100 23FEB06 10AUG06 119* 23FEB06 10AUG06 0

SM4-430000 115* 23FEB06 04AUG06 0

SM4-500000 20MAR06 22AUG06 100* 03APR06 22AUG06 0

SM4-305110 23FEB06 22AUG06 134* 14FEB06 22AUG06 0

SM4-169000 23AUG06 06SEP06 10* 23AUG06 06SEP06 0

SM4-360500 15SEP06 28SEP06 10* 15SEP06 28SEP06 0

SM4-INF3 10JAN06 28SEP06 185* 10JAN06 28SEP06 0

SM4-200000 22DEC98 28SEP06 232* 22DEC98A 28SEP06 88

SM4-INF 22DEC98 28SEP06 232* 22DEC98A 28SEP06 88

Construction Completion Report
SM6-190000 07OCT99 07DEC99 0 08OCT99A 12NOV99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Resurface Haul Road - HHE&Biota - SCL

Remediate HHE - Place in HWL - SCL - MST Soils

Consolidate HHE from SCL in HWL - MST Soils

Remediate HHE - Place in ELF - SCL - MST Soils

Consolidate HHE from SCL in ELF - MST Soils

Remediate Biota - to Basin A - SCL - Misc. STS

Backfill SCL Area - HHE - Misc. ST Soil

Backfill Biota area -Section 2 portion of SCL

Remediate HHE - Sand Creek Lateral - MST Soils

Consolidate SCL to Basin A - SCL - Misc. STS

Borrow Area 3 Support of MSTS - SCL

Remediate Biota - Sand Creek Lateral - ST Soils

Demobilization - Remediation SCL - Misc. ST Soil

Revegetation SCL Area - Misc. ST Soils

MST Soil Remediation - Sand Creek Lateral

Project Support - Misc. ST Soils

Misc. Southern Tier Soil Remediation

Prep Construction Cmplt  Report (CCR) - SM

Sheet 42 of 112



Sheet 43 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SM6-190010 08DEC99 09JAN00 0 12NOV99A 14DEC99A 100

SM6-190020 10JAN00 08FEB00 0 15DEC99A 13FEB00A 100

SM6-190030 09FEB00 09MAR00 0 14FEB00A 14JUL00A 100

SM6-190040 09MAR00 0 14JUL00A 100

SM6-130500 15OCT04 29NOV04 0 13JUN05A 22JUN05A 100

SM6-131000 29SEP06 09NOV06 30 29SEP06 09NOV06 0

SM6-INF 07OCT99 09NOV06 368* 08OCT99A 09NOV06 86

Bedrock Ridge GW Plume Extr System
Remedial Design
BD2-120000 24FEB97A 15JUL97A 0 24FEB97A 15JUL97A 100

BD2-122000 18APR97A 0 18APR97A 100

BD2-125000 21APR97A 21MAY97A 0 21APR97A 21MAY97A 100

BD2-130000 16JUL97A 17OCT97 0 16JUL97A 17OCT97A 100

BD2-140000 18OCT97 17NOV97 0 18OCT97A 17NOV97A 100

BD2-150000 20OCT97 17OCT97 0 17OCT97A 17OCT97A 100

BD2-160000 18OCT97 17OCT97 0 17OCT97A 17OCT97A 100

BD2-170000 20OCT97 02NOV98 0 20OCT97A 02NOV98A 100

BD2-175000 02NOV98 0 02NOV98A 100

BD2-180000 03NOV98 05DEC98 0 03NOV98A 04DEC98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/ Committee Review CCR - SM

Incorp/Respond to Comments/Issue Draft CCR - SM

EPA - State Prepare & Issue Accept Ltr  CCR - SM

Project Complete - Misc South Tier Soil Rem

CCR Addendum -- Deep Acute

CCR Addendum -- Sand Creek Lat. HHE - ST Soils

Const Cplt Rprt (CCR) Process-SM

Prepare / Revise Design Scope of Work - BDRS

<<<<< DesignScope Deadline >>>>>- BDRS

Regulator / RMA Committee Review - BDRS

Prepare 30% (Conceptual) Design - BDRS

Regulator / Committee Rev. & Public Input - BDRS

Prepare 60% Design - BDRS (submission waived)

Regulator / Committee Review - BDRS (NA)

Prepare 95% (Draft Final) Design - BDRS

<<<<<<Design Deadline>>>>>> - BDRS

Regulator / Committee Review - BDRS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
BD2-190000 07DEC98 22MAR99 0 07DEC98A 10MAR99A 100

BD2-190050 26OCT04* 15FEB05 0* 26OCT04A 29JUN05A 100

BD2-INF 24FEB97A 15FEB05 0* 24FEB97A 29JUN05A 100

Procurement
BD3-110000 23MAR99 21MAY99 0 11MAR99A 19MAY99A 100

Remediation Activities
BD4-120000 21MAY99 12NOV99 0* 19MAY99A 17DEC99A 100

BD4-125000 21MAY99 0 19MAY99A 100

BD4-125010 13AUG99 12NOV99 0* 13AUG99A 17DEC99A 100

BD4-150000 19JUL99 09FEB00 0* 19JUL99A 22FEB00A 100

BD4-250000 10FEB00 25FEB00 0* 23FEB00A 25FEB00A 100

BD4-255000 25FEB00 0 25FEB00A 100

BD4-400000 23NOV04 05AUG05 0* 08NOV04A 05AUG05A 100

BD4-270000 21MAY99 05AUG05 0* 19MAY99A 05AUG05A 100

BD4-INF 21MAY99 05AUG05 0* 19MAY99A 05AUG05A 100

Construction Completion Report
BD6-260000 26FEB00 25APR00 0 26FEB00A 28APR00A 100

BD6-260010 26APR00 25MAY00 0 29APR00A 30MAY00A 100

BD6-260020 26MAY00 25JUN00 0 31MAY00A 28SEP00A 100

BD6-260025 03MAR00 02MAR01 0 03MAR00A 02MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - BDRS

Bedrock Ridge DCN Proc (thru Regulator Approval)

Sect 36 Bedrock Ridge GW Extraction Design (RVO)

RVO Procurement Cycle - BDRS

Mobilization - BDRS

<<<<<<Imp. Start Deadline>>>>>>>>>>> - BDRS

Well Installation

Piping Installation and Well Completion

Demobilization - BDRS

<<<<<<Imp. Finish Deadline>>>>>>>>>>> - BDRS

Implem of Bedrock Ridge DCN for Sys Enhancements

Project Support - Section 36 Bedrock

Sect. 36 Bedrock Ridge GW Extraction System(RVO)

Prep Preliminary Const Cmplt Report (CCR) - BDRS

Regulator/ Committee Review CCR - BDRS

Incorp/Respond to Comments/Issue Prelim CCR-BDRS

Operational Verification of System Performance
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BD6-260026 05MAR01 01MAY01 0 05MAR01A 01MAY01A 100

BD6-260027 02MAY01 20DEC01 0 02MAY01A 20DEC01A 100

BD6-260028 01FEB02* 19FEB02 0 04FEB02A 19FEB02A 100

BD6-260029 18MAR02* 21MAR02 0 18MAR02A 21MAR02A 100

BD6-260030 04JUN02* 16AUG02 0 04JUN02A 18SEP02A 100

BD6-260035 19AUG02 11OCT02 0 24SEP02A 11OCT02A 100

BD6-260040 22MAR02 28FEB03 0 22MAR02A 28FEB03A 100

BD6-260110 10OCT05* 22NOV05 25 10OCT05A 22NOV05 43

BD6-260120 23NOV05 24DEC05 30 23NOV05 24DEC05 0

BD6-260130 27DEC05 27JAN06 30 27DEC05 27JAN06 0

BD6-260100 06AUG05 14MAR06 131 08AUG05A 14MAR06 38

BD6-260105 15MAR06 13MAY06 60 15MAR06 13MAY06 0

BD6-260115 15MAY06 05JUN06 15 15MAY06 05JUN06 0

BD6-260125 06JUN06 19JUN06 14 06JUN06 19JUN06 0

BD6-260140 20MAY06 19JUN06 30 20MAY06 19JUN06 0

BD6-260150 19JUN06 0 19JUN06 0

BD6-INF 26FEB00 19JUN06 227* 26FEB00A 19JUN06 73

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Redevelopment of Bedrock Ridge Wells

Bedrock Ridge Water Table Evaluations

Redevelopment of Bedrock Ridge Wells

Redevelopment of Extraction Well #2 - (4th time)

Procure Equipment/Re-Construct Redevelopment Rig

Redevelopment of Extraction Well #2 - (5th Time)

Bedrock Ridge Water Table Evaluations

Prepare Preliminary CCR - BDRS (Construction)

Regulator/Committee Review CCR - BDRS (Constr)

Incorp/Resp Comments/Issue Final CCR-BDRS-Constr

Operational Verification of BDR Sys Enhancements

Collection and Analysis of Chemical Quality Data

Prep Letter/Document Reporting Plume Capture

Regltry Accptnc/Agrmnt of Plume Capture - Letter

EPA-State Prep & Issue Accept Ltr CCR-BDRS-Const

Project Compl-Section 36 Bedrock Ridge

Const Cplt Rprt (CCR) Process-BDRS

Sheet 45 of 112



Sheet 46 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

South Plants Structure Demolition and Removal
Remedial Design
SS2-120000 28AUG97A 13FEB98 0 28AUG97A 12FEB98A 100

SS2-122000 20OCT97* 0 20OCT97A 100

SS2-125000 21OCT97 20NOV97 0 21OCT97A 20NOV97A 100

SS2-130000 21NOV97 30MAR98 0 21NOV97A 27MAR98A 100

SS2-140000 31MAR98 29APR98 0 28MAR98A 01MAY98A 100

SS2-150000 31MAR98 09JUN98 0 30MAR98A 09JUN98A 100

SS2-160000 10JUN98 10JUL98 0 10JUN98A 10JUL98A 100

SS2-170000 10JUN98 17AUG98 0 13MAY98A 14AUG98A 100

SS2-175000 17AUG98 0 14AUG98A 100

SS2-180000 18AUG98 17SEP98 0 14AUG98A 17SEP98A 100

SS2-190000 18SEP98 20OCT98 0 18SEP98A 19OCT98A 100

SS2-196001 21OCT98 30APR99 0 20OCT98A 30APR99A 100

SS2-196032 01MAY99 01JUN99 0 01MAY99A 28MAY99A 100

SS2-196033 02JUN99 13JUL99 0 01JUN99A 04OCT99A 100

SS2-INF 28AUG97A 13JUL99 0* 28AUG97A 04OCT99A 100

Procurement
SS3-090000 18SEP98 13OCT98 0 18SEP98A 13OCT98A 100

SS3-090010 14OCT98 19OCT98 0 14OCT98A 19OCT98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - SPST

<<<<< DesignScope Deadline >>>>>- SPST

Regulator / RMA Committee Review - SPST

Prepare 30% (Conceptual) Design - SPST

Regulator / Committee Rev. & Public Input - SPST

Prepare 60% Design - SPST

Regulator / Committee Review - SPST

Prepare 95% (Draft Final) Design - SPST

<<<<<<Design Deadline>>>>>>  - SPST

Regulator / Committee Review - SPST

Prepare 100% Design - SPST

Prepare 95% Design - SPST Agent Package #5

Regulator Review - SPST Agent Pkg #5

Prepare 100% Design - SPST Agent Pkg #5

S. Plants Structures Demo Design

PMC Prepare T.O. Proposal - SPST Package #1

PMC Assemble T.O. Proposal - SPST Package #1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
SS3-100000 21OCT98 25NOV98 0 20OCT98A 22NOV98A 100

SS32100010 18JAN99* 12FEB99 0 18JAN99A 12FEB99A 100

SS33100010 07DEC98* 19JAN99 0 07DEC98A 19JAN99A 100

SS34100010 17FEB99* 25FEB99 0 17FEB99A 25FEB99A 100

SS35100010 08NOV99* 07DEC99 0 24NOV99A 29DEC99A 100

SS35100020 08DEC99 26JAN00 0 29DEC99A 24FEB00A 100

Remediation Activities
SS4-105000 25NOV98 26FEB99 0 22NOV98A 16AUG99A 100

SS4-106000 25NOV98 0 22NOV98A 100

SS4-110000 01MAR99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-115000 03MAY99 20AUG01 0 01MAR99A 23APR01A 100

SS4-120000 03MAY99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-125000 03MAY99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-130000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-135000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-140000 15MAY00 30OCT00 0 17AUG00A 17AUG00A 100

SS4-145000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-160000 21AUG01 11OCT01 0 30APR01A 30MAY01A 100

SS4-161000 11OCT01 0 30MAY01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle - SPST Package #1

PMC Incorporate WP#2 into T.O. Proposal

PMC Incorporate WP#3 into T.O. Proposal

PMC Incorporate WP #4 into T.O. Proposal

PMC Prepare T.O. Proposal - SPST Agent Pkg. #5

RVO Procurement Cycle- SPST Agent Pkg. #5

Mobilization  - SPST

<<<<<<Imp. Start Deadline>>>>>> - SPST

Nonagent Dust and Safety Sampling  - SPST

Nonagent Structures Demolition - SPST

Landfill Sig' Contam' Non-agt Mat'l SPST

Consolidate Other Nonagent Material - SPST

Agent Air Monitoring - SPST

Agent Structures Demolition - SPST

Agent Caustic Treatment - SPST

Landfill Agent Demolition Material - SPST

Demobilization - SPST

<<<<<<Imp. Finish Deadline>>>>>> - SPST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SS4-170000 25NOV98 11OCT01 0* 22NOV98A 30MAY01A 100

SS4-INF 25NOV98 11OCT01 0* 22NOV98A 30MAY01A 100

Construction Completion Report
SS6-165000 01MAY00 30JUN00 0 01MAY00A 12JUL00A 100

SS6-165010 01JUL00 31JUL00 0 12JUL00A 17AUG00A 100

SS6-165020 01AUG00 30AUG00 0 18AUG00A 08SEP00A 100

SS6-165030 31AUG00 30SEP00 0 11SEP00A 29SEP00A 100

SS6-165040 30SEP00 0 29SEP00A 100

SS6-INF1 01MAY00 30SEP00 0* 01MAY00A 29SEP00A 100

SS6-165001 12OCT01 12DEC01 0 31MAY01A 18DEC01A 100

SS6-165011 13DEC01 14JAN02 0 20DEC01A 25JAN02A 100

SS6-165021 15JAN02 13FEB02 0 26JAN02A 18APR02A 100

SS6-165031 14FEB02 15MAR02 0* 19APR02A 02JUL02A 100

SS6-165041 15MAR02 0 02JUL02A 100

SS6-INF2 12OCT01 15MAR02 0* 31MAY01A 02JUL02A 100

SS6-INF 01MAY00 15MAR02 0* 01MAY00A 02JUL02A 100

Miscellaneous RMA Structure Demolition & Removal
Remedial Design
MS2-120000 26OCT98* 14JAN99 0 02NOV98A 03FEB99A 100

MS2-122000 13NOV98* 0 13NOV98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - South Plants Structure Demo

South Plants Structure Demolition

Prep Constr Cmplt  Report (CCR) - SPST - PH I

Regulator/ Committee Review CCR - SPST - PH I

Inc/Resp Comms/Iss Draft CCR-SPST - PH I

EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I

Project Complete - S P Structure Demo - PH I

Const Cplt Rprt (CCR) Process-SPST

Prep Constr Cmplt  Report (CCR) - SPST - PH II

Regulator/ Committee Review CCR - SPST - PH II

Inc/Resp to Comms/Iss Draft CCR-SPST - PH II

EPA-State Prep & Iss Accept Ltr CCR-SPST - PH II

Project Complete - S P Structure Demo - PH II

Const Cplt Rprt (CCR) Process-SPST

Const Cplt Rprt (CCR) Process-SPST

Prepare / Revise Design Scope of Work - MIST

<<<<< DesignScope Deadline >>>>>- MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
MS2-125000 14NOV98 16DEC98 0 13NOV98A 08JAN99A 100

MS2-130000 15JAN99 22FEB99 0 11JAN99A 22FEB99A 100

MS2-140000 23FEB99 25MAR99 0 23FEB99A 25MAR99A 100

MS2-150000 23FEB99 02AUG99 0 23FEB99A 02AUG99A 100

MS2-160000 03AUG99 02SEP99 0 03AUG99A 03SEP99A 100

MS2-170000 03AUG99 02NOV99 0 03AUG99A 02NOV99A 100

MS2-175000 02NOV99 0 02NOV99A 100

MS2-180000 03NOV99 04DEC99 0 03NOV99A 03DEC99A 100

MS2-190000 06DEC99 24JAN00 0 06DEC99A 24JAN00A 100

MS2-190600 29APR03* 15JUL03 0* 29APR03A 14JUL03A 100

MS2-190700 16JUL03 13AUG03 0* 14JUL03A 14AUG03A 100

MS2-192500 19APR04* 04JUN04 0* 19APR04A 04JUN04A 100

MS2-208000 31JUL06 29AUG06 22 31JUL06 29AUG06 0

MS2-INF 26OCT98 29AUG06 211* 02NOV98A 29AUG06 89

Procurement
MS3-090000 07JAN00 21JAN00 0 07JAN00A 21JAN00A 100

MS3-100000 25JAN00 24FEB00 0 24JAN00A 23FEB00A 100

MS3-090100 31JAN03 17MAR03 0* 17FEB03A 11MAR03A 100

MS3-090400 18MAR03 18AUG03 0* 11MAR03A 09JUN03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - MIST

Prepare 30% (Conceptual) Design - MIST

Regulator / RMA Committee Review - MIST

Prepare 60% Design - MIST

Regulator / RMA Committee Review - MIST

Prepare 95% (Draft Final) Design - MIST

<<<<<<Design Deadline>>>>>> - MIST

Regulator / RMA Committee Review - MIST

Prepare 100% Design - MIST

Phase II Design Revisions - MIST

Regulator Review Phase II Design Revisions  MIST

Debris Pile DCN

Prepare DCN - Demolition Range - PH III - MIST

Misc. Structure Demo Design

PMC Prepare T.O. Proposal - MIST Remed PH I

RVO Procurement Cycle - MIST Remed PH I

PMC Prepare T.O. Proposal - MIST Remed PH II

RVO Procurement Cycle - MIST Remed PH II
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
MS3-190500 30AUG06 29SEP06 22 30AUG06 29SEP06 0

MS3-190700 30SEP06 03NOV06 35 30SEP06 03NOV06 0

MS3-090500 27FEB09 30MAR09 22* 27FEB09 30MAR09 0

MS3-090700 31MAR09 04MAY09 35 31MAR09 04MAY09 0

Remediation Activities
MS4-105000 24FEB00 24APR00 0 24FEB00A 24APR00A 100

MS4-106000 24FEB00 0 24FEB00A 100

MS4-135000 25APR00 15DEC00 0* 24APR00A 15DEC00A 100

MS4-140000 28AUG00* 27DEC00 0* 28AUG00A 21DEC00A 100

MS4-150000 01MAY00 05MAR01 0* 01MAY00A 04DEC00A 100

MS4-155000 25APR00 14JUL00 0* 26APR00A 14JUL00A 100

MS4-170000 01MAY00 05MAR01 0 01MAY00A 04DEC00A 100

MS4-180000 06MAR01 02MAY01 0 06NOV00A 19DEC00A 100

MS4-135550 06MAR02* 23MAY02 0* 06MAR02A 23MAY02A 100

MS4-INF1 24FEB00 23MAY02 0* 24FEB00A 23MAY02A 100

MS4-107000 18AUG03* 31OCT03 0* 18AUG03A 28OCT03A 100

MS4-116000 29SEP03 13APR04 0* 29SEP03A 21JAN04A 100

MS4-136000 29SEP03 13APR04 0* 29SEP03A 21JAN04A 100

MS4-156000 09OCT03 27APR04 0* 16OCT03A 23JAN04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare T.O. Proposal - MIST - Demo. Range

RVO Procurement Cycle - MIST Demo. Range

PMC Prepare T.O. Proposal - MIST Remed PH III

RVO Procurement Cycle - MIST Remed PH III

Mobilization - PH I - MIST

<<<<<<Imp. Start Deadline>>>>>> - MIST

Remaining Nonagent Structures Demo - PH I - MIST

NP Drum Disposal

BOR1Support to Misc. Structures Phase I - MIST

Remaining Agent Structures Demo - PH I - MIST

Backfill Demolished Areas - PH I - MIST

Demobilization - PH I - MIST

B809 Irondale Structure Demo - PH I - MIST

Misc. RMA Structures - Phase I

Mobilization - PH II - MIST

MP/RY Structures Demolition - PH II - MIST

Remaining Nonagent Structures Demo - PH II  MIST

Remaining Agent Structures Demo - PH II - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MS4-170100 09OCT03 27APR04 0* 16OCT03A 23JAN04A 100

MS4-171000 09OCT03 27APR04 0* 16OCT03A 23JAN04A 100

MS4-182000 28APR04 17MAY04 0* 30JAN04A 03FEB04A 100

MS4-171500 28APR04 17MAY04 0* 25NOV03A 04JUN04A 100

MS4-204000 03SEP04* 10SEP04 0* 03SEP04A 10SEP04A 100

MS4-136510 13SEP04 04NOV04 0* 03SEP04A 29OCT04A 100

MS4-130555 03NOV04 04NOV04 0* 28OCT04A 29OCT04A 100

MS4-INF2 18AUG03 04NOV04 0* 18AUG03A 29OCT04A 100

MS4-314000 2* 18FEB06 19FEB06 0

MS4-208000 03NOV06* 31JAN07 60 03NOV06 31JAN07 0

MS4-138000 01FEB07* 21JUN07 100 01FEB07* 21JUN07 0

MS4-148000 03NOV06 21JUN07 160* 03NOV06 21JUN07 0

MS4-108000 04MAY09* 28JUL09 60 04MAY09* 28JUL09 0

MS4-117000 24AUG09 10AUG10 244 24AUG09 10AUG10 0

MS4-117100 30JUN10* 31AUG10 44 30JUN10* 31AUG10 0

MS4-137000 24AUG09 10AUG10 244 24AUG09 10AUG10 0

MS4-145000 29JUL09 15JUL10 244 29JUL09 15JUL10 0

MS4-250000 277* 29JUL09 31AUG10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR5 Support to Misc Structures Phase II - MIST

Backfill Demolished Areas - PH II - MIST

Demobilization - PH II - MIST

Revegetation Demolished Areas - PH II - MIST

Misc. Debris Piles / Housekeeping - Mobilization

Misc. Debris Piles - Remove/ Housekeeping

Misc. Debris Piles - Demobilization

Misc. RMA Structures - Phase II

Demolition of Building 143 - With SCL Remed.

Mobilization - Demolition Range - PH III - MIST

Demolition Range Clean-up - PH III  MIST

MSDR Phase III - Sect 29 Demo Range Clean-up

Mobilization - PH III - MIST

MP/RY Structures Demolition - PH III - MIST

Demolition of CERCLA Water T Pl. - PH III - MIST

Remaining Nonagent Structure Demo - PH III  MIST

Remaining Consolidate Other Nonagnt Mat'l - MIST

Consolidate Nonagnt  Mat'l to Basin A - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MS4-172500 12FEB10 28SEP10 150 12FEB10 28SEP10 0

MS4-183000 01SEP10 29SEP10 20 01SEP10 29SEP10 0

MS4-183500 29SEP10 0 29SEP10 0

MS4-INF3 04MAY09 29SEP10 989* 03NOV06 29SEP10 0

MS4-200000 24FEB00 29SEP10 1,246* 24FEB00A 29SEP10 54

MS4-INF 24FEB00 29SEP10 1,246* 24FEB00A 29SEP10 54

Construction Completion Report
MS6-185001 03MAY01 02JUL01 0 18DEC00A 16FEB01A 100

MS6-185051 0 18JUN01A 04SEP01A 100

MS6-185011 03JUL01 02AUG01 0 05SEP01A 14NOV01A 100

MS6-185021 03AUG01 01SEP01 0 15NOV01A 23MAY02A 100

MS6-185031 02SEP01 02OCT01 0 24MAY02A 30SEP02A 100

MS6-185041 02OCT01 0 30SEP02A 100

MS6-INF1 03MAY01 02OCT01 0* 18DEC00A 30SEP02A 100

MS6-185002 05NOV04 10JAN05 0* 01FEB05A 20APR05A 100

MS6-185012 11JAN05 09FEB05 0* 21APR05A 19MAY05A 100

MS6-185022 10FEB05 11MAR05 0 20MAY05A 21JUN05A 100

MS6-185032 12MAR05 11APR05 22 21JUN05A 19NOV05 29

MS6-185042 11APR05 0 19NOV05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Revegetate Demolished Areas - PH III - MIST

Demobilization - PH III - MIST

<<<<<<Imp. Finish Deadline>>>>>>>>>>> - MIST

MSDR Phase III

Project Support - Misc RMA Structure Demo

Misc. RMA Structures Demolition & Removal

Prep Construction Cmplt Report (CCR) - MIST

Complete Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PH I

Const Cplt Rprt (CCR) Process - PH I

Prep Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PH II
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
MS6-INF2 05NOV04 11APR05 22* 01FEB05A 19NOV05 92

MS6-185003 30SEP10 30NOV10 60 30SEP10 30NOV10 0

MS6-185013 01DEC10 02JAN11 30 01DEC10 02JAN11 0

MS6-185023 04JAN11 02FEB11 30 04JAN11 02FEB11 0

MS6-185033 03FEB11 04MAR11 30 03FEB11 04MAR11 0

MS6-185043 04MAR11 0 04MAR11 0

MS6-INF3 30SEP10 04MAR11 150* 30SEP10 04MAR11 0

MS6-INF 03MAY01 04MAR11 1,906* 18DEC00A 04MAR11 48

Phase II - South Plants Area
Buried M-1 Pits Soil Remediation

Predesign Activities
M11-100000 16DEC98* 12APR00 0* 16DEC98A 12APR00A 100

M11-INF 16DEC98 12APR00 0* 16DEC98A 12APR00A 100

Remedial Design
M12-120000 21DEC99* 14APR00 0* 03JAN00A 14APR00A 100

M12-122000 17MAR00 0 17MAR00A 100

M12-125000 18MAR00 16APR00 0 17MAR00A 10APR00A 100

M12-130000 17APR00 28JUN00 0 18APR00A 28JUN00A 100

M12-140000 29JUN00 28JUL00 0 29JUN00A 28JUL00A 100

M12-170000 31JUL00 18OCT00 0 28JUL00A 18OCT00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process - MSD PH II

Prep Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PHIII

Const Cplt Rprt (CCR) Process - PH III

Const Cplt Rprt (CCR) Process - MIST

PMC - M1 Pits Treatability Study

Treatability Study - M1P

Prepare / Revise Design Scope of Work - M1P

<<<<< DesignScope Deadline >>>>>- M1P

Regulator / RMA Committee Review - M1P

Prepare 30% (Conceptual) Design - M1P

Regulator / Committee Rev. & Public Input - M1P

Prepare 95% (Draft Final) Design - M1P
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
M12-175000 18OCT00 0 18OCT00A 100

M12-180000 19OCT00 17NOV00 0 18OCT00A 17NOV00A 100

M12-190000 20NOV00 05JAN01 0 01NOV00A 25JAN01A 100

M12-INF 21DEC99 05JAN01 0* 03JAN00A 25JAN01A 100

Procurement
M13-109000 18OCT00 17NOV00 0 18OCT00A 17NOV00A 100

M13-109010 20NOV00 13DEC00 0 20NOV00A 13DEC00A 100

M13-110000 06JAN01 09FEB01 0 14DEC00A 01FEB01A 100

Remediation Activities
M14-120000 09FEB01 18JUN01 0* 09FEB01A 15JUN01A 100

M14-125000 09FEB01 0 01FEB01A 100

M14-145000 19JUN01 17JUL01 0* 17MAY01A 15JUN01A 100

M14-140000 03JUL01 28SEP01 0* 19JUN01A 16OCT01A 100

M14-150000 03JUL01 28SEP01 0* 19JUN01A 16OCT01A 100

M14-170000 03JUL01 01OCT01 0* 19JUN01A 16OCT01A 100

M14-160000 18JUL01 01OCT01 0* 19JUN01A 16OCT01A 100

M14-180000 21AUG01 26OCT01 0* 11JUL01A 24OCT01A 100

M14-140100 21AUG01 26OCT01 0* 26SEP01A 25OCT01A 100

M14-200000 29OCT01 04DEC01 0* 21SEP01A 01NOV01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> - M1P

Regulator / Committee Review - M1P

Prepare 100% Design - M1P

Buried M-1 Pit Design

PMC Prepare T.O. Proposal - M1P Remediation

PMC Assemble T.O. Proposal - M1P Remediation

RVO Procurement Cycle - M1P Remediation

Mobilization - M1P

<<<<<<Imp. Start Deadline>>>>>> - M1P

M-1 Pit Pre-Production Test - M1P

M-1 Pit Excavation w/Vapor Controls - M1P

Caustic Wash of Agent Soil (if necessary) - M1P

Landfill Treated Material - M1P

Solidify M-1 Pit Material - M1P

Backfill  w/ Borrow Material - M1P

BOR3 Support to Buried M-1 Pits Soils - M1P

Demobilization - M1P
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
M14-205000 04DEC01 0 01NOV01A 100

M14-220000 09FEB01 04DEC01 0* 09FEB01A 01NOV01A 100

M14-INF 09FEB01 04DEC01 0* 09FEB01A 01NOV01A 100

Construction Completion Report
M16-210000 05DEC01 05FEB02 0 02NOV01A 31DEC01A 100

M16-210010 06FEB02 07MAR02 0 02JAN02A 01FEB02A 100

M16-210020 08MAR02 06APR02 0 01FEB02A 01MAR02A 100

M16-210030 07APR02 06MAY02 0 04MAR02A 18JUL02A 100

M16-210040 06MAY02 0 18JUL02A 100

M16-INF 05DEC01 06MAY02 0* 02NOV01A 18JUL02A 100

Hex Pit Soil Remediation
Predesign Activities
HX1-110000 09SEP96A 13JUN97A 0 09SEP96A 13JUN97A 100

HX1-120000 16JUN97A 16FEB98 0 16JUN97A 16FEB98A 100

HX1-125000 02SEP97A 30SEP98 0 02SEP97A 30SEP98A 100

HX1-130000 01MAR99* 06MAR00 0* 01MAR99A 06MAR00A 100

HX1-INF1 09SEP96A 06MAR00 0* 09SEP96A 06MAR00A 100

HX1-150000 24JUN02* 06NOV02 0* 24JUN02A 06NOV02A 100

HX1-140000 24JUN02* 25FEB03 0* 24JUN02A 25MAR03A 100

HX1-INF2 24JUN02 25FEB03 0* 24JUN02A 25MAR03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Finish Deadline>>>>>> - M1P

Project Support - Buried M-1 Pit Soil Rem

Buried M-1 Pits Remediation

Prep Construction Cmplt  Report (CCR) - M1P

Regulator/ Committee Review CCR - M1P

Incorp/Respond to Comments/Issue Final CCR -M1P

EPA - State Prepare & Issue Accept Ltr  CCR -M1P

Project Complete - M1 Pit Soil Remediation

Const Cplt Rprt (CCR) Process-M1P

Pre-remediation Studies

Field Investigation

Thermal Technology Evaluation

Hex Pit Treatability Study

Hex Pit - Thermal Tech. Eval./Treatability Study

Hex Pit Compatibility Study

Hex Pit ROD Amendment

Hex Pit Leachate Production Study/ROD Amendment
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Predesign Activities
HX1-INF 09SEP96A 25FEB03 0* 09SEP96A 25MAR03A 100

Remedial Design
HX2-120000 09FEB00 15MAR00 0 08FEB00A 22MAR00A 100

HX2-122000 16FEB00 0 16FEB00A 100

HX2-125000 17FEB00 01MAR00 0 16FEB00A 01MAR00A 100

HX2-130000 22FEB00 25APR00 0* 22FEB00A 25APR00A 100

HX2-140000 26APR00 25MAY00 0 26APR00A 25MAY00A 100

HX2-150000 26APR00 25APR00 0 26APR00A 25APR00A 100

HX2-160000 26APR00 25APR00 0 26APR00A 25APR00A 100

HX2-170000 26APR00 02AUG00 0 26APR00A 02AUG00A 100

HX2-170500 27OCT00 28DEC00 0* 27OCT00A 28DEC00A 100

HX2-175000 02AUG00 0 02AUG00A 100

HX2-180000 03AUG00 31AUG00 0 02AUG00A 07SEP00A 100

HX2-180500 29DEC00 29JAN01 0 29DEC00A 29JAN01A 100

HX2-190000 29DEC00 20MAR01 0* 29DEC00A 20MAR01A 100

HX2-INF1 09FEB00 20MAR01 0* 08FEB00A 20MAR01A 100

HX2-120500 24OCT02* 22APR03 0* 24OCT02A 18MAR03A 100

HX2-122200 21MAR03 0 21MAR03A 100

HX2-120520 22MAR03 04APR03 0* 18MAR03A 04APR03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Hex Pit Treatability Study/ROD Amendment

Prepare / Revise Design Scope of Work - HEXP

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator / RMA Committee Review - HEXP

Prepare 30% (Conceptual) Design - HEXP

Regulator / Committee Rev. & Public Input - HEXP

Prepare 60% Design (waived) - HEXP

Regulator / Committee Review (waived) - HEXP

Prepare 95% (Draft Final) Design - HEXP

Prepare 95% Design Addendum - HEXP

<<<<<<Design Deadline>>>>>> - HEXP

Regulator / Committee Review - HEXP

Regulator / Committe Review 95% Addendum - HEXP

Prepare 100% Design - HEXP

Hex Pit Design (ISTD)

Prepare/Revise Design SOW  - Hex Pit Redesign

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator/RMA Committee Review -DSOW Redesign
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
HX2-130500 23APR03 23MAY03 0* 04MAR03A 02JUN03A 100

HX2-140500 27MAY03* 25JUN03 0* 03JUN03A 29JUL03A 100

HX2-150500 27MAY03 23MAY03 0* 29JUL03A 29JUL03A 100

HX2-160500 23MAY03 22MAY03 0* 29JUL03A 29JUL03A 100

HX2-170510 27MAY03 26AUG03 0* 01JUL03A 26AUG03A 100

HX2-175200 26AUG03 0 26AUG03A 100

HX2-180520 27AUG03 26SEP03 0* 26AUG03A 25SEP03A 100

HX2-190500 27AUG03 30OCT03 0* 02SEP03A 30OCT03A 100

HX2-INF2 24OCT02 30OCT03 0* 24OCT02A 30OCT03A 100

HX2-INF 09FEB00 30OCT03 0* 08FEB00A 30OCT03A 100

Procurement
HX3-109000 25JUL00 07AUG00 0 25JUL00A 04AUG00A 100

HX3-109010 08AUG00 14AUG00 0 07AUG00A 11AUG00A 100

HX3-110000 15AUG00 21MAR01 0 14AUG00A 21MAR01A 100

HX3-109001 01OCT03 14OCT03 0 15SEP03A 24SEP03A 100

HX3-109011 15OCT03 21OCT03 0 25SEP03A 25SEP03A 100

HX3-110001 22OCT03 20NOV03 0 25SEP03A 19NOV03A 100

Remediation Activities
HX4-120000 21MAR01 11FEB02 0* 22MAR01A 14FEB02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 30% Design - Hex Pit Redesign

Regulator/Committee Rev - 30% Redesign

Prepare 60% Design - Hex Pit Redesign

Regulator/Committee Rev - 60% Redesign

Prepare 95% Design - Hex Pit Redesign

<<<<<<95% Design Deadline>>>>>> - HEXP

Regulator / Committee Review - 95% Redesign

Prepare 100% Design - Hex Pit Redesign

Hex Pit Redesign (Excavation)

Hex Pit Design

PMC Prepare T.O. Proposal - HEXP Remediation

PMC Assemble T.O. Proposal - HEXP Remediation

RVO Procurement Cycle - HEXP Remediation

PMC Prepare TO Proposal - HEX Pit HWL Rem.

PMC Assemble TO Proposal - HEX Pit HWL Rem.

RVO Procurement Cycle - HEX Pit HWL Remediation

Mobilization - HEXP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
HX4-125000 21MAR01 0 21MAR01A 100

HX4-130000 0* 31OCT01A 31OCT01A 100

HX4-140000 12FEB02 04JUN02 0* 15FEB02A 17APR02A 100

HX4-180000 05JUN02 15JUL02 0* 18APR02A 27JUN02A 100

HX4-185000 15JUL02 0 27JUN02A 100

HX4-INF1 21MAR01 15JUL02 0* 22MAR01A 27JUN02A 100

HX4-120200 20NOV03 02JAN04 0* 20NOV03A 01DEC03A 100

HX4-125200 20NOV03 0 19NOV03A 100

HX4-140200 05JAN04 16JAN04 0* 01DEC03A 31DEC03A 100

HX4-140300 19JAN04 30JAN04 0* 01DEC03A 08JAN04A 100

HX4-180200 02FEB04 09FEB04 0* 22JAN04A 28JAN04A 100

HX4-185200 09FEB04 0 28JAN04A 100

HX4-INF2 20NOV03 09FEB04 0* 20NOV03A 28JAN04A 100

HX4-200000 21MAR01 09FEB04 0* 22MAR01A 28JAN04A 100

HX4-INF 21MAR01 09FEB04 0* 22MAR01A 28JAN04A 100

Construction Completion Report
HX6-191000 10FEB04 09APR04 0 28JAN04A 29MAR04A 100

HX6-191100 10APR04 09MAY04 0 30MAR04A 30APR04A 100

HX6-191110 10MAY04 09JUN04 0 30APR04A 28MAY04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Start Deadline>>>>>> - HEXP

Agent Air Monitoring

Hex Pit Treatment - HEXP

Demobilization - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

HEX Pit Thermal Treatment - HEXP

Mobilization - HEXP

<<<<<<Imp. Start Deadline>>>>>> - HEXP

Excavate/Transport to HWL - HEXP

Backfill Excavation - HEXP

Demobilization - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Hex Pit Soil Remediation (Excavation)

Project Support - Hex Pit Soil

Hex Pit Soil Remediation

Prep Construction Cmplt  Report (CCR) - HEXP

Regulator/ Committee Review CCR - HEXP

Incorp/Respond to Comments/Issue Final CCR -HEXP

Sheet 58 of 112



Sheet 59 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
HX6-191120 10JUN04 12JUL04 0 29MAY04A 21JUL04A 100

HX6-191130 12JUL04 0 21JUL04A 100

HX6-INF 10FEB04 12JUL04 0* 28JAN04A 21JUL04A 100

SP BOA & CPA Soil Remediation - PH II
Remedial Design
SC2-120000 01JUN98* 16NOV98 0 01JUN98A 16NOV98A 100

SC2-122000 04SEP98* 0 04SEP98A 100

SC2-125000 05SEP98 08OCT98 0 05SEP98A 08OCT98A 100

SC2-130000 17NOV98 22FEB99 0 17NOV98A 22FEB99A 100

SC2-140000 23FEB99 24MAR99 0 23FEB99A 23MAR99A 100

SC2-150000 23FEB99 26MAY99 0 23MAR99A 26MAY99A 100

SC2-160000 27MAY99 26JUN99 0 26MAY99A 25JUN99A 100

SC2-170000 27MAY99 15DEC99 0* 26MAY99A 15DEC99A 100

SC2-175000 15DEC99 0 15DEC99A 100

SC2-180000 16DEC99 17JAN00 0 15DEC99A 16JAN00A 100

SC2-190000 18JAN00 24MAR00 0 17JAN00A 24MAR00A 100

SC2-170001 27MAR00 07AUG00 0* 27MAR00A 07AUG00A 100

SC2-175001 07AUG00 0 07AUG00A 100

SC2-180001 08AUG00 21OCT00 0 08AUG00A 02NOV00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prepare & Issue Accept Ltr  CCR-HEXP

Project Complete - Hex Pit Soil Remediation

Const Cplt Rprt (CCR) Process-HEXP

Prepare / Revise Design Scope of Work - SPCP

<<<<< DesignScope Deadline >>>>>- SPCP

Regulator / RMA Committee Review - SPCP

Prepare 30% (Conceptual) Design - SPCP

Regulator/Comm Rev. & Public Input - SPCP

Prepare 60% Design - SPCP

Regulator/Committee Review - SPCP

Prepare 95% (Draft Final) Design PH I - SPCP

<<<<<<Design Deadline>>>>>> PH I - SPCP

Regulator/Committee Review PH I - SPCP

Prepare 100% Design PH I - SPCP

Prepare 95% (Draft Final) Design PH II - SPCP

<<<<<<Design Deadline - PH II>>>>>>>>>>> - SPCP

Regulator/Committee Review PH II - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SC2-190101 23OCT00 27FEB01 0* 03NOV00A 05JUN01A 100

SC2-121000 28APR03 13MAY04 0* 28APR03A 13MAY04A 100

SC2-123000 13JAN05* 02MAR06 85* 13JAN05A 02MAR06 75

SC2-124000 03MAR06 01AUG06 106* 03MAR06 01AUG06 0

SC2-110000 28APR03 01AUG06 191* 28APR03A 01AUG06 61

SC2-121001 28APR03 31AUG06 297* 28APR03A 31AUG06 50

SC2-INF 01JUN98 31AUG06 213* 01JUN98A 31AUG06 0

Procurement
SC3-109000 02OCT01 29OCT01 0 16AUG01A 15OCT01A 100

SC3-110000 30OCT01 05DEC01 0* 15OCT01A 03DEC01A 100

SC3-109001 27FEB04 15APR04 0 26JAN04A 03FEB04A 100

SC3-110001 16APR04 28JUN04 0 04FEB04A 26MAR04A 100

SC3-209002 12MAR08 10APR08 22 12MAR08 10APR08 0

SC3-210000 11APR08 30MAY08 35 11APR08 30MAY08 0

SC3-109002 19JUN08 21JUL08 22 19JUN08 21JUL08 0

SC3-110002 22JUL08 13OCT08 59* 22JUL08 13OCT08 0

Remediation Activities
SC4-120000 05DEC01 17JUL02 0* 03DEC01A 18MAR02A 100

SC4-125000 05DEC01* 0 03DEC01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design PH II - SPCP

SP-Prep/Issue/Reg. Approval of DCN - SG

Prepare 95% ICSD Design - SP Cover DCN

Prepare 100% ICSD Design - SP Cover DCN

South Plants Cover Redesign [ICSD]

SP- Prep/Issue/Reg. Approval of DCN - Cover

South Plants BOA and CPA Design

PMC Prepare Task Order Proposal - SPCP

RVO Procurement Cycle - SPCP

PMC Prepare Task Order Proposal - SP SG

RVO Procurement Cycle - SP SG

PMC Prepare Task Order Proposal - SP Stockpile

RVO Procurement Cycle - SP Stockpile of AZ Soils

PMC Prepare Task Order Proposal - SP Cover

RVO Procurement Cycle - SP Cover

Mobilization - SPCP

<<<<<<Imp. Start Deadline>>>>>> - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-140000 01APR02 12AUG02 0* 21MAR02A 06DEC02A 100

SC4-148000 01APR02 15MAY02 0* 19JUN02A 30AUG02A 100

SC4-150000 01APR02 12AUG02 0 01APR02A 01APR02A 100

SC4-155000 08FEB02 20NOV02 0* 14MAR02A 01OCT02A 100

SC4-158000 16MAY02 12JUL02 0* 19JUN02A 30AUG02A 100

SC4-160000 01APR02 12AUG02 0* 21MAR02A 01OCT02A 100

SC4-170000 14MAR02 21NOV02 0* 14MAR02A 22JAN03A 100

SC4-170100 08FEB02 11JUN02 0 01MAY02A 01MAY02A 100

SC4-200000 22NOV02 09APR03 0* 06NOV02A 28APR03A 100

SC4-230000 14OCT02 08JAN03 0* 03OCT02A 07APR03A 100

SC4-270000 10APR03 30APR03 0* 28APR03A 02JUN03A 100

SC4-100000 13SEP02 01NOV02 0* 13SEP02A 21OCT02A 100

SC4-INF1 05DEC01 30APR03 0* 03DEC01A 02JUN03A 100

SC4-120100 28JUN04* 07JUL04 0* 28JUN04A 07JUL04A 100

SC4-170050 08JUL04 10NOV04 0* 30JUN04A 10DEC04A 100

SC4-175000 28JUN04 22NOV04 0* 28JUN04A 27DEC04A 100

SC4-260000 11NOV04 22NOV04 0* 10DEC04A 27DEC04A 100

SC4-252000 28AUG06* 01NOV06 56* 28AUG06 14NOV06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate Agent/HH Soil - SPCP

Excavate / Plug Agent Chemical Sewers - SPCP

Caustic Wash Agent Soil - SPCP (not req'd)

Excavate Non-Agent/HH Soil - SPCP

Excavate / Plug Non-Agent Chemical Sewers - SPCP

Landfill Agent/HH Soil - SPCP

Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP

BOR3 Support to SP CPA Soils - Not Required

Install Gradefill After Consolidation - SPCP (H)

Non-Agent Structures Demo/Removal - SPCP

Demobilization

BOR11 Support to South Plants (now to Compl Tr.)

S. Plants Central Processing Soil Remed. - SPCP

Mobilization for Cap / SG Installation - SG

S. Plants BOA and CPA Subgrade Construction

S. Plants Subgrade Construction

Demobilization - SG

Mobiliz.- Basin A North & Chem Sew Subgrade {S4}
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-300000 02NOV06 10APR07 110* 02NOV06 10APR07 0

SC4-INF2 28JUN04 10APR07 366* 28JUN04A 10APR07 0

SC4-480000 02JUN08* 16SEP08 75 02JUN08* 16SEP08 0

SC4-500000 01OCT08* 31MAR09 126* 01OCT08* 31MAR09 0

SC4-120101 13OCT08* 16DEC08 45* 13OCT08 16DEC08 0

SC4-241000 17DEC08 27MAY09 113 17DEC08 27MAY09 0

SC4-246000 28MAY09 22JUL09 39* 28MAY09 22JUL09 0

SC4-180000 28MAY09 06OCT09 92* 28MAY09 06OCT09 0

SC4-240000 23JUL09 11DEC09 99* 23JUL09 11DEC09 0

SC4-243000 02JUN08 11DEC09 389* 02JUN08 11DEC09 0

SC4-250110 08MAR10 26MAR10 15* 08MAR10 26MAR10 0

SC4-250000 22MAR10 09APR10 15* 22MAR10 09APR10 0

SC4-626000 01JUN10* 31AUG10 65* 01JUN10 31AUG10 0

SC4-242000 14DEC09 08JUL10 144* 14DEC09 08JUL10 0

SC4-244000 14DEC09 08JUL10 395* 17DEC08 08JUL10 0

SC4-260001 18AUG10 31AUG10 10* 18AUG10 31AUG10 0

SC4-250120 24AUG10 14SEP10 15* 24AUG10 14SEP10 0

SC4-251000 15SEP10 05OCT10 15* 15SEP10 05OCT10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

SP Chem Sewer (wedge) Subgrade Constr. {S4}

SP BOA & CPA Subgrade Construction Phase II

Stockpile AZ Soils at BA 10 - SP CPA Cover {C7}

Campaign to move BBM from Stapleton to near SP C

Mobilization for Cap/ Cover Installation - Cover

Install 1' B/F & 3 ft. Cover - SP - East {C6}

Install 1' B/F & 3 ft. Cover - SP - Central {C7}

Install Biota Barrier - SP CPA - Cover {C7}

Install RCRA-Equivalent Cover Syst - SP CPA {C7}

BA10 Support for RCRA Equiv. Cover - SP Cover

Place Soil Amendments - RCRA Eq. Cover- SP

Perm. Revegetation  - SP CPA {C7}

First Year Irrigation - SP CPA  {C7}

Install 1' B/F & 3 ft. Cover - SP West  {C8}

BA 3 Support for 1' &  3.25-ft. Cover - SP Cover

Demobilization - SPCP Cover

Place Soil Amendments - C1' & 3.25' Covers - SP

Perm Revegetation Over 1' B/F & 3 ft Cover - SP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-265000 05OCT10 0 05OCT10 0

SC4-INF3 02JUN08 05OCT10 502* 13OCT08 05OCT10 50

SC4-280001 05DEC01 05OCT10 1,250* 03DEC01A 05OCT10 100

SC4-INF 05DEC01 05OCT10 1,250* 03DEC01A 05OCT10 50

Construction Completion Report
SC6-260000 01MAY03 30JUN03 0* 05JUN03A 14AUG03A 100

SC6-260010 01JUL03 31JUL03 0* 15AUG03A 14NOV03A 100

SC6-260020 08NOV04 09DEC04 0* 17NOV03A 17MAR05A 100

SC6-260011 0* 18MAR05A 06MAY05A 100

SC6-260021 0* 06MAY05A 22SEP05A 100

SC6-260030 09DEC04 12JAN05 10 23SEP05A 07NOV05 5

SC6-INF2 01MAY03 12JAN05 10* 05JUN03A 07NOV05 0

SC6-270000 06OCT10 06DEC10 60 06OCT10 06DEC10 0

SC6-270010 07DEC10 09JAN11 30 07DEC10 09JAN11 0

SC6-270020 10JAN11 08FEB11 30 10JAN11 08FEB11 0

SC6-270030 09FEB11 10MAR11 30 09FEB11 10MAR11 0

SC6-270040 10MAR11 0 10MAR11 0

SC6-INF1 06OCT10 10MAR11 150* 06OCT10 10MAR11 0

SC6-370000 03JAN15 03MAR15 60 03JAN15 03MAR15 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Finish Deadline>>>>>Cover

SP BOA & CPA Cover Contruction Phase II

Project Support - SP CPA Subgrade

SP BOA & CPA Soil Remediation Phase II

Prepare Draft CCR - South Plant BOA & CPA II

RVO & Regulat.Review Draft CCR - SP BOA & CPA II

Incorp. Reg. Com. Draft CCR - SP BOA & CPA II

RVO & Regulat.Review Rev. CCR - SP BOA & CPA II

Incorp. Com. - Prep. Final CCR - SP BOA & CPA II

EPA - State Prep & Iss Accpt L - SP BOA CCR

Const Cplt Rprt (CCR) Process-SP BOA&CPA Part 1

Prep Part 1 Draft Constr Complt Report (CCR) -Cv

Regulator/Committee Review Part 1 CCR - SP Cover

Incorp/Respond to Comments/Issue Drft CCR- SP C

EPA- State Prepare & Issue Accept Ltr CCR- SP Cv

Part 1 CCR Complete - South Plant CPA - Cover

Part 1 Const Cplt Rprt (CCR) Process- SP Cover
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SC6-370010 04MAR15 02APR15 30 04MAR15 02APR15 0

SC6-370020 03APR15 02MAY15 30 03APR15 02MAY15 0

SC6-370030 03MAY15 02JUN15 30 03MAY15 02JUN15 0

SC6-370040 02JUN15 0 02JUN15 0

SC6-INF3 03JAN15 02JUN15 150* 03JAN15 02JUN15 0

SC6-INF 01MAY03 02JUN15 3,425* 05JUN03A 02JUN15 0

Short-Term Monitoring/Maintenance/Operations
SC7-660000 06OCT10 31AUG11 253* 01SEP10 31AUG11 0

SC7-100000 06OCT10 31AUG11 229* 06OCT10 31AUG11 0

Post Remediation Maintenance/Operations
SC8-660000 01SEP11 02JAN15 845 01SEP11 02JAN15 0

SC8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

SP BOA & CPA Soil Remedation - PH I
Remedial Design
SR2-120000 01JUN98* 16NOV98 0 01JUN98A 16NOV98A 100

SR2-122000 04SEP98* 0 04SEP98A 100

SR2-125000 05SEP98 08OCT98 0 05SEP98A 08OCT98A 100

SR2-130000 17NOV98 22FEB99 0 17NOV98A 22FEB99A 100

SR2-140000 23FEB99 24MAR99 0 23FEB99A 23MAR99A 100

SR2-150000 23FEB99 26MAY99 0 23MAR99A 26MAY99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process-SP BOA & CPA

SP Cover - Vegetation - Observ. & Report Period

<<<< Short-Term Maintenance >>>>  - SPCP

Complete 5 Year Veget. Observ.& Rpt. -- SP Cover

Post Remediation Operations/Maintenance - SPCP

Prepare / Revise Design Scope of Work

<<<<< DesignScope Deadline >>>>>- SPBA

Regulator / RMA Committee Review - SPBA

Prepare 30% (Conceptual) Design - SPBA

Regulator / Committee Rev. & Public Input

Prepare 60% Design - SPBA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SR2-160000 27MAY99 26JUN99 0 26MAY99A 25JUN99A 100

SR2-170000 27MAY99 15DEC99 0* 26MAY99A 15DEC99A 100

SR2-175000 15DEC99 0 15DEC99A 100

SR2-180000 16DEC99 17JAN00 0 15DEC99A 16JAN00A 100

SR2-190000 18JAN00 24MAR00 0* 17JAN00A 24MAR00A 100

SR2-INF 01JUN98 24MAR00 0* 01JUN98A 24MAR00A 100

Procurement
SR3-109000 14DEC99* 12JAN00 0 14DEC99A 12JAN00A 100

SR3-110000 13JAN00 28FEB00 0 13JAN00A 28FEB00A 100

Remediation Activities
SR4-120000 28FEB00 07JUL00 0* 28FEB00A 07JUL00A 100

SR4-125000 28FEB00 0 28FEB00A 100

SR4-153000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-155000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-158000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-160000 08JUN00 31AUG00 0 08JUN00A 31AUG00A 100

SR4-190000 08JUN00 31OCT01 0* 23JUN00A 12OCT01A 100

SR4-200000 08AUG00 31OCT01 0* 08AUG00A 28SEP01A 100

SR4-180000 01SEP00 01SEP00 0 31AUG00A 31AUG00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - SPBA

PH I - Prepare 95% (Draft Final) Design - SPBA

<<<<<<Design Deadline>>>>>> - SPBA

Regulator/Committee Review - SPBA

Prepare 100% Design - SPBA

S. Plants Balance of Areas Soil Design

PMC Prepare T.O. Proposal - SPBA Remediation

RVO Procurement Cycle - SPBA Remediation

Mobilization - SPBA

<<<<<<Imp. Start Deadline>>>>>> - SPBA

Survey Chemical Sewer Line - SPBA

Excavate/Strip Sewer Overburden - SPBA

Excavate Chemical Sewer - SPBA

Excavate Agent - SPBA

Landfill Agent/HH/Chem Sew - SPBA

Backfill Chem Sewers - SPBA

Caustic Wash Agent Soil/Material - SPBA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SR4-240000 26OCT01 31OCT01 0 03OCT01A 12OCT01A 100

SR4-245000 31OCT01 0 12OCT01A 100

SR4-230100 0 14NOV01A 13DEC01A 100

SR4-260000 28FEB00 31OCT01 0 28FEB00A 13DEC01A 100

SR4-INF 28FEB00 31OCT01 0* 28FEB00A 13DEC01A 100

Construction Completion Report
SR6-250000 01NOV01 04JAN02 0 15OCT01A 11DEC01A 100

SR6-250010 05JAN02 03FEB02 0 12DEC01A 25JAN02A 100

SR6-250020 04FEB02 05MAR02 0 26JAN02A 08FEB02A 100

SR6-250024 0* 08FEB02A 02JUL02A 100

SR6-250030 06MAR02 04APR02 0 03JUL02A 24SEP02A 100

SR6-250040 04APR02 0 24SEP02A 100

SR6-INF 01NOV01 04APR02 0* 15OCT01A 24SEP02A 100

Phase III - Sections 35 & 36 Sites & North Plant
Sanitary Sewer Manhole Plugging - Phase II

Remedial Design
S22-120000 03JAN02* 25JUL02 0* 14JAN02A 25JUL02A 100

S22-122000 12FEB02 0 12FEB02A 100

S22-125000 13FEB02 14MAR02 0 13FEB02A 14MAR02A 100

S22-130000 26JUL02 25JUL02 0 15MAR02A 15MAR02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization PH I - SPBA

<<<<<<Imp. Finish Deadline>>>>>> - SPBA

Revegetation - SPBA

Project Support PH I - SPBA

S. Plants Balance Soil Remediation-PH I

Prep Const Cmplt  Rpt (CCR) - SPBA - PH I

Reg/Committee Review CCR - SPBA - PH I

Incorp/Resp to Comments/Issue Drft CCR-SPBA PH I

Incorp/Resp to Comments/re-Issue Drft CCR

EPA-State Prep & Iss Accept Ltr  CCR-SPBA - PH I

Project Complete - SP Balance of Area - PH I

Const Cplt Rprt (CCR) Process-SPBA PH I

Prepare/Revise Design Scope of Work - SSW2

<<<<< DesignScope Deadline >>>>>- SSW2

Regulator / RMA Committee Review - SSW2

Prepare 30% (Conceptual) Design - SSW2
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
S22-140000 26JUL02 25JUL02 0 15MAR02A 15MAR02A 100

S22-150000 26JUL02 25JUL02 0 15MAR02A 15MAR02A 100

S22-160000 26JUL02 25JUL02 0 15MAR02A 15MAR02A 100

S22-INF1 03JAN02 25JUL02 0* 14JAN02A 15MAR02A 100

S22-170000 30OCT08* 25FEB09 81* 30OCT08 25FEB09 0

S22-175000 25FEB09 0 25FEB09 0

S22-180000 26FEB09 29MAR09 32 26FEB09 29MAR09 0

S22-190000 30MAR09 08JUN09 50* 30MAR09 08JUN09 0

S22-INF2 30OCT08 08JUN09 153* 30OCT08 08JUN09 0

S22-INF 30OCT08 08JUN09 914* 14JAN02A 08JUN09 43

Procurement
S23-109000 27MAR09 22JUN09 61* 27MAR09 22JUN09 0

S23-110000 23JUN09 29JUL09 35* 23JUN09 29JUL09 0

Remediation Activities
S24-120000 29JUL09 08SEP09 29 29JUL09 08SEP09 0

S24-125000 29JUL09 0 29JUL09 0

S24-130000 09SEP09 12OCT09 24 09SEP09 12OCT09 0

S24-140000 13OCT09 09NOV09 20 13OCT09 09NOV09 0

S24-145100 09NOV09 0 09NOV09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - SSW2

Prepare 60% Design - SSW2

Regulator / Committee Review - SSW2

Phase II San Sewer Design - 60%

Prepare 95% (Draft Final) Design - SSW2

<<<<<<Design Deadline>>>>>> - SSW2

Regulator / Committee Review - SSW2

Prepare 100% Design - SSW2

Sanitary Sewer Phase II Design - 95/100%

Sanitary Sewer Phase II Design

PMC Prepare T.O. Proposal - SSW2 Remed PH II

RVO Procurement Cycle - SSW2 Remediation PH II

Mobilization - SSW2  PH II

<<<<<<Imp. Start Deadline>>>>>> - SSW2 PH II

Plugging of Manholes - SSW2 PH II

Demobilization - SSW2 PH II

<<<<<<Imp. Finish Deadline>>>>> - SSW2 PH II
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
S24-160000 29JUL09 09NOV09 73 29JUL09 09NOV09 0

S24-INF 29JUL09 09NOV09 73* 29JUL09 09NOV09 0

Construction Completion Report
S26-150000 10NOV09 13JAN10 60 10NOV09 13JAN10 0

S26-150010 14JAN10 12FEB10 30 14JAN10 12FEB10 0

S26-150020 13FEB10 14MAR10 30 13FEB10 14MAR10 0

S26-150030 15MAR10 13APR10 30 15MAR10 13APR10 0

S26-150040 13APR10 0 13APR10 0

S26-INF 10NOV09 13APR10 150* 10NOV09 13APR10 0

Section 36 Balance of Areas Soil Rem
Remedial Design
T62-120000 16JAN01* 02APR01 0 19DEC00A 22MAY01A 100

T62-122000 12FEB01 0 06FEB01A 100

T62-125000 13FEB01 14MAR01 0 06FEB01A 07MAR01A 100

T62-130000 03APR01 22MAY01 0 02JAN01A 22MAY01A 100

T62-140000 23MAY01 22JUN01 0 23MAY01A 22JUN01A 100

T62-150000 23MAY01 07FEB02 0* 23MAY01A 07FEB02A 100

T62-160000 08FEB02 09MAR02 0* 07FEB02A 13MAR02A 100

T62-170000 08FEB02 13MAR02 0* 08FEB02A 13MAR02A 100

T62-155000 13MAR02* 24JUN02 0* 13MAR02A 24JUN02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - Sanitary Sewer Manhole Plug

Sanitary Sewer Manhole Plugging - Phase II

Prep Construct' Cmplt  Report (CCR) - SSW2 PH II

Regulator/Committee Review CCR - SSW2 PH II

Incorp/Respond to Comments/Issue Draft CCR -SSW2

EPA - State Prepare & Issue Accept Ltr  CCR-SSW2

Project Complete - Ph II San Sewer Manhole Plug

Const Cplt Rprt (CCR) Process-SSW2

Prepare/Revise Draft Design Scope of Work - 36BA

<<<<< Design Scope Deadline >>>>>- 36BA

Regulatory Agency / RMA Committee Review - 36BA

Prepare 30% (Conceptual) Design - 36BA

Regulatory Agency Rev. & Public Input - 36BA

Prepare 60% Design Phase I - 36BA

Regulatory Agency Rev. 60% Des. Ph. I - 36BA

Prepare 95% (Draft Final) Design Phase I - 36BA

Prepare Revised 60% (Draft Final) Design - 36BA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
T62-195030 03JUN02 22OCT02 0* 03JUN02A 22OCT02A 100

T62-165000 25JUN02 25JUL02 0* 25JUN02A 08AUG02A 100

T62-171000 25JUN02 26NOV02 0* 25JUN02A 26NOV02A 100

T62-175000 26NOV02 0 26NOV02A 100

T62-195034 23OCT02 21NOV02 0* 22OCT02A 21NOV02A 100

T62-195035 22NOV02 13MAR03 0* 22NOV02A 13MAR03A 100

T62-180000 27NOV02 15JAN03 0* 26NOV02A 15JAN03A 100

T62-190000 27NOV02 29APR03 0* 27NOV02A 29APR03A 100

T62-195080 14MAR03 17APR03 0* 14MAR03A 24MAR03A 100

T62-195083 18APR03 29MAY03 0* 29APR03A 29MAY03A 100

T62-122010 13JAN05* 02MAR06 85* 13JAN05A 02MAR06 42

T62-123050 03MAR06 01AUG06 106* 03MAR06 01AUG06 0

T62-INF 16JAN01 01AUG06 191* 19DEC00A 01AUG06 100

Procurement
T63-109000 24MAR03 16APR03 0* 24MAR03A 16APR03A 100

T63-110000 17APR03 30MAY03 0* 17APR03A 19MAY03A 100

T63-111000 02FEB05 26FEB05 0* 23AUG04A 03SEP04A 100

T63-112000 27FEB05 12APR05 0* 03SEP04A 19NOV04A 100

T63-111050 02APR07 27APR07 20 30MAR07 26APR07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare ESD

Regulatory Agency Rev. Revised 60% Des. - 36BA

Prepare 95% (Draft Final) Design - 36BA

<<<<<<Design Deadline>>>>>> - 36BA

Agencies Review ESD

Finalize Revised ESD

Regulatory Agency Review 95% Design - 36BA

Prepare 100% Design - 36BA

Agencies Review Revised ESD

30 Day Public Comment Period on Revised ESD

Prepare 95% ICSD Design - Sec36 BOA - 2 ft. Cvr.

Prepare 100% ICSD Design - Sec.36BOA - 2 ft. Cov

Sect. 36 Balance of Area Design

PMC Prepare TOP - Remediation - 36BA PART 1

RVO Procurement Cycle -Remediation -36BA PART 1

PMC Prepare TOP - 36BA PART 2 PH I

RVO Procur. Cycle -Remediation -36BA P 2 PH I

PMC Prepare TOP - 36BA PART 2 - PH II - 2 ft. C.
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
T63-113000 30APR07 02JUL07 63* 27APR07 29JUN07 0

Remediation Activities
T64-120000 30MAY03 15SEP03 0* 16JUN03A 29AUG03A 100

T64-125000 30MAY03 0 19MAY03A 100

T64-120020 30MAY03 29AUG03 0* 23JUN03A 29AUG03A 100

T64-154010 21AUG03 27APR04 0* 21JUL03A 27APR04A 100

T64-165010 21JUL03 27APR04 0* 21JUL03A 27APR04A 100

T64-170000 21AUG03 27APR04 0* 21AUG03A 03OCT03A 100

T64-160000 08SEP03 26DEC03 0* 28AUG03A 05JAN04A 100

T64-185000 31OCT03 26DEC03 0* 28AUG03A 27APR04A 100

T64-190000 08SEP03 26DEC03 0* 28AUG03A 29APR04A 100

T64-154000 08SEP03 12SEP03 0* 04SEP03A 30SEP03A 100

T64-165020 21AUG03 10MAR04 0* 03OCT03A 10MAR04A 100

T64-155000 18SEP03 30OCT03 0* 03NOV03A 28JAN04A 100

T64-165000 08SEP03 26DEC03 0* 21NOV03A 26JAN04A 100

T64-175000 0* 01DEC03A 07APR04A 100

T64-155010 31OCT03 30DEC03 0* 30DEC03A 05JAN04A 100

T64-166100 0* 06FEB04A 29APR04A 100

T64-220000 06DEC04 18JAN05 0* 30JAN04A 21MAY04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procur. Cycle -Remed. -36BA P 2- Ph II

Mobilization - 36BA Part 1

<<<<<<Imp. Start Deadline>>>>>> - 36BA

Geophysical Surface Sweep - 36BA Part 1

Demolition to Basin A (Non-Agent) - 36BA Part 1

Excavate Non-Agent Soils to Basin A -36BA Part 1

Consolidate Demo Debris to Basin A - 36BA Part 1

Excavate Agent Soils to HWL - 36BA Part 1

Agent Monitoring - 36BA Part 1

Consolidate Soils to HWL - 36BA Part 1

Demolition to HWL (Agent) - 36BA Part 1

Non-Agent Soil Piles to Basin A -36BA Part 1

Ex Chem Sewer to HWL (Agent) - 36BA Part 1

Excavate Non-Agent Soils to HWL - 36BA Part 1

Zone E-ESSS  ( UXO Mag, Flag, and Dig)

Ex Chem Sewer to HWL (Non-Agent) - 36BA Part 1

Added Chem Sewer to Rod Width (Regulators)

Demobilization - 36BA Part 1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
T64-165300 29DEC03 18JAN05 0* 29JAN04A 17NOV04A 100

T64-120101 0* 23AUG04A 10SEP04A 100

T64-141101 0* 12OCT04A 19NOV04A 100

T64-320000 11NOV04 27DEC04 0* 24NOV04A 12JAN05A 100

T64-290211 0* 13JAN05A 14JAN05A 100

T64-176000 0* 26APR04A 15MAR05A 100

T64-321000 0* 21MAR05A 06APR05A 100

T64-322000 0* 21MAR05A 06APR05A 100

T64-323000 0* 21MAR05A 06APR05A 100

T64-INF1 30MAY03 18JAN05 0* 16JUN03A 06APR05A 100

T64-121000 12APR05* 13MAY05 0* 12APR05A 13MAY05A 100

T64-310000 16MAY05 03OCT05 0* 26MAY05A 28OCT05A 100

T64-220500 14OCT05 15NOV05 7* 19SEP05A 15NOV05 80

T64-210000 14NOV05 29NOV05 10* 14NOV05 29NOV05 0

T64-315000 07DEC05 13APR06 90* 07DEC05 13APR06 0

T64-313000 01DEC05 26OCT06 231* 01DEC05 26OCT06 0

T64-314000 07FEB06* 08MAR06 22* 07FEB06 08MAR06 0

T64-213000 27OCT06 27NOV06 20* 27OCT06 27NOV06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Backfill and Soil Ripping - 36BA Part 1

Mobilization Additional HHE Soil Excav. -S36 BOA

Excavation Additional HHE Soils - S36 BOA

S36BOA Biota Excavation

Demobilization Add. HHE/Biota Excav. - S36 BOA

Geophysical Survey/Removal of Targets -S36 BOA

Remediate Additional HHE & Biota Soil - S36 BOA

Transport Add. HHE to HWL - S36 BOA

Transport Add. Biota to Basin A - S36 BOA

Sect 36 BOA -Demo, Excavation & Disposal Part 1

Mobilization - 36BA Part 2 - Phase I

S36BOA Site Grading for 2 ft Cover Constr.

Demobilization - 36BA Part 2 - Phase I

Weed Control - 36BA Part 2 & related BA

S36 BOA Grading-Drainage from CAT N of B.A. {S3}

S36 BOA Subgrade & Site Grading by CAT {S3}

S36BOA - Fire Station Demolition

Revegetation - 36BOA Part 2  & related BA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
T64-312000 28NOV06 10APR07 110* 02NOV06 10APR07 0

T64-212000 11APR07 01MAY07 15* 11APR07 01MAY07 0

T64-221000 11APR07 24APR07 10* 11APR07 24APR07 0

T64-INF2 12APR05 01MAY07 381* 12APR05A 01MAY07 0

T64-122000 02JUL07* 14NOV07 96* 02JUL07 14NOV07 0

T64-311000 15NOV07 13FEB08 60* 15NOV07 13FEB08 0

T64-179920 15NOV07 13FEB08 60* 15NOV07 13FEB08 0

T64-221500 14FEB08 27FEB08 10* 14FEB08 27FEB08 0

T64-311500 21MAR08 17APR08 20* 21MAR08 17APR08 0

T64-225000 17APR08 0 17APR08 0

T64-INF3 02JUL07 17APR08 202* 02JUL07 17APR08 0

T64-340000 30MAY03 17APR08 625* 16JUN03A 17APR08 44

T64-INF 30MAY03 17APR08 625* 16JUN03A 17APR08 30

Construction Completion Report
T66-230100 19JAN05 03OCT05 2 25JAN05A 30OCT05 99

T66-230110 04OCT05 02NOV05 30 31OCT05 01DEC05 0

T66-230120 03NOV05 04DEC05 30 02DEC05 04JAN06 0

T66-230130 05DEC05 07JAN06 30 05JAN06 03FEB06 0

T66-230140 07JAN06 0 03FEB06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

S36 BOA Site Grading by Basin A North {S4}

Revegetation - 36BOA Part 2 (by Basin A)

Demobilization - 36BOA Part 2

Sect. 36 BOA Grading (Subgrade) Constr - Part 2

Mobilization - 36BA Part 2 - Phase II-2 Ft Cvr

S36BOA 2' Cover Constr. - Near Shell Trench {C4}

BOR03 Support to S36 BOA 2' Cover near Shell T.

Demobilization - 36BOA- 2-ft Cover

Perm Vegetation - S36BOA 2' Cover Constr.

<<<<<<Imp. Finish Deadline>>>>>> - 36BA

Sect. 36 BOA 2-foot Cover

Sec 36 BOA - Project Support

Sect. 36 Balance of Area Soils Remediation

Prep Const Completion Rpt (CCR) - 36BA Part 1

Regulator/Committee Review CCR - 36BA Part 1

Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 1

EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 1

Project Complete - Section 36 BOA Part 1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
T66-INF1 19JAN05 07JAN06 92* 25JAN05A 03FEB06 0

T66-230000 18APR08 17JUN08 60 18APR08 17JUN08 0

T66-230010 18JUN08 18JUL08 30 18JUN08 18JUL08 0

T66-230020 19JUL08 17AUG08 30 19JUL08 17AUG08 0

T66-230030 18AUG08 17SEP08 30 18AUG08 17SEP08 0

T66-230040 17SEP08 0 17SEP08 0

T66-INF2 18APR08 17SEP08 150* 18APR08 17SEP08 0

T66-INF 19JAN05 17SEP08 1,031* 25JAN05A 17SEP08 0

Short-Term Monitoring/Maintenance/Operations
T67-100000 18APR08 31AUG11 790* 21JUL08 31AUG11 0

Post Remediation Maintenance/Operations
T68-10000 01SEP11 31AUG34 5,873 01SEP11 31AUG34 0

Secondary Basins Soil Remediation
Remedial Design
SB2-120100 23AUG99* 10DEC99 0 23AUG99A 10DEC99A 100

SB2-122100 17SEP99 0 17SEP99A 100

SB2-121100 18SEP99 17OCT99 0 18SEP99A 17OCT99A 100

SB2-130100 18OCT99 10DEC99 0 18OCT99A 10DEC99A 100

SB2-140100 11DEC99 09JAN00 0 11DEC99A 09JAN00A 100

SB2-150100 10JAN00 10MAR00 0 10JAN00A 10MAR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Completion Rpt (CCR) Process - 36BA Part 1

Prep Const Completion Rpt (CCR) - 36BOA Part 2

Regulator/Committee Review CCR - 36BOA Part 2

Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 2

EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 2

CCR Complete - Section 36 BOA Part 2

Const Completion Rpt (CCR) Process - 36BA Part 2

Const Completion Rpt (CCR) Process - 36BOA

<<<<< Short-Term Maintenance >>>>> - 36BA

Post Remediation Operations/Maintenance - 36BA

Prepare/Revise Design Scope of Work - SEHH

<<<<< DesignScope Deadline >>>>>- SEHH

Regulator/RMA Committee Review Draft SOW - SEHH

Prepare 30% (Conceptual) Design - SEHH

Regulator / Committee Rev. & Public Input - SEHH

Prepare 60% Design - SEHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SB2-160100 11MAR00 09APR00 0 11MAR00A 09APR00A 100

SB2-170100 10APR00 26MAY00 0 10APR00A 26MAY00A 100

SB2-175100 26MAY00 0 26MAY00A 100

SB2-180100 27MAY00 25JUN00 0 27MAY00A 25JUN00A 100

SB2-190100 26JUN00 25AUG00 0 26JUN00A 25AUG00A 100

SB2-INF1 23AUG99 25AUG00 0* 23AUG99A 25AUG00A 100

SB2-200100 28AUG00 16OCT01 0* 28AUG00A 16OCT01A 100

SB2-200200 17OCT01 31JAN02 0* 17OCT01A 31JAN02A 100

SB2-INF 23AUG99 31JAN02 0* 23AUG99A 31JAN02A 100

Procurement
SB3-110200 08FEB02 15JUL02 0 08FEB02A 28JUN02A 100

SB3-109100 12MAR01 23MAR01 0 22JAN01A 13FEB01A 100

SB3-110100 24MAR01 27APR01 0 13FEB01A 21MAR01A 100

SB3-109200 18DEC01* 07FEB02 0 18DEC01A 07FEB02A 100

Remediation Activities
SB4-120100 27APR01 24MAY01 0* 21MAR01A 21AUG01A 100

SB4-125100 27APR01 0 21MAR01A 100

SB4-130100 15MAY01 24AUG01 0* 08JUN01A 24AUG01A 100

SB4-140000 15MAY01 24AUG01 0* 08JUN01A 24AUG01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - SEHH

Prepare 95% (Draft Final) Design - SEHH

<<<<<<<Design Deadline>>>>>> - SEHH

Regulator / Committee Review - SEHH

Prepare 100% Design - SEHH

Secondary Basins Design - SEHH

ESD to 100% Design Package - SEHH

DCN to 100% Design Package - SEHH

Secondary Basins Design - SEHH

RVO Procurement Cycle - SESC

PMC Prepare Task Order Proposal - SEHH

RVO Procurement Cycle - SEHH

PMC Prepare Task Order Proposal - SESC

Mobilization - SEHH

<<<<<<Imp. Start Deadline>>>>>> - SEHH

Excavate HHE Soil - SEHH

Landfill HH Soil - SEHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SB4-130150 20AUG01 31AUG01 0* 20AUG01A 31AUG01A 100

SB4-178500 15MAY01 24AUG01 0* 20AUG01A 31AUG01A 100

SB4-170100 04SEP01 26OCT01 0* 04SEP01A 09NOV01A 100

SB4-176100 15OCT01 26OCT01 0* 29OCT01A 09NOV01A 100

SB4-120200 15JUL02 30AUG02 0* 15JUL02A 27SEP02A 100

SB4-130200 03SEP02 29OCT02 0* 04SEP02A 21JAN03A 100

SB4-140100 03SEP02 29OCT02 0* 16SEP02A 21JAN03A 100

SB4-150200 30SEP02 09DEC02 0* 07NOV02A 18FEB03A 100

SB4-178000 30SEP02 09DEC02 0* 07NOV02A 18FEB03A 100

SB4-170200 26NOV02 04FEB03 0* 30JAN03A 14MAR03A 100

SB4-175200 31MAR03 0 26FEB03A 100

SB4-190100 27APR01 26OCT01 0* 21MAR01A 26FEB03A 100

SB4-INF 27APR01 31MAR03 0* 21MAR01A 26FEB03A 100

Construction Completion Report
SB6-180100 01APR03 31MAY03 0 27FEB03A 28MAY03A 100

SB6-180110 01JUN03 30JUN03 0 06JUN03A 18AUG03A 100

SB6-180120 01JUL03 31JUL03 0 19AUG03A 02DEC03A 100

SB6-180130 01AUG03 30AUG03 0 08DEC03A 15JUL04A 100

SB6-180140 30AUG03 0 15JUL04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Backfill HHE Soil - SEHH

BOR3 Support to Secondary Basin HHE Soils - SHEE

Demobilization - SEHH

Revegetation - SEHH

Mobilization - SESC

Excavate Biota Soil - SESC

Consolidation of Biota Soil to Basin A - SESC

Backfill w/Borrow Material -SESC

BOR3 Support to Secondary Basin Cap - SESC

Demobilization - SESC

<<<<<<Imp. Finish Deadline>>>>> - SESC

Project Support - Secondary Basin SEHH

Secondary Basins Remediation - SEHH

Prep Construction Cmplt  Report (CCR) - SEHH

Regulator/Committee Review CCR - SEHH

Incorp/Respond to Comments/Issue Draft CCR-SEHH

EPA - State Prepare & Issue Accept Ltr

Project Complete - Secondary Basins Soil Rem.
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SB6-INF 01APR03 30AUG03 0* 27FEB03A 15JUL04A 100

Complex(Army)Disposal Trenches Remediation-Cover
Remedial Design
CT2-120000 17DEC02* 18APR03 0 17DEC02A 22MAY03A 100

CT2-122000 10MAR03 0 06MAR03A 100

CT2-125000 11MAR03 09APR03 0 07MAR03A 18APR03A 100

CT2-130000 10APR03 12AUG03 0 23MAY03A 12AUG03A 100

CT2-140000 13AUG03 12SEP03 0 13AUG03A 19SEP03A 100

CT2-151100 0 07JUN04A 18JUN04A 100

CT2-130009 11MAY04* 27SEP04 0* 11MAY04A 15OCT04A 100

CT2-130010 04MAR03 24SEP04 0* 03MAR03A 15OCT04A 100

CT2-151000 07MAY04 01OCT04 0 07MAY04A 28SEP04A 100

CT2-161000 04OCT04 03NOV04 0* 30SEP04A 29OCT04A 100

CT2-191000 04OCT04 29MAR05 0* 30SEP04A 29MAR05A 100

CT2-INF1 17DEC02 29MAR05 0* 17DEC02A 29MAR05A 100

CT2-160000 13JUL05 11AUG05 0 31JAN05A 31JAN05A 100

CT2-170000 13JUL05 02MAR06 85* 31JAN05A 02MAR06 69

CT2-175000 02MAR06 0 02MAR06 0

CT2-180000 03MAR06 01APR06 30 03MAR06 01APR06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process-SEHH

Prepare / Revise Design Scope of Work - CXTR

<<<<< DesignScope Deadline >>>>>- CXTR

Regulator / RMA Committee Review - CXTR

Prepare 30% (Conceptual) Design - CXTR

Regulator / Committee Rev. & Public Input - CXTR

UXO Surface Walk - CXTR

Borrow Area 9c Site Characterization

Borrow Area 10 Site Characterization

Prepare 95% Subgrade Design - CXTR

95% Design - Gradefill  Regulator  Review - CXTR

Prepare 100% Subgrade Design - CXTR

Complex (Army) Trenches Subgrade Design

60% Cover Design -- Reg. Rev. - CXTR (Not used)

Prepare 95% Cover Design - CXTR (part of ICSD)

<<<<<<Design Deadline>>>>>> - CXTR

Regulator / Committee Review - 95% ICSD for CXTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
CT2-190000 03MAR06 01AUG06 106* 03MAR06 01AUG06 0

CT2-INF2 15MAR04 01AUG06 191* 13OCT03A 01AUG06 73

CT2-INF 17DEC02 01AUG06 191* 17DEC02A 01AUG06 79

Procurement
CT3-109000 19MAY05 09JUN05 0 12MAY05A 27MAY05A 100

CT3-110000 10JUN05 15AUG05 0 27MAY05A 27JUL05A 100

CT3-109200 19SEP06 09OCT06 15 11SEP06 29SEP06 0

CT3-110200 09OCT06 19DEC06 70* 09OCT06 19DEC06 0

Remediation Activities
CT4-120000 15AUG05 31OCT05 0* 07SEP05A 24OCT05A 100

CT4-125000 15AUG05* 0 27JUL05A 100

CT4-179520 01NOV05 01FEB06 60* 04NOV05 01FEB06 0

CT4-179420 01NOV05 07NOV06 217* 20DEC05 25OCT06 0

CT4-160000 01NOV05 07NOV06 260* 24OCT05A 07NOV06 2

CT4-160500 11OCT06 14NOV06 20* 18OCT06 14NOV06 0

CT4-169000 08NOV06 15DEC06 44* 13OCT06 15DEC06 0

CT4-INF1 15AUG05 15DEC06 286* 07SEP05A 15DEC06 12

CT4-170100 19DEC06* 21FEB07 45* 19DEC06 21FEB07 0

CT4-470000 22FEB07 14JUN07 80 22FEB07 14JUN07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% ICSD Cover Design - CXTR

Complex (Army) Trenches Cover Design [ICSD]

Complex (Army) Trenches Design

PMC Prepare TO Proposal - Subgrade -- CXTR

RVO Procurement Cycle - Subgrade -- CXTR

PMC Prepare Task Order Proposal - Cover -- CXTR

RVO Procurement Cycle - Cover -- CXTR

Mobilization - Gradefill -- CXTR

<<<<<<Imp. Start Deadline>>>>>> - CXTR

BOR 10 Suppt Complex Disp Trenches G/F

BOR 3 Suppt Complex Disp Trenches G/F

Install Gradefill - CXTR {S3}

Temporary Revegetation (Gradefill) - CXTR

Demobilization - Gradefill -- CXTR

CAT Subgrade Construction {S3}

Mobilization & Site Prep. - CAT South Cover {C3}

Stockpile AZ Soil at BA 10 - CAT South     {C3}
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
CT4-640000 15JUN07 05NOV07 100 15JUN07 05NOV07 0

CT4-171000 22FEB07 14DEC07 112* 09JUL07 14DEC07 0

CT4-179440 22FEB07 13FEB08 247* 22FEB07 13FEB08 0

CT4-170000 16JUL07 13FEB08 122* 20AUG07 13FEB08 0

CT4-182000 14FEB08 12MAR08 20* 14FEB08 12MAR08 0

CT4-180000 21MAR08 10APR08 15* 21MAR08 10APR08 0

CT4-186000 02JUN08* 02SEP08 65* 02JUN08* 02SEP08 0

CT4-190000 05AUG08 02SEP08 20* 05AUG08 02SEP08 0

CT4-181000 19DEC06 02SEP08 433* 19DEC06 02SEP08 0

CT4-600010 17JAN08* 13FEB08 20 17JAN08 13FEB08 0

CT4-610000 14FEB08 16DEC08 214 14FEB08 16DEC08 0

CT4-610010 27MAR08 20FEB09 230 27MAR08 20FEB09 0

CT4-679000 15JUN07 20FEB09 427* 15JUN07 20FEB09 0

CT4-625000 23FEB09 13MAR09 15 23FEB09 13MAR09 0

CT4-620000 23MAR09 10APR09 15 23MAR09 10APR09 0

CT4-626000 02JUN09* 31AUG09 64* 02JUN09* 31AUG09 0

CT4-650000 25AUG09 31AUG09 5 25AUG09 31AUG09 0

CT4-651000 17JAN08 31AUG09 414* 17JAN08 31AUG09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Stockpile AZ Soil at BA 10 - CAT North (C5)

Install Biota Barrier - CAT South           {C3}

BOR 10 Suppt Complex Disp Trenches Cover

Install RCRA-Equiv. Cover System - CAT South{C3}

Place Soil Ammendments Cap-CXTR South (C3)

Perm. Reveg Over Soil Cover/Cap- South CXTR

First Year Irrigation - CAT South

Demobilization - Cover -- CXTR South

CAT (south) RCRA-Equivalent Cover Construction

Mobilization -CAT North Cover Construction

Install Biota Barrier - CAT North (C5)

Install RCRA Equiv. Cover Syst. - CAT N (C5)

BOR10 Suppt to CAT N RCRA-Equiv Cover Constr

Place Soil Amendments - CAT North {C5}

Vegetation RCRA Equiv. Cover - CXTR North {C5}

First Year Irrigation - CAT North {C5}

Demobilization - CAT North {C5}

CAT (north) RCRA-Equivalent Cover Construction
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
CT4-195000 31AUG09 0 31AUG09 0

CT4-INF2 19DEC06 31AUG09 686* 19DEC06 31AUG09 0

CT4-210000 15AUG05 31AUG09 973* 07SEP05A 31AUG09 4

CT4-INF 15AUG05 31AUG09 973* 07SEP05A 31AUG09 4

Construction Completion Report
CT6-210000 16DEC06 15FEB07 60 16DEC06 15FEB07 0

CT6-210010 16FEB07 17MAR07 30 16FEB07 17MAR07 0

CT6-210020 18MAR07 16APR07 30 18MAR07 16APR07 0

CT6-210030 17APR07 16MAY07 30 17APR07 16MAY07 0

CT6-210040 16MAY07 0 16MAY07 0

CT6-INF1 16DEC06 16MAY07 150* 16DEC06 16MAY07 0

CT6-200000 01SEP09 31OCT09 60 01SEP09 31OCT09 0

CT6-200010 01NOV09 02DEC09 30 01NOV09 02DEC09 0

CT6-200020 03DEC09 04JAN10 30 03DEC09 04JAN10 0

CT6-200030 05JAN10 03FEB10 30 05JAN10 03FEB10 0

CT6-200040 03FEB10 0 03FEB10 0

CT6-INF2 01SEP09 03FEB10 150* 01SEP09 03FEB10 0

CT6-300000 02JAN14 02MAR14 60 02JAN14 02MAR14 0

CT6-300010 03MAR14 01APR14 30 03MAR14 01APR14 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Finish Deadline>>>>>> - CXTR

CAT RCRA-Equivalent Cover Construction

Project Support - Complex (Army) Trenches Rem

Complex (Army) Trenches Rem - Cover Construction

SG - Prep Constr. Cmplt  Report (CCR) - CXTR

SG - Regulator/ Committee Review CCR - CXTR

SG- Incorp/Resp. to Comments/Issue Dr. CCR -CXTR

SG-EPA - State Prep. & Iss. Accept Ltr  CCR-CXTR

Subgrade CCR Complete Complex Army Trench

Subgrade - Const Cplt Rprt (CCR) Process-CXTR

Prep Part 1 Constr. Cmplt  Report (CCR) - CXTR

Regulator/ Committee Review Part 1 CCR - CXTR

Incorp/Respond to Comments/Issue Draft CCR -CXTR

EPA - State Prepare & Issue Accept Ltr  CCR-CXTR

CCR Part 1 Complete -Complex Army Tr RCRA Cover

Cover- Part 1 Const.Cplt Rprt (CCR) Process-CXTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
CT6-300020 02APR14 01MAY14 30 02APR14 01MAY14 0

CT6-300030 02MAY14 02JUN14 31 02MAY14 02JUN14 0

CT6-300040 02JUN14 0 02JUN14 0

CT6-INF3 02JAN14 02JUN14 151* 02JAN14 02JUN14 0

CT6-INF 16DEC06 02JUN14 2,665* 16DEC06 02JUN14 0

Short-Term Monitoring/Maintenance/Operations
CT7-600000 01SEP09 31AUG11 506* 01SEP09 31AUG11 0

CT7-100000 18DEC06 31AUG11 506* 01SEP09 31AUG11 0

Post Remediation Maintenance/Operations
CT8-600000 01SEP11 31DEC13 590* 01SEP11 31DEC13 0

CT8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Shell Disposal Trenches Remediation - Cover
Remedial Design
ST2-120000 17DEC02* 18APR03 0 17DEC02A 22MAY03A 100

ST2-122000 10MAR03 0 06MAR03A 100

ST2-125000 11MAR03 09APR03 0 07MAR03A 18APR03A 100

ST2-130000 10APR03 12AUG03 0 23MAY03A 12AUG03A 100

ST2-140000 13AUG03 12SEP03 0 12AUG03A 19SEP03A 100

ST2-171000 15APR04* 22JUL04 0* 15APR04A 22JUL04A 100

ST2-181000 22JUL04 23AUG04 0 22JUL04A 23AUG04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process-CXTR

Begin Veg. Obs. & Report Period - CAT Cover

<<<<< Short-Term Maintenance >>>>> - CXTR

Compl 5 Year Veg. Obs. & Rpt. Period - CAT Cover

Post Remediation Operations/Maintenance - CXTR

Prepare / Revise Design Scope of Work - SHTR

<<<<< DesignScope Deadline >>>>>- SHTR

Regulator / RMA Committee Review - SHTR

Prepare 30% (Conceptual) Design - SHTR

Regulator / Committee Rev. & Public Input - SHTR

Prepare 95% Subgrade Design - SHTR

95% Regulator / Committee Review - Subgrade SHTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
ST2-191000 24AUG04 16DEC04 0* 24AUG04A 23DEC04A 100

ST2-INF1 17DEC02 16DEC04 0* 17DEC02A 23DEC04A 100

ST2-150000 29JUN04 22OCT04 0* 29JUN04A 19OCT04A 100

ST2-160000 23OCT04 22NOV04 0* 19OCT04A 22NOV04A 100

ST2-170000 25OCT04 24FEB05 0* 19OCT04A 24FEB05A 100

ST2-175000 24FEB05 0 24FEB05A 100

ST2-180000 25FEB05 26MAR05 0* 25FEB05A 28MAR05A 100

ST2-190000 25FEB05 01DEC05 22* 25FEB05A 01DEC05 76

ST2-INF2 29JUN04 01DEC05 22* 29JUN04A 01DEC05 93

ST2-INF 17DEC02 01DEC05 22* 17DEC02A 01DEC05 96

Procurement
ST3-109100 29SEP04 19OCT04 0 16AUG04A 03SEP04A 100

ST3-110100 19OCT04 01MAR05 0* 03SEP04A 04FEB05A 100

ST3-109000 05DEC05 03FEB06 43* 05DEC05* 03FEB06 0

ST3-110000 06FEB06 12JUN06 90* 06FEB06 12JUN06 0

Remediation Activities
ST4-120100 01MAR05 28APR05 0* 12APR05A 24MAY05A 100

ST4-125000 01MAR05* 0 04FEB05A 100

ST4-130000 29APR05 27MAY05 0* 02MAY05A 26JUL05A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Subgrade Design - SHTR

Shell Disposal Trenches Subgrade Design

Prep. 60% RCRA Equiv.Cover (R.E.C.) Design -SHTR

60% Regulator / Committee Review (R.E.C.)- SHTR

Prepare 95% (R.E.C.) Design - SHTR

<<<<<< Design Deadline >>>>>>>> - SHTR

95% Regulator / Committee Review (R.E.C.)- SHTR

Prepare 100% (R.E.C.) Design - SHTR

Shell Disposal Trenches Cover Design

Shell Disposal Trenches Design - Cover

PMC Prepare TO Proposal - Subgrade SHTR

RVO Procurement Cycle - Subgrade SHTR

PMC Prepare T. O. Proposal - Cover - SHTR

RVO Procurement Cycle - Cover SHTR

Subgrade S/C Mobilization - SHTR

<<<<<<Imp. Start Deadline>>>>>> - SHTR

Install Gradefill - SHTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
ST4-120110 31MAY05 13JUN05 0 27JUL05A 23SEP05A 100

ST4-INF1 01MAR05 13JUN05 0* 12APR05A 26JUL05A 100

ST4-440000 05OCT05* 12JAN06 46* 04NOV05 12JAN06 0

ST4-120000 12JUN06* 04AUG06 39* 12JUN06 04AUG06 0

ST4-142200 14AUG06 01SEP06 15* 14AUG06 01SEP06 0

ST4-142000 07AUG06 30OCT06 60* 07AUG06 30OCT06 0

ST4-140000 03OCT06 05JAN07 65* 03OCT06 05JAN07 0

ST4-179900 05OCT05 20MAR07 347* 04NOV05 20MAR07 0

ST4-190110 14MAR07 20MAR07 5* 14MAR07 20MAR07 0

ST4-190000 21MAR07 27MAR07 5* 21MAR07 27MAR07 0

ST4-190120 28MAR07 31AUG07 111* 28MAR07 31AUG07 0

ST4-200000 20AUG07 31AUG07 10* 20AUG07 31AUG07 0

ST4-205000 31AUG07 0 31AUG07 0

ST4-INF2 12JUN06 31AUG07 312* 12JUN06 31AUG07 0

ST4-220000 12JUN06 31AUG07 467* 04FEB05A 31AUG07 28

ST4-INF 01MAR05 31AUG07 467* 12APR05A 31AUG07 22

Construction Completion Report
ST6-210000 01SEP07 31OCT07 60 01SEP07 31OCT07 0

ST6-210010 01NOV07 02DEC07 30 01NOV07 02DEC07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Subgrade S/C- Demobilization- SHTR

SDT RCRA-Equivalent Cover Subgrade Construction

Stockpile / Sample AZ Soil in BA 10 - SHTR

Cover S/C - Mobilization - SHTR

Demonstration Pad - SHTR

Install Biota Barrier - SHTR

Install RCRA-Equivalent Cover System - SHTR

BOR10 Support to Shell Disp Trenches Cover

Place Soil Amendments - SHTR

Seed Perm. Vegetation Over Soil Cover/Cap-SHTR

Setup / Irrigate Veget. / Inst. Er. Monum. SHTR

Cover Construction S/C Demobilization - SHTR

<<<<<<Imp. Finish Deadline - ST>>>>>>>>>> - SHTR

SDT RCRA-Equivalent Cover Construction

Project Support - Shell Disposal Trenches Rem

Shell Disposal Trenches Remed-Cover Construction

Prep. Part 1 Constr. Cmplt  Rpt. (CCR) - SHTR

Regulator/Committee Review - Part 1 CCR - SHTR

Sheet 82 of 112



Sheet 83 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
ST6-210020 03DEC07 04JAN08 30 03DEC07 04JAN08 0

ST6-210030 05JAN08 05FEB08 32 05JAN08 05FEB08 0

ST6-210040 05FEB08 0 05FEB08 0

ST6-INF1 01SEP07 05FEB08 152* 01SEP07 05FEB08 0

ST6-610000 03JAN12* 02MAR12 60 03JAN12* 02MAR12 0

ST6-610010 03MAR12 01APR12 30 03MAR12 01APR12 0

ST6-610020 02APR12 01MAY12 30 02APR12 01MAY12 0

ST6-610030 02MAY12 03JUN12 32 02MAY12 03JUN12 0

ST6-610040 03JUN12 0 03JUN12 0

ST6-INF2 03JAN12 03JUN12 152* 03JAN12 03JUN12 0

ST6-INF 01SEP07 03JUN12 1,696* 01SEP07 03JUN12 0

Short-Term Monitoring/Maintenance/Operations
ST7-600000 04SEP07 31AUG11 1,012* 04SEP07 31AUG11 0

ST7-100000 04SEP07 31AUG11 1,012* 04SEP07 31AUG11 0

Post Remediation Maintenance/Operations
ST8-600000 01SEP11 30DEC11 83* 01SEP11 30DEC11 0

ST8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

North Plants Soil Remediation
Remedial Design
NP2-110000 05JUN03* 07NOV03 0* 05JUN03A 07NOV03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Incorp/Respond to Comments/Issue Draft P1 CCR-ST

EPA - State Prepare & Issue Accept Ltr  P1CCR-ST

CCR Part 1 Complete - Shell Trenches Rem.

Part 1 Const Cplt Rprt (CCR) Process-SHTR

Prep Part 2 -  CCR to document OPS - SHTR

Regulator/Committee Review Part 2 CCR - SHTR

Incorp/Respond to Comments/Issue Draft P2 CCR-ST

EPA - State Prepare & Issue Accept Ltr P2 CCR-ST

CCR Part 2 Complete - Shell Cover

Part 2 to the Const Cplt Rprt (CCR)  -SHTR

Const Cplt Rprt (CCR) Process-SHTR

Begin 5 Year Veget. Obs. & Report Period - SHTR

<<<< Short-Term Maintenance >>>> - SHTR

Begin 5 Year Veget. Obs. & Report Period - SHTR

Post Remediation Operations/Maintenance - SHTR

Prepare / Revise Sampling Analysis Plan - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NP2-125500 0 03NOV03A 03NOV03A 100

NP2-110500 10NOV03 07MAY04 0* 10NOV03A 07MAY04A 100

NP2-120000 11AUG04 01NOV04 0* 19JUL04A 14SEP04A 100

NP2-122000 20SEP04 0 14SEP04A 100

NP2-125000 20SEP04 19OCT04 0* 14SEP04A 02NOV04A 100

NP2-130000 20SEP04 26JAN05 0* 30AUG04A 25JAN05A 100

NP2-140000 26JAN05 24FEB05 0* 25JAN05A 04MAR05A 100

NP2-510550 21SEP04 08FEB06 69* 20AUG04A 08FEB06 82

NP2-150000 27JAN05 26JAN05 0 25JAN05A 25JAN05A 100

NP2-170000 26JAN05 09MAR06 90* 25JAN05A 09MAR06 69

NP2-175000 09MAR06 0 09MAR06 0

NP2-180000 09MAR06 07APR06 30* 09MAR06 07APR06 0

NP2-190000 10MAR06 10AUG06 108* 10MAR06 10AUG06 0

NP2-INF 11AUG04 10AUG06 198* 05JUN03A 10AUG06 76

Procurement
NP3-105000 11AUG06 05SEP06 25 11AUG06 05SEP06 0

NP3-105050 06SEP06 17OCT06 42 06SEP06 17OCT06 0

NP3-109000 26FEB09 27MAR09 22 26FEB09 27MAR09 0

NP3-110000 30MAR09 15JUN09 55 30MAR09 15JUN09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare Feasibility Study - NP

Perform Sampling and Analysis

Prepare / Revise Design Scope of Work - NP

<<<<< DesignScope Deadline >>>>>- NP

Regulator / RMA Committee Review - DSOW - NP S

Prepare 30% (Conceptual) Design - NP Soils

Regulator / Comm. Rev. & Input - NP 30%

Prepare / Review  NP Soils Cover ESD

60% Design - NP (Not Applicable)

Prepare 95% (Draft Final) Design - NP

<<<<<<Design Deadline>>>>>> - NP Soils

Regulator / Committee Review - NP - 95%

Prepare 100% Design - NP

NP Soil Rem. Design (incl FP Extractaction)

Prepare Task Order Proposal - (Non-PMC) NP

RVO Procurement Cycle - (Non-PMC) NP

PMC Prepare Task Order Proposal - NP

RVO Procurement Cycle - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NP4-120010 17OCT06 04JUN07 160* 17OCT06 04JUN07 0

NP4-125000 17OCT06 0 17OCT06 0

NP4-INF1 17OCT06 04JUN07 160* 17OCT06 04JUN07 0

NP4-120000 15JUN09* 20JUL09 25 15JUN09* 20JUL09 0

NP4-175000 21JUL09 25SEP09 48* 21JUL09 25SEP09 0

NP4-180000 28SEP09 09OCT09 10 28SEP09 09OCT09 0

NP4-190000 12OCT09 23OCT09 10 12OCT09 23OCT09 0

NP4-195000 23OCT09 0 23OCT09 0

NP4-INF2 15JUN09 23OCT09 93* 15JUN09 23OCT09 0

NP4-210000 17OCT06 23OCT09 767* 17OCT06 23OCT09 0

NP4-INF 15JUN09 23OCT09 767* 17OCT06 23OCT09 0

Construction Completion Report
NP6-100000 05JUN07 04AUG07 60 05JUN07 04AUG07 0

NP6-100010 05AUG07 04SEP07 30 05AUG07 04SEP07 0

NP6-100020 05SEP07 04OCT07 30 05SEP07 04OCT07 0

NP6-100030 05OCT07 03NOV07 30 05OCT07 03NOV07 0

NP6-100040 03NOV07 0 03NOV07 0

NP6-INF1 05JUN07 03NOV07 150* 05JUN07 03NOV07 0

NP6-200000 24OCT09 26DEC09 60 24OCT09 26DEC09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Install/Start-up/Oper & Func-Free Prod Remvl-RVO

<<<<<<Imp. Start Deadline>>>>>> - NP

NP Soil Remediation - FP Extraction

Mobilization - NP

Final Grading - NP

Revegetation Over Soil Cover/Cap-NP

Demobilization - NP

<<<<<<Imp. Finish Deadline>>>>>> - NP

NP Soil Remediation - Final Grading

Project Support - North Plants Soil Rem

North Plant Soil Remediation

Prep Construction Cmplt  Report (CCR) - FPR

Regulator/Committee Review CCR - FPR

Incorp/Respond to Comments/Issue Draft CCR - FPR

EPA - State Prepare & Issue Accept Ltr CCR - FPR

Project Complete/O&F-North Plant Soil Remd-FPR

Const Cplt Rprt (CCR) Process-FPE

Prep Construction Cmplt  Report (CCR) - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
NP6-200010 27DEC09 26JAN10 30 27DEC09 26JAN10 0

NP6-200020 27JAN10 25FEB10 30 27JAN10 25FEB10 0

NP6-200030 26FEB10 27MAR10 30 26FEB10 27MAR10 0

NP6-200040 27MAR10 0 27MAR10 0

NP6-INF2 24OCT09 27MAR10 150* 24OCT09 27MAR10 0

NP6-INF 05JUN07 27MAR10 1,004* 05JUN07 27MAR10 0

Short-Term Monitoring/Maintenance/Operations
NP7-100000 05JUN07 31AUG11 468* 26OCT09 31AUG11 0

Post Remediation Maintenance/Operations
NP8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Section 35 Soil Remediation
Remedial Design
T52-120000 16NOV98* 26MAR99 0 01DEC98A 05APR99A 100

T52-122000 20JAN99 0 20JAN99A 100

T52-125000 21JAN99 19FEB99 0 21JAN99A 19FEB99A 100

T52-130000 29MAR99 28MAY99 0 19FEB99A 28MAY99A 100

T52-140000 29MAY99 28JUN99 0 01JUN99A 26JUN99A 100

T52-150000 29JUN99 29SEP00 0 28JUN99A 29SEP00A 100

T52-160000 30SEP00 29OCT00 0 30SEP00A 29OCT00A 100

T52-170000 30OCT00 20NOV01 0 30OCT00A 20NOV01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - NP

Incorp/Respond to Comments/Issue Draft CCR - NP

EPA - State Prepare & Issue Accept Ltr  CCR - NP

Project Complete - North Plant Soil Remediation

Const Cplt Rprt (CCR) Process-FG

Const Cplt Rprt (CCR) Process-NPSR

<<<< Short-Term Maintenance >>>> - NP

Post Remediation Operations/Maintenance - NP

Prepare / Revise Design Scope of Work - 35S

<<<<< DesignScope Deadline >>>>>- 35S

Regulator / RMA Committee Review - 35S

Prepare 30% (Conceptual) Design - 35S

Regulator / Committee Rev. & Public Input - 35S

Prepare 60% Design - 35S

Regulator / Committee Review - 35S

Prepare 95% (Draft Final) Design - 35S
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
T52-175000 20NOV01 0 20NOV01A 100

T52-180000 21NOV01 22DEC01 0 21NOV01A 21DEC01A 100

T52-190000 26DEC01 01MAR02 0 26DEC01A 15FEB02A 100

T52-185000 22FEB05* 27SEP05 0* 22FEB05A 27SEP05A 100

T52-INF 16NOV98 27SEP05 0* 01DEC98A 27SEP05A 100

Procurement
T53-109000 21JAN02 06FEB02 0 21JAN02A 06FEB02A 100

T53-110000 07FEB02 15JUL02 0 07FEB02A 28JUN02A 100

T53-301000 10OCT05 21OCT05 0* 10OCT05A 25OCT05A 100

T53-315000 24OCT05 10JAN06 68* 25OCT05A 10JAN06 8

Remediation Activities
T54-120000 15JUL02 16SEP02 0* 28JUN02A 31JAN03A 100

T54-125000 15JUL02* 0 28JUN02A 100

T54-160000 10SEP02 07JAN03 0* 10SEP02A 03FEB03A 100

T54-190000 10SEP02 20NOV02 0* 10SEP02A 17JAN03A 100

T54-170000 10SEP02 07JAN03 0* 15NOV02A 03FEB03A 100

T54-153000 23SEP02 20NOV02 0* 24SEP02A 13JAN03A 100

T54-155000 23SEP02 20NOV02 0* 24SEP02A 13JAN03A 100

T54-158000 23SEP02 20NOV02 0* 24SEP02A 13JAN03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> - 35S

Regulator / Committee Review - 35S

Prepare 100% Design - 35S

Sect. 35 Soil Rem. Sampling and Design - SCL

Sect. 35 Soils Design

PMC Prepare Task Order Proposal - 35S

RVO Procurement Cycle - 35S

PMC Prepare TO Proposal - SCL- Sect 35 Soils

RVO Procurement Cycle - SCL - Sect 35 Soils

Mobilization - 35S

<<<<<<Imp. Start Deadline>>>>>> - 35S

Excavate HH/Biota Soil - 35S

Landfill HH/Chemical Sewer - 35S

Consolidation of Biota Soil to Basin A - 35S

Survey Remaining Chemical Sewer Pipe - 35S

Excavate/Strip Remaining Sewer Overburden - 35S

Excavate Remaining Chemical Sewer Pipe - 35S
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Finish
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Forecast
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Quantity at
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Res
Curve
Total
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WBS %

Comp

Remediation Activities
T54-202000 12NOV02 10FEB03 0* 09JAN03A 21FEB03A 100

T54-177000 12NOV02 10FEB03 0* 09JAN03A 21FEB03A 100

T54-200000 12NOV02 10FEB03 0* 09JAN03A 21FEB03A 100

T54-240000 26NOV02 04FEB03 0* 30JAN03A 14MAR03A 100

T54-245000 07APR03 0 26FEB03A 100

T54-326000 10JAN06* 08MAR06 42* 10JAN06 08MAR06 0

T54-420210 09MAR06 21APR06 32* 09MAR06 21APR06 0

T54-520210 09MAR06 21APR06 32* 09MAR06 21APR06 0

T54-305100 20MAR06 21APR06 25* 20MAR06 21APR06 0

T54-305200 20MAR06 21APR06 25* 20MAR06 21APR06 0

T54-306000 15MAY06 26JUN06 30* 15MAY06 26JUN06 0

T54-307000 15MAY06 26JUN06 30* 15MAY06 26JUN06 0

T54-500000 11AUG06 24AUG06 10* 11AUG06 24AUG06 0

T54-360500 15SEP06 15SEP06 0 15SEP06 0

T54-INF3 10JAN06 15SEP06 176* 10JAN06 15SEP06 0

T54-260000 15JUL02 15SEP06 223* 15JUL02A 15SEP06 79

T54-INF 15JUL02 15SEP06 223* 28JUN02A 15SEP06 79

Construction Completion Report
T56-250000 08APR03 07JUN03 0 27FEB03A 21AUG03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Backfill w/Sewer Overburden - 35S

BOR3 Support to Section 35 Soils - 35SR

Backfill w/Borrow Material - 35S

Demobilization - 35S

<<<<<<Imp. Finish Deadline>>>>>> - 35S

Mobilization - Remed. - SCL - Misc. ST Soil

Remediate Biota - Sec. 35  - SCL

Place Biota in Basin A  - SCL - S 35

Remediate HHE - Sand Creek Lateral - S35 Soils

Place HHE in HWL - Sand Creek Lateral - S35 Soil

Backfill SCL Area - HHE& Biota - Sect. 35 Soil

Borrow Area 3 Support of SCL - Sect. 35 Soil

Demobilization - Sect. 35 Soils

Available for Reveg. - SCL Area - Sect. 35 Soils

Sect. 35 Soil Rem. - SCL

Section 35 Soil Remediation Project Support

Sect. 35 Soil Remediation

Prep Construction Cmplt  Report (CCR) - 35S
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Construction Completion Report
T56-250010 08JUN03 08JUL03 0 21AUG03A 18SEP03A 100

T56-250020 09JUL03 07AUG03 0 19SEP03A 15NOV03A 100

T56-250030 08AUG03 07SEP03 0 16NOV03A 15JUL04A 100

T56-250040 07SEP03 0 15JUL04A 100

T56-131000 29SEP06 09NOV06 30 29SEP06 09NOV06 0

T56-INF 08APR03 09NOV06 368* 27FEB03A 09NOV06 72

North Plants Structure Demolition and Removal
Remedial Design
NS2-120000 28FEB00* 09JUN00 0* 28FEB00A 09JUN00A 100

NS2-122000 31MAR00 0 31MAR00A 100

NS2-125000 31MAR00 29APR00 0 31MAR00A 29APR00A 100

NS2-130000 12JUN00 18AUG00 0* 12JUN00A 18AUG00A 100

NS2-140000 19AUG00 18SEP00 0* 19AUG00A 18SEP00A 100

NS2-150000 21AUG00 28DEC00 0* 21AUG00A 19DEC00A 100

NS2-160000 29DEC00 28JAN01 0* 20DEC00A 23JAN01A 100

NS2-150001 10JUL00* 20OCT00 0* 10JUL00A 20OCT00A 100

NS2-160100 21OCT00 19NOV00 0* 21OCT00A 19NOV00A 100

NS2-150003 20NOV00 18JAN01 0* 20NOV00A 18JAN01A 100

NS2-160101 19JAN01 17FEB01 0* 19JAN01A 17FEB01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - 35S

Incorp/Respond to Comments/Issue Draft CCR - 35S

EPA - State Prepare & Issue Accept Ltr  CCR -35S

Project Complete - Section 35 Soil Remediation

CCR Addendum -- Sand Creek Lat. HHE - S35 Soil

Const Cplt Rprt (CCR) Process-35S

Prepare / Revise Design Scope of Work - NPST

<<<<< Design Scope Deadline >>>>>- NPST

Regulator / RMA Committee Review - NPST

Prepare 30% (Conceptual) Design - NPST

Regulator / Committee Rev. & Public Input - NPST

Prepare 60% Design - NPST

Regulator / Committee Review - 60% Design - NPST

Specialized Equip Destruction 95% Design

Regulator / Committee Review - 95% Design NPSED

Specialized Equip Destruction REVISED 95% Design

Reg / Comm Review - REVISED 95% Design NPSED

Sheet 89 of 112



Sheet 90 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000
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Remedial Design
NS2-150002 19FEB01 30MAR01 0* 19FEB01A 12APR01A 100

NS2-160200 31MAR01 29APR01 0 31MAR01A 29APR01A 100

NS2-170000 29DEC00 18APR01 0* 20DEC00A 18APR01A 100

NS2-175000 18APR01 0 18APR01A 100

NS2-180000 19APR01 18MAY01 0* 19APR01A 18MAY01A 100

NS2-190000 19APR01 13JUL01 0* 19APR01A 13JUL01A 100

NS2-INF 28FEB00 13JUL01 0* 28FEB00A 13JUL01A 100

NS2-110550 0* 10MAY04A 28SEP04A 100

Procurement
NS3-090010 28DEC00 19JAN01 0* 28DEC00A 19JAN01A 100

NS3-100010 22JAN01 21MAR01 0* 19JAN01A 21MAR01A 100

NS3-090000 06JUL01 10AUG01 0* 29JUN01A 18JUL01A 100

NS3-100000 11AUG01 18SEP01 0* 18JUL01A 07AUG01A 100

Remediation Activities
NS4-105200 21MAR01 16MAY01 0* 21MAR01A 10AUG01A 100

NS4-130100 15JUN01 14SEP01 0 23JUL01A 10AUG01A 100

NS4-135100 15JUN01 14SEP01 0* 23JUL01A 17AUG01A 100

NS4-116000 15MAY01 14SEP01 0* 30JUL01A 17AUG01A 100

NS4-160100 17SEP01 28SEP01 0* 10AUG01A 20SEP01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Specialized Equip Destruction 100% Design

Regulator / Committee Review - 100% Design NPSED

Prepare 95% (Draft Final) Design - NPST

<<<<<<Design Deadline>>>>>> - NPST

Regulator / Committee Review - NPST

Prepare 100% Design - NPST

N. Plants Structure Demo Design

Prepare / Review /Approve  Volume ESD - NP Soils

PMC Prepare Task Order Proposal - GBEQ

RVO Procurement Cycle - GBEQ

PMC Prepare Task Order Proposal - NPST

RVO Procurement Cycle - NPST

Mobilization - NP Spec Equip Destruction

Agent Air Monitoring - GBEQ

Destruction of Specialized Equipment  - GBEQ

Destruction of Standard Equipment - GBEQ

Demobilization - GBEQ
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Remediation Activities
NS4-105000 18SEP01 07JAN02 0 07AUG01A 21DEC01A 100

NS4-144100 27NOV01 05FEB02 0* 27NOV01A 05FEB02A 100

NS4-116200 12DEC01 14MAY02 0* 12DEC01A 14MAY02A 100

NS4-135200 12DEC01 14MAY02 0* 12DEC01A 14MAY02A 100

NS4-140000 13DEC01 13DEC01 0 13DEC01A 13DEC01A 100

NS4-146000 13DEC01 05FEB02 0* 13DEC01A 05FEB02A 100

NS4-132000 31DEC01 29APR02 0* 31DEC01A 29APR02A 100

NS4-142100 31DEC01 29APR02 0* 31DEC01A 29APR02A 100

NS4-142000 31DEC01 16APR03 0* 31DEC01A 02MAY03A 100

NS4-110000 03JAN02 15MAY02 0* 03JAN02A 15MAY02A 100

NS4-135000 03JAN02 21FEB03 0* 03JAN02A 19FEB03A 100

NS4-144000 09JAN02 13MAR03 0* 09JAN02A 23JAN03A 100

NS4-115000 14JAN02 18MAR03 0* 14JAN02A 19DEC03A 100

NS4-125000 06FEB02 08MAY03 0* 06FEB02A 29MAY03A 100

NS4-120000 14JAN02 18MAR03 0* 08FEB02A 28JAN03A 100

NS4-145000 08FEB02 31MAR03 0* 08FEB02A 28JAN03A 100

NS4-130000 01MAR02 12DEC02 0* 01MAR02A 12DEC02A 100

NS4-150000 18MAR02 17JUL03 0* 18MAR02A 30MAY03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization - NP Structures Demolition

Excavate HH/Biota Soil - NPST

Destruction of Remaining Standard Equipment GBEQ

Destruction of Remaining Specialized Equip  GBEQ

Agent Caustic Treatment - NPST

Consolidate Biota Soil to Basin A - NPST

Survey Chemical Sewer Lines - NPST

Excavate Non-Agent Chemical Sewer - NPST

Excavate Agent Chemical Sewer - NPST

Nonagent Dust and Safety Sampling - NPST

Agent Structures Demolition - NPST

Excavate Agent Soil - NPST

Nonagent Structures Demolition - NPST

Consolidate Other Nonagent Material - NPST

Landfill Sig Contaminated Nonagt Material - NPST

Landfill Agent Demolition Material - NPST

Agent Air Monitoring - NPST

Backfill Agt/HH/Biota Areas & Chem Sewers - NPST
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Remediation Activities
NS4-155000 18MAR02 17JUL03 0* 18MAR02A 30MAY03A 100

NS4-178000 18MAR02 13JUN03 0* 18MAR02A 29APR02A 100

NS4-178500 18MAR02 13JUN03 0* 18MAR02A 29APR02A 100

NS4-105100 20MAY02* 15APR03 0* 20MAY02A 27MAR03A 100

NS4-105300 16APR03 13MAY03 0* 31MAR03A 16APR03A 100

NS4-105400 14MAY03 11JUN03 0* 11APR03A 18APR03A 100

NS4-142200 11APR03 13JUN03 0* 02APR03A 29MAY03A 100

NS4-160000 18JUL03 29AUG03 0* 09JUN03A 11JUN03A 100

NS4-161000 29AUG03 0 04JUN03A 100

NS4-170000 18SEP01 29AUG03 0* 21MAR01A 11JUN03A 100

NS4-INF 21MAR01 29AUG03 0* 21MAR01A 11JUN03A 100

Construction Completion Report
NS6-165000 30AUG03 29OCT03 0 05JUN03A 12AUG03A 100

NS6-165010 30OCT03 30NOV03 0 08AUG03A 05OCT03A 100

NS6-165020 01DEC03 30MAR04 0 06OCT03A 30MAR04A 100

NS6-165030 30MAR04 28SEP04 0* 30MAR04A 30SEP04A 100

NS6-165040 28SEP04 0 30SEP04A 100

NS6-INF 30AUG03 28SEP04 0* 05JUN03A 30SEP04A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Backfill Demo Areas - NPST

BOR6 Support to No. Plants Structures Demo

BOR7A Support to No. Plants Structures Demo

Bldg. 1614 VCS/ GB 3X Decon Mob.

Bldg. 1614 VCS/ GB 3X Decon Ops.

Bldg. 1614 VCS/ GB 3X Demob

Excavate Sanitary Sewer - NPST

Demobilization - NPST

<<<<<<Imp. Finish Deadline>>>>>> - NPST

Project Support - North Plants Structure Demo

North Plants Structure Demolition

Prep Construction Cmplt  Report (CCR) - NPST

Regulator/Committee Review CCR - NPST

Incorp/Respond to Comments/Issue Draft CCR-NPST

EPA - State Prepare & Issue Accept Ltr  CCR-NPST

Project Complete - North Plants Structure Demo

Const Cplt Rprt (CCR) Process-NPST
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Phase IV - Basin F/Lime Basins
Basin F Wastepile Remediation

Predesign Activities
WP1-110000 08FEB99* 13OCT00 0* 08FEB99A 14NOV00A 100

WP1-115000 07JAN00* 31JAN01 0* 07JAN00A 31JAN01A 100

WP1-INF 08FEB99 31JAN01 0* 08FEB99A 31JAN01A 100

Remedial Design
WP2-120000 16OCT00 05APR01 0 16OCT00A 05APR01A 100

WP2-122000 31JAN01 0 31JAN01A 100

WP2-125000 01FEB01 03MAR01 0 31JAN01A 01MAR01A 100

WP2-130000 05MAR01 23MAY01 0 02MAR01A 23MAY01A 100

WP2-140000 23MAY01 22JUN01 0 23MAY01A 22JUN01A 100

WP2-145000 23MAY01 03AUG01 0 23MAY01A 03AUG01A 100

WP2-150000 22JUN01 24JAN02 0 22JUN01A 24JAN02A 100

WP2-160000 25JAN02 24FEB02 0 24JAN02A 22FEB02A 100

WP2-170000 25FEB02 01JUL02 0 25FEB02A 01JUL02A 100

WP2-175000 01JUL02 0 01JUL02A 100

WP2-180000 02JUL02 01AUG02 0 01JUL02A 01AUG02A 100

WP2-184000 01AUG02 0 24JUL02A 100

WP2-185000 01AUG02 01SEP02 0 24JUL02A 23AUG02A 100

WP2-190000 01AUG02 25NOV02 0 01AUG02A 07NOV02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Basin F Treatability Study

Integrated Conceptual Design

Basin F Wastepile Treatability Testing

Prepare / Revise Design Scope of Work - BFWP

<<<<< DesignScope Deadline >>>>>- BFWP

Regulator / RMA Committee Review - BFWP

Prepare 30% (Conceptual) Design - BFWP

Regulator / Committee Review - BFWP

Public Input - BFWP

Prepare 60% Design - BFWP

Regulator / Committee Review - BFWP

Prepare 95% Design (Amend Closure Plan) - BFWP

<<<<<<Design Deadline>>>>>> - BFWP

Regulator / Committee Review - BFWP

RAB Presentation of 95% Design (Closure Plan)

Public Comment 95% Design & Closure Plan - BFWP

Prepare 100% Design - BFWP
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Control
Finish
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ID
OD Rem

Dur
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Quantity at
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Remedial Design
WP2-200000 26NOV02 30DEC02 0 08NOV02A 17DEC02A 100

WP2-210000 30DEC02 0 17DEC02A 100

WP2-INF 16OCT00 30DEC02 0* 16OCT00A 17DEC02A 100

WP2-250000 0* 07DEC04A 02JUN05A 100

Procurement
WP3-109200 30DEC04 03FEB05 0* 14OCT04A 16NOV04A 100

WP3-110200 04FEB05 05AUG05 0* 16NOV04A 30MAR05A 100

Remediation Activities
WP4-125000 05AUG05 0 30MAR05A 100

WP4-120000 05AUG05* 25AUG05 0* 30MAR05A 15JUN05A 100

WP4-129500 26AUG05 03JAN06 43* 24MAY05A 03JAN06 72

WP4-129000 26AUG05 31MAR06 106* 22AUG05A 31MAR06 32

WP4-162000 03APR06 31MAY06 42* 03APR06 31MAY06 0

WP4-130000 01MAY06 15OCT07 523* 01MAY06 15OCT07 0

WP4-163000 371* 01MAY06 15OCT07 0

WP4-140000 12JUN07 18OCT07 91* 12JUN07 18OCT07 0

WP4-130100 16OCT07 12NOV07 20 16OCT07 12NOV07 0

WP4-135000 19OCT07 12NOV07 20* 16OCT07 12NOV07 0

WP4-150000 13NOV07 14JAN08 40* 13NOV07 14JAN08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - BFWP

CDPHE Approval of 100% Design & Amendment - BFWP

Basin F Wastepile Design

Revise Basin F WP Remediation Design

PMC Prepare Wastepile Rem. TO Proposal - BFWP

RVO Procurement Cycle Wastepile Rem. - BFWP

<<<<<<Imp. Start Deadline>>>>>> - BFWP

Mobilization - BFWP

BFWP Drying Fac. Construction (Pre-Excav)

Site Preparation - BFWP

Odor Control Evaluation/Slow Start - BFWP

Excavation - BFWP

Consolidate BFWP to ELF

Wastepile Backfill - BFWP

BOR4 Support to Basin F Wastepile - BFWP

Non-Agent Demolition - BFWP

Demobilization - BFWP
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Remediation Activities
WP4-145000 13NOV07 15APR08 30* 13NOV07 15APR08 0

WP4-155000 15APR08 0 15APR08 0

WP4-170000 05AUG05 15APR08 623* 30MAR05A 15APR08 19

WP4-INF 05AUG05 15APR08 623* 30MAR05A 15APR08 19

Construction Completion Report
WP6-160000 16APR08 15JUN08 60 16APR08 15JUN08 0

WP6-160010 16JUN08 16JUL08 30 16JUN08 16JUL08 0

WP6-160020 17JUL08 15AUG08 30 17JUL08 15AUG08 0

WP6-160030 16AUG08 15SEP08 30 16AUG08 15SEP08 0

WP6-160040 15SEP08 0 15SEP08 0

WP6-INF 16APR08 15SEP08 150* 16APR08 15SEP08 0

Former Basin F Principal Threat Soil Remediation
Predesign Activities
FS1-100000 02APR01* 06APR05 0* 02APR01A 06APR05A 100

FS1-INF 02APR01 06APR05 0* 02APR01A 06APR05A 100

Remedial Design
FS2-120010 19AUG05* 16DEC05 32* 19AUG05A 15DEC05 61

FS2-122010 01NOV05 0 01NOV05 0

FS2-125010 01NOV05 02DEC05 30* 01NOV05 02DEC05 0

FS2-130010 01NOV05 27JAN06 60* 01NOV05 27JAN06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Revegetation - BFWP

<<<<<<Imp. Finish Deadline>>>>>> - BFWP

Project Support - Basin F Wastepile Rem

Basin F Wastepile Remediation

Prep Construction Cmplt  Report (CCR) - BFWP

Regulator/Committee Review CCR - BFWP

Incorp/Respond to Comments/Issue Draft CCR-BFWP

EPA - State Prepare & Issue Accept Ltr  CCR-BFWP

Project Complete - Basin F Wastepile

Const Cplt Rprt (CCR) Process-BFWP

Basin F Solidification Treatability Study

Basin F Solidification Treatability Testing

Prepare / Revise Design Scope of Work - FBFS

<<<<< DesignScope Deadline >>>>>- FBFS

Regulator / RMA Committee Review - FBFS

Prepare 30% (Conceptual) Design - FBFS
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Remedial Design
FS2-140010 28JAN06 26FEB06 30* 28JAN06 26FEB06 0

FS2-150010 27FEB06 22MAY06 61* 27FEB06 22MAY06 0

FS2-160010 23MAY06 22JUN06 30* 23MAY06 22JUN06 0

FS2-170010 23JUN06 18SEP06 60* 23JUN06 18SEP06 0

FS2-175010 18SEP06 0 18SEP06 0

FS2-180010 19SEP06 18OCT06 30* 19SEP06 18OCT06 0

FS2-185010 10NOV06 11DEC06 30 04NOV06 05DEC06 0

FS2-190010 19OCT06 15DEC06 40* 19OCT06 15DEC06 0

FS2-INF 23NOV04 15DEC06 286* 19AUG05A 15DEC06 15

Procurement
FS3-109010 23FEB07* 15MAR07 21 23FEB07 15MAR07 0

FS3-110010 15MAR07 09JUL07 115* 15MAR07 09JUL07 0

Remediation Activities
FS4-120010 10JUL07 07DEC07 106 10JUL07 07DEC07 0

FS4-125010 10JUL07 0 10JUL07 0

FS4-130010 10DEC07 11MAR09 318 10DEC07 11MAR09 0

FS4-130020 10DEC07 11MAR09 318* 10DEC07 11MAR09 0

FS4-220010 12MAR09 06APR09 18 12MAR09 06APR09 0

FS4-225010 06APR09 0 06APR09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - FBFS

Prepare 60% Design - FBFS

Regulator / Committee Review - FBFS

Prepare 95% Design (Amend Closure Plan) - FBFS

<<<<<<Design Deadline>>>>>> - FBFS

Regulator / Committee Review - FBFS

Public Comment 95% Design & Closure Plan - FBFS

Prepare 100% Design - FBFS

Former Basin F Principal Threat Soils Rem Design

PMC Prepare Task Order Proposal - FBFS

RVO Procurement Cycle - FBFS

Mobilization - FBFS

<<<<<<Imp. Start Deadline>>>>>> - FBFS

Excavation of Principal Threat Soil - FBFS

Consolidation of FBFS to ELF

Demobilization - FBFS

<<<<<<Imp. Finish Deadline>>>>>> - FBFS
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Remediation Activities
FS4-240010 10JUL07 06APR09 442* 10JUL07 06APR09 0

FS4-INF 10JUL07 06APR09 442* 10JUL07 06APR09 0

Construction Completion Report
FS6-230100 07APR09 06JUN09 60 07APR09 06JUN09 0

FS6-230110 07JUN09 08JUL09 30 07JUN09 08JUL09 0

FS6-230120 09JUL09 07AUG09 30 09JUL09 07AUG09 0

FS6-230130 08AUG09 06SEP09 30 08AUG09 06SEP09 0

FS6-230140 06SEP09 0 06SEP09 0

FS6-INF 16OCT07 06SEP09 150* 07APR09 06SEP09 0

Basin F and Basin F Exterior Remediation
Remedial Design
FC2-120100 23AUG99* 10DEC99 0 23AUG99A 10DEC99A 100

FC2-122100 17SEP99 0 17SEP99A 100

FC2-121100 18SEP99 17OCT99 0 17SEP99A 17OCT99A 100

FC2-130100 18OCT99 10DEC99 0 18OCT99A 10DEC99A 100

FC2-140100 11DEC99 09JAN00 0 11DEC99A 09JAN00A 100

FC2-150100 10JAN00 10MAR00 0 10JAN00A 10MAR00A 100

FC2-160100 11MAR00 09APR00 0 11MAR00A 09APR00A 100

FC2-170100 10APR00 26MAY00 0 10APR00A 26MAY00A 100

FC2-175100 26MAY00 0 26MAY00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - Basin F Principal Threat Soil

Former Basin F Principal Threat Soils Rem

Prep Construction Cmplt  Report (CCR) - FBPT

Regulator/ Committee Review CCR - FBPT

Incorp/Respond to Comments/Issue Draft CCR -FBPT

EPA - State Prepare & Issue Accept Ltr  CCR-FBPT

Project Complete - Former basin F Princ. Threat

Const Cplt Rprt (CCR) Process-FBPT

Prepare/Revise Design Scope of Work - FBHH

<<<<<Desing Scope Deadline>>>>>-FBHH>>>>- FBHH

Regulator/RMA Committee - FBHH

Prepare 30% (Conceptual) Design - FBHH

Regulator / Committee Rev. & Public Input - FBHH

Prepare 60% Design - FBHH

Regulator / Committee Review - FBHH

Prepare 95% (Draft Final) Design - FBHH

<<<<<<Design Deadline>>>>>> - FBHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FC2-180100 27MAY00 26JUN00 0 27MAY00A 26JUN00A 100

FC2-190100 27JUN00 28AUG00 0 27JUN00A 28AUG00A 100

FC2-INF1 23AUG99 28AUG00 0* 23AUG99A 28AUG00A 100

FC2-120200 16MAR01* 28AUG01 0 16MAR01A 28AUG01A 100

FC2-122200 15MAY01 0 15MAY01A 100

FC2-125200 16MAY01 15JUN01 0 16MAY01A 15JUN01A 100

FC2-130200 18JUN01 02JUL02 0 18JUN01A 01JUL02A 100

FC2-140200 03JUL02 02AUG02 0 02JUL02A 30JUL02A 100

FC2-140250 03JUL02 09SEP02 0 25JUL02A 23AUG02A 100

FC2-150200 05AUG02 22MAY03 0 31JUL02A 22MAY03A 100

FC2-160200 23MAY03 25JUL03 0 23MAY03A 25JUL03A 100

FC2-170200 25JUL03 30DEC03 0 28JUL03A 30DEC03A 100

FC2-175200 30DEC03 0 30DEC03A 100

FC2-180200 31DEC03 31JAN04 0 31DEC03A 14APR04A 100

FC2-185200 04FEB04 06MAR04 0 01MAR04A 30MAR04A 100

FC2-186220 0* 12JAN04A 25JUN04A 100

FC2-180240 03FEB04 0 26FEB04A 100

FC2-180250 0 15APR04A 30SEP05A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - FBHH

Prepare 100% Design - FBHH

Basin F & F Exterior Design - Part I - FBHH

Prepare/Revise Design Scope of Work - FBSC

<<<<< Design Scope Deadline >>>>>- FBSC

Regulator / RMA Committee Review - FBSC

Prepare 30% (Conceptual) Design - FBSC

Regulator / Committee Rev. & Public Input - FBSC

Public Input - FBSC

Prepare 60% Design - FBSC

Regulator / Committee Review - FBSC

Prepare 95% Design (Amend Closure Plan) - FBSC

<<<<<Design Deadline>>>>>>>>>> - FBSC

Regulator / Committee Review - FBSC

Public Comment 95% Design & Closure Plan - FBSC

RCRA Equivalent Cover Analysis

RAB Presentation of 95% Design (Closure Plan )

Address Regulator 95% Design Comments - FBSC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FC2-190200 04FEB04 26MAR07 355* 17MAY04A 26MAR07 50

FC2-200200 26MAR07 24APR07 30 26MAR07 24APR07 0

FC2-210200 24APR07 0 24APR07 0

FC2-INF2 16MAR01 24APR07 376* 16MAR01A 24APR07 76

FC2-INF 23AUG99 24APR07 376* 23AUG99A 24APR07 81

Procurement
FC3-109100 23JUL01 17AUG01 0 14JUN01A 12JUL01A 100

FC3-110100 17AUG01 19FEB02 0 12JUL01A 20DEC01A 100

FC3-102250 30APR07 25MAY07 20 25APR07 22MAY07 0

FC3-110250 26MAY07 17SEP07 112* 23MAY07 14SEP07 0

FC3-109300 16OCT08 14NOV08 22 29SEP08 28OCT08 0

FC3-110300 17NOV08 29DEC08 40 17NOV08 29DEC08 0

Remediation Activities
FC4-120100 19FEB02* 19MAR02 0* 20DEC01A 08MAR02A 100

FC4-125100 19FEB02 0 20DEC01A 100

FC4-141100 20MAR02 31OCT02 0* 06MAR02A 08OCT02A 100

FC4-137100 20MAR02 31OCT02 0* 06MAR02A 08OCT02A 100

FC4-230215 22MAR02 18DEC02 0* 08MAR02A 13SEP02A 100

FC4-130211 22MAR02 18DEC02 0* 08MAR02A 13SEP02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - FBSC

Regulator / Committee Review - FBSC

CDPHE Approval of 100% Design & Amendment - FBSC

Basin F & F Exterior Design - Part II

Basin F & F Exterior Design

PMC Prepare Task Order Proposal HHE Soil- FBHH

RVO Procurement Cycle HHE Excavation- FBHH

PMC Prepare Task Order Basin F Biota Soil- FBBS

RVO Procurement Cycle Basin F Biota Exc. - FBBS

PMC Prepare TO Prop Gradefill/Soil Cover - FBGF

RVO Procurement Cycle Gradefill/Soil Cover- FBGF

Mobilization HHE Soil Excavation - FBHH

<<<<<<Imp. Start Deadline>>>>>> - FBHH

Excavate HHE Soil - FBHH

Landfill HH - FBHH

Excavate Basin A Biota Soils - FBBS

Consolidation of Basin A Biota Soil - FBBS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-141200 17APR02 23JAN03 0* 17APR02A 08JAN03A 100

FC4-176000 16JUL02 27FEB03 0* 16JUL02A 29JAN03A 100

FC4-176500 16JUL02 27FEB03 0* 16JUL02A 29JAN03A 100

FC4-240100 16JUL02 27FEB03 0* 27SEP02A 30DEC02A 100

FC4-240210 16JUL02 27FEB03 0* 27SEP02A 30DEC02A 100

FC4-250100 19NOV02 08APR03 0* 18NOV02A 14FEB03A 100

FC4-250210 19NOV02 08APR03 0* 18NOV02A 14FEB03A 100

FC4-290210 28FEB03 11APR03 0* 27JAN03A 14FEB03A 100

FC4-291200 11APR03 0 24JAN03A 100

FC4-120101 0* 24AUG04A 17SEP04A 100

FC4-137101 0* 13SEP04A 23SEP04A 100

FC4-141101 0* 13SEP04A 23SEP04A 100

FC4-240101 0* 13SEP04A 23SEP04A 100

FC4-250101 0* 13DEC04A 17DEC04A 100

FC4-290211 0* 07JAN05A 07JAN05A 100

FC4-310099 0* 24AUG04A 07JAN05A 100

FC4-250220 0 14DEC04A 16DEC04A 100

FC4-290220 0 10JAN05A 11JAN05A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate CSV Soil - FBHH

Topsoil Support to Basin F/Exterior Biota - FBBA

Topsoil Support Basin F/Exterior HHE Soil - FBHH

Backfill HHE Excavation w/Borrow Material - FBHH

Backfill Basin A Biota Excavat. w/Borrow - FBBS

Revegetation of HHE Excavations - FBHH

Revegetation of Basin A Biota Excavation - FBBS

Demobilization Basin A Biota Excavation - FBBS

<<<<<<Imp. Finish Deadline>>>>>> - FBBS

Mobilization Deep Acute Soil Excavation

Landfill Deep Acute Soil Excavation

Excavation Deep Acute Soil Excavation

Backfill Deep Acute Soil Excavation

Revegetation Deep Acute Soil Excavation

Demobilization Deep Acute Soil Excavation

Deep Acute Soil Excavation - Former Basin F

Revegetation of Basin F Biota Excavation - FBBS

Demobilization Basin F Biota Excavation - FBBS

Sheet 100 of 112



Sheet 101 of 112

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-INF1 0* 20DEC01A 07JAN05A 100

FC4-120220 17SEP07* 07DEC07 58 17SEP07 07DEC07 0

FC4-125300 17SEP07 0 17SEP07 0

FC4-230225 10DEC07 09DEC08 254 10DEC07 09DEC08 0

FC4-130221 10DEC07 09DEC08 254* 10DEC07 09DEC08 0

FC4-230300 312* 17SEP07 09DEC08 0

FC4-440000 01MAY08 20AUG08 78 01MAY08 20AUG08 0

FC4-500000 01OCT08* 31MAR09 126* 01OCT08* 31MAR09 0

FC4-120300 29DEC08 09FEB09 30 29DEC08 09FEB09 0

FC4-260300 10FEB09 11NOV09 194 10FEB09 11NOV09 0

FC4-178000 10FEB09 11NOV09 194* 10FEB09 11NOV09 0

FC4-260400 224* 29DEC08 11NOV09 0

FC4-270500 14JUN10* 11JAN11 145 14JUN10* 11JAN11 0

FC4-270400 27JUL10 09MAR11 156 27JUL10 09MAR11 0

FC4-179000 01MAY08 09MAR11 722* 01MAY08 09MAR11 0

FC4-280200 10MAR11 08APR11 22 10MAR11 08APR11 0

FC4-280400 22MAR11 19APR11 21 22MAR11 19APR11 0

FC4-290000 01JUN11* 31AUG11 65* 01JUN11* 31AUG11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Basin F & Basin F Exterior HH Rem. - FBHH

Mobilization Basin F Biota Soil Excavation -FBBS

<<<<<<Imp. Start Deadline>>>>>> - FBGF

Excavate Basin F Biota Soils - FBBS

Consolidation of Basin F Biota Soil to ELF- FBBS

Basin F Biota Soils Excavation

Stockpile AZ Soils at BA 4 - FBSC

Campaign to move BBM from Stapleton to near FBSC

Mobilization Gradefill/Soil Cover - FBGF

Install Gradefill after Consolidation - FBGF

BOR4 Support to Basin F/Exterior - FBGF

Basin F & F Ext Subgrade Construction

Install Biota Barrier - FBSC

Install RCRA Equivalent Cover System - FBSC

BOR4 Support to Basin F/Exterior Cap - FBSC

Place Soil Amendments - FBSC

Permanent Revegetation Over Cover System - FBSC

First Growing Season over RCRA-Eq. Cover - FBSC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-290400 04AUG11 31AUG11 20 04AUG11 31AUG11 0

FC4-291400 31AUG11 0 31AUG11 0

FC4-270600 309* 14JUN10 31AUG11 0

FC4-INF2 17SEP07 31AUG11 1,003* 17SEP07 31AUG11 0

FC4-310100 19FEB02 31AUG11 1,479* 20DEC01A 31AUG11 40

FC4-INF 19FEB02 31AUG11 1,479* 20DEC01A 31AUG11 40

Construction Completion Report
FC6-300100 12APR03 11JUN03 0 25JAN03A 27MAY03A 100

FC6-300110 12JUN03 12JUL03 0 27MAY03A 27JUN03A 100

FC6-300120 13JUL03 11AUG03 0* 30JUN03A 17FEB05A 100

FC6-300130 12AUG03 11SEP03 2 17FEB05A 30OCT05 0

FC6-300140 11SEP03 0 30OCT05 0

FC6-INF1 12APR03 11SEP03 2* 25JAN03A 30OCT05 100

FC6-300200 01SEP11 31OCT11 60 01SEP11 31OCT11 0

FC6-300210 01NOV11 02DEC11 30 01NOV11 02DEC11 0

FC6-300220 03DEC11 05JAN12 30 03DEC11 05JAN12 0

FC6-300230 06JAN12 04FEB12 30 06JAN12 04FEB12 0

FC6-300240 04FEB12 0 04FEB12 0

FC6-INF2 01SEP11 04FEB12 150* 01SEP11 04FEB12 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization Gradefill/Soil Cover - FBSC

<<<<<<Imp. Finish Deadline>>>>>> - FBSC

Basin F & F Ext Cover Construction

Basin F & F Ext Remediation Part II

Project Support Basin F & Basin F Ext Rem

Basin F & Basin F Exterior Remediation

Prep Construction Cmplt  Report (CCR) - FBHH

Regulator/ Committee Review CCR - FBHH

Incorp/Respond to Comments/Issue Draft CCR -FBHH

EPA - State Prepare & Issue Accept Ltr  CCR-FBHH

Project Complete - HHE Excavation - FBHH

Const Cplt Rprt (CCR) Process-BF Part I

Prep Construction Cmplt  Report (CCR) - FBSC

Regulator/ Committee Review CCR - FBSC

Incorp/Respond to Comments/Issue Draft CCR -FBSC

EPA - State Prepare & Issue Accept Ltr  CCR-FBSC

Project Complete - Soil Cover - FBSC

Const Cplt Rprt (CCR) Process- BF II
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
FC6-610000 04JAN16* 03MAR16 60 04JAN16* 03MAR16 0

FC6-610010 04MAR16 02APR16 30 04MAR16 02APR16 0

FC6-610020 03APR16 02MAY16 30 03APR16 02MAY16 0

FC6-610030 03MAY16 04JUN16 32 03MAY16 04JUN16 0

FC6-610040 04JUN16 0 04JUN16 0

FC6-INF3 04JAN16 04JUN16 152* 04JAN16 04JUN16 0

FC6-INF 12APR03 04JUN16 3,784* 25JAN03A 04JUN16 21

Short-Term Monitoring/Maintenance/Operations
FC7-100000 01SEP11 31AUG11 0* 01SEP11 31AUG11 0

Post Remediation Maintenance/Operations
FC8-600000 01SEP11 31DEC15 1,097* 01SEP11 31DEC15 0

FC8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Section 36 Lime Basins Soil Remediation
Predesign Activities
LB1-110000 12APR99* 02NOV00 0* 12APR99A 02NOV00A 100

LB1-010032 04OCT04* 24NOV04 0* 04OCT04A 24NOV04A 100

LB1-010040 04OCT04 09MAR05 0* 04OCT04A 09MAR05A 100

LB1-010018 23SEP04* 28OCT05 0* 23SEP04A 20OCT05A 100

LB1-210000 01FEB05* 16JUN06 160* 01FEB05A 16JUN06 54

LB1-INF 12APR99 16JUN06 160* 12APR99A 16JUN06 91

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process- BF II

<<<< Short-Term Maintenance >>>>- Basin F / F Ex

Complete 5 Year Veg Obs. & Rpt. Period - FBSC

Post Remediation Operations/Maintenance - FBFE

Lime Basins Treatability Study

Geophysical Survey

Geotechnical Drilling

Sect. 36 LB & Former Basin F ROD Amendment

Lime Basins ROD Amendment/Compatibility Testing

Sect. 36 LB Treatability Study/ROD Amendment
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Activity
ID
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Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
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Res
Curve
Total
float
WBS %

Comp

Remedial Design
LB2-120000 08OCT01* 03JUL02 0 08OCT01A 02JUL02A 100

LB2-122000 16MAY02 0 16MAY02A 100

LB2-125000 16MAY02 17JUN02 0* 16MAY02A 17JUN02A 100

LB2-125100 05JUN02 06JAN03 0* 07JUN02A 06JAN03A 100

LB2-130000 07JAN03 25MAR03 0* 07JAN03A 26MAR03A 100

LB2-140000 26MAR03 24APR03 0* 27MAR03A 28APR03A 100

LB2-140500 06JUN03 16SEP03 0* 06JUN03A 16SEP03A 100

LB2-150000 02SEP03 30OCT03 0* 02SEP03A 04NOV03A 100

LB2-160000 31OCT03 01DEC03 0* 31OCT03A 01DEC03A 100

LB2-170500 03DEC03 16JUN04 0* 03DEC03A 16JUN04A 100

LB2-INF1 08OCT01 16JUN04 0* 08OCT01A 16JUN04A 100

LB2L-INF 14MAR05 14SEP05 67* 14MAR05A 09JAN06 77

LB2-220000 08AUG05* 16DEC05 32* 08AUG05A 15DEC05 65

LB2-222000 01NOV05 0 01NOV05 0

LB2-225000 01NOV05 02DEC05 30* 01NOV05 02DEC05 0

LB2-230000 05DEC05 03MAY06 106* 02DEC05 02MAY06 0

LB2-240000 04MAY06 03JUN06 30* 03MAY06 02JUN06 0

LB2-250000 05JUN06 29AUG06 61* 05JUN06 29AUG06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - 36LB

<<<<< DesignScope Deadline >>>>>- 36LB

Regulator / RMA Committee Review - 36LB

Soil Sampling/Testing and Test Pad Evaluation

Prepare 30% (Conceptual) Design - 36LB

Regulator / Committee Rev. & Public Input - 36LB

Field Test Pits and Odor Flux

Prepare 60% Design - 36LB

Regulator / Committee Review - 36LB

Lime Basins Alternative Remediation Evaluation

Sec 36 Lime Basins Design (Excav Approach)

Design of Dewatering/Mass Remvl Syst-LBDMRS

Prepare / Revise Design Scope of Work - 36 LB

<<<<<DesignScope Deadline>>>>>- 36LB  SW

Regulator / RMA Committee Review - 36LB SW

Prepare 30% (Conceptual) Design - 36LB SW

Regulator / Committee Rev. & Public Input - 36LB

Prepare 60% Design - 36LB SW
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LB2-260000 30AUG06 29SEP06 30* 30AUG06 29SEP06 0

LB2-270000 21SEP06 15DEC06 60* 21SEP06 15DEC06 0

LB2-175010 15DEC06 0 15DEC06 0

LB2-280000 16DEC06 16JAN07 30* 16DEC06 16JAN07 0

LB2-290000 28DEC06 14MAR07 54* 28DEC06 14MAR07 0

LB2-INF2 08AUG05 14MAR07 347* 08AUG05A 14MAR07 15

LB2-27CVR1 27SEP05* 02MAR06 85* 27SEP05A 02MAR06 22

LB2-28CVR2 03MAR06 03APR06 22 03MAR06 03APR06 0

LB2-29CVR3 04APR06 01AUG06 84* 04APR06 01AUG06 0

LB2-INF3 27SEP05 01AUG06 191* 27SEP05A 01AUG06 11

LB2-INF 08OCT01 14MAR07 347* 08OCT01A 14MAR07 75

Procurement
LB3-160000 0 01SEP05A 26SEP05A 100

LB3-109100 17JAN07* 13FEB07 20 17JAN07 13FEB07 0

LB3-110100 13FEB07 12JUN07 119* 13FEB07 12JUN07 0

LB3-209100 11JAN10 10FEB10 23 11JAN10 10FEB10 0

LB3-310100 11FEB10 05MAY10 60 11FEB10 05MAY10 0

Remediation Activities
LB4-125010 13JUN07 0 13JUN07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - 36LB SW

Prepare 95% (Draft Final) Design - 36LB SW

<<<<<<Design Deadline>>>>>> - 36LB

Regulator / Committee Review - 36LB SW

Prepare 100% Design - 36LB SW

Sec. 36 Lime Basins Slurry Wall Design

Prepare 95% (integrate w/ ICSD) Design - LB Cvr

Agency Review 95% ( ICSD) Design - LB Cvr

100% Design with ICSD - LB Cover

Sec 36 Lime Basins Cover Design [ICSD]

Sec 36 Lime Basins Soil Remediation Design

RVO Review Cycle of Design TO - LB Cover

PMC Prepare Task Order Proposal - 36LB SW

RVO Procurement Cycle - 36LB SW

PMC Prepare Task Order Proposal - 36LB Cover

RVO Procurement Cycle - 36LB Cover

<<<<<<Imp. Start Deadline>>>>>> - 36LB
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
LB4-220000 13JUN07 06NOV07 103 13JUN07 06NOV07 0

LB4-244000 07NOV07 15MAY08 132 07NOV07 15MAY08 0

LB4-260000 16MAY08 27JUN08 30 16MAY08 27JUN08 0

LB4-INF1 13JUN07 27JUN08 265* 13JUN07 27JUN08 0

LB4-311000 16MAY08* 14JUL08 40* 16MAY08 14JUL08 0

LB4-312000 16MAY08 14JUL08 40* 16MAY08 14JUL08 0

LB4-350000 15JUL08 09SEP08 40 15JUL08* 09SEP08 0

LB4-500000 01OCT08* 31MAR09 126* 01OCT08* 31MAR09 0

LB4-320000 06MAY10* 08JUL10 44* 06MAY10 08JUL10 0

LB4-330000 09JUL10 05AUG10 20* 09JUL10 05AUG10 0

LB4-340000 06AUG10 10SEP10 25* 06AUG10 10SEP10 0

LB4-355000 13SEP10 24SEP10 10* 13SEP10 24SEP10 0

LB4-365000 22MAR11 04APR11 10* 22MAR11 04APR11 0

LB4-366000 01JUN11* 31AUG11 65* 01JUN11 31AUG11 0

LB4-360000 11AUG11 31AUG11 15* 11AUG11 31AUG11 0

LB4-367000 31AUG11 0 31AUG11 0

LB4-380000 06MAY10 31AUG11 335* 06MAY10 31AUG11 0

LB4-INF2 16MAY08 31AUG11 834* 16MAY08 31AUG11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization Slurry Wall

Install Slurry Wall

Demobilization Slurry Wall

Sect.36 LB Slurry Wall Installation

Sect. 36 Lime Basins Subgrade Construction {S4}

36LB Subgrade Construction

Stockpile AZ Soils - Lime Basins

Campaign to move BBM from Stapleton to near FBSC

Mobilization & Surf. Prep. RCRA Equ Cover - 36LB

Install Biota Barrier - 36LB

Install RCRA Equivalaent Cover System - 36LB

Place Soil Amendments - 36LB

Permanent Revegetation over Cover System - 36LB

First Growing Season Irrigat Cover System - 36LB

Demobilization RCRA Equivalent Cover - 36LB

<<<<<<Imp. Finish Deadline>>>>>> - 36LB

Sect. 36 Lime Basins Cover Construction

36LB Subgrade and RCRA-Equivalent Cover Constr
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
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Res
Curve
Total
float
WBS %

Comp

Remediation Activities
LB4-400000 13JUN07 31AUG11 1,069* 13JUN07 31AUG11 0

LB4-INF 13JUN07 31AUG11 1,069* 13JUN07 31AUG11 0

Construction Completion Report
LB6-730400 05MAR06 03MAY06 60 11JUL06 09SEP06 0

LB6-730410 04MAY06 03JUN06 30 10SEP06 09OCT06 0

LB6-730420 04JUN06 05JUL06 31 10OCT06 09NOV06 0

LB6-730430 06JUL06 05AUG06 31 10NOV06 12DEC06 0

LB6-730440 05AUG06 0 12DEC06 0

LB6-INF3 05MAR06 05AUG06 152* 11JUL06 12DEC06 0

LB6-180000 28JUN08 27AUG08 60 28JUN08 27AUG08 0

LB6-180010 28AUG08 27SEP08 30 28AUG08 27SEP08 0

LB6-180020 28SEP08 27OCT08 30 28SEP08 27OCT08 0

LB6-180030 28OCT08 26NOV08 30 28OCT08 26NOV08 0

LB6-INF1 14NOV07 26NOV08 150* 28JUN08 26NOV08 0

LB6-190000 01SEP11 31OCT11 60 01SEP11 31OCT11 0

LB6-190010 01NOV11 02DEC11 30 01NOV11 02DEC11 0

LB6-190020 03DEC11 05JAN12 30 03DEC11 05JAN12 0

LB6-190030 06JAN12 04FEB12 30 06JAN12 04FEB12 0

LB6-INF2 01SEP11 04FEB12 150* 01SEP11 04FEB12 0
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Sec 36 Lime Basin Project Support

Sec. 36 Lime Basins Soil Remediation

Prep Construction Cmplt Report (CCR) - LBDMRS

Regulator/Committee Review CCR - LBDMRS

Incorp/Resp to Comments/Issue Draft CCR - LBDMRS

EPA - State Prep & Iss Accept Ltr  CCR - LBDMRS

Project Complete - Lime Basins Dewatering System

Constr Cmplt Rprt (CCR) Process - Dewatering Sys

Prep Construction Cmplt  Report (CCR) - 36LB SW

Regulator/ Committee Review CCR - 36LB SW

Incorp/Respond to Comm./Issue Draft CCR -36LB SW

EPA -State Prepare & Issue Acpt Ltr  CCR-36LB SW

Const Cplt Rprt (CCR) Process-36LB SW

Prep Construction Cmplt  Report (CCR) - 36LB Cov

Regulator/ Committee Review CCR - 36LB Cover

Incorp/Respond to Comments/Issue Draft CCR -36LB

EPA/State Prepare/Issue Accept Ltr CCR-36LB Cov

Const Cplt Rprt (CCR) Process-36LB Cover
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Construction Completion Report
LB6-610000 04JAN16* 03MAR16 60 04JAN16* 03MAR16 0

LB6-610010 04MAR16 02APR16 30 04MAR16 02APR16 0

LB6-610020 03APR16 02MAY16 30 03APR16 02MAY16 0

LB6-610030 03MAY16 04JUN16 32 03MAY16 04JUN16 0

LB6-610040 04JUN16 0 04JUN16 0

LB6-INF4 04JAN16 04JUN16 152* 04JAN16 04JUN16 0

LB6-INF 05MAR06 04JUN16 3,537* 11JUL06 04JUN16 0

Short-Term Monitoring/Maintenance/Operations
LB7-100000 14NOV07 31AUG11 0* 01SEP11 31AUG11 0

Post Remediation Maintenance/Operations
LB8-600000 01SEP11 31DEC15 1,097* 01SEP11 31DEC15 0

LB8-100000 01SEP11 28SEP35 6,151 01SEP11 28SEP35 0

Site-Wide Programs
+ RCRA Cap Equivalency

03JUN96A 04SEP01 0 03JUN96A 04SEP01A 100

+ Borrow Areas Design; Prep & Closure
28AUG97A 06APR11 1,376 28AUG97A 06APR11 71

+ Site-Wide Biota Monitoring - BAS
11JUN96A 31AUG11 1,479* 11JUN96A 31AUG11 17

+ Site-Wide Air Monitoring - APA
11JUN96A 31AUG11 1,479* 11JUN96A 31AUG11 51

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process-36LB

<<< Short Term Maintenance >>> S 36 Lime Basins

5 Year Veg. Obs. & Report Period - 36LB

Post Remediation Operations/Maintenance - FBFE
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+ Site-Wide Plume Management
11JUN96A 31AUG11 1,479* 11JUN96A 31AUG11 39

+ Confined Flow System Well Monitoring
11JUN96A 31AUG11 1,479* 11JUN96A 31AUG11 17

+ Medical Monitoring Program
06DEC95A 31AUG11 1,479 06DEC95A 31AUG11 63

+ Site-Wide Traffic Management
28AUG97A 28SEP12 1,753 28AUG97A 28SEP12 56

+ Geophysical Investigation
23MAR98 04MAR99 0 23MAR98A 01FEB99A 100

+ Site Wide Revegetation & Irrigation
26SEP97 28SEP12 1,753 29OCT98A 28SEP12 49

+ Lower Derby Lake Shoreline Expansion
15APR99 06OCT99 0 15APR99A 15DEC99A 100

+ UXO Emergency Response
04JAN99 30DEC10 994 01JAN99A 30SEP09 64

+ Site Wide Well Abandonment
0* 23JAN02A 29JUL05A 100

+ Drummed Waste Planning
01DEC98 16AUG99 0 01DEC98A 28APR00A 100

Water Treatment / Monitoring
+ Bedrock Ridge GW Plume Extr System

03MAR00 28SEP35 7,630 03MAR00A 28SEP35 16

+ So Adams Co. Water Supply/Henderson Distribution
10JUN96A 01OCT04 0 10JUN96A 28APR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12
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+ On-Post Water Supply
03JUN96A 31AUG11 153 03JUN96A 31AUG11 86

+ Confined Flow System Well Closure
02SEP97A 04MAR00 0 02SEP97A 27SEP00A 100

+ Irondale Containment System
11JUN96A 04APR11 1,374* 11JUN96A 04APR11 17

+ Basin A Neck System
11JUN96A 28SEP35 7,630 11JUN96A 28SEP35 24

+ CERCLA Wastewater Treatment Facility
11JUN96A 30JUN10 1,183* 11JUN96A 30JUN10 17

+ Northwest Boundary Containment Sys
11JUN96A 28SEP35 7,630 11JUN96A 28SEP35 24

+ North Boundary Containment System
11JUN96A 28SEP35 7,630 11JUN96A 28SEP35 24

+ South Lakes Plume Management
11JUN96A 31AUG11 1,479 11JUN96A 31AUG11 57

Remediation Venture Office
+ Program Management

10JUN96A 30SEP11 1,500 11JUN96A 30SEP11 62

+ RVO Remedy Support and Operations
10JUN96A 30SEP11 1,500 11JUN96A 30SEP11 64

+ Remedy Execution
03JUN96A 30SEP11 1,500 11JUN96A 30SEP11 63

+ Mitigation/Restoration
10JUN96A 30SEP11 1,500 11JUN96A 30SEP11 61

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12
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+ Program Controls
03JUN96A 30SEP11 1,500 11JUN96A 30SEP11 63

Program Management
Completion of Remedial Action

Remediation Activities
CR4-980000 31AUG11 0 31AUG11 0

CR4-980001 31MAY16 0 31MAY16 0

Trust Fund
ROD
TF0-100000 03JUN96A 18AUG96A 0 11JUN96A 18AUG96A 100

TF0-200000 19AUG96A 26DEC08 800 19AUG96A 26DEC08 75

RMA Off-Post Operable Unit
Off-Post Remedy - (Reference Only)

+ Off-Post Surficial Soil
04MAR96A 26AUG97A 0 04MAR96A 26AUG97A 100

+ Off-Post Water Treatment Plant
11JUN96A 28SEP35 7,630 11JUN96A 28SEP35 24

+ Off-Post Well Closure
03JUN96A 19MAY99 0 03JUN96A 30SEP99A 100

5Yr. Reviews / RMA Closeout Reporting
Closeout Reporting

5 Year Review - Report Preparation
Report Preparation
Y5S-100000 01NOV99* 31JAN01 0 01NOV99A 31JAN01A 100

Y5S1200160 04OCT04* 31JAN06 242* 04OCT04A 05JUL06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Comp of Constr Activities-RMA Remediation

Develop Trust Fund Strategy Group

Define / Establish Trust Fund Program

Prep/Revise/Issue/Approved 5yr Review-(2000)

Prep/Revise/Issue/Approve 5yr Review-(2005)
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+ Preliminary Closeout Report (PCOR)
03DEC11 04JUN12 180 03DEC11 04JUN12 0

+ Final Closeout Report (FCOR)
29SEP35 12MAY36 225 29SEP35 12MAY36 0

+ RMA Site Deletion Process-NOID & NOD
13MAY36 24JUN37 405 13MAY36 24JUN37 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12
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Disposal Facilities - Basin A / Landfills  
 
 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Construct Hazardous Waste Landfill 
LF2-120000      100 Prepare / Revise 10% Design Scope of Work - LF 11MAR96A 21JUL96A 
LF2-130000      100 Prepare 30% Design - LF 22JUL96A 31MAR97A 
LF2-135000      100 <<<<<RCRA Design Deadline Date>>>>>>  31MAR97A 
LF2-140000      100 Regulator / Committee Review - LF 01APR97A 01MAY97A 
LF2-150000      100 Prepare 60% Design - LF 03MAR97A 09JUN97A 
LF2-160000      100 Regulator / Committee Rev. & Public Input - LF 09JUL97A 14AUG97A 
LF2-170000      100 Prepare 90% Design - LF 09JUN97A 10SEP97A 
LF2-180000      100 Regulator / Committee Review - LF 11SEP97A 27OCT97A 
LF2-190000      100 Prepare 100% Design - LF 28OCT97A 13FEB98A 
LF2-100900      100 HWLF Operational Plans 23MAR98A 30APR99A 
LF2-DES002      94 Redesign of the HWL Final Cap 08JUL02A 19JAN06 
LF2-100000      82 HWL Ramp Closure DCN 18MAR05A 19DEC05 
LF2-900000      45 HWL Closure/Post-Closure Plan 20JUN05A 10APR06 
LF2-INF         96 Hazardous Waste Landfill Design 11MAR96A 10APR06 
LF3-620000      100 Procurement Cycle - LF (Remediation Phase) 16OCT97A 13NOV97A 
LF3-620100      100 Procurement Cycle - LF (Construction Phase) 03NOV97A 19JAN98A 
LF3-714500      0 PMC Prepare T.O. Proposal - HWL Cap Construction 31OCT05 13DEC05 
LF3-714600      0 RVO Procurement Cycle - HWL Cap Construction 14DEC05 23AUG06 
LF4-630000      100 Mobilization - LF 14NOV97A 16JAN98A 
LF4-640000      100 Excavate Biota Soil - LF 06FEB98A 09APR98A 
LF5-665000      100 Phase I Cell Construction - LF 26FEB98A 14JAN99A 
LF5-179000      100 BOR12 Support to Hazardous Waste Landfill 26FEB98A 14JAN99A 
LF5-666000      100 Landfill Water Treat System - Construction 15JUN98A 01MAR99A 
LF5-130000      100 BOR5 Support to Haz Waste Landfill -Cell I Liner 17AUG98A 14DEC98A 
LF5-680000      100 *** RCRA LANDFILL AVAILABLE *** - LF 30APR99A  
LF5-670000      100 Phase II Cell Construction - LF 01JUL99A 04JAN01A 
LF5-140000      100 BOR5 Support to Haz Waste Landfill Cell II Liner 07MAR00A 14SEP00A 
LF5-INF1        100 Haz Waste Landfill Cell II Liner Construction 26FEB98A 04JAN01A 
LF5-690000      100 Operation LF 30APR99A 30APR04A 
LF5-155010      100 BOR10 Support to HWL Ops Odor Control/GF 21MAY01A 31DEC01A 
LF5-155000      100 BOR7A Support to HWL Ops Odor Control/GF 02JAN02A 30APR04A 
LF5-155020      100 BOR3 Support to HWL Ops Odor Control/GF 29MAY02A 30APR04A 
LF5-700000      100 *** RCRA LANDFILL CLOSED *** - HWL  30APR04A 
LF5-600001      0 HWL Ramp Removal 11MAY06 11JUL06 
LF5-690010      68 HWL Interim Operations 03MAY04A 11JUL06 
LF5-140010      75 BOR3 Support to HWL Intermediate Cover - LFLF 07JUL03A 15AUG06 
LF5-715013      80 Settlement Monitoring - LFLF 22DEC03A 01DEC06 
LF5-INF2        86 HWL Operations/Interim Ops/Int Cover/Closure 30APR99A 01DEC06 
LF5-715015      0 Mobilization - Cap Construction - HWL 24AUG06 05OCT06 
LF5-716000      0 Construct Geotextiles/Geosynthetics - HWL 06OCT06 10AUG07 
LF5-715011      0 Construct Clean Soils and Biota Barrier - HWL 06OCT06 20SEP07 
LF5-715090      0 Final Drainage & Surface Water Controls - HWL 21SEP07 15NOV07 
LF5-150000      0 BOR5 Support to HWL Cap/Cover - LFLF 06OCT06 15NOV07 
LF5-720000      0 Demobilization Cap Construction - HWL 16NOV07 03JAN08 
LF5-186010      0 Develop/Submit CR - HWL Cap 04JAN08 23MAY08 
LF5-660000      0 Permanent Revegetation Over Cap - HWL 21MAR08 01MAY08 
LF5-INF3        0 HWL Final Cover Construction 24AUG06 01MAY08 
LF5-725000      68 HWL Operational Groundwater Monitoring 10AUG00A 29APR08 
LF5-740000      75 Project Support - HWL 26FEB98A 01MAY08 
LF5-INF         75 HWL Construction/Operations/Cover 26FEB98A 01MAY08 
LF6-730100      100 Prep Constr. Cmplt Report (CCR) - Cell II Constr 28NOV00A 29JAN01A 
LF6-730102      100 Regulator/Committee Review CCR - Cell II Constr 29JAN01A 27FEB01A 
LF6-730104      100 Incorp/Resp. to Comments/Issue Draft CCR - C II 24FEB01A 22MAR01A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Construct Hazardous Waste Landfill 
 
LF6-730106      100 EPA-State Prepare & Issue Accept Ltr CCR - C II 26MAR01A 01MAY01A 
LF6-730108      100 Project Complete - Cell II Construction  24APR01A 
LF6-INF1        100 Constr Cmplt Rprt (CCR) Process-HWL Cell II 28NOV00A 24APR01A 
LF6-730200      100 Prep Construction Cmplt Report (CCR) - HWL Ops 07JUN04A 06AUG04A 
LF6-730201      100 Regulator/Committee Review CCR - HWL Ops 07AUG04A 10NOV04A 
LF6-730210      0 Incorp/Resp to Comments/Issue Draft CCR -HWL Ops 06SEP06 07OCT06 
LF6-730220      0 EPA - State Prep & Iss Accept Ltr CCR - HWL Ops 08OCT06 06NOV06 
LF6-730230      0 Project Complete - Hazardous Waste Landfill Ops  06NOV06 
LF6-INF2        58 Constr Cmplt Rprt (CCR) Process - HWL Ops 07JUN04A 06NOV06 
LF6-730000      0 Prep Construction Cmplt Report (CCR) - HWL Cap 01MAY08 02JUL08 
LF6-730001      0 Regulator/Committee Review CCR - HWL Cap 03JUL08 02AUG08 
LF6-730010      0 Incorp/Resp to Comments/Issue Draft CCR -HWL Cap 03AUG08 02SEP08 
LF6-730020      0 EPA - State Prep & Iss Accept Ltr CCR - HWL Cap 03SEP08 02OCT08 
LF6-730030      0 Project Complete - Hazardous Waste Landfill Cap  02OCT08 
LF6-INF3        0 Constr Cmplt Rprt (CCR) Process - HWL Cap 01MAY08 02OCT08 
LF6-INF         63 Constr Cmplt Rprt (CCR) Process-HWL Cell II 28NOV00A 02OCT08 
LF7-980000      0 <<<< Short-Term Maintenance >>>> - LF 16NOV07 31AUG11 
LF8-100000      0 Post Remediation Operations/Maintenance - LF 01SEP11 28SEP35 
     
Operational Construction of Enhanced Haz Wst LF 
LE1-DES030      100 ELF Geotechnical Investigation 13APR99A 06JUL00A 
LE1-DES040      100 ELF Liner Compatibility Study 02FEB00A 12AUG03A 
LE1-030940      100 ELF Pre-Operational Groundwater Mon.-Well Instal 23MAY00A 06AUG02A 
LE1-040960      100 ELF Operations Manual 01AUG00A 02DEC02A 
LE1-INF         100 Enhanced Landfill Pre-Design 13APR99A 12AUG03A 
LE2-100000      100 Prepare\Revise Design SOW- ELF 17NOV00A 04APR01A 
LE2-101500      100 Submit Draft Design Scope of Work -ELF  30JAN01A 
LE2-101600      100 Reg./RMA Committee Review (Design SOW) 31JAN01A 02MAR01A 
LE2-130000      100 Prepare 30% Design - ELF 10JAN01A 15MAY01A 
LE2-195000      100 ELF Test Pad Program 26FEB01A 29APR02A 
LE2-132500      100 <<<<<<Submit 30% - Design Deadline >>>>>>>>  15MAY01A 
LE2-140000      100 Regulator/CommitteeReview/Pub. Input-LE30%Design 16MAY01A 15JUN01A 
LE2-150000      100 Prepare 60% Design - ELF 18MAY01A 25OCT01A 
LE2-160000      100 Regulator / Committee Review - 60% Design (ELF) 26OCT01A 28DEC01A 
LE2-170000      100 Prepare 95% (Draft Final) Design - ELF 26OCT01A 28MAR02A 
LE2-175000      100 <<<<<Design Deadline>>>>> - 95% ELF Design  28MAR02A 
LE2-180000      100 Reg/Committee Rev & Public Input 95% ELF Design 29MAR02A 13MAY02A 
LE2-190000      100 Prepare 100% ELF Design 29MAR02A 25JUL02A 
LE2-DES030      100 LWTS Upgrade Design 06AUG01A 25JUL02A 
LE2-DES031      100 Design of CCSCS 05DEC02A 07AUG03A 
LE2-DES032      100 ELF Ion Exchange LWTS Addition Design 12AUG03A 24JUN04A 
LE2-DES033      100 Borrow Area 5 - DIMP Chacterization for ELF 18SEP03A 06APR04A 
LE2-725000      83 ELF Pre-operational Groudwater Sampling 13OCT03A 03APR06 
LE2-DES002      0 Redesign of the ELF Final Cap 30NOV05 15DEC06 
LE2-210000      0 ELF Closure/Postclosure Plan 16NOV07 26NOV08 
LE2-200000      0 ELF Ramp/CCSCS Closure DCN 10APR08 24OCT08 
LE2-INF         62 Enhanced Landfill Design 17NOV00A 24OCT08 
LE3-658000      100 PMC Prepare TOP - Initial Sitework 18JUN03A 02JUL03A 
LE3-658010      100 RVO Procurement Cycle - Initial Sitework 02JUL03A 22AUG03A 
LE3-657010      100 PMC Prepare TOP - ELF Berms & Liner 05MAY03A 07JUL03A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Operational Construction of Enhanced Haz Wst LF 
LE3-657020      100 RVO Procurement Cycle - ELF Berms & Liner 08JUL03A 10OCT03A 
LE3-109100      100 PMC Prepares TO Proposal - ELF OPs 04OCT04A 24NOV04A 
LE3-110100      99 RVO Procurement Cycle - ELF OPs 24NOV04A 01NOV05 
LE3-100010      0 PMC Prepare T.O. Proposal - ELF CAP Construction 07JUL09 28JUL09 
LE3-100020      0 RVO Procurement Cycle - ELF CAP Construction 29JUL09 01SEP09 
LE5-620000      100 ELF Initial Sitework FY03 22AUG03A 05NOV03A 
LE5-630000      100 Mobilization - ELF Berms & Liner 17OCT03A 26NOV03A 
LE5-650000      100 ELF Excavation & Berm Construction Part I 04DEC03A 06MAY04A 
LE5-176000      100 BOR5 Support - ELF Berms & Liners 18MAR04A 27MAY05A 
LE5-650001      100 ELF Cell Liner Construction (Part 1) 25MAY04A 30NOV04A 
LE5-656000      100 ELF Intracell Berm Construction Part I 07OCT04A 12NOV04A 
LE5-900010      100 Construct LWTS Addition - Ion Exchange 24JAN05A 26AUG05A 
LE5-660010      100 ELF CCSCS Construction 01DEC04A 11AUG05A 
LE5-656010      100 ELF Infrastructure/Misc Facilities Construction 25OCT04A 26SEP05A 
LE5-650002      100 ELF Excavation & Berm Construction Part II 03FEB05A 29SEP05A 
LE5-656001      95 ELF Cell Liner Construction (Part 2) 16MAR05A 10NOV05 
LE5-186010      100 Develop/Submit CR-ELF/CCSCS 01DEC04A 19OCT05A 
LE5-656002      100 ELF Intracell Berm Construction Part 2 05JUL05A 28JUL05A 
LE5-660020      0 ELF Construction Interim Revegetation 01NOV05 30NOV05 
LE5-710000      48 Demobilization - ELF Berms & Liner 24OCT05A 05DEC05 
LE5-186020      7 Regulatory Agencies Approval to Place Waste 20OCT05A 06APR06 
LE5-670000      0 ***RCRA ENHANCED LF AVAILABLE*** 06APR06  
LE5-INF2        84 ELF Berms & Liner Construction 22AUG03A 06APR06 
LE5-680000      0 Operation w/Vapor Controls - ELF OPS 02NOV05 06APR09 
LE5-707010      0 BOR5 Support to ELF Ops Vapor Controls - EHWL 02NOV05 06APR09 
LE5-O&M1        0 ELF Operational Groundwater Monitoring 06APR06 06APR09 
LE5-500000      0 Campaign to move BBM from Stapleton to near ELF 01OCT08 31MAR09 
LE5-690000      0 ***RCRA ENHANCED LF CLOSED*** - LE  06APR09 
LE5-705000      0 Constr Intermed Cover/Erosion Protection - EHWL 07APR09 10SEP09 
LE5-711000      0 Monitor Settlement of ELF Material - OPS 12MAR09 01SEP09 
LE5-176010      0 BOR5 Support to ELF Intermediate Cover - EHWL 07APR09 10SEP09 
LE5-INF3        0 ELF Operations/Intermediate Cover/Closure 02NOV05 10SEP09 
LE5-632000      0 Mobilization ELF CAP Construction 02SEP09 16OCT09 
LE5-718000      0 Construct Geotextiles/Geosynthetics - ELF 19OCT09 10AUG10 
LE5-719000      0 Construct Clean Soils and Biota Barrier - ELF 19OCT09 22SEP10 
LE5-186030      0 Develop/Submit CR - ELF Cap 31MAR10 01APR11 
LE5-720000      0 Final Drainage and Surface Water Controls - ELF 23SEP10 10NOV10 
LE5-206000      0 BOR5 Support to ELF Cap/Cover - EHWL 19OCT09 10NOV10 
LE5-709000      0 Permanent Revegetation Over Soil Cover/Cap 22MAR11 02MAY11 
LE5-710020      0 Demobilization - ELF Cap Construction 03MAY11 14JUN11 
LE5-INF4        0 ELF Final Cover Construction 02SEP09 14JUN11 
LE5-730000      28 Proj Support-ELF Construction/Operations/Cover 22AUG03A 14JUN11 
LE5-INF         28 ELF Construction/Operations/Cover 22AUG03A 14JUN11 
LE6-730400      0 Prep Construction Cmplt Report (CCR) - Ion Ex 29OCT05 28OCT05 
LE6-730410      0 Regulator/Committee Review CCR - Ion Ex 29OCT05 28OCT05 
LE6-730420      0 Incorp/Resp to Comments/Issue Draft CCR - Ion Ex 29OCT05 28OCT05 
LE6-730430      0 EPA - State Prep & Iss Accept Ltr CCR - Ion Ex 29OCT05 28OCT05 
LE6-730440      0 Project Complete - Ion Exchange Addtion to LWTS  28OCT05 
LE6-INF1        0 Constr Cmplt Rprt (CCR) Process - Ion Exchange 29OCT05 28OCT05 
LE6-663002      0 Prep Constr Complt Rpt (CCR) - ELF/CCSCS 11NOV05 15JAN06 
LE6-663003      0 Regulator/Committee Review CCR- ELF Constr/CCSCS 16JAN06 15FEB06 
LE6-663004      0 Incor/Rsp to Cmnts/Iss Draft CCR-ELF/CCSCS 16FEB06 17MAR06 



 
RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER MONTH ENDING-28 OCTOBER 2005  
 
REPORT DATE 10NOV05 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 24JUN37  
 16:21  
 DATA DATE  29OCT05 PAGE NO.   4   
Disposal Facilities - Basin A / Landfills  
 
 
 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Operational Construction of Enhanced Haz Wst LF 
 
LE6-663006      0 EPA-State Prep& Iss Acpt Ltr CCR-ELF Const/CCSCS 18MAR06 17APR06 
LE6-663016      0 Project Complete- Enhanced Hazardous Waste LF  17APR06 
LE6-INF2        0 Constr Cmplt Rpt (CCR) Process- ELF Constr/CCSCS 11NOV05 17APR06 
LE6-663020      0 Prep Constr Complt Rpt (CCR) - ELF Ops 07APR09 07JUN09 
LE6-663030      0 Regulator/Committee Review CCR- ELF Ops 08JUN09 09JUL09 
LE6-663040      0 Incor/Rsp to Cmnts/Iss Draft CCR-ELF Ops 10JUL09 08AUG09 
LE6-663050      0 EPA-State Prep& Iss Acpt Ltr CCR-ELF Ops 09AUG09 08SEP09 
LE6-663060      0 Project Complete- EHWL Ops  08SEP09 
LE6-INF3        0 Constr Cmplt Rpt (CCR) Process- EHWL Ops 07APR09 08SEP09 
LE6-300030      0 Prepare CCR - CAP Construction 03MAY11 05JUL11 
LE6-300040      0 Reg./Committee Review CCR - CAP Construction 06JUL11 04AUG11 
LE6-300050      0 Incorporate Comments & Resubmit CCR - CAP Constr 05AUG11 06SEP11 
LE6-300060      0 EPA-State Prepare/Issue Accept CCR- ELF CAP 07SEP11 06OCT11 
LE6-300070      0 Project Complete (EPA Accept. of CCR - ELF Cap)  06OCT11 
LE6-INF4        0 Constr Cmplt Rpt (CCR) Process - ELF Cap 03MAY11 06OCT11 
LE6-INF         0 Constr Cmplt Rpt (CCR) Process- EHWL Ops 11NOV05 06OCT11 
LE7-980000      0 <<<< Short-Term Maintenance >>>> - LE 15JUN11 31AUG11 
LE8-100000      0 Post Remediation Operations/Maintenance - LE 01SEP11 28SEP35 
     
Basin A Consolidation and Remediation 
BA2-120000      100 Prepare / Revise Design Scope of Work - BASA 03JUN96A 19JAN97A 
BA2-125000      100 Regulator / RMA Committee Review 18NOV96A 22DEC96A 
BA2-130000      100 Prepare 30% (Conceptual) Design - BASA 19AUG96A 17NOV96A 
BA2-140000      100 Regulator / Committee Rev. & Public Input- BASA 18NOV96A 22DEC96A 
BA2-150000      100 Prepare 60% Design - BASA 18NOV96A 02MAY97A 
BA2-160000      100 Regulator / Committee Review - BASA 05MAY97A 30MAY97A 
BA2-170000      100 Prepare 95% (Draft Final) Design - BASA 05MAY97A 21JUL97A 
BA2-175000      100 <<<<<<Design Deadline>>>>>>  21JUL97A 
BA2-180000      100 Regulator/Committee Rev. & Public Comment- BASA 22JUL97A 08SEP97A 
BA2-190000      100 Prepare 100% Design 09SEP97A 29SEP97A 
BA2-INF1        100 Prepare / Revise Design Scope of Work - BASA 03JUN96A 29SEP97A 
BA2-110095      100 Revise Basin A Subgrade DCN - Rev. 3 01APR04A 29APR04A 
BA2-122000      71 Prepare 95% ICSD Design - Basin A DCN 13JAN05A 02MAR06 
BA2-123000      0 Prepare 100% ICSD Design - Basin A DCN 03MAR06 01AUG06 
BA2-110000      75 Basin A RCRA-Equivalent Cover Redesign 21JUL03A 01AUG06 
BA2-INF         93 Basin A Design [ICSD] 03JUN96A 01AUG06 
BA3-110000      100 RVO Procurement Cycle - Basin A 16OCT97A 13NOV97A 
BA3-115000      100 PMC Prepare T.O. Proposal - Basin A Gradng (PhI) 30AUG04A 23SEP04A 
BA3-111000      100 RVO Review T.O. Proposal - Basin A Grading (PhI) 24SEP04A 23NOV04A 
BA3-225000      0 PMC Prepare T.O. Proposal - Basin A Stockpile AZ 18JUL06 14AUG06 
BA3-222000      0 RVO Review T.O. Proposal - Stockpile AZ for BA 15AUG06 03OCT06 
BA3-125000      0 PMC Prepare T.O. Proposal - Basin A N Sbgde {S4} 01MAY06 02JUN06 
BA3-112000      0 RVO Review T.O. Proposal - Basin A Sbgde (Ph I) 05JUN06 28AUG06 
BA3-120000      0 PMC Prepare T.O. Proposal - Basin A Cover 02AUG06 31AUG06 
BA3-121000      0 RVO Review T.O. Proposal - Basin A Cover 01SEP06 19DEC06 
BA3-131000      0 PMC Prepare TOP-Notch & Engr. Controls-BA & S36 19APR10 21MAY10 
BA3-314000      0 RVO Proc. Cycle-Notch & Engr. Controls BA & S36 23MAY10 09JUL10 
BA4-120000      100 Mobilization - Basin A Operations 14NOV97A 14OCT98A 
BA4-125000      100 <<<<<<Imp. Start Deadline>>>>>> 14NOV97A  
BA4-131000      100 Visual Surface UXO Survey 09JAN98A 16APR98A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Basin A Consolidation and Remediation 
BA4-190000      100 *** BASIN A CONSOLIDATION AREA OPEN *** 19JAN98A  
BA4-291000      100 Consolidate Biota to Basin A From CAMU Area 19JAN98A 16APR98A 
BA4-175000      100 BOR10 Support to Basin A Ops Gradefill 11MAY99A 31DEC99A 
BA4-200000      100 --- BASIN A CONSOLIDATION OPS DURATION ---- 19JAN98A 30JUN04A 
BA4-292000      100 Basin A Operations 04MAY99A 30JUN04A 
BA4-140000      100 BOR7A Support to Basin A Ops Gradefill 13JAN99A 30JUN04A 
BA4-178000      100 BOR9A Support to Basin A Ops Gradefill 07MAY03A 30SEP03A 
BA4-176000      100 BOR3 Support to Basin A Ops G/F - BACR 29MAY02A 31DEC03A 
BA4-177000      100 BOR8 Support to Basin A Ops G/F - BACR 02FEB04A 30JUN04A 
BA4-210000      100 *** BASIN A CONSOLIDATION AREA CLOSED ***  30JUN04A 
BA4-210010      100 Interim Revegetation Borrow Area 3 (BA Support) 28OCT04A 29OCT04A 
BA4-032002      100 Place Biota from Section 36 BOA (Phase I) 29NOV04A 04JAN05A 
BA4-292030      100 Basin A Interim Operations - Non-Notch 01JUL04A 13MAY05A 
BA4-292020      100 BOR 7B support for Basin A Interim Operations 01JUL04A 13MAY05A 
BA4-INF1        100 Basin A Operations / Interim Revegetation 14NOV97A 13MAY05A 
BA4-250000      100 Mobilization - Basin A South G/F (See S 36 BOA) 12APR05A 13MAY05A 
BA4-032001      96 Subgrade South & North 1 ft. - BA (Phase I) {S2} 17MAY05A 04NOV05 
BA4-032003      95 BA9A & 9C (Excv) Suppt to Basin A Subgrd Con PhI 08JUN05A 04NOV05 
BA4-220500      91 Demobilization - Basin A Grading Phase I 27JUL05A 05DEC05 
BA4-210100      0 Weed Control - Basin A - Grading Phase I 14NOV05 29NOV05 
BA4-6B8890      70 Demolition of Structure 889 - Basin A Facilities 11OCT05A 07NOV05 
BA4-252000      0 Mobiliz.- Basin A North Subgrade Install {S4} 28AUG06 14NOV06 
BA4-410000      0 Stockpile AZ Soils at BA 10 - Basin A South (C2) 03OCT06 23FEB07 
BA4-640000      0 Stockpile AZ Soils at BA 10 - Basin A North (C5) 26FEB07 17JUL07 
BA4-300000      0 Basin A Install North Subgrade (Ph II) {S4} 02NOV06 10APR07 
BA4-042003      0 BA9A (Excv) Suppt to Basin A Subgrd {S4} 02NOV06 10APR07 
BA4-179010      0 BOR03 Suppt to Basin A Subgrade Constrct {S4} 02NOV06 27MAR07 
BA4-300005      0 Demobilization North Subgrade S/C - Basin A {S4} 11APR07 01MAY07 
BA4-300015      0 Temp. Reveg over N. Subgrade - Basin A {S4} 11APR07 01MAY07 
BA4-INF2        27 Basin A Subgrade Construction 12APR05A 01MAY07 
BA4-300010      0 Mobilization - Basin A South Cover Constr. {C2} 19DEC06 17JAN07 
BA4-310000      0 Install Biota Barrier - Basin A South (C2) 18JAN07 14MAY07 
BA4-310010      0 Install RCRA Equiv. Cover Syst. - Basin A S (C2) 01MAR07 06JUL07 
BA4-325000      0 Place Soil Amendments - Basin A South {C2} 09JUL07 03AUG07 
BA4-320000      0 Perm. Veget. Over RCRA Equiv. Cover - Basin A S 17SEP07 05OCT07 
BA4-326000      0 First Year Irrigation - Basin A South {C2} 02JUN08 29AUG08 
BA4-350000      0 Demobilization - Basin A South 25AUG08 29AUG08 
BA4-600010      0 Mobilization - Basin A North Cover Constr {C5} 17JAN08 13FEB08 
BA4-610000      0 Install Biota Barrier - Basin A North (C5) 14FEB08 16DEC08 
BA4-610010      0 Install RCRA Equiv. Cover Syst. - Basin A N (C5) 27MAR08 20FEB09 
BA4-679000      0 BOR10 Suppt to Basin A RCRA-Equiv Cover Constr 03OCT06 20FEB09 
BA4-625000      0 Place Soil Amendments - Basin A North {C5} 23FEB09 20MAR09 
BA4-620000      0 Perm. Veget. Over RCRA Equiv. Cover - Basin A N 23MAR09 10APR09 
BA4-626000      0 First Year Irrigation - Basin A North {C5} 02JUN09 31AUG09 
BA4-650000      0 Demobilization - Basin A North {C5} 25AUG09 31AUG09 
BA4-INF4        0 Basin A Cover (Excl. Notch) Construction 19DEC06 31AUG09 
BA4-360000      9 Basin A Interim Operations - Notch 17MAY05A 10SEP10 
BA4-360050      9 Borrow Area 10 support for Basin A Interim Ops 17MAY05A 10SEP10 
BA4-300110      0 Mobilization .- Basin A Notch Cover 11AUG10 10SEP10 
BA4-340000      0 Stockpile AZ Soil at BA 10 -Basin A Notch 13SEP10 13OCT10 
BA4-179110      0 BOR10 Spt to Basin A Notch G/F after Consolid'n 17SEP10 22OCT10 
BA4-300100      0 Basin A Notch Subgrade Construction {S5} 17SEP10 22OCT10 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Basin A Consolidation and Remediation 
 
BA4-310100      0 Install Conc. Biota Barrier Layer -Basin A Notch 25OCT10 21DEC10 
BA4-179100      0 BOR10 Support to Basin A Notch RCRA-Equiv Cover 13SEP10 25FEB11 
BA4-310110      0 Install RCRA Equiv. Cover System for BA Notch 01DEC10 04FEB11 
BA4-310120      0 Place S. Amend.- RCRA Equiv. Cover for BA Notch 07FEB11 25FEB11 
BA4-320100      0 Perm.Vegetation Over Basin A Notch Cover 22MAR11 04APR11 
BA4-326100      0 Prep. & First year Irrigation - Basin A Notch 05APR11 31AUG11 
BA4-211100      0 Mobilization - Engineering Controls - BA & S36 09JUL10 05AUG10 
BA4-211600      0 Engineering Controls - (incl. all Sect 36 & SP) 06AUG10 04APR11 
BA4-350100      0 Demobilization - Basin A Notch 18AUG11 31AUG11 
BA4-355000      0 <<<<<<Imp. Finish Deadline>>>>>>  31AUG11 
BA4-INF3        0 Basin A (Notch) Subgrade and Cover Construction 11AUG10 31AUG11 
BA4-370000      57 Project Support - Basin A Consolidation & Remedi 14NOV97A 31AUG11 
BA4-INF         58 Basin A Operations/ Interim Ops/ Cover 14NOV97A 31AUG11 
BA6-360100      0 Prep Consruction Cmplt Rpt (CCR) - BA Ops & Sub 02MAY07 01JUL07 
BA6-360110      0 Regulator/Committee Review CCR - BA Ops & Subgr. 02JUL07 01AUG07 
BA6-360120      0 Incorp/Resp to Comments/Issue Draft CCR-BA Ops 02AUG07 31AUG07 
BA6-360130      0 EPA - State Prep & Iss Accept Ltr CCR -BA Ops 01SEP07 01OCT07 
BA6-360140      0 Project Complete - Basin A Ops and Subgrade  01OCT07 
BA6-INF1        0 CCR Process - B. A Ops & Subgrade 02MAY07 01OCT07 
BA6-360000      0 Prep Consruction Cmplt Rpt (CCR) - BA Cover 01SEP09 31OCT09 
BA6-360010      0 Regulator/Committee Review CCR - BA Cover 01NOV09 02DEC09 
BA6-360020      0 Incorp/Resp to Comments/Issue Draft CCR-BA Cover 03DEC09 04JAN10 
BA6-360030      0 EPA - State Prep & Iss Accept Ltr CCR -BA Cover 05JAN10 03FEB10 
BA6-360040      0 Cover CCR Complete - Basin A Cover  03FEB10 
BA6-INF2        0 CCR - B. A RCRA-Equiv Cover Construction 01SEP09 03FEB10 
BA6-360200      0 Prep Constr. Cmplt Rpt (CCR) - BA Notch & EC 01SEP11 31OCT11 
BA6-360210      0 Regulator/Com. Review CCR - BA Notch & EC 01NOV11 02DEC11 
BA6-360220      0 Incorp/Resp to Comments/Issue Draft CCR-BA Notch 03DEC11 05JAN12 
BA6-360230      0 EPA - State Prep & Iss Accept Ltr CCR -BA Notch 06JAN12 04FEB12 
BA6-360240      0 CCR Complete - Basin A Notch & Eng. Controls  04FEB12 
BA6-INF3        0 CCR - B. A Notch Ops & Notch RCRA-Eq Cvr Constr 01SEP11 04FEB12 
BA6-460000      0 Prep Part 2 - CCR to document OPS - BA Cover 02JAN14 02MAR14 
BA6-460010      0 Regulator/Committee Rev. Part 2 CCR - BA Cover 03MAR14 01APR14 
BA6-460020      0 Incorp/Resp to Comments/Issue Draft CCR-BA Cover 02APR14 01MAY14 
BA6-460030      0 EPA - State Prep & Iss Accept Ltr CCR -BA Cover 02MAY14 01JUN14 
BA6-460040      0 CCR Part 2 Complete - Basin A Cover  01JUN14 
BA6-INF4        0 Part 2 to the CCR - B. A RCRA-Equiv Cover 02JAN14 01JUN14 
BA6-460200      0 Prep Constr. Cmplt Rpt (CCR) - Adendum- BA Notch 02JAN16 01MAR16 
BA6-460210      0 Regulator/Com. Review CCR - BA Notch - Addendum 02MAR16 31MAR16 
BA6-460220      0 Incorp/Resp to Comments/Issue Draft CCR-BA Notch 01APR16 30APR16 
BA6-460230      0 EPA-State Prep & Iss Accept Ltr CCR -BA Notch A 01MAY16 31MAY16 
BA6-460240      0 CCR Complete - Basin A Notch Addendum  31MAY16 
BA6-INF5        0 Addendum to CCR - Basin A Notch RCRA-Eq Cvr 02JAN16 31MAY16 
BA6-INF         0 CCR Process - B. A Ops / Cover / Notch / EC 02MAY07 31MAY16 
BA7-600000      0 Basin A Cover - Begin Five Year Veg. Obs. Period 01SEP09 31AUG11 
BA7-100000      0 <<Short-Term Monitoring/Maint. /Operations>> 01SEP09 31AUG11 
BA8-600000      0 BA Cover - Compl 5 Year Veg. Obs. & Rpt. Period 01SEP11 31DEC13 
BA8-610000      0 BA Notch - Compl. 5 Year Veg. Obs. & Rpt. Period 01SEP11 31DEC15 
BA8-100000      0 Post Remediation Operations/Maintenance 01SEP11 28SEP35 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Sanitary/Chemical Sewer Manhole Plugging-Phase I 
S12-120000      100 Prepare / Revise Design Scope of Work - S/CSW1 03JUN96A 16JAN97A 
S12-125000      100 Regulator / RMA Committee Review - S/CSW1 15NOV96A 23DEC96A 
S12-130000      100 Prepare 30% (Conceptual) Design - S/CSW1 05AUG96A 17NOV96A 
S12-140000      100 Regulator / Committee Rev. & Public Input-S/SCW1 18NOV96A 22DEC96A 
S12-150000      100 Prepare 60% Design - S/CSW1 18NOV96A 02FEB97A 
S12-160000      100 Regulator / Committee Review - S/CSW1 03FEB97A 10MAR97A 
S12-170000      100 Prepare 95% (Draft Final) Design - S/CSW1 03FEB97A 07MAR97A 
S12-175000      100 <<<<<<Design Deadline>>>>>>  07MAR97A 
S12-180000      100 Regulator/Committee Rev. & Public Comment-S/CSW1 10MAR97A 21APR97A 
S12-190000      100 Prepare 100% Design - S/CSW1 22APR97A 30MAY97A 
S12-INF         100 Phase I Sanitary/Chem Sewer Design 03JUN96A 30MAY97A 
S13-110000      100 RVO Procurement Cycle - S/CSW1 02JUN97A 03SEP97A 
S14-120000      100 Mobilization - S/CSW1 03SEP97A 03OCT97A 
S14-125000      100 <<<<<<Imp. Start Deadline>>>>>> 03SEP97A  
S14-130000      100 Plugging of Sanitary Sewer Manholes - S/CSW1 06OCT97A 20FEB98A 
S14-135000      100 Plugging of Chemical Sewer Manholes 06OCT97A 14JAN98A 
S14-140000      100 Demobilization - S/CSW1 16FEB98A 23FEB98A 
S14-145000      100 <<<<<<Imp. Finish Deadline>>>>>>  23FEB98A 
S14-INF         100 Phase I Sanitary/Chemical Sewer Plugging 03SEP97A 23FEB98A 
S16-150000      100 Prep Construction Cmplt Report (CCR) - S/CSW1 24FEB98A 24APR98A 
S16-150100      100 Regulator/Committee Review CCR 25APR98A 18JUN98A 
S16-150200      100 Incorp/Respond to Comments/Issue Final Draft CCR 19JUN98A 13AUG98A 
S16-150300      100 EPA-State Review/Prepare & Issue Acceptance Ltrs 14AUG98A 30SEP98A 
S16-150400      100 Phase I San/Chem Sewer Plugging Proj Complete  30SEP98A 
S16-INF         100 Constr Cmplt Rprt (CCR) Process - S/CSW1 24FEB98A 30SEP98A 
     
Shell/Complex Trench Slurry Walls 
SW2-120000      100 Prepare / Revise Design Scope of Work - SLWL 03JUN96A 26JAN97A 
SW2-125000      100 Regulator / RMA Committee Review - SLWL 23DEC96A 26JAN97A 
SW2-130000      100 Prepare 30% (Conceptual) Design - SLWL 26AUG96A 05JAN97A 
SW2-140000      100 Regulator / Committee Rev. & Public Input - SLWL 06JAN97A 09FEB97A 
SW2-150000      100 Prepare 60% Design - SLWL 06JAN97A 16FEB97A 
SW2-160000      100 Regulator / Committee Review - SLWL 17FEB97A 03APR97A 
SW2-170000      100 Prepare 95% (Draft Final) Design - SLWL 17FEB97A 23JUN97A 
SW2-175000      100 <<<<<<Design Deadline>>>>>>  23JUN97A 
SW2-180000      100 Regulator / Committee Review - SLWL 23JUN97A 25JUL97A 
SW2-190000      100 Prepare 100% Design - SLWL 28JUL97A 12SEP97A 
SW2-INF         100 Slurry Wall Design 03JUN96A 12SEP97A 
SW3-110000      100 RVO Procurement Cycle - SLWL 02FEB98A 24APR98A 
SW4-120000      100 Mobilization - SLWL 27APR98A 01JUN98A 
SW4-125000      100 <<<<<<Imp. Start Deadline 24APR98A  
SW4-127500      100 UXO Clearance - Install Working Benches 02JUN98A 27JUL98A 
SW4-127510      100 Support Shell & Army Slurry Wall-Early Start Pro 03JUN98A 07APR00A 
SW4-127600      100 Perform Soil Borings - CXTR & SHTR 20JUL98A 02OCT98A 
SW4-130000      100 Install Slurry Walls - CXTR 07JAN99A 22MAR99A 
SW4-140000      100 Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe 23MAR99A 07APR00A 
SW4-165000      100 <<<<<<Imp. Finish Deadline>>>>>>  07APR00A 
SW4-430000      100 Demobilization 14MAR00A 06JUL00A 
SW4-206500      100 Project Support Slurry Wall Construction 27APR98A 07APR00A 
SW4-INF         100 Shell & Army Complex Trenches Slurry Walls 02JUN98A 07APR00A 
SW6-170000      100 Prep Construction Cmplt Report (CCR) - SLWL 07JUL00A 22MAR01A 
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Shell/Complex Trench Slurry Walls 
 
SW6-170010      100 Regulator/Committee Review CCR - SLWL 22MAR01A 09MAY01A 
SW6-170020      100 Incorp/Respond to Comments/Issue Draft CCR -SLWL 09MAY01A 16MAY01A 
SW6-170030      100 EPA - State Prepare & Issue Accept Ltr CCR SLWL 16MAY01A 08JUN01A 
SW6-170040      100 Project Complete - Shell Treches Slurry Wall  08JUN01A 
SW6-INF1        100 Constr Cmplt Rprt (CCR) Process - SLWL 07JUL00A 08JUN01A 
SW6-170100      100 Prep Construction Cmplt Report (CCR) - CTSW 07JUL00A 13SEP00A 
SW6-170110      100 Regulator/Committee Review CCR - CTSW 13SEP00A 02NOV00A 
SW6-170120      100 Incorp/Respond to Comments/Issue Draft CCR -CTSW 02NOV00A 21MAR01A 
SW6-170130      100 EPA - State Prepare & Issue Accept Ltr CCR CTSW 22MAR01A 03JUL01A 
SW6-170140      100 Project Complete - Complex Trenches Slurry Wall  03JUL01A 
SW6-INF2        100 Constr Cmplt Rprt (CCR) Process - CTSW 07JUL00A 03JUL01A 
SW6-155000      100 Prep Addendum to CCR to Show Operat & Functional 03SEP02A 17SEP02A 
SW6-155030      100 EPA-State Prep & Iss Acc Ltr-Operat & Functional 18SEP02A 30SEP02A 
SW6-175000      0 Prep Constr Cmplt Rprt (CCR) - Dewatering Ops 22FEB11 22APR11 
SW6-175010      0 Regulator/Committee Review CCR - Dewatering Ops 23APR11 22MAY11 
SW6-175020      0 Incorp/Resp to Com/Iss Draft CCR -Dewatering Ops 23MAY11 22JUN11 
SW6-175030      0 EPA-State Prep & Iss Acc Ltr CCR-Dewatering Ops 23JUN11 22JUL11 
SW6-175040      0 Project Complete - Complex Trench Dewatering Ops  22JUL11 
SW6-INF3        0 Constr Cmplt Rprt (CCR) Process - Dewatering Ops 22FEB11 22JUL11 
SW6-INF         48 Constr Cmplt Rprt (CCR) Process - SLWL 07JUL00A 22JUL11 
SW7G200100      100 Water Level Monitoring of the CDT 12MAR01A 30SEP02A 
SW7G200200      41 Full Scale Operations - Dewatering the CDT 03OCT02A 20FEB10 
SW7G200210      0 Post Shut-off Water Level Monitoring 22FEB10 21FEB11 
     
Post-ROD Removal Actions for Structures 
 
CI4-130000      100 Asbestos Removal - PRRA 03JUN96A 01DEC97A 
CI4-140000      100 Ph I Chem Proc Equip Removal (Exterior) - PRRA 03JUN96A 19JAN98A 
CI4-200000      100 Prep Const Cmplt Report (CCR)-Chem Proc Equip R 20JAN98A 20MAR98A 
CI4-205000      100 Ph II Chem Proc Equip Removal (Interior) - PRRA 19JAN98A 28DEC99A 
CI4-INF         100 Chem Proc Equip Removal Ph I & Ph II 03JUN96A 28DEC99A 
CI6-210000      100 Prep Const Cmplt Report (CCR)-Chem Proc Equip R 10JAN00A 17APR00A 
CI6-210010      100 Regulator/Committee Review CCR - Chem Proc Equip 18APR00A 19MAY00A 
CI6-210020      100 Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq. 20MAY00A 25SEP00A 
CI6-210030      100 EPA/State Prep & Issue Accept Ltr-Chem Proc Eq 26SEP00A 29SEP00A 
CI6-210040      100 Project Complete - Chem Process Equip (Interior)  29SEP00A 
CI6-INF         100 Const Cplt Rprt (CCR) Process-Chem Proc Eq Ph II 10JAN00A 29SEP00A 
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Toxic Storage Yards Soil Remediation 
TS2-120000      100 Prepare / Revise Design Scope of Work - TXSY 21APR98A 21AUG98A 
TS2-122000      100 >>>>Design Scope Deadline>>>>- TXSY  15MAY98A 
TS2-125000      100 Regulator / RMA Committee Review - TXSY 18MAY98A 13JUL98A 
TS2-130000      100 Prepare 30% (Conceptual) Design - TXSY 18MAY98A 28AUG98A 
TS2-140000      100 Regulator / Committee Rev. & Public Input - TXSY 31AUG98A 30SEP98A 
TS2-150000      100 Prepare 60% Design - TXSY 03AUG98A 09OCT98A 
TS2-160000      100 Regulator / Committee Review - TXSY 12OCT98A 12NOV98A 
TS2-170000      100 Prepare 95% (Draft Final) Design - TXSY 08OCT98A 07DEC98A 
TS2-175000      100 >>>>Design Deadline>>>> - TXSY  07DEC98A 
TS2-180000      100 Regulator / Committee Review - TXSY 08DEC98A 12FEB99A 
TS2-190000      100 Prepare 100% Design - TXSY 01FEB99A 17MAR99A 
TS2-INF         100 Toxic Storage Yard Design 21APR98A 17MAR99A 
TS3-109000      100 PMC Prepare T.O. Proposal - TXSY Remediation 25JAN99A 12MAR99A 
TS3-109010      100 PMC Assemble T.O. Proposal - TXSY Remediation 15MAR99A 29MAR99A 
TS3-110000      100 RVO Procurement Cycle - TXSY Remediation 30MAR99A 03MAY99A 
TS4-120000      100 Mobilization- TXSY 03MAY99A 24JUN99A 
TS4-125000      100 <<<<<<Imp. Start Deadline>>>>>- TXSY 03MAY99A  
TS4-130000      100 Non-Agent Structure Removal- TXSY 10JUN99A 08SEP99A 
TS4-140000      100 Agent Screening - TXSY 14JUN99A 15SEP99A 
TS4-150000      100 Excavate Non-Agent/HH Soil - TXSY 10JUN99A 13SEP99A 
TS4-179600      100 BOR10 Support to Toxic Storage Yard Soils - TXSY 08JUL99A 30SEP99A 
TS4-200000      100 Demobilization - TXSY 16SEP99A 30SEP99A 
TS4-205000      100 <<<<Imp. Finish Deadline>>>>>- TXSY  15SEP99A 
TS4-220100      100 Project Support - Toxic Storage Yard Soil Rem 03MAY99A 30SEP99A 
TS4-INF         100 Toxic Storage Yard Remediation 03MAY99A 30SEP99A 
TS6-210000      100 Prep Construction Cmplt Report (CCR) - TXSY 14OCT99A 10DEC99A 
TS6-210010      100 Regulator/Committee Review CCR - TXSY 13DEC99A 12JAN00A 
TS6-210020      100 Incorp/Respond to Comments/Issue Draft CCR - TXS 13JAN00A 23FEB00A 
TS6-210030      100 EPA - State Prepare & Issue Accept Ltr - TXSY 24FEB00A 20JUN00A 
TS6-210040      100 Project Complete - Toxic Storage Yard Soil Rem.  20JUN00A 
TS6-INF         100 Const Cplt Rprt (CCR) Process-Toxic Storage Yard 14OCT99A 20JUN00A 
     
Existing (Sanitary) Landfill Remediation 
SF2-120000      100 Prepare / Revise Design Scope of Work - SANL 13AUG97A 12JAN98A 
SF2-122000      100 <<<<< DesignScope Deadline >>>>>- SANL  14OCT97A 
SF2-125000      100 Regulator / RMA Committee Review - SANL 15OCT97A 18NOV97A 
SF2-130000      100 Prepare 30% (Conceptual) Design - SANL 19NOV97A 20FEB98A 
SF2-140000      100 Regulator / Committee Rev. & Public Input- SANL 21FEB98A 31MAR98A 
SF2-150000      100 Prepare 60% Design - SANL 23MAR98A 28APR98A 
SF2-160000      100 Regulator / Committee Review - SANL 29APR98A 30MAY98A 
SF2-170000      100 Prepare 95% (Draft Final) Design - SANL 01JUN98A 22JUN98A 
SF2-175000      100 <<<<<< Design Deadline >>>>>> - SANL  22JUN98A 
SF2-180000      100 Regulator / Committee Review - SANL 23JUN98A 20JUL98A 
SF2-190000      100 Prepare 100% Design - SANL 23JUL98A 24AUG98A 
SF2-181000      100 ESD for ESL -- All Sections 19OCT04A 19MAY05A 
SF2-INF         100 Existing (San) Landfill Remediation Design 13AUG97A 19MAY05A 
SF3-010000      100 PMC Prepare Task Order Proposal - SANL Remediat 17AUG98A 25SEP98A 
SF3-010001      100 PMC Assemble Task Order Proposal - SANL Remediat 28SEP98A 19OCT98A 
SF3-110000      100 RVO Procurement Cycle - SANL Remediation 20OCT98A 22NOV98A 
SF3-020100      100 PMC Prepare Task Order Proposal - Sect. 36 ESL 03JUL02A 24JUL02A 
SF3-020101      100 PMC Assemble Task Order Proposal - Sect. 36 ESL 25JUL02A 13AUG02A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Existing (Sanitary) Landfill Remediation 
SF3-120100      100 RVO Procurement Cycle - Sect. 36 ESL 14AUG02A 04DEC02A 
SF3-010100      100 PMC Prepare Task Order Proposal - Sect. 30 ESL 07AUG03A 05SEP03A 
SF3-010101      100 PMC Assemble Task Order Proposal - Sect. 30 ESL 08SEP03A 09SEP03A 
SF3-110100      100 RVO Procurement Cycle - Sect. 30 ESL 11SEP03A 07NOV03A 
SF4-120000      100 Mobilization - Existing (San) Landfill Sec 4 & 1 22NOV98A 26JUL99A 
SF4-125000      100 <<<<<<Imp. Start Deadline>>>>> - SANL 22NOV98A  
SF4-125500      100 Agent Monitoring Exist. San Landfill Sect 4 & 1 26MAY99A 22OCT99A 
SF4-130000      100 Excavate HH Soil/Non-HH Material - Sect 4 & 1 02AUG99A 22OCT99A 
SF4-135000      100 Consolidation of Non-HH Soil - Sect 4 & 1 ESL 26MAY99A 22OCT99A 
SF4-200000      100 Contingent Soil Excavation Sect 4 & 1 ESL 15SEP99A 16SEP99A 
SF4-130100      100 BOR1 Support to Existing (San) Landfill Sect 4 08SEP99A 17NOV99A 
SF4-140000      100 Landfill HH Soil - Sect 4 & 1 ESL 26MAY99A 22OCT99A 
SF4-150000      100 Backfill w/Borrow Material - Sect 4 & 1 ESL 08SEP99A 17NOV99A 
SF4-170000      100 Demobilization - Sect. 4 & 1 ESL 21SEP99A 02DEC99A 
SF4-INF1        100 Existing (San) Landfill Rem. Section 1 & 4 ESL 22NOV98A 02DEC99A 
SF4-120021      100 Mobilization - Existing Landfill Sec 36 ESL 20DEC02A 12MAR03A 
SF4-140021      100 Landfill HH Soil - Sect. 36 ESL 20FEB03A 13MAY03A 
SF4-135021      100 Consolidation of Non-HH Soil - Sect 36 ESL 26FEB03A 17JUL03A 
SF4-130021      100 Excavate HH Soil/Non-HH Material - Sect 36 ESL 20FEB03A 19AUG03A 
SF4-176000      100 BOR7B Support to Sect 36 Exist San Landfill ESL 03MAR03A 19AUG03A 
SF4-150021      100 Backfill w/Borrow Material - Sect 36 ESL 10JUN03A 27AUG03A 
SF4-130500      100 Excavate New HHE Soil - Sect. 1 ESL 02JUL03A 09JUL03A 
SF4-140500      100 Landfill Additional HHE Soil - Sect 1 ESL 02JUL03A 09JUL03A 
SF4-170021      100 Demobilization - Sect 36 ESL 21AUG03A 04SEP03A 
SF4-177020      100 Revegetation - Sect 36 ESL 22SEP03A 26SEP03A 
SF4-INF2        100 Existing (San) Landfill Rem. Section 36 ESL 20DEC02A 26SEP03A 
SF4-120001      100 Mobilization - Existing Landfill Sec 30 ESL 19NOV03A 23JAN04A 
SF4-140001      100 Landfill HH Soil - Sect. 30 ESL 12JAN04A 14JAN04A 
SF4-130001      100 Excavation of HH-1/HHE Material Sec 30 12JAN04A 14JAN04A 
SF4-135001      100 Removal and Disposal of Trash and Debris Sec 30 05JAN04A 27MAY04A 
SF4-141001      100 Final Grading - Section 30 ESL 26APR04A 16JUN04A 
SF4-175000      100 <<<<<<Imp. Finish Deadline>>>>> - SANL  16JUN04A 
SF4-170001      100 Demobilization - Sect 30 ESL 14JUN04A 16JUN04A 
SF4-177000      100 Revegetation - Sect 30 ESL 09JUL04A 20JUL04A 
SF4-INF3        100 Existing (San) Landfill Rem. Section 30 ESL 19NOV03A 20JUL04A 
SF4-190100      100 Project Support Existing (San) LF 1&4 and Rem. 22NOV98A 20JUL04A 
SF4-INF         100 Existing (San) Landfill Rem. 22NOV98A 20JUL04A 
SF6-200100      100 Prep Construction Cmplt Report CCR - Section 1 20SEP99A 20NOV99A 
SF6-200110      100 Regulator/Committee Review CCR - Section 1 21NOV99A 15DEC99A 
SF6-200120      100 Incorp/Respond to Comment/Issue Draft CCR Sect 1 16DEC99A 28JAN00A 
SF6-200130      100 EPA State Prepare & Issue Accept Ltr CCR-Sect 1 29JAN00A 29FEB00A 
SF6-200140      100 Project Complete - Section 1 Sanitary Landfill  29FEB00A 
SF6-200200      100 Prep Construction Cmplt Report CCR - Section 4 17NOV99A 19JAN00A 
SF6-200210      100 Regulator/Committee Review CCR - Section 4 20JAN00A 22FEB00A 
SF6-200220      100 Incorp/Respond to Comment/Issue Draft CCR Sect 4 16FEB00A 15MAR00A 
SF6-200230      100 EPA State Prepare & Issue Accept Ltr CCR-Sect 4 16MAR00A 25MAY00A 
SF6-200240      100 Project Complete - Section 4 Sanitary Landfill  25MAY00A 
SF6-INF1        100 Const Cplt Rprt (CCR) Process - Section 1 & 4 20SEP99A 25MAY00A 
SF6-180300      100 Prep Construction Cmplt Report Section 36 25AUG03A 01OCT03A 
SF6-180310      100 Regulator/Committee Review CCR - Section 36 06OCT03A 08NOV03A 
SF6-180320      100 Respond to Comments/Issue Draft Section 36 09NOV03A 12APR04A 
SF6-180330      100 EPA/State Prepare & Issue Accept Ltr Sect 36 13APR04A 15JUL04A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Existing (Sanitary) Landfill Remediation 
 
SF6-180340      100 Project Complete - Section 36 San Landfill  15JUL04A 
SF6-INF2        100 Const Cplt Rprt (CCR) Process - Section 36 25AUG03A 15JUL04A 
SF6-180400      100 Prep Construction Cmplt Report Section 30 18JUN04A 23AUG04A 
SF6-180410      100 Regulator/Committee Review CCR - Section 30 29MAR05A 28APR05A 
SF6-180420      100 Respond to Comments/Issue Draft Section 30 29APR05A 26MAY05A 
SF6-180430      100 EPA/State Prepare & Issue Accept Ltr Sect 30 26MAY05A 16AUG05A 
SF6-180440      100 Project Complete - Section 30 San Landfill  16AUG05A 
SF6-INF3        100 Const Cplt Rprt (CCR) Process - Section 30 18JUN04A 16AUG05A 
SF6-INF         100 Const Cplt Rprt (CCR) Process-Section 1,4,30,36 20SEP99A 16AUG05A 
     
Lake Sediments Remediation 
 
LS2-120000      100 Prepare / Revise Design Scope of Work - LAKS 29SEP97A 09FEB98A 
LS2-122000      100 <<<<< DesignScope Deadline >>>>>- LAKS  24NOV97A 
LS2-125000      100 Regulator / RMA Committee Review - LAKS 25NOV97A 29DEC97A 
LS2-130000      100 Prepare 30% (Conceptual) Design - LAKS 10FEB98A 06APR98A 
LS2-131000      100 Transition 30% Design to Foster Wheeler  22APR98A 
LS2-140000      100 Regulator / Committee Rev. & Public Input - LAKS 07APR98A 08MAY98A 
LS2-150000      100 60% Design - LAKS 07APR98A 08JUN98A 
LS2-160000      100 Regulator / Committee Review - LAKS 08JUN98A 16JUL98A 
LS2-170000      100 95% (Draft Final) Design - LAKS 02JUN98A 03AUG98A 
LS2-175000      100 <<<<<<Design Deadline>>>>>> - LAKS  03AUG98A 
LS2-180000      100 Regulator / Committee Review - LAKS 03AUG98A 04SEP98A 
LS2-190000      100 Prepare 100% Design - LAKS 08SEP98A 13OCT98A 
LS2-INF         100 Lake Sediments Design 29SEP97A 13OCT98A 
LS3-109000      100 PMC Prepare T.O. Proposal - LAKS Remediation 17AUG98A 22SEP98A 
LS3-109010      100 PMC Assemble T.O. Proposal - LAKS Remediation 23SEP98A 04NOV98A 
LS3-110000      100 RVO Procurement Cycle - LAKS Remediation 04NOV98A 13DEC98A 
LS4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - LAKS 13DEC98A  
LS4-130000      100 Excavate HH/Selected Biota Soil - LAKS 13DEC98A 07OCT99A 
LS4-150000      100 Consolidate Selected Biota Soil to Basin A- LAKS 19JUL99A 06AUG99A 
LS4-160000      100 Landfill HH Soil - LAKS 06JUL99A 25AUG99A 
LS4-190000      100 Demobilization - LAKS 01SEP99A 07OCT99A 
LS4-195000      100 <<<<<<Imp. Finish Deadline>>>>>> - LAKS  25AUG99A 
LS4-230000      100 Permanent Revegetation - LAKS 01OCT99A 01OCT99A 
LS4-210000      100 Project Support - Lake Sediments Remediation 13DEC98A 07OCT99A 
LS4-INF         100 Lake Sediments Remediation 13DEC98A 07OCT99A 
LS6-200000      100 Prep Construction Cmplt Report (CCR) - LAKS 08OCT99A 07DEC99A 
LS6-200010      100 Regulator/Committee Review CCR - LAKS 08DEC99A 08JAN00A 
LS6-200020      100 Incorp/Respond to Comments/Issue Draft CCR -LAKS 10JAN00A 13FEB00A 
LS6-200030      100 EPA - State Prepare & Issue Accept Ltr CCR-LAKS 14FEB00A 20APR00A 
LS6-200040      100 Project Complete - Lake Sediments Soil Rem  20APR00A 
LS6-INF         100 Const Cplt Rprt (CCR) Process - LAKS 08OCT99A 20APR00A 
     
Burial Trenches Soil Remediation 
BT2-120000      100 Prepare / Revise Design Scope of Work - BUTR 22AUG97A 22DEC97A 
BT2-122000      100 <<<<< DesignScope Deadline >>>>>- BUTR  01OCT97A 
BT2-125000      100 Regulator / RMA Committee Review - BUTR 02OCT97A 05NOV97A 
BT2-130000      100 Prepare 30% (Conceptual) Design - BUTR 06NOV97A 15APR98A 
BT2-140000      100 Regulator / Committee Rev. & Public Input - BUTR 16APR98A 29MAY98A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Burial Trenches Soil Remediation 
BT2-150000      100 Prepare 60% Design - BUTR 16APR98A 28AUG98A 
BT2-160000      100 Regulator / Committee Review - BUTR 31AUG98A 05OCT98A 
BT2-170000      100 Prepare 95% (Draft Final) Design - BUTR 05OCT98A 15SEP99A 
BT2-175000      100 <<<<<<Design Deadline>>>>>> - BUTR  15SEP99A 
BT2-180000      100 Regulator / Committee Review - BUTR 16SEP99A 13OCT99A 
BT2-190000      100 Prepare 100% Design - BUTR 14OCT99A 13DEC99A 
BT2-INF         100 Burial Trenches Design 22AUG97A 13DEC99A 
BT3-109000      100 PMC Prepare T.O. Proposal - BUTR Remediation 30DEC99A 21JAN00A 
BT3-110000      100 RVO Procurement Cycle - BUTR Remediation 22JAN00A 28FEB00A 
BT4-120000      100 Mobilization - BUTR 28FEB00A 28APR00A 
BT4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - BUTR 28FEB00A  
BT4-160000      100 Excavate HH/Munitions Debris Soil - BUTR 28APR00A 15SEP00A 
BT4-130000      100 OE Screening - BUTR 01JUN00A 15SEP00A 
BT4-200110      100 Soil Ammendments- BUTR 27JUL00A 03OCT00A 
BT4-190000      100 Backfill w/Borrow Material - BUTR 01SEP00A 09OCT00A 
BT4-240000      100 BOR10 Support to Burial Trenches - BUTR 01SEP00A 09OCT00A 
BT4-200120      100 Revegetation - BUTR 11SEP00A 13OCT00A 
BT4-210000      100 Demobilization - BUTR 10OCT00A 24OCT00A 
BT4-121000      100 Mobilization - Section 4 Trenches 22JAN01A 08FEB01A 
BT4-131000      100 Agent Monitoring - Section 4 Trenches 12FEB01A 14MAR01A 
BT4-161000      100 Excavate Munitions Debris Soil - Sect 4 Trenches 12FEB01A 14MAR01A 
BT4-191000      100 Backfill w/Borrow Material - Section 4 Trenches 14MAR01A 28MAR01A 
BT4-250000      100 BOR1 Support to Section 4 Trenches - BUTR 14MAR01A 22MAR01A 
BT4-200310      100 Soil Ammendments - Section 4 Trenches 26MAR01A 27MAR01A 
BT4-200320      100 Revegetation Section 4 Trenches 28MAR01A 30MAR01A 
BT4-210200      100 Demobilization Section 4 Trenches 26MAR01A 30MAR01A 
BT4-122000      100 Mobilization Before UXO - ESA-2c 21AUG01A 22AUG01A 
BT4-130100      100 OE Screening Before UXO ESA-2c - BUTR 23AUG01A 24AUG01A 
BT4-160100      100 Excavate HHE Soil ESA-2c Before UXO - BUTR 23AUG01A 24AUG01A 
BT4-210100      100 Demobilization ESA-2c & Before UXO - BUTR 27AUG01A 29AUG01A 
BT4-122100      100 Mobilization - ESA-2c 27AUG02A 30SEP02A 
BT4-130200      100 OE Screening After UXO ESA-2c - BUTR 28AUG02A 30DEC02A 
BT4-160200      100 Excavate HHE Soil ESA-2c & Other Trenches - BUTR 25SEP02A 21FEB03A 
BT4-170100      100 Backfill ESA-2c & Other Trenches - BUTR 04NOV02A 21FEB03A 
BT4-210210      100 Demobilization ESA-2c & Other Trenches - BUTR 27NOV02A 06MAR03A 
BT4-200210      100 Soil Amendments ESA-2c & Other Trenches - BUTR 06DEC02A 12FEB03A 
BT4-200220      100 Revegetation ESA-2c & Other Trenches - BUTR 11DEC02A 14FEB03A 
BT4-215000      100 <<<<<<Imp. Finish Deadline>>>>>> - BUTR  06MAR03A 
BT4-230000      100 Project Support - Burial Trench Soil Rem,EAS-2c 28FEB00A 06MAR03A 
BT4-INF         100 Burial Trench Soils Remediation 28FEB00A 06MAR03A 
BT6-220100      100 Prep Construction Cmplt Report (CCR) Part I 02APR01A 25APR02A 
BT6-220110      100 Regulator/Committee Review CCR Part I 26APR02A 28MAY02A 
BT6-220120      100 Incorp/Respond to Comments Draft CCR Part I 29MAY02A 27JUN02A 
BT6-220130      100 EPA - State Prepare & Issue Accept Ltr CCR-BUTR 28JUN02A 25SEP02A 
BT6-INF1        100 Const Cplt Rprt (CCR) Process Part I 02APR01A 25SEP02A 
BT6-220000      100 Prep Construction Cmplt Report (CCR) Part II 07MAR03A 01MAY03A 
BT6-220010      100 Regulator/Committee Review CCR Part II 01MAY03A 02JUN03A 
BT6-220020      100 Incorp/Respond to Comments Draft CCR Part II 03JUN03A 28SEP04A 
BT6-220030      100 EPA State Prepare/Issue Accept Ltr CCR Part II 29SEP04A 30SEP04A 
BT6-220040      100 Project Complete - Burial Trenches Soil Remed  30SEP04A 
BT6-INF2        100 Const Cplt Rprt (CCR) Process Part II 07MAR03A 30SEP04A 
BT6-INF         100 Const Cplt Rprt (CCR) Process - BUTR 02APR01A 30SEP04A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Munitions (Testing) Soil Remediation 
 
MT2-120000      100 Prepare / Revise Design Scope of Work - MUNT 22AUG97A 22DEC97A 
MT2-122000      100 <<<<< DesignScope Deadline >>>>>- MUNT  01OCT97A 
MT2-125000      100 Regulator / RMA Committee Review - MUNT 02OCT97A 05NOV97A 
MT2-130000      100 Prepare 30% (Conceptual) Design - MUNT 06NOV97A 15APR98A 
MT2-140000      100 Regulator / Committee Rev. & Public Input - MUNT 16APR98A 29MAY98A 
MT2-150000      100 Prepare 60% Design - MUNT 24APR98A 28AUG98A 
MT2-160000      100 Regulator / Committee Review - MUNT 31AUG98A 25SEP98A 
MT2-170000      100 Prepare 95% Design - MUNT 28SEP98A 13OCT99A 
MT2-175000      100 <<<<<<Design Deadline>>>>>> - MUNT  15SEP99A 
MT2-180000      100 Regulator / Committee Review - MUNT 16SEP99A 13OCT99A 
MT2-190000      100 Prepare 100% Design - MUNT 14OCT99A 08MAR00A 
MT2-INF1        100 Munitions Testing Design 22AUG97A 08MAR00A 
MT2-195000      100 Prepare/Present Facts Sheet to Public 16APR01A 15JAN02A 
MT2-200000      95 ESD and DCN to Munitions Testing Design 16APR01A 27JAN06 
MT2-500000      19 Prepare Design - Demolition Range Exclusion Zone 30SEP05A 06MAR06 
MT2-INF         96 Munitions Testing Design - including ESD & DREZ 22AUG97A 06MAR06 
MT3-109000      100 PMC Prepare T.O. Proposal - MUNT Remediation 30DEC99A 21JAN00A 
MT3-110000      100 RVO Procurement Cycle - MUNT Remediation 22JAN00A 01MAR00A 
MT4-120000      100 Mobilization - MUNT 01MAR00A 22SEP00A 
MT4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - MUNT 01MAR00A  
MT4-140100      100 OE Screening - MUNT 24JUL00A 06OCT00A 
MT4-150000      100 Excavate Munition Debris & Surficial Soil - MUNT 24JUL00A 04OCT00A 
MT4-160000      100 Landfill Debris and Surficial Soil - MUNT 24JUL00A 04OCT00A 
MT4-170110      100 Soil Amendments - MUNT 12SEP00A 09OCT00A 
MT4-170120      100 Revegetation - MUNT 19SEP00A 08NOV00A 
MT4-190000      100 Backfill 01OCT00A 04OCT00A 
MT4-180000      100 Demobilization - MUNT 09OCT00A 20OCT00A 
MT4-185000      100 <<<<<<Imp. Finish Deadline>>>>>> - MUNT  08NOV00A 
MT4-INF1        100 Munitions (Testing) Soil Rem. - MUNT 01MAR00A 08NOV00A 
MT4-195500      100 Geophyiscal Clearance / Target ID 01MAY02A 06DEC02A 
MT4-195550      100 Retrieval of QC Identified Targets > 1' Deep 06MAR03A 20MAY03A 
MT4-195555      100 QC Verification of Deep Target Retrieval 21MAY03A 04FEB04A 
MT4-195560      100 Retrieval of ESA-4a QC Identfd Targets 27JUN03A 12JUL05A 
MT4-195590      100 Homestead Remediation 27OCT03A 19APR04A 
MT4-195600      70 Revegetation of ESA-4a 17AUG05A 01DEC05 
MT4-195580      75 Prepare/Revise Final Reports 07FEB05A 27JAN06 
MT4-185001      0 <<<<<<Imp. Finish Deadline 2>>>>>> - MUNT  29DEC05 
MT4-200000      96 Project Support - MUNT 01MAR00A 27JAN06 
MT4-INF2        94 Munitions (Testing) ESA-4a 01MAY02A 27JAN06 
MT4-INF         96 Munitions Testing Remediation 01MAR00A 27JAN06 
MT6-190000      100 Prep Construction Cmplt Report (CCR) 09NOV00A 08JAN01A 
MT6-190010      100 Regulator/ Committee Review CCR 08JAN01A 09FEB01A 
MT6-190020      100 Incorp/Respond to Comments Draft CCR 03MAR03A 20NOV03A 
MT6-190030      100 EPA - State Prepare/Issue Accept Ltr CCR 21NOV03A 15JUL04A 
MT6-190040      100 Project Complete - Munitions Testing  15JUL04A 
MT6-INF1        100 Const Cplt Rprt (CCR) Process-MUNT 09NOV00A 15JUL04A 
MT6-190200      0 Prep 2nd Construction Cmplt Report (CCR) 30DEC05 01MAR06 
MT6-190210      0 Regulator/ Committee Review 2nd CCR 02MAR06 31MAR06 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Munitions (Testing) Soil Remediation 
 
MT6-190220      0 Incorp/Respond to Comments 2nd Draft CCR 01APR06 30APR06 
MT6-190230      0 EPA - State Prepare/Issue Accept Ltr 2nd CCR 01MAY06 31MAY06 
MT6-190240      0 Project Complete - Munitions Testing  31MAY06 
MT6-INF2        0 Const Cplt Rprt (CCR) Process-MUNT 30DEC05 31MAY06 
MT6-INF         90 Const Cplt Rprt (CCR) Process-MUNT 09NOV00A 31MAY06 
     
Miscellaneous Northern Tier Soil Remediation 
 
NM2-120000      100 Prepare / Revise Design Scope of Work - NM 29SEP97A 09FEB98A 
NM2-122000      100 <<<<< DesignScope Deadline >>>>>- NM  24NOV97A 
NM2-125000      100 Regulator / RMA Committee Review - NM 25NOV97A 29DEC97A 
NM2-130000      100 Prepare 30% (Conceptual) Design - NM 10FEB98A 06APR98A 
NM2-131000      100 Transition 30% Design to Foster Wheeler  22APR98A 
NM2-140000      100 Regulator / Committee Rev. & Public Input- NM 07APR98A 08MAY98A 
NM2-150000      100 Prepare 60% Design - NM 07APR98A 08JUN98A 
NM2-160000      100 Regulator / Committee Review - NM 08JUN98A 16JUL98A 
NM2-170000      100 Prepare 95% (Draft Final) Design - NM 04JUN98A 03AUG98A 
NM2-175000      100 <<<<<<Design Deadline>>>>>> - NM  03AUG98A 
NM2-180000      100 Regulator / Committee Review - NM 04AUG98A 04SEP98A 
NM2-190000      100 Prepare 100% Design - NM 08SEP98A 13OCT98A 
NM2-INF         100 Misc. N. Tier Soil Design 29SEP97A 13OCT98A 
NM3-109000      100 PMC Prepare T.O. Proposal - NM Remediation 17AUG98A 22SEP98A 
NM3-109010      100 PMC Assemble T.O. Proposal - NM Remediation 23SEP98A 04NOV98A 
NM3-110000      100 RVO Procurement Cycle - NM Remediation 04NOV98A 22DEC98A 
NM4-120000      100 Mobilization - NM 22DEC98A 16APR99A 
NM4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - NM 22DEC98A  
NM4-130000      100 Excavate HH/Biota Soil - NM 04MAY99A 01OCT99A 
NM4-135000      100 Consolidation of Biota Soil to Basin A - NM 04MAY99A 25JUN99A 
NM4-135001      100 Structure Demolition - NM 20APR99A 28SEP99A 
NM4-137500      100 Landfill Agent/HH/Chemical Sewer - NM 11MAY99A 10SEP99A 
NM4-157500      100 Backfill w/Borrow Material - NM 11JUN99A 01OCT99A 
NM4-240000      100 Demobilization - NM 05OCT99A 07OCT99A 
NM4-245000      100 <<<<<<Imp. Finish Deadline>>>>>> - NM  07OCT99A 
NM4-260000      100 Project Support - Misc Northern Tier Soil Rem 22DEC98A 07OCT99A 
NM4-INF         100 Misc. N. Tier Soil Remediation 22DEC98A 07OCT99A 
NM6-250000      100 Prep Construction Cmplt Report (CCR) - NM 08OCT99A 07DEC99A 
NM6-250010      100 Regulator/Committee Review CCR - NM 08DEC99A 10JAN00A 
NM6-250020      100 Incorp/Respond to Comments/Issue Draft CCR - NM 11JAN00A 13FEB00A 
NM6-250030      100 EPA - State Prepare & Issue Accept Ltr CCR - NM 14FEB00A 20APR00A 
NM6-250040      100 Misc Northern Tier Soil Project Complete  20APR00A 
NM6-INF         100 Const Cplt Rprt (CCR) Process-NM 08OCT99A 20APR00A 
     
Miscellaneous. Southern Tier Soil Remediation 
SM2-120000      100 Prepare / Revise Design Scope of Work - SM 29SEP97A 09FEB98A 
SM2-122000      100 <<<<< DesignScope Deadline >>>>>- SM  24NOV97A 
SM2-125000      100 Regulator / RMA Committee Review - SM 25NOV97A 29DEC97A 
SM2-130000      100 Prepare 30% (Conceptual) Design - SM 10FEB98A 06APR98A 
SM2-131000      100 Transition 30% Design to Foster Wheeler  06APR98A 
SM2-140000      100 Regulator / Committee Rev. & Public Input - SM 07APR98A 08MAY98A 
SM2-150000      100 Prepare 60% Design - SM 07APR98A 08JUN98A 
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Miscellaneous. Southern Tier Soil Remediation 
SM2-160000      100 Regulator / Committee Review - SM 09JUN98A 16JUL98A 
SM2-170000      100 Prepare 95% (Draft Final) Design - SM 03JUN98A 03AUG98A 
SM2-175000      100 <<<<<<Design Deadline>>>>>> - SM  03AUG98A 
SM2-180000      100 Regulator / Committee Review - SM 04AUG98A 04SEP98A 
SM2-190000      100 Prepare 100% Design - SM 08SEP98A 13OCT98A 
SM2-185000      100 MST Soil Rem. Sampling and Design - SCL 22FEB05A 19OCT05A 
SM2-190100      32 Regul.Review DCN - SCL - Misc. ST Soil 20OCT05A 18NOV05 
SM2-INF         99 Misc. Southern Tier Soil Remediation Design 29SEP97A 18NOV05 
SM3-109000      100 PMC Prepare T.O. Proposal - SM Remediation 17AUG98A 23SEP98A 
SM3-109010      100 PMC Assemble T.O Proposal - SM Remediation 24SEP98A 04NOV98A 
SM3-110000      100 RVO Procurement Cycle - SM Remediation 04NOV98A 22DEC98A 
SM3-301000      100 PMC Prepare TO Proposal - SCL- Misc. S.T. Soils 10OCT05A 25OCT05A 
SM3-315000      6 RVO Procurement Cycle - SCL - Misc. ST Soil 25OCT05A 10JAN06 
SM4-120000      100 Mobilization - SM 22DEC98A 22JUL99A 
SM4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - SM 22DEC98A  
SM4-130000      100 Excavate HH/Biota/Priority 1 Soil - SM 14JUN99A 30SEP99A 
SM4-140000      100 Consolidation of Biota Soil to Basin A - SM 14JUL99A 30SEP99A 
SM4-140001      100 Structure Demolition - SM 12APR99A 17SEP99A 
SM4-140100      100 BOR1 Support to Misc. So. Tier Soils Pro - SM 12AUG99A 05OCT99A 
SM4-150000      100 Landfill HH Soil - SM 19JUL99A 30SEP99A 
SM4-160000      100 Backfill w/Borrow Material - SM 23JUL99A 05OCT99A 
SM4-180000      100 Demobilization - SM 04AUG99A 07OCT99A 
SM4-185000      100 <<<<<<Imp. Finish Deadline>>>>>> - SM  30SEP99A 
SM4-210000      100 Contingent Soil Excavation 15JUL99A 07OCT99A 
SM4-INF1        100 Misc Southern Tier Rem. - SM 22DEC98A 07OCT99A 
SM4-131000      100 Excav./ B/F Deep Acute Soil - Misc. South. Tier 13SEP04A 03DEC04A 
SM4-130980      100 Revegetate Area of Deep Acute Soil - SM 29NOV04A 21DEC04A 
SM4-INF2        100 Excav./ B/F Deep Acute Soil - Misc. South. Tier 13SEP04A 21DEC04A 
SM4-326000      0 Mobilization - Remed. - SCL - Misc. ST Soil 10JAN06 13FEB06 
SM4-430300      0 Remove Haul Road RAP - SCL - Misc. ST Soils 14FEB06 22FEB06 
SM4-420200      0 Remediate Biota - Haul Road Area - SCL- MSTS 23FEB06 01MAR06 
SM4-310000      0 Remed. HHE - Haul Road Area - SCL - ST Soils 23FEB06 17MAR06 
SM4-525000      0 Backfill Haul Road Area - HHE&Biota - SCL 03APR06 14APR06 
SM4-526000      0 Resurface Haul Road - HHE&Biota - SCL 17APR06 21APR06 
SM4-400000      0 Remediate HHE - Place in HWL - SCL - MST Soils 24APR06 26MAY06 
SM4-305200      0 Consolidate HHE from SCL in HWL - MST Soils 23FEB06 26MAY06 
SM4-420000      0 Remediate HHE - Place in ELF - SCL - MST Soils 30MAY06 19JUN06 
SM4-422000      0 Consolidate HHE from SCL in ELF - MST Soils 30MAY06 19JUN06 
SM4-421000      0 Remediate Biota - to Basin A - SCL - Misc. STS 20JUN06 04AUG06 
SM4-306000      0 Backfill SCL Area - HHE - Misc. ST Soil 12JUL06 10AUG06 
SM4-520300      0 Backfill Biota area -Section 2 portion of SCL 20JUL06 22AUG06 
SM4-305100      0 Remediate HHE - Sand Creek Lateral - MST Soils 23FEB06 10AUG06 
SM4-430000      0 Consolidate SCL to Basin A - SCL - Misc. STS 23FEB06 04AUG06 
SM4-500000      0 Borrow Area 3 Support of MSTS - SCL 03APR06 22AUG06 
SM4-305110      0 Remediate Biota - Sand Creek Lateral - ST Soils 14FEB06 22AUG06 
SM4-169000      0 Demobilization - Remediation SCL - Misc. ST Soil 23AUG06 06SEP06 
SM4-360500      0 Revegetation SCL Area - Misc. ST Soils 15SEP06 28SEP06 
SM4-INF3        0 MST Soil Remediation - Sand Creek Lateral 10JAN06 28SEP06 
SM4-200000      88 Project Support - Misc. ST Soils 22DEC98A 28SEP06 
SM4-INF         88 Misc. Southern Tier Soil Remediation 22DEC98A 28SEP06 
SM6-190000      100 Prep Construction Cmplt Report (CCR) - SM 08OCT99A 12NOV99A 
SM6-190010      100 Regulator/ Committee Review CCR - SM 12NOV99A 14DEC99A 
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Miscellaneous. Southern Tier Soil Remediation 
 
SM6-190020      100 Incorp/Respond to Comments/Issue Draft CCR - SM 15DEC99A 13FEB00A 
SM6-190030      100 EPA - State Prepare & Issue Accept Ltr CCR - SM 14FEB00A 14JUL00A 
SM6-190040      100 Project Complete - Misc South Tier Soil Rem  14JUL00A 
SM6-130500      100 CCR Addendum -- Deep Acute 13JUN05A 22JUN05A 
SM6-131000      0 CCR Addendum -- Sand Creek Lat. HHE - ST Soils 29SEP06 09NOV06 
SM6-INF         86 Const Cplt Rprt (CCR) Process-SM 08OCT99A 09NOV06 
     
Bedrock Ridge GW Plume Extr System 
BD2-120000      100 Prepare / Revise Design Scope of Work - BDRS 24FEB97A 15JUL97A 
BD2-122000      100 <<<<< DesignScope Deadline >>>>>- BDRS  18APR97A 
BD2-125000      100 Regulator / RMA Committee Review - BDRS 21APR97A 21MAY97A 
BD2-130000      100 Prepare 30% (Conceptual) Design - BDRS 16JUL97A 17OCT97A 
BD2-140000      100 Regulator / Committee Rev. & Public Input - BDRS 18OCT97A 17NOV97A 
BD2-150000      100 Prepare 60% Design - BDRS (submission waived) 17OCT97A 17OCT97A 
BD2-160000      100 Regulator / Committee Review - BDRS (NA) 17OCT97A 17OCT97A 
BD2-170000      100 Prepare 95% (Draft Final) Design - BDRS 20OCT97A 02NOV98A 
BD2-175000      100 <<<<<<Design Deadline>>>>>> - BDRS  02NOV98A 
BD2-180000      100 Regulator / Committee Review - BDRS 03NOV98A 04DEC98A 
BD2-190000      100 Prepare 100% Design - BDRS 07DEC98A 10MAR99A 
BD2-190050      100 Bedrock Ridge DCN Proc (thru Regulator Approval) 26OCT04A 29JUN05A 
BD2-INF         100 Sect 36 Bedrock Ridge GW Extraction Design (RVO) 24FEB97A 29JUN05A 
BD3-110000      100 RVO Procurement Cycle - BDRS 11MAR99A 19MAY99A 
BD4-120000      100 Mobilization - BDRS 19MAY99A 17DEC99A 
BD4-125000      100 <<<<<<Imp. Start Deadline>>>>>>>>>>> - BDRS 19MAY99A  
BD4-125010      100 Well Installation 13AUG99A 17DEC99A 
BD4-150000      100 Piping Installation and Well Completion 19JUL99A 22FEB00A 
BD4-250000      100 Demobilization - BDRS 23FEB00A 25FEB00A 
BD4-255000      100 <<<<<<Imp. Finish Deadline>>>>>>>>>>> - BDRS  25FEB00A 
BD4-400000      100 Implem of Bedrock Ridge DCN for Sys Enhancements 08NOV04A 05AUG05A 
BD4-270000      100 Project Support - Section 36 Bedrock 19MAY99A 05AUG05A 
BD4-INF         100 Sect. 36 Bedrock Ridge GW Extraction System(RVO) 19MAY99A 05AUG05A 
BD6-260000      100 Prep Preliminary Const Cmplt Report (CCR) - BDRS 26FEB00A 28APR00A 
BD6-260010      100 Regulator/ Committee Review CCR - BDRS 29APR00A 30MAY00A 
BD6-260020      100 Incorp/Respond to Comments/Issue Prelim CCR-BDRS 31MAY00A 28SEP00A 
BD6-260025      100 Operational Verification of System Performance 03MAR00A 02MAR01A 
BD6-260026      100 Redevelopment of Bedrock Ridge Wells 05MAR01A 01MAY01A 
BD6-260027      100 Bedrock Ridge Water Table Evaluations 02MAY01A 20DEC01A 
BD6-260028      100 Redevelopment of Bedrock Ridge Wells 04FEB02A 19FEB02A 
BD6-260029      100 Redevelopment of Extraction Well #2 - (4th time) 18MAR02A 21MAR02A 
BD6-260030      100 Procure Equipment/Re-Construct Redevelopment Rig 04JUN02A 18SEP02A 
BD6-260035      100 Redevelopment of Extraction Well #2 - (5th Time) 24SEP02A 11OCT02A 
BD6-260040      100 Bedrock Ridge Water Table Evaluations 22MAR02A 28FEB03A 
BD6-260110      43 Prepare Preliminary CCR - BDRS (Construction) 10OCT05A 22NOV05 
BD6-260120      0 Regulator/Committee Review CCR - BDRS (Constr) 23NOV05 24DEC05 
BD6-260130      0 Incorp/Resp Comments/Issue Final CCR-BDRS-Constr 27DEC05 27JAN06 
BD6-260100      38 Operational Verification of BDR Sys Enhancements 08AUG05A 14MAR06 
BD6-260105      0 Collection and Analysis of Chemical Quality Data 15MAR06 13MAY06 
BD6-260115      0 Prep Letter/Document Reporting Plume Capture 15MAY06 05JUN06 
BD6-260125      0 Regltry Accptnc/Agrmnt of Plume Capture - Letter 06JUN06 19JUN06 
BD6-260140      0 EPA-State Prep & Issue Accept Ltr CCR-BDRS-Const 20MAY06 19JUN06 
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Bedrock Ridge GW Plume Extr System 
 
BD6-260150      0 Project Compl-Section 36 Bedrock Ridge  19JUN06 
BD6-INF         73 Const Cplt Rprt (CCR) Process-BDRS 26FEB00A 19JUN06 
     
South Plants Structure Demolition and Removal 
SS2-120000      100 Prepare / Revise Design Scope of Work - SPST 28AUG97A 12FEB98A 
SS2-122000      100 <<<<< DesignScope Deadline >>>>>- SPST  20OCT97A 
SS2-125000      100 Regulator / RMA Committee Review - SPST 21OCT97A 20NOV97A 
SS2-130000      100 Prepare 30% (Conceptual) Design - SPST 21NOV97A 27MAR98A 
SS2-140000      100 Regulator / Committee Rev. & Public Input - SPST 28MAR98A 01MAY98A 
SS2-150000      100 Prepare 60% Design - SPST 30MAR98A 09JUN98A 
SS2-160000      100 Regulator / Committee Review - SPST 10JUN98A 10JUL98A 
SS2-170000      100 Prepare 95% (Draft Final) Design - SPST 13MAY98A 14AUG98A 
SS2-175000      100 <<<<<<Design Deadline>>>>>> - SPST  14AUG98A 
SS2-180000      100 Regulator / Committee Review - SPST 14AUG98A 17SEP98A 
SS2-190000      100 Prepare 100% Design - SPST 18SEP98A 19OCT98A 
SS2-196001      100 Prepare 95% Design - SPST Agent Package #5 20OCT98A 30APR99A 
SS2-196032      100 Regulator Review - SPST Agent Pkg #5 01MAY99A 28MAY99A 
SS2-196033      100 Prepare 100% Design - SPST Agent Pkg #5 01JUN99A 04OCT99A 
SS2-INF         100 S. Plants Structures Demo Design 28AUG97A 04OCT99A 
SS3-090000      100 PMC Prepare T.O. Proposal - SPST Package #1 18SEP98A 13OCT98A 
SS3-090010      100 PMC Assemble T.O. Proposal - SPST Package #1 14OCT98A 19OCT98A 
SS3-100000      100 RVO Procurement Cycle - SPST Package #1 20OCT98A 22NOV98A 
SS32100010      100 PMC Incorporate WP#2 into T.O. Proposal 18JAN99A 12FEB99A 
SS33100010      100 PMC Incorporate WP#3 into T.O. Proposal 07DEC98A 19JAN99A 
SS34100010      100 PMC Incorporate WP #4 into T.O. Proposal 17FEB99A 25FEB99A 
SS35100010      100 PMC Prepare T.O. Proposal - SPST Agent Pkg. #5 24NOV99A 29DEC99A 
SS35100020      100 RVO Procurement Cycle- SPST Agent Pkg. #5 29DEC99A 24FEB00A 
SS4-105000      100 Mobilization - SPST 22NOV98A 16AUG99A 
SS4-106000      100 <<<<<<Imp. Start Deadline>>>>>> - SPST 22NOV98A  
SS4-110000      100 Nonagent Dust and Safety Sampling - SPST 01MAR99A 30MAY01A 
SS4-115000      100 Nonagent Structures Demolition - SPST 01MAR99A 23APR01A 
SS4-120000      100 Landfill Sig' Contam' Non-agt Mat'l SPST 01MAR99A 30MAY01A 
SS4-125000      100 Consolidate Other Nonagent Material - SPST 01MAR99A 30MAY01A 
SS4-130000      100 Agent Air Monitoring - SPST 24APR00A 17AUG00A 
SS4-135000      100 Agent Structures Demolition - SPST 24APR00A 17AUG00A 
SS4-140000      100 Agent Caustic Treatment - SPST 17AUG00A 17AUG00A 
SS4-145000      100 Landfill Agent Demolition Material - SPST 24APR00A 17AUG00A 
SS4-160000      100 Demobilization - SPST 30APR01A 30MAY01A 
SS4-161000      100 <<<<<<Imp. Finish Deadline>>>>>> - SPST  30MAY01A 
SS4-170000      100 Project Support - South Plants Structure Demo 22NOV98A 30MAY01A 
SS4-INF         100 South Plants Structure Demolition 22NOV98A 30MAY01A 
SS6-165000      100 Prep Constr Cmplt Report (CCR) - SPST - PH I 01MAY00A 12JUL00A 
SS6-165010      100 Regulator/ Committee Review CCR - SPST - PH I 12JUL00A 17AUG00A 
SS6-165020      100 Inc/Resp Comms/Iss Draft CCR-SPST - PH I 18AUG00A 08SEP00A 
SS6-165030      100 EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I 11SEP00A 29SEP00A 
SS6-165040      100 Project Complete - S P Structure Demo - PH I  29SEP00A 
SS6-INF1        100 Const Cplt Rprt (CCR) Process-SPST 01MAY00A 29SEP00A 
SS6-165001      100 Prep Constr Cmplt Report (CCR) - SPST - PH II 31MAY01A 18DEC01A 
SS6-165011      100 Regulator/ Committee Review CCR - SPST - PH II 20DEC01A 25JAN02A 
SS6-165021      100 Inc/Resp to Comms/Iss Draft CCR-SPST - PH II 26JAN02A 18APR02A 
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South Plants Structure Demolition and Removal 
 
SS6-165031      100 EPA-State Prep & Iss Accept Ltr CCR-SPST - PH II 19APR02A 02JUL02A 
SS6-165041      100 Project Complete - S P Structure Demo - PH II  02JUL02A 
SS6-INF2        100 Const Cplt Rprt (CCR) Process-SPST 31MAY01A 02JUL02A 
SS6-INF         100 Const Cplt Rprt (CCR) Process-SPST 01MAY00A 02JUL02A 
     
Miscellaneous RMA Structure Demolition & Removal 
MS2-120000      100 Prepare / Revise Design Scope of Work - MIST 02NOV98A 03FEB99A 
MS2-122000      100 <<<<< DesignScope Deadline >>>>>- MIST  13NOV98A 
MS2-125000      100 Regulator / RMA Committee Review - MIST 13NOV98A 08JAN99A 
MS2-130000      100 Prepare 30% (Conceptual) Design - MIST 11JAN99A 22FEB99A 
MS2-140000      100 Regulator / RMA Committee Review - MIST 23FEB99A 25MAR99A 
MS2-150000      100 Prepare 60% Design - MIST 23FEB99A 02AUG99A 
MS2-160000      100 Regulator / RMA Committee Review - MIST 03AUG99A 03SEP99A 
MS2-170000      100 Prepare 95% (Draft Final) Design - MIST 03AUG99A 02NOV99A 
MS2-175000      100 <<<<<<Design Deadline>>>>>> - MIST  02NOV99A 
MS2-180000      100 Regulator / RMA Committee Review - MIST 03NOV99A 03DEC99A 
MS2-190000      100 Prepare 100% Design - MIST 06DEC99A 24JAN00A 
MS2-190600      100 Phase II Design Revisions - MIST 29APR03A 14JUL03A 
MS2-190700      100 Regulator Review Phase II Design Revisions MIST 14JUL03A 14AUG03A 
MS2-192500      100 Debris Pile DCN 19APR04A 04JUN04A 
MS2-208000      0 Prepare DCN - Demolition Range - PH III - MIST 31JUL06 29AUG06 
MS2-INF         89 Misc. Structure Demo Design 02NOV98A 29AUG06 
MS3-090000      100 PMC Prepare T.O. Proposal - MIST Remed PH I 07JAN00A 21JAN00A 
MS3-100000      100 RVO Procurement Cycle - MIST Remed PH I 24JAN00A 23FEB00A 
MS3-090100      100 PMC Prepare T.O. Proposal - MIST Remed PH II 17FEB03A 11MAR03A 
MS3-090400      100 RVO Procurement Cycle - MIST Remed PH II 11MAR03A 09JUN03A 
MS3-190500      0 PMC Prepare T.O. Proposal - MIST - Demo. Range 30AUG06 29SEP06 
MS3-190700      0 RVO Procurement Cycle - MIST Demo. Range 30SEP06 03NOV06 
MS3-090500      0 PMC Prepare T.O. Proposal - MIST Remed PH III 27FEB09 30MAR09 
MS3-090700      0 RVO Procurement Cycle - MIST Remed PH III 31MAR09 04MAY09 
MS4-105000      100 Mobilization - PH I - MIST 24FEB00A 24APR00A 
MS4-106000      100 <<<<<<Imp. Start Deadline>>>>>> - MIST 24FEB00A  
MS4-135000      100 Remaining Nonagent Structures Demo - PH I - MIST 24APR00A 15DEC00A 
MS4-140000      100 NP Drum Disposal 28AUG00A 21DEC00A 
MS4-150000      100 BOR1Support to Misc. Structures Phase I - MIST 01MAY00A 04DEC00A 
MS4-155000      100 Remaining Agent Structures Demo - PH I - MIST 26APR00A 14JUL00A 
MS4-170000      100 Backfill Demolished Areas - PH I - MIST 01MAY00A 04DEC00A 
MS4-180000      100 Demobilization - PH I - MIST 06NOV00A 19DEC00A 
MS4-135550      100 B809 Irondale Structure Demo - PH I - MIST 06MAR02A 23MAY02A 
MS4-INF1        100 Misc. RMA Structures - Phase I 24FEB00A 23MAY02A 
MS4-107000      100 Mobilization - PH II - MIST 18AUG03A 28OCT03A 
MS4-116000      100 MP/RY Structures Demolition - PH II - MIST 29SEP03A 21JAN04A 
MS4-136000      100 Remaining Nonagent Structures Demo - PH II MIST 29SEP03A 21JAN04A 
MS4-156000      100 Remaining Agent Structures Demo - PH II - MIST 16OCT03A 23JAN04A 
MS4-170100      100 BOR5 Support to Misc Structures Phase II - MIST 16OCT03A 23JAN04A 
MS4-171000      100 Backfill Demolished Areas - PH II - MIST 16OCT03A 23JAN04A 
MS4-182000      100 Demobilization - PH II - MIST 30JAN04A 03FEB04A 
MS4-171500      100 Revegetation Demolished Areas - PH II - MIST 25NOV03A 04JUN04A 
MS4-204000      100 Misc. Debris Piles / Housekeeping - Mobilization 03SEP04A 10SEP04A 
MS4-136510      100 Misc. Debris Piles - Remove/ Housekeeping 03SEP04A 29OCT04A 
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Miscellaneous RMA Structure Demolition & Removal 
 
MS4-130555      100 Misc. Debris Piles - Demobilization 28OCT04A 29OCT04A 
MS4-INF2        100 Misc. RMA Structures - Phase II 18AUG03A 29OCT04A 
MS4-314000      0 Demolition of Building 143 - With SCL Remed. 18FEB06 19FEB06 
MS4-208000      0 Mobilization - Demolition Range - PH III - MIST 03NOV06 31JAN07 
MS4-138000      0 Demolition Range Clean-up - PH III MIST 01FEB07 21JUN07 
MS4-148000      0 MSDR Phase III - Sect 29 Demo Range Clean-up 03NOV06 21JUN07 
MS4-108000      0 Mobilization - PH III - MIST 04MAY09 28JUL09 
MS4-117000      0 MP/RY Structures Demolition - PH III - MIST 24AUG09 10AUG10 
MS4-117100      0 Demolition of CERCLA Water T Pl. - PH III - MIST 30JUN10 31AUG10 
MS4-137000      0 Remaining Nonagent Structure Demo - PH III MIST 24AUG09 10AUG10 
MS4-145000      0 Remaining Consolidate Other Nonagnt Mat'l - MIST 29JUL09 15JUL10 
MS4-250000      0 Consolidate Nonagnt Mat'l to Basin A - MIST 29JUL09 31AUG10 
MS4-172500      0 Revegetate Demolished Areas - PH III - MIST 12FEB10 28SEP10 
MS4-183000      0 Demobilization - PH III - MIST 01SEP10 29SEP10 
MS4-183500      0 <<<<<<Imp. Finish Deadline>>>>>>>>>>> - MIST  29SEP10 
MS4-INF3        0 MSDR Phase III 03NOV06 29SEP10 
MS4-200000      54 Project Support - Misc RMA Structure Demo 24FEB00A 29SEP10 
MS4-INF         54 Misc. RMA Structures Demolition & Removal 24FEB00A 29SEP10 
MS6-185001      100 Prep Construction Cmplt Report (CCR) - MIST 18DEC00A 16FEB01A 
MS6-185051      100 Complete Construction Cmplt Report (CCR) - MIST 18JUN01A 04SEP01A 
MS6-185011      100 Regulator/ Committee Review CCR - MIST 05SEP01A 14NOV01A 
MS6-185021      100 Incorp/Respond to Comments/Issue Draft CCR -MIST 15NOV01A 23MAY02A 
MS6-185031      100 EPA - State Prepare & Issue Accept Ltr CCR-MIST 24MAY02A 30SEP02A 
MS6-185041      100 Project Complete - Misc RMA Structs Demo - PH I  30SEP02A 
MS6-INF1        100 Const Cplt Rprt (CCR) Process - PH I 18DEC00A 30SEP02A 
MS6-185002      100 Prep Construction Cmplt Report (CCR) - MIST 01FEB05A 20APR05A 
MS6-185012      100 Regulator/ Committee Review CCR - MIST 21APR05A 19MAY05A 
MS6-185022      100 Incorp/Respond to Comments/Issue Draft CCR -MIST 20MAY05A 21JUN05A 
MS6-185032      29 EPA - State Prepare & Issue Accept Ltr CCR-MIST 21JUN05A 19NOV05 
MS6-185042      0 Project Complete - Misc RMA Structs Demo - PH II  19NOV05 
MS6-INF2        92 Const Cplt Rprt (CCR) Process - MSD PH II 01FEB05A 19NOV05 
MS6-185003      0 Prep Construction Cmplt Report (CCR) - MIST 30SEP10 30NOV10 
MS6-185013      0 Regulator/ Committee Review CCR - MIST 01DEC10 02JAN11 
MS6-185023      0 Incorp/Respond to Comments/Issue Draft CCR -MIST 04JAN11 02FEB11 
MS6-185033      0 EPA - State Prepare & Issue Accept Ltr CCR-MIST 03FEB11 04MAR11 
MS6-185043      0 Project Complete - Misc RMA Structs Demo - PHIII  04MAR11 
MS6-INF3        0 Const Cplt Rprt (CCR) Process - PH III 30SEP10 04MAR11 
MS6-INF         48 Const Cplt Rprt (CCR) Process - MIST 18DEC00A 04MAR11 
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Buried M-1 Pits Soil Remediation 
M11-100000      100 PMC - M1 Pits Treatability Study 16DEC98A 12APR00A 
M11-INF         100 Treatability Study - M1P 16DEC98A 12APR00A 
M12-120000      100 Prepare / Revise Design Scope of Work - M1P 03JAN00A 14APR00A 
M12-122000      100 <<<<< DesignScope Deadline >>>>>- M1P  17MAR00A 
M12-125000      100 Regulator / RMA Committee Review - M1P 17MAR00A 10APR00A 
M12-130000      100 Prepare 30% (Conceptual) Design - M1P 18APR00A 28JUN00A 
M12-140000      100 Regulator / Committee Rev. & Public Input - M1P 29JUN00A 28JUL00A 
M12-170000      100 Prepare 95% (Draft Final) Design - M1P 28JUL00A 18OCT00A 
M12-175000      100 <<<<<<Design Deadline>>>>>> - M1P  18OCT00A 
M12-180000      100 Regulator / Committee Review - M1P 18OCT00A 17NOV00A 
M12-190000      100 Prepare 100% Design - M1P 01NOV00A 25JAN01A 
M12-INF         100 Buried M-1 Pit Design 03JAN00A 25JAN01A 
M13-109000      100 PMC Prepare T.O. Proposal - M1P Remediation 18OCT00A 17NOV00A 
M13-109010      100 PMC Assemble T.O. Proposal - M1P Remediation 20NOV00A 13DEC00A 
M13-110000      100 RVO Procurement Cycle - M1P Remediation 14DEC00A 01FEB01A 
M14-120000      100 Mobilization - M1P 09FEB01A 15JUN01A 
M14-125000      100 <<<<<<Imp. Start Deadline>>>>>> - M1P 01FEB01A  
M14-145000      100 M-1 Pit Pre-Production Test - M1P 17MAY01A 15JUN01A 
M14-140000      100 M-1 Pit Excavation w/Vapor Controls - M1P 19JUN01A 16OCT01A 
M14-150000      100 Caustic Wash of Agent Soil (if necessary) - M1P 19JUN01A 16OCT01A 
M14-170000      100 Landfill Treated Material - M1P 19JUN01A 16OCT01A 
M14-160000      100 Solidify M-1 Pit Material - M1P 19JUN01A 16OCT01A 
M14-180000      100 Backfill w/ Borrow Material - M1P 11JUL01A 24OCT01A 
M14-140100      100 BOR3 Support to Buried M-1 Pits Soils - M1P 26SEP01A 25OCT01A 
M14-200000      100 Demobilization - M1P 21SEP01A 01NOV01A 
M14-205000      100 <<<<<<Imp. Finish Deadline>>>>>> - M1P  01NOV01A 
M14-220000      100 Project Support - Buried M-1 Pit Soil Rem 09FEB01A 01NOV01A 
M14-INF         100 Buried M-1 Pits Remediation 09FEB01A 01NOV01A 
M16-210000      100 Prep Construction Cmplt Report (CCR) - M1P 02NOV01A 31DEC01A 
M16-210010      100 Regulator/ Committee Review CCR - M1P 02JAN02A 01FEB02A 
M16-210020      100 Incorp/Respond to Comments/Issue Final CCR -M1P 01FEB02A 01MAR02A 
M16-210030      100 EPA - State Prepare & Issue Accept Ltr CCR -M1P 04MAR02A 18JUL02A 
M16-210040      100 Project Complete - M1 Pit Soil Remediation  18JUL02A 
M16-INF         100 Const Cplt Rprt (CCR) Process-M1P 02NOV01A 18JUL02A 
     
Hex Pit Soil Remediation 
HX1-110000      100 Pre-remediation Studies 09SEP96A 13JUN97A 
HX1-120000      100 Field Investigation 16JUN97A 16FEB98A 
HX1-125000      100 Thermal Technology Evaluation 02SEP97A 30SEP98A 
HX1-130000      100 Hex Pit Treatability Study 01MAR99A 06MAR00A 
HX1-INF1        100 Hex Pit - Thermal Tech. Eval./Treatability Study 09SEP96A 06MAR00A 
HX1-150000      100 Hex Pit Compatibility Study 24JUN02A 06NOV02A 
HX1-140000      100 Hex Pit ROD Amendment 24JUN02A 25MAR03A 
HX1-INF2        100 Hex Pit Leachate Production Study/ROD Amendment 24JUN02A 25MAR03A 
HX1-INF         100 Hex Pit Treatability Study/ROD Amendment 09SEP96A 25MAR03A 
HX2-120000      100 Prepare / Revise Design Scope of Work - HEXP 08FEB00A 22MAR00A 
HX2-122000      100 <<<<< DesignScope Deadline >>>>>- HEXP  16FEB00A 
HX2-125000      100 Regulator / RMA Committee Review - HEXP 16FEB00A 01MAR00A 
HX2-130000      100 Prepare 30% (Conceptual) Design - HEXP 22FEB00A 25APR00A 
HX2-140000      100 Regulator / Committee Rev. & Public Input - HEXP 26APR00A 25MAY00A 
HX2-150000      100 Prepare 60% Design (waived) - HEXP 26APR00A 25APR00A 
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Hex Pit Soil Remediation 
 
HX2-160000      100 Regulator / Committee Review (waived) - HEXP 26APR00A 25APR00A 
HX2-170000      100 Prepare 95% (Draft Final) Design - HEXP 26APR00A 02AUG00A 
HX2-170500      100 Prepare 95% Design Addendum - HEXP 27OCT00A 28DEC00A 
HX2-175000      100 <<<<<<Design Deadline>>>>>> - HEXP  02AUG00A 
HX2-180000      100 Regulator / Committee Review - HEXP 02AUG00A 07SEP00A 
HX2-180500      100 Regulator / Committe Review 95% Addendum - HEXP 29DEC00A 29JAN01A 
HX2-190000      100 Prepare 100% Design - HEXP 29DEC00A 20MAR01A 
HX2-INF1        100 Hex Pit Design (ISTD) 08FEB00A 20MAR01A 
HX2-120500      100 Prepare/Revise Design SOW - Hex Pit Redesign 24OCT02A 18MAR03A 
HX2-122200      100 <<<<< DesignScope Deadline >>>>>- HEXP  21MAR03A 
HX2-120520      100 Regulator/RMA Committee Review -DSOW Redesign 18MAR03A 04APR03A 
HX2-130500      100 Prepare 30% Design - Hex Pit Redesign 04MAR03A 02JUN03A 
HX2-140500      100 Regulator/Committee Rev - 30% Redesign 03JUN03A 29JUL03A 
HX2-150500      100 Prepare 60% Design - Hex Pit Redesign 29JUL03A 29JUL03A 
HX2-160500      100 Regulator/Committee Rev - 60% Redesign 29JUL03A 29JUL03A 
HX2-170510      100 Prepare 95% Design - Hex Pit Redesign 01JUL03A 26AUG03A 
HX2-175200      100 <<<<<<95% Design Deadline>>>>>> - HEXP  26AUG03A 
HX2-180520      100 Regulator / Committee Review - 95% Redesign 26AUG03A 25SEP03A 
HX2-190500      100 Prepare 100% Design - Hex Pit Redesign 02SEP03A 30OCT03A 
HX2-INF2        100 Hex Pit Redesign (Excavation) 24OCT02A 30OCT03A 
HX2-INF         100 Hex Pit Design 08FEB00A 30OCT03A 
HX3-109000      100 PMC Prepare T.O. Proposal - HEXP Remediation 25JUL00A 04AUG00A 
HX3-109010      100 PMC Assemble T.O. Proposal - HEXP Remediation 07AUG00A 11AUG00A 
HX3-110000      100 RVO Procurement Cycle - HEXP Remediation 14AUG00A 21MAR01A 
HX3-109001      100 PMC Prepare TO Proposal - HEX Pit HWL Rem. 15SEP03A 24SEP03A 
HX3-109011      100 PMC Assemble TO Proposal - HEX Pit HWL Rem. 25SEP03A 25SEP03A 
HX3-110001      100 RVO Procurement Cycle - HEX Pit HWL Remediation 25SEP03A 19NOV03A 
HX4-120000      100 Mobilization - HEXP 22MAR01A 14FEB02A 
HX4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - HEXP 21MAR01A  
HX4-130000      100 Agent Air Monitoring 31OCT01A 31OCT01A 
HX4-140000      100 Hex Pit Treatment - HEXP 15FEB02A 17APR02A 
HX4-180000      100 Demobilization - HEXP 18APR02A 27JUN02A 
HX4-185000      100 <<<<<<Imp. Finish Deadline>>>>>> - HEXP  27JUN02A 
HX4-INF1        100 HEX Pit Thermal Treatment - HEXP 22MAR01A 27JUN02A 
HX4-120200      100 Mobilization - HEXP 20NOV03A 01DEC03A 
HX4-125200      100 <<<<<<Imp. Start Deadline>>>>>> - HEXP 19NOV03A  
HX4-140200      100 Excavate/Transport to HWL - HEXP 01DEC03A 31DEC03A 
HX4-140300      100 Backfill Excavation - HEXP 01DEC03A 08JAN04A 
HX4-180200      100 Demobilization - HEXP 22JAN04A 28JAN04A 
HX4-185200      100 <<<<<<Imp. Finish Deadline>>>>>> - HEXP  28JAN04A 
HX4-INF2        100 Hex Pit Soil Remediation (Excavation) 20NOV03A 28JAN04A 
HX4-200000      100 Project Support - Hex Pit Soil 22MAR01A 28JAN04A 
HX4-INF         100 Hex Pit Soil Remediation 22MAR01A 28JAN04A 
HX6-191000      100 Prep Construction Cmplt Report (CCR) - HEXP 28JAN04A 29MAR04A 
HX6-191100      100 Regulator/ Committee Review CCR - HEXP 30MAR04A 30APR04A 
HX6-191110      100 Incorp/Respond to Comments/Issue Final CCR -HEXP 30APR04A 28MAY04A 
HX6-191120      100 EPA - State Prepare & Issue Accept Ltr CCR-HEXP 29MAY04A 21JUL04A 
HX6-191130      100 Project Complete - Hex Pit Soil Remediation  21JUL04A 
HX6-INF         100 Const Cplt Rprt (CCR) Process-HEXP 28JAN04A 21JUL04A 
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SP BOA & CPA Soil Remediation - PH II 
 
SC2-120000      100 Prepare / Revise Design Scope of Work - SPCP 01JUN98A 16NOV98A 
SC2-122000      100 <<<<< DesignScope Deadline >>>>>- SPCP  04SEP98A 
SC2-125000      100 Regulator / RMA Committee Review - SPCP 05SEP98A 08OCT98A 
SC2-130000      100 Prepare 30% (Conceptual) Design - SPCP 17NOV98A 22FEB99A 
SC2-140000      100 Regulator/Comm Rev. & Public Input - SPCP 23FEB99A 23MAR99A 
SC2-150000      100 Prepare 60% Design - SPCP 23MAR99A 26MAY99A 
SC2-160000      100 Regulator/Committee Review - SPCP 26MAY99A 25JUN99A 
SC2-170000      100 Prepare 95% (Draft Final) Design PH I - SPCP 26MAY99A 15DEC99A 
SC2-175000      100 <<<<<<Design Deadline>>>>>> PH I - SPCP  15DEC99A 
SC2-180000      100 Regulator/Committee Review PH I - SPCP 15DEC99A 16JAN00A 
SC2-190000      100 Prepare 100% Design PH I - SPCP 17JAN00A 24MAR00A 
SC2-170001      100 Prepare 95% (Draft Final) Design PH II - SPCP 27MAR00A 07AUG00A 
SC2-175001      100 <<<<<<Design Deadline - PH II>>>>>>>>>>> - SPCP  07AUG00A 
SC2-180001      100 Regulator/Committee Review PH II - SPCP 08AUG00A 02NOV00A 
SC2-190101      100 Prepare 100% Design PH II - SPCP 03NOV00A 05JUN01A 
SC2-121000      100 SP-Prep/Issue/Reg. Approval of DCN - SG 28APR03A 13MAY04A 
SC2-123000      75 Prepare 95% ICSD Design - SP Cover DCN 13JAN05A 02MAR06 
SC2-124000      0 Prepare 100% ICSD Design - SP Cover DCN 03MAR06 01AUG06 
SC2-110000      61 South Plants Cover Redesign [ICSD] 28APR03A 01AUG06 
SC2-121001      50 SP- Prep/Issue/Reg. Approval of DCN - Cover 28APR03A 31AUG06 
SC2-INF         0 South Plants BOA and CPA Design 01JUN98A 31AUG06 
SC3-109000      100 PMC Prepare Task Order Proposal - SPCP 16AUG01A 15OCT01A 
SC3-110000      100 RVO Procurement Cycle - SPCP 15OCT01A 03DEC01A 
SC3-109001      100 PMC Prepare Task Order Proposal - SP SG 26JAN04A 03FEB04A 
SC3-110001      100 RVO Procurement Cycle - SP SG 04FEB04A 26MAR04A 
SC3-209002      0 PMC Prepare Task Order Proposal - SP Stockpile 12MAR08 10APR08 
SC3-210000      0 RVO Procurement Cycle - SP Stockpile of AZ Soils 11APR08 30MAY08 
SC3-109002      0 PMC Prepare Task Order Proposal - SP Cover 19JUN08 21JUL08 
SC3-110002      0 RVO Procurement Cycle - SP Cover 22JUL08 13OCT08 
SC4-120000      100 Mobilization - SPCP 03DEC01A 18MAR02A 
SC4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - SPCP 03DEC01A  
SC4-140000      100 Excavate Agent/HH Soil - SPCP 21MAR02A 06DEC02A 
SC4-148000      100 Excavate / Plug Agent Chemical Sewers - SPCP 19JUN02A 30AUG02A 
SC4-150000      100 Caustic Wash Agent Soil - SPCP (not req'd) 01APR02A 01APR02A 
SC4-155000      100 Excavate Non-Agent/HH Soil - SPCP 14MAR02A 01OCT02A 
SC4-158000      100 Excavate / Plug Non-Agent Chemical Sewers - SPCP 19JUN02A 30AUG02A 
SC4-160000      100 Landfill Agent/HH Soil - SPCP 21MAR02A 01OCT02A 
SC4-170000      100 Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP 14MAR02A 22JAN03A 
SC4-170100      100 BOR3 Support to SP CPA Soils - Not Required 01MAY02A 01MAY02A 
SC4-200000      100 Install Gradefill After Consolidation - SPCP (H) 06NOV02A 28APR03A 
SC4-230000      100 Non-Agent Structures Demo/Removal - SPCP 03OCT02A 07APR03A 
SC4-270000      100 Demobilization 28APR03A 02JUN03A 
SC4-100000      100 BOR11 Support to South Plants (now to Compl Tr.) 13SEP02A 21OCT02A 
SC4-INF1        100 S. Plants Central Processing Soil Remed. - SPCP 03DEC01A 02JUN03A 
SC4-120100      100 Mobilization for Cap / SG Installation - SG 28JUN04A 07JUL04A 
SC4-170050      100 S. Plants BOA and CPA Subgrade Construction 30JUN04A 10DEC04A 
SC4-175000      100 S. Plants Subgrade Construction 28JUN04A 27DEC04A 
SC4-260000      100 Demobilization - SG 10DEC04A 27DEC04A 
SC4-252000      0 Mobiliz.- Basin A North & Chem Sew Subgrade {S4} 28AUG06 14NOV06 
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SP BOA & CPA Soil Remediation - PH II 
 
SC4-300000      0 SP Chem Sewer (wedge) Subgrade Constr. {S4} 02NOV06 10APR07 
SC4-INF2        0 SP BOA & CPA Subgrade Construction Phase II 28JUN04A 10APR07 
SC4-480000      0 Stockpile AZ Soils at BA 10 - SP CPA Cover {C7} 02JUN08 16SEP08 
SC4-500000      0 Campaign to move BBM from Stapleton to near SP C 01OCT08 31MAR09 
SC4-120101      0 Mobilization for Cap/ Cover Installation - Cover 13OCT08 16DEC08 
SC4-241000      0 Install 1' B/F & 3 ft. Cover - SP - East {C6} 17DEC08 27MAY09 
SC4-246000      0 Install 1' B/F & 3 ft. Cover - SP - Central {C7} 28MAY09 22JUL09 
SC4-180000      0 Install Biota Barrier - SP CPA - Cover {C7} 28MAY09 06OCT09 
SC4-240000      0 Install RCRA-Equivalent Cover Syst - SP CPA {C7} 23JUL09 11DEC09 
SC4-243000      0 BA10 Support for RCRA Equiv. Cover - SP Cover 02JUN08 11DEC09 
SC4-250110      0 Place Soil Amendments - RCRA Eq. Cover- SP 08MAR10 26MAR10 
SC4-250000      0 Perm. Revegetation - SP CPA {C7} 22MAR10 09APR10 
SC4-626000      0 First Year Irrigation - SP CPA {C7} 01JUN10 31AUG10 
SC4-242000      0 Install 1' B/F & 3 ft. Cover - SP West {C8} 14DEC09 08JUL10 
SC4-244000      0 BA 3 Support for 1' & 3.25-ft. Cover - SP Cover 17DEC08 08JUL10 
SC4-260001      0 Demobilization - SPCP Cover 18AUG10 31AUG10 
SC4-250120      0 Place Soil Amendments - C1' & 3.25' Covers - SP 24AUG10 14SEP10 
SC4-251000      0 Perm Revegetation Over 1' B/F & 3 ft Cover - SP 15SEP10 05OCT10 
SC4-265000      0 <<<<<<Imp. Finish Deadline>>>>>Cover  05OCT10 
SC4-INF3        50 SP BOA & CPA Cover Contruction Phase II 13OCT08 05OCT10 
SC4-280001      100 Project Support - SP CPA Subgrade 03DEC01A 05OCT10 
SC4-INF         50 SP BOA & CPA Soil Remediation Phase II 03DEC01A 05OCT10 
SC6-260000      100 Prepare Draft CCR - South Plant BOA & CPA II 05JUN03A 14AUG03A 
SC6-260010      100 RVO & Regulat.Review Draft CCR - SP BOA & CPA II 15AUG03A 14NOV03A 
SC6-260020      100 Incorp. Reg. Com. Draft CCR - SP BOA & CPA II 17NOV03A 17MAR05A 
SC6-260011      100 RVO & Regulat.Review Rev. CCR - SP BOA & CPA II 18MAR05A 06MAY05A 
SC6-260021      100 Incorp. Com. - Prep. Final CCR - SP BOA & CPA II 06MAY05A 22SEP05A 
SC6-260030      5 EPA - State Prep & Iss Accpt L - SP BOA CCR 23SEP05A 07NOV05 
SC6-INF2        0 Const Cplt Rprt (CCR) Process-SP BOA&CPA Part 1 05JUN03A 07NOV05 
SC6-270000      0 Prep Part 1 Draft Constr Complt Report (CCR) -Cv 06OCT10 06DEC10 
SC6-270010      0 Regulator/Committee Review Part 1 CCR - SP Cover 07DEC10 09JAN11 
SC6-270020      0 Incorp/Respond to Comments/Issue Drft CCR- SP C 10JAN11 08FEB11 
SC6-270030      0 EPA- State Prepare & Issue Accept Ltr CCR- SP Cv 09FEB11 10MAR11 
SC6-270040      0 Part 1 CCR Complete - South Plant CPA - Cover  10MAR11 
SC6-INF1        0 Part 1 Const Cplt Rprt (CCR) Process- SP Cover 06OCT10 10MAR11 
SC6-370000      0 Prep Draft Part 2 CCR to document OPS- SP Cover 03JAN15 03MAR15 
SC6-370010      0 Regulator/Committee Review Part 2 CCR - SP Cover 04MAR15 02APR15 
SC6-370020      0 Incorp/Respond to Comments/Issue Drft P2 CCR- SP 03APR15 02MAY15 
SC6-370030      0 EPA- State Prepare & Issue Accept Ltr CCR- SP Cv 03MAY15 02JUN15 
SC6-370040      0 CCR Part 2 Complete - South Plant CPA - Cover  02JUN15 
SC6-INF3        0 Part 2 to Const Cplt Rprt (CCR) Process- SP Cv 03JAN15 02JUN15 
SC6-INF         0 Const Cplt Rprt (CCR) Process-SP BOA & CPA 05JUN03A 02JUN15 
SC7-100000      0 <<<< Short-Term Maintenance >>>> - SPCP 06OCT10 31AUG11 
SC7-660000      0 SP Cover - Vegetation - Observ. & Report Period 01SEP10 31AUG11 
SC8-100000      0 Post Remediation Operations/Maintenance - SPCP 01SEP11 28SEP35 
SC8-660000      0 Complete 5 Year Veget. Observ.& Rpt. -- SP Cover 01SEP11 02JAN15 
     
SP BOA & CPA Soil Remedation - PH I 
SR2-120000      100 Prepare / Revise Design Scope of Work 01JUN98A 16NOV98A 
SR2-122000      100 <<<<< DesignScope Deadline >>>>>- SPBA  04SEP98A 
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SP BOA & CPA Soil Remedation - PH I 
 
SR2-125000      100 Regulator / RMA Committee Review - SPBA 05SEP98A 08OCT98A 
SR2-130000      100 Prepare 30% (Conceptual) Design - SPBA 17NOV98A 22FEB99A 
SR2-140000      100 Regulator / Committee Rev. & Public Input 23FEB99A 23MAR99A 
SR2-150000      100 Prepare 60% Design - SPBA 23MAR99A 26MAY99A 
SR2-160000      100 Regulator / Committee Review - SPBA 26MAY99A 25JUN99A 
SR2-170000      100 PH I - Prepare 95% (Draft Final) Design - SPBA 26MAY99A 15DEC99A 
SR2-175000      100 <<<<<<Design Deadline>>>>>> - SPBA  15DEC99A 
SR2-180000      100 Regulator/Committee Review - SPBA 15DEC99A 16JAN00A 
SR2-190000      100 Prepare 100% Design - SPBA 17JAN00A 24MAR00A 
SR2-INF         100 S. Plants Balance of Areas Soil Design 01JUN98A 24MAR00A 
SR3-109000      100 PMC Prepare T.O. Proposal - SPBA Remediation 14DEC99A 12JAN00A 
SR3-110000      100 RVO Procurement Cycle - SPBA Remediation 13JAN00A 28FEB00A 
SR4-120000      100 Mobilization - SPBA 28FEB00A 07JUL00A 
SR4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - SPBA 28FEB00A  
SR4-153000      100 Survey Chemical Sewer Line - SPBA 23JUN00A 28SEP01A 
SR4-155000      100 Excavate/Strip Sewer Overburden - SPBA 23JUN00A 28SEP01A 
SR4-158000      100 Excavate Chemical Sewer - SPBA 23JUN00A 28SEP01A 
SR4-160000      100 Excavate Agent - SPBA 08JUN00A 31AUG00A 
SR4-190000      100 Landfill Agent/HH/Chem Sew - SPBA 23JUN00A 12OCT01A 
SR4-200000      100 Backfill Chem Sewers - SPBA 08AUG00A 28SEP01A 
SR4-180000      100 Caustic Wash Agent Soil/Material - SPBA 31AUG00A 31AUG00A 
SR4-240000      100 Demobilization PH I - SPBA 03OCT01A 12OCT01A 
SR4-245000      100 <<<<<<Imp. Finish Deadline>>>>>> - SPBA  12OCT01A 
SR4-230100      100 Revegetation - SPBA 14NOV01A 13DEC01A 
SR4-260000      100 Project Support PH I - SPBA 28FEB00A 13DEC01A 
SR4-INF         100 S. Plants Balance Soil Remediation-PH I 28FEB00A 13DEC01A 
SR6-250000      100 Prep Const Cmplt Rpt (CCR) - SPBA - PH I 15OCT01A 11DEC01A 
SR6-250010      100 Reg/Committee Review CCR - SPBA - PH I 12DEC01A 25JAN02A 
SR6-250020      100 Incorp/Resp to Comments/Issue Drft CCR-SPBA PH I 26JAN02A 08FEB02A 
SR6-250024      100 Incorp/Resp to Comments/re-Issue Drft CCR 08FEB02A 02JUL02A 
SR6-250030      100 EPA-State Prep & Iss Accept Ltr CCR-SPBA - PH I 03JUL02A 24SEP02A 
SR6-250040      100 Project Complete - SP Balance of Area - PH I  24SEP02A 
SR6-INF         100 Const Cplt Rprt (CCR) Process-SPBA PH I 15OCT01A 24SEP02A 
     
     



 
RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER MONTH ENDING-28 OCTOBER 2005  
 
REPORT DATE 10NOV05 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 24JUN37  
 16:21  
 DATA DATE  29OCT05 PAGE NO.  25   
Phase III - Sections 35 & 36 Sites & North Plant  
 
 
 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Sanitary Sewer Manhole Plugging - Phase II 
S22-120000      100 Prepare/Revise Design Scope of Work - SSW2 14JAN02A 25JUL02A 
S22-122000      100 <<<<< DesignScope Deadline >>>>>- SSW2  12FEB02A 
S22-125000      100 Regulator / RMA Committee Review - SSW2 13FEB02A 14MAR02A 
S22-130000      100 Prepare 30% (Conceptual) Design - SSW2 15MAR02A 15MAR02A 
S22-140000      100 Regulator / Committee Rev. & Public Input - SSW2 15MAR02A 15MAR02A 
S22-150000      100 Prepare 60% Design - SSW2 15MAR02A 15MAR02A 
S22-160000      100 Regulator / Committee Review - SSW2 15MAR02A 15MAR02A 
S22-INF1        100 Phase II San Sewer Design - 60% 14JAN02A 15MAR02A 
S22-170000      0 Prepare 95% (Draft Final) Design - SSW2 30OCT08 25FEB09 
S22-175000      0 <<<<<<Design Deadline>>>>>> - SSW2  25FEB09 
S22-180000      0 Regulator / Committee Review - SSW2 26FEB09 29MAR09 
S22-190000      0 Prepare 100% Design - SSW2 30MAR09 08JUN09 
S22-INF2        0 Sanitary Sewer Phase II Design - 95/100% 30OCT08 08JUN09 
S22-INF         43 Sanitary Sewer Phase II Design 14JAN02A 08JUN09 
S23-109000      0 PMC Prepare T.O. Proposal - SSW2 Remed PH II 27MAR09 22JUN09 
S23-110000      0 RVO Procurement Cycle - SSW2 Remediation PH II 23JUN09 29JUL09 
S24-120000      0 Mobilization - SSW2 PH II 29JUL09 08SEP09 
S24-125000      0 <<<<<<Imp. Start Deadline>>>>>> - SSW2 PH II 29JUL09  
S24-130000      0 Plugging of Manholes - SSW2 PH II 09SEP09 12OCT09 
S24-140000      0 Demobilization - SSW2 PH II 13OCT09 09NOV09 
S24-145100      0 <<<<<<Imp. Finish Deadline>>>>> - SSW2 PH II  09NOV09 
S24-160000      0 Project Support - Sanitary Sewer Manhole Plug 29JUL09 09NOV09 
S24-INF         0 Sanitary Sewer Manhole Plugging - Phase II 29JUL09 09NOV09 
S26-150000      0 Prep Construct' Cmplt Report (CCR) - SSW2 PH II 10NOV09 13JAN10 
S26-150010      0 Regulator/Committee Review CCR - SSW2 PH II 14JAN10 12FEB10 
S26-150020      0 Incorp/Respond to Comments/Issue Draft CCR -SSW2 13FEB10 14MAR10 
S26-150030      0 EPA - State Prepare & Issue Accept Ltr CCR-SSW2 15MAR10 13APR10 
S26-150040      0 Project Complete - Ph II San Sewer Manhole Plug  13APR10 
S26-INF         0 Const Cplt Rprt (CCR) Process-SSW2 10NOV09 13APR10 
     
Section 36 Balance of Areas Soil Rem 
T62-120000      100 Prepare/Revise Draft Design Scope of Work - 36BA 19DEC00A 22MAY01A 
T62-122000      100 <<<<< Design Scope Deadline >>>>>- 36BA  06FEB01A 
T62-125000      100 Regulatory Agency / RMA Committee Review - 36BA 06FEB01A 07MAR01A 
T62-130000      100 Prepare 30% (Conceptual) Design - 36BA 02JAN01A 22MAY01A 
T62-140000      100 Regulatory Agency Rev. & Public Input - 36BA 23MAY01A 22JUN01A 
T62-150000      100 Prepare 60% Design Phase I - 36BA 23MAY01A 07FEB02A 
T62-160000      100 Regulatory Agency Rev. 60% Des. Ph. I - 36BA 07FEB02A 13MAR02A 
T62-170000      100 Prepare 95% (Draft Final) Design Phase I - 36BA 08FEB02A 13MAR02A 
T62-155000      100 Prepare Revised 60% (Draft Final) Design - 36BA 13MAR02A 24JUN02A 
T62-195030      100 Prepare ESD 03JUN02A 22OCT02A 
T62-165000      100 Regulatory Agency Rev. Revised 60% Des. - 36BA 25JUN02A 08AUG02A 
T62-171000      100 Prepare 95% (Draft Final) Design - 36BA 25JUN02A 26NOV02A 
T62-175000      100 <<<<<<Design Deadline>>>>>> - 36BA  26NOV02A 
T62-195034      100 Agencies Review ESD 22OCT02A 21NOV02A 
T62-195035      100 Finalize Revised ESD 22NOV02A 13MAR03A 
T62-180000      100 Regulatory Agency Review 95% Design - 36BA 26NOV02A 15JAN03A 
T62-190000      100 Prepare 100% Design - 36BA 27NOV02A 29APR03A 
T62-195080      100 Agencies Review Revised ESD 14MAR03A 24MAR03A 
T62-195083      100 30 Day Public Comment Period on Revised ESD 29APR03A 29MAY03A 
T62-122010      42 Prepare 95% ICSD Design - Sec36 BOA - 2 ft. Cvr. 13JAN05A 02MAR06 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Section 36 Balance of Areas Soil Rem 
T62-123050      0 Prepare 100% ICSD Design - Sec.36BOA - 2 ft. Cov 03MAR06 01AUG06 
T62-INF         100 Sect. 36 Balance of Area Design 19DEC00A 01AUG06 
T63-109000      100 PMC Prepare TOP - Remediation - 36BA PART 1 24MAR03A 16APR03A 
T63-110000      100 RVO Procurement Cycle -Remediation -36BA PART 1 17APR03A 19MAY03A 
T63-111000      100 PMC Prepare TOP - 36BA PART 2 PH I 23AUG04A 03SEP04A 
T63-112000      100 RVO Procur. Cycle -Remediation -36BA P 2 PH I 03SEP04A 19NOV04A 
T63-111050      0 PMC Prepare TOP - 36BA PART 2 - PH II - 2 ft. C. 30MAR07 26APR07 
T63-113000      0 RVO Procur. Cycle -Remed. -36BA P 2- Ph II 27APR07 29JUN07 
T64-120000      100 Mobilization - 36BA Part 1 16JUN03A 29AUG03A 
T64-125000      100 <<<<<<Imp. Start Deadline>>>>>> - 36BA 19MAY03A  
T64-120020      100 Geophysical Surface Sweep - 36BA Part 1 23JUN03A 29AUG03A 
T64-154010      100 Demolition to Basin A (Non-Agent) - 36BA Part 1 21JUL03A 27APR04A 
T64-165010      100 Excavate Non-Agent Soils to Basin A -36BA Part 1 21JUL03A 27APR04A 
T64-170000      100 Consolidate Demo Debris to Basin A - 36BA Part 1 21AUG03A 03OCT03A 
T64-160000      100 Excavate Agent Soils to HWL - 36BA Part 1 28AUG03A 05JAN04A 
T64-185000      100 Agent Monitoring - 36BA Part 1 28AUG03A 27APR04A 
T64-190000      100 Consolidate Soils to HWL - 36BA Part 1 28AUG03A 29APR04A 
T64-154000      100 Demolition to HWL (Agent) - 36BA Part 1 04SEP03A 30SEP03A 
T64-165020      100 Non-Agent Soil Piles to Basin A -36BA Part 1 03OCT03A 10MAR04A 
T64-155000      100 Ex Chem Sewer to HWL (Agent) - 36BA Part 1 03NOV03A 28JAN04A 
T64-165000      100 Excavate Non-Agent Soils to HWL - 36BA Part 1 21NOV03A 26JAN04A 
T64-175000      100 Zone E-ESSS ( UXO Mag, Flag, and Dig) 01DEC03A 07APR04A 
T64-155010      100 Ex Chem Sewer to HWL (Non-Agent) - 36BA Part 1 30DEC03A 05JAN04A 
T64-166100      100 Added Chem Sewer to Rod Width (Regulators) 06FEB04A 29APR04A 
T64-220000      100 Demobilization - 36BA Part 1 30JAN04A 21MAY04A 
T64-165300      100 Backfill and Soil Ripping - 36BA Part 1 29JAN04A 17NOV04A 
T64-120101      100 Mobilization Additional HHE Soil Excav. -S36 BOA 23AUG04A 10SEP04A 
T64-141101      100 Excavation Additional HHE Soils - S36 BOA 12OCT04A 19NOV04A 
T64-320000      100 S36BOA Biota Excavation 24NOV04A 12JAN05A 
T64-290211      100 Demobilization Add. HHE/Biota Excav. - S36 BOA 13JAN05A 14JAN05A 
T64-176000      100 Geophysical Survey/Removal of Targets -S36 BOA 26APR04A 15MAR05A 
T64-321000      100 Remediate Additional HHE & Biota Soil - S36 BOA 21MAR05A 06APR05A 
T64-322000      100 Transport Add. HHE to HWL - S36 BOA 21MAR05A 06APR05A 
T64-323000      100 Transport Add. Biota to Basin A - S36 BOA 21MAR05A 06APR05A 
T64-INF1        100 Sect 36 BOA -Demo, Excavation & Disposal Part 1 16JUN03A 06APR05A 
T64-121000      100 Mobilization - 36BA Part 2 - Phase I 12APR05A 13MAY05A 
T64-310000      100 S36BOA Site Grading for 2 ft Cover Constr. 26MAY05A 28OCT05A 
T64-220500      80 Demobilization - 36BA Part 2 - Phase I 19SEP05A 15NOV05 
T64-210000      0 Weed Control - 36BA Part 2 & related BA 14NOV05 29NOV05 
T64-315000      0 S36 BOA Grading-Drainage from CAT N of B.A. {S3} 07DEC05 13APR06 
T64-313000      0 S36 BOA Subgrade & Site Grading by CAT {S3} 01DEC05 26OCT06 
T64-314000      0 S36BOA - Fire Station Demolition 07FEB06 08MAR06 
T64-213000      0 Revegetation - 36BOA Part 2 & related BA 27OCT06 27NOV06 
T64-312000      0 S36 BOA Site Grading by Basin A North {S4} 02NOV06 10APR07 
T64-212000      0 Revegetation - 36BOA Part 2 (by Basin A) 11APR07 01MAY07 
T64-221000      0 Demobilization - 36BOA Part 2 11APR07 24APR07 
T64-INF2        0 Sect. 36 BOA Grading (Subgrade) Constr - Part 2 12APR05A 01MAY07 
T64-122000      0 Mobilization - 36BA Part 2 - Phase II-2 Ft Cvr 02JUL07 14NOV07 
T64-311000      0 S36BOA 2' Cover Constr. - Near Shell Trench {C4} 15NOV07 13FEB08 
T64-179920      0 BOR03 Support to S36 BOA 2' Cover near Shell T. 15NOV07 13FEB08 
T64-221500      0 Demobilization - 36BOA- 2-ft Cover 14FEB08 27FEB08 
T64-311500      0 Perm Vegetation - S36BOA 2' Cover Constr. 21MAR08 17APR08 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Section 36 Balance of Areas Soil Rem 
 
T64-225000      0 <<<<<<Imp. Finish Deadline>>>>>> - 36BA  17APR08 
T64-INF3        0 Sect. 36 BOA 2-foot Cover 02JUL07 17APR08 
T64-340000      44 Sec 36 BOA - Project Support 16JUN03A 17APR08 
T64-INF         30 Sect. 36 Balance of Area Soils Remediation 16JUN03A 17APR08 
T66-230100      99 Prep Const Completion Rpt (CCR) - 36BA Part 1 25JAN05A 30OCT05 
T66-230110      0 Regulator/Committee Review CCR - 36BA Part 1 31OCT05 01DEC05 
T66-230120      0 Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 1 02DEC05 04JAN06 
T66-230130      0 EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 1 05JAN06 03FEB06 
T66-230140      0 Project Complete - Section 36 BOA Part 1  03FEB06 
T66-INF1        0 Const Completion Rpt (CCR) Process - 36BA Part 1 25JAN05A 03FEB06 
T66-230000      0 Prep Const Completion Rpt (CCR) - 36BOA Part 2 18APR08 17JUN08 
T66-230010      0 Regulator/Committee Review CCR - 36BOA Part 2 18JUN08 18JUL08 
T66-230020      0 Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 2 19JUL08 17AUG08 
T66-230030      0 EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 2 18AUG08 17SEP08 
T66-230040      0 CCR Complete - Section 36 BOA Part 2  17SEP08 
T66-INF2        0 Const Completion Rpt (CCR) Process - 36BA Part 2 18APR08 17SEP08 
T66-INF         0 Const Completion Rpt (CCR) Process - 36BOA 25JAN05A 17SEP08 
T67-100000      0 <<<<< Short-Term Maintenance >>>>> - 36BA 21JUL08 31AUG11 
T68-10000       0 Post Remediation Operations/Maintenance - 36BA 01SEP11 31AUG34 
     
Secondary Basins Soil Remediation 
SB2-120100      100 Prepare/Revise Design Scope of Work - SEHH 23AUG99A 10DEC99A 
SB2-122100      100 <<<<< DesignScope Deadline >>>>>- SEHH  17SEP99A 
SB2-121100      100 Regulator/RMA Committee Review Draft SOW - SEHH 18SEP99A 17OCT99A 
SB2-130100      100 Prepare 30% (Conceptual) Design - SEHH 18OCT99A 10DEC99A 
SB2-140100      100 Regulator / Committee Rev. & Public Input - SEHH 11DEC99A 09JAN00A 
SB2-150100      100 Prepare 60% Design - SEHH 10JAN00A 10MAR00A 
SB2-160100      100 Regulator / Committee Review - SEHH 11MAR00A 09APR00A 
SB2-170100      100 Prepare 95% (Draft Final) Design - SEHH 10APR00A 26MAY00A 
SB2-175100      100 <<<<<<<Design Deadline>>>>>> - SEHH  26MAY00A 
SB2-180100      100 Regulator / Committee Review - SEHH 27MAY00A 25JUN00A 
SB2-190100      100 Prepare 100% Design - SEHH 26JUN00A 25AUG00A 
SB2-INF1        100 Secondary Basins Design - SEHH 23AUG99A 25AUG00A 
SB2-200100      100 ESD to 100% Design Package - SEHH 28AUG00A 16OCT01A 
SB2-200200      100 DCN to 100% Design Package - SEHH 17OCT01A 31JAN02A 
SB2-INF         100 Secondary Basins Design - SEHH 23AUG99A 31JAN02A 
SB3-109100      100 PMC Prepare Task Order Proposal - SEHH 22JAN01A 13FEB01A 
SB3-110100      100 RVO Procurement Cycle - SEHH 13FEB01A 21MAR01A 
SB3-109200      100 PMC Prepare Task Order Proposal - SESC 18DEC01A 07FEB02A 
SB3-110200      100 RVO Procurement Cycle - SESC 08FEB02A 28JUN02A 
SB4-120100      100 Mobilization - SEHH 21MAR01A 21AUG01A 
SB4-125100      100 <<<<<<Imp. Start Deadline>>>>>> - SEHH 21MAR01A  
SB4-130100      100 Excavate HHE Soil - SEHH 08JUN01A 24AUG01A 
SB4-140000      100 Landfill HH Soil - SEHH 08JUN01A 24AUG01A 
SB4-130150      100 Backfill HHE Soil - SEHH 20AUG01A 31AUG01A 
SB4-178500      100 BOR3 Support to Secondary Basin HHE Soils - SHEE 20AUG01A 31AUG01A 
SB4-170100      100 Demobilization - SEHH 04SEP01A 09NOV01A 
SB4-176100      100 Revegetation - SEHH 29OCT01A 09NOV01A 
SB4-120200      100 Mobilization - SESC 15JUL02A 27SEP02A 
SB4-130200      100 Excavate Biota Soil - SESC 04SEP02A 21JAN03A 



 
RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER MONTH ENDING-28 OCTOBER 2005  
 
REPORT DATE 10NOV05 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 24JUN37  
 16:21  
 DATA DATE  29OCT05 PAGE NO.  28   
Phase III - Sections 35 & 36 Sites & North Plant  
 
 
 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Secondary Basins Soil Remediation 
 
SB4-140100      100 Consolidation of Biota Soil to Basin A - SESC 16SEP02A 21JAN03A 
SB4-150200      100 Backfill w/Borrow Material -SESC 07NOV02A 18FEB03A 
SB4-178000      100 BOR3 Support to Secondary Basin Cap - SESC 07NOV02A 18FEB03A 
SB4-170200      100 Demobilization - SESC 30JAN03A 14MAR03A 
SB4-175200      100 <<<<<<Imp. Finish Deadline>>>>> - SESC  26FEB03A 
SB4-190100      100 Project Support - Secondary Basin SEHH 21MAR01A 26FEB03A 
SB4-INF         100 Secondary Basins Remediation - SEHH 21MAR01A 26FEB03A 
SB6-180100      100 Prep Construction Cmplt Report (CCR) - SEHH 27FEB03A 28MAY03A 
SB6-180110      100 Regulator/Committee Review CCR - SEHH 06JUN03A 18AUG03A 
SB6-180120      100 Incorp/Respond to Comments/Issue Draft CCR-SEHH 19AUG03A 02DEC03A 
SB6-180130      100 EPA - State Prepare & Issue Accept Ltr 08DEC03A 15JUL04A 
SB6-180140      100 Project Complete - Secondary Basins Soil Rem.  15JUL04A 
SB6-INF         100 Const Cplt Rprt (CCR) Process-SEHH 27FEB03A 15JUL04A 
     
Complex(Army)Disposal Trenches Remediation-Cover 
CT2-120000      100 Prepare / Revise Design Scope of Work - CXTR 17DEC02A 22MAY03A 
CT2-122000      100 <<<<< DesignScope Deadline >>>>>- CXTR  06MAR03A 
CT2-125000      100 Regulator / RMA Committee Review - CXTR 07MAR03A 18APR03A 
CT2-130000      100 Prepare 30% (Conceptual) Design - CXTR 23MAY03A 12AUG03A 
CT2-140000      100 Regulator / Committee Rev. & Public Input - CXTR 13AUG03A 19SEP03A 
CT2-151100      100 UXO Surface Walk - CXTR 07JUN04A 18JUN04A 
CT2-130009      100 Borrow Area 9c Site Characterization 11MAY04A 15OCT04A 
CT2-130010      100 Borrow Area 10 Site Characterization 03MAR03A 15OCT04A 
CT2-151000      100 Prepare 95% Subgrade Design - CXTR 07MAY04A 28SEP04A 
CT2-161000      100 95% Design - Gradefill Regulator Review - CXTR 30SEP04A 29OCT04A 
CT2-191000      100 Prepare 100% Subgrade Design - CXTR 30SEP04A 29MAR05A 
CT2-INF1        100 Complex (Army) Trenches Subgrade Design 17DEC02A 29MAR05A 
CT2-160000      100 60% Cover Design -- Reg. Rev. - CXTR (Not used) 31JAN05A 31JAN05A 
CT2-170000      69 Prepare 95% Cover Design - CXTR (part of ICSD) 31JAN05A 02MAR06 
CT2-175000      0 <<<<<<Design Deadline>>>>>> - CXTR  02MAR06 
CT2-180000      0 Regulator / Committee Review - 95% ICSD for CXTR 03MAR06 01APR06 
CT2-190000      0 Prepare 100% ICSD Cover Design - CXTR 03MAR06 01AUG06 
CT2-INF2        73 Complex (Army) Trenches Cover Design [ICSD] 13OCT03A 01AUG06 
CT2-INF         79 Complex (Army) Trenches Design 17DEC02A 01AUG06 
CT3-109000      100 PMC Prepare TO Proposal - Subgrade -- CXTR 12MAY05A 27MAY05A 
CT3-110000      100 RVO Procurement Cycle - Subgrade -- CXTR 27MAY05A 27JUL05A 
CT3-109200      0 PMC Prepare Task Order Proposal - Cover -- CXTR 11SEP06 29SEP06 
CT3-110200      0 RVO Procurement Cycle - Cover -- CXTR 09OCT06 19DEC06 
CT4-120000      100 Mobilization - Gradefill -- CXTR 07SEP05A 24OCT05A 
CT4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - CXTR 27JUL05A  
CT4-179520      0 BOR 10 Suppt Complex Disp Trenches G/F 04NOV05 01FEB06 
CT4-179420      0 BOR 3 Suppt Complex Disp Trenches G/F 20DEC05 25OCT06 
CT4-160000      2 Install Gradefill - CXTR {S3} 24OCT05A 07NOV06 
CT4-160500      0 Temporary Revegetation (Gradefill) - CXTR 18OCT06 14NOV06 
CT4-169000      0 Demobilization - Gradefill -- CXTR 13OCT06 15DEC06 
CT4-INF1        12 CAT Subgrade Construction {S3} 07SEP05A 15DEC06 
CT4-170100      0 Mobilization & Site Prep. - CAT South Cover {C3} 19DEC06 21FEB07 
CT4-470000      0 Stockpile AZ Soil at BA 10 - CAT South {C3} 22FEB07 14JUN07 
CT4-640000      0 Stockpile AZ Soil at BA 10 - CAT North (C5) 15JUN07 05NOV07 
CT4-171000      0 Install Biota Barrier - CAT South {C3} 09JUL07 14DEC07 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Complex(Army)Disposal Trenches Remediation-Cover 
 
CT4-179440      0 BOR 10 Suppt Complex Disp Trenches Cover 22FEB07 13FEB08 
CT4-170000      0 Install RCRA-Equiv. Cover System - CAT South{C3} 20AUG07 13FEB08 
CT4-182000      0 Place Soil Ammendments Cap-CXTR South (C3) 14FEB08 12MAR08 
CT4-180000      0 Perm. Reveg Over Soil Cover/Cap- South CXTR 21MAR08 10APR08 
CT4-186000      0 First Year Irrigation - CAT South 02JUN08 02SEP08 
CT4-190000      0 Demobilization - Cover -- CXTR South 05AUG08 02SEP08 
CT4-181000      0 CAT (south) RCRA-Equivalent Cover Construction 19DEC06 02SEP08 
CT4-600010      0 Mobilization -CAT North Cover Construction 17JAN08 13FEB08 
CT4-610000      0 Install Biota Barrier - CAT North (C5) 14FEB08 16DEC08 
CT4-610010      0 Install RCRA Equiv. Cover Syst. - CAT N (C5) 27MAR08 20FEB09 
CT4-679000      0 BOR10 Suppt to CAT N RCRA-Equiv Cover Constr 15JUN07 20FEB09 
CT4-625000      0 Place Soil Amendments - CAT North {C5} 23FEB09 13MAR09 
CT4-620000      0 Vegetation RCRA Equiv. Cover - CXTR North {C5} 23MAR09 10APR09 
CT4-626000      0 First Year Irrigation - CAT North {C5} 02JUN09 31AUG09 
CT4-650000      0 Demobilization - CAT North {C5} 25AUG09 31AUG09 
CT4-651000      0 CAT (north) RCRA-Equivalent Cover Construction 17JAN08 31AUG09 
CT4-195000      0 <<<<<<Imp. Finish Deadline>>>>>> - CXTR  31AUG09 
CT4-INF2        0 CAT RCRA-Equivalent Cover Construction 19DEC06 31AUG09 
CT4-210000      4 Project Support - Complex (Army) Trenches Rem 07SEP05A 31AUG09 
CT4-INF         4 Complex (Army) Trenches Rem - Cover Construction 07SEP05A 31AUG09 
CT6-210000      0 SG - Prep Constr. Cmplt Report (CCR) - CXTR 16DEC06 15FEB07 
CT6-210010      0 SG - Regulator/ Committee Review CCR - CXTR 16FEB07 17MAR07 
CT6-210020      0 SG- Incorp/Resp. to Comments/Issue Dr. CCR -CXTR 18MAR07 16APR07 
CT6-210030      0 SG-EPA - State Prep. & Iss. Accept Ltr CCR-CXTR 17APR07 16MAY07 
CT6-210040      0 Subgrade CCR Complete Complex Army Trench  16MAY07 
CT6-INF1        0 Subgrade - Const Cplt Rprt (CCR) Process-CXTR 16DEC06 16MAY07 
CT6-200000      0 Prep Part 1 Constr. Cmplt Report (CCR) - CXTR 01SEP09 31OCT09 
CT6-200010      0 Regulator/ Committee Review Part 1 CCR - CXTR 01NOV09 02DEC09 
CT6-200020      0 Incorp/Respond to Comments/Issue Draft CCR -CXTR 03DEC09 04JAN10 
CT6-200030      0 EPA - State Prepare & Issue Accept Ltr CCR-CXTR 05JAN10 03FEB10 
CT6-200040      0 CCR Part 1 Complete -Complex Army Tr RCRA Cover  03FEB10 
CT6-INF2        0 Cover- Part 1 Const.Cplt Rprt (CCR) Process-CXTR 01SEP09 03FEB10 
CT6-300000      0 Prep. Part 2 - CCR to document OPS - CXTR 02JAN14 02MAR14 
CT6-300010      0 Regulator/ Committee Review Part 2 CCR - CXTR 03MAR14 01APR14 
CT6-300020      0 Incorp/Respond to Comments/Issue Draft CCR -CXTR 02APR14 01MAY14 
CT6-300030      0 EPA - State Prepare & Issue Accept Ltr CCR-CXTR 02MAY14 02JUN14 
CT6-300040      0 Project Complete -Complex Army Trench Cover  02JUN14 
CT6-INF3        0 Part 2 to the Const Cplt Rprt (CCR) - CXTR 02JAN14 02JUN14 
CT6-INF         0 Const Cplt Rprt (CCR) Process-CXTR 16DEC06 02JUN14 
CT7-100000      0 <<<<< Short-Term Maintenance >>>>> - CXTR 01SEP09 31AUG11 
CT7-600000      0 Begin Veg. Obs. & Report Period - CAT Cover 01SEP09 31AUG11 
CT8-100000      0 Post Remediation Operations/Maintenance - CXTR 01SEP11 28SEP35 
CT8-600000      0 Compl 5 Year Veg. Obs. & Rpt. Period - CAT Cover 01SEP11 31DEC13 
     
Shell Disposal Trenches Remediation - Cover 
ST2-120000      100 Prepare / Revise Design Scope of Work - SHTR 17DEC02A 22MAY03A 
ST2-122000      100 <<<<< DesignScope Deadline >>>>>- SHTR  06MAR03A 
ST2-125000      100 Regulator / RMA Committee Review - SHTR 07MAR03A 18APR03A 
ST2-130000      100 Prepare 30% (Conceptual) Design - SHTR 23MAY03A 12AUG03A 
ST2-140000      100 Regulator / Committee Rev. & Public Input - SHTR 12AUG03A 19SEP03A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Shell Disposal Trenches Remediation - Cover 
ST2-171000      100 Prepare 95% Subgrade Design - SHTR 15APR04A 22JUL04A 
ST2-181000      100 95% Regulator / Committee Review - Subgrade SHTR 22JUL04A 23AUG04A 
ST2-191000      100 Prepare 100% Subgrade Design - SHTR 24AUG04A 23DEC04A 
ST2-INF1        100 Shell Disposal Trenches Subgrade Design 17DEC02A 23DEC04A 
ST2-150000      100 Prep. 60% RCRA Equiv.Cover (R.E.C.) Design -SHTR 29JUN04A 19OCT04A 
ST2-160000      100 60% Regulator / Committee Review (R.E.C.)- SHTR 19OCT04A 22NOV04A 
ST2-170000      100 Prepare 95% (R.E.C.) Design - SHTR 19OCT04A 24FEB05A 
ST2-175000      100 <<<<<< Design Deadline >>>>>>>> - SHTR  24FEB05A 
ST2-180000      100 95% Regulator / Committee Review (R.E.C.)- SHTR 25FEB05A 28MAR05A 
ST2-190000      76 Prepare 100% (R.E.C.) Design - SHTR 25FEB05A 01DEC05 
ST2-INF2        93 Shell Disposal Trenches Cover Design 29JUN04A 01DEC05 
ST2-INF         96 Shell Disposal Trenches Design - Cover 17DEC02A 01DEC05 
ST3-109100      100 PMC Prepare TO Proposal - Subgrade SHTR 16AUG04A 03SEP04A 
ST3-110100      100 RVO Procurement Cycle - Subgrade SHTR 03SEP04A 04FEB05A 
ST3-109000      0 PMC Prepare T. O. Proposal - Cover - SHTR 05DEC05 03FEB06 
ST3-110000      0 RVO Procurement Cycle - Cover SHTR 06FEB06 12JUN06 
ST4-120100      100 Subgrade S/C Mobilization - SHTR 12APR05A 24MAY05A 
ST4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - SHTR 04FEB05A  
ST4-130000      100 Install Gradefill - SHTR 02MAY05A 26JUL05A 
ST4-120110      100 Subgrade S/C- Demobilization- SHTR 27JUL05A 23SEP05A 
ST4-INF1        100 SDT RCRA-Equivalent Cover Subgrade Construction 12APR05A 26JUL05A 
ST4-440000      0 Stockpile / Sample AZ Soil in BA 10 - SHTR 04NOV05 12JAN06 
ST4-120000      0 Cover S/C - Mobilization - SHTR 12JUN06 04AUG06 
ST4-142200      0 Demonstration Pad - SHTR 14AUG06 01SEP06 
ST4-142000      0 Install Biota Barrier - SHTR 07AUG06 30OCT06 
ST4-140000      0 Install RCRA-Equivalent Cover System - SHTR 03OCT06 05JAN07 
ST4-179900      0 BOR10 Support to Shell Disp Trenches Cover 04NOV05 20MAR07 
ST4-190110      0 Place Soil Amendments - SHTR 14MAR07 20MAR07 
ST4-190000      0 Seed Perm. Vegetation Over Soil Cover/Cap-SHTR 21MAR07 27MAR07 
ST4-190120      0 Setup / Irrigate Veget. / Inst. Er. Monum. SHTR 28MAR07 31AUG07 
ST4-200000      0 Cover Construction S/C Demobilization - SHTR 20AUG07 31AUG07 
ST4-205000      0 <<<<<<Imp. Finish Deadline - ST>>>>>>>>>> - SHTR  31AUG07 
ST4-INF2        0 SDT RCRA-Equivalent Cover Construction 12JUN06 31AUG07 
ST4-220000      28 Project Support - Shell Disposal Trenches Rem 04FEB05A 31AUG07 
ST4-INF         22 Shell Disposal Trenches Remed-Cover Construction 12APR05A 31AUG07 
ST6-210000      0 Prep. Part 1 Constr. Cmplt Rpt. (CCR) - SHTR 01SEP07 31OCT07 
ST6-210010      0 Regulator/Committee Review - Part 1 CCR - SHTR 01NOV07 02DEC07 
ST6-210020      0 Incorp/Respond to Comments/Issue Draft P1 CCR-ST 03DEC07 04JAN08 
ST6-210030      0 EPA - State Prepare & Issue Accept Ltr P1CCR-ST 05JAN08 05FEB08 
ST6-210040      0 CCR Part 1 Complete - Shell Trenches Rem.  05FEB08 
ST6-INF1        0 Part 1 Const Cplt Rprt (CCR) Process-SHTR 01SEP07 05FEB08 
ST6-610000      0 Prep Part 2 - CCR to document OPS - SHTR 03JAN12 02MAR12 
ST6-610010      0 Regulator/Committee Review Part 2 CCR - SHTR 03MAR12 01APR12 
ST6-610020      0 Incorp/Respond to Comments/Issue Draft P2 CCR-ST 02APR12 01MAY12 
ST6-610030      0 EPA - State Prepare & Issue Accept Ltr P2 CCR-ST 02MAY12 03JUN12 
ST6-610040      0 CCR Part 2 Complete - Shell Cover  03JUN12 
ST6-INF2        0 Part 2 to the Const Cplt Rprt (CCR) -SHTR 03JAN12 03JUN12 
ST6-INF         0 Const Cplt Rprt (CCR) Process-SHTR 01SEP07 03JUN12 
ST7-600000      0 Begin 5 Year Veget. Obs. & Report Period - SHTR 04SEP07 31AUG11 
ST7-100000      0 <<<< Short-Term Maintenance >>>> - SHTR 04SEP07 31AUG11 
ST8-600000      0 Begin 5 Year Veget. Obs. & Report Period - SHTR 01SEP11 30DEC11 
ST8-100000      0 Post Remediation Operations/Maintenance - SHTR 01SEP11 28SEP35 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
North Plants Soil Remediation 
 
NP2-110000      100 Prepare / Revise Sampling Analysis Plan - NP 05JUN03A 07NOV03A 
NP2-125500      100 Prepare Feasibility Study - NP 03NOV03A 03NOV03A 
NP2-110500      100 Perform Sampling and Analysis 10NOV03A 07MAY04A 
NP2-120000      100 Prepare / Revise Design Scope of Work - NP 19JUL04A 14SEP04A 
NP2-122000      100 <<<<< DesignScope Deadline >>>>>- NP  14SEP04A 
NP2-125000      100 Regulator / RMA Committee Review - DSOW - NP S 14SEP04A 02NOV04A 
NP2-130000      100 Prepare 30% (Conceptual) Design - NP Soils 30AUG04A 25JAN05A 
NP2-140000      100 Regulator / Comm. Rev. & Input - NP 30% 25JAN05A 04MAR05A 
NP2-510550      82 Prepare / Review NP Soils Cover ESD 20AUG04A 08FEB06 
NP2-150000      100 60% Design - NP (Not Applicable) 25JAN05A 25JAN05A 
NP2-170000      69 Prepare 95% (Draft Final) Design - NP 25JAN05A 09MAR06 
NP2-175000      0 <<<<<<Design Deadline>>>>>> - NP Soils  09MAR06 
NP2-180000      0 Regulator / Committee Review - NP - 95% 09MAR06 07APR06 
NP2-190000      0 Prepare 100% Design - NP 10MAR06 10AUG06 
NP2-INF         76 NP Soil Rem. Design (incl FP Extractaction) 05JUN03A 10AUG06 
NP3-105000      0 Prepare Task Order Proposal - (Non-PMC) NP 11AUG06 05SEP06 
NP3-105050      0 RVO Procurement Cycle - (Non-PMC) NP 06SEP06 17OCT06 
NP3-109000      0 PMC Prepare Task Order Proposal - NP 26FEB09 27MAR09 
NP3-110000      0 RVO Procurement Cycle - NP 30MAR09 15JUN09 
NP4-120010      0 Install/Start-up/Oper & Func-Free Prod Remvl-RVO 17OCT06 04JUN07 
NP4-125000      0 <<<<<<Imp. Start Deadline>>>>>> - NP 17OCT06  
NP4-INF1        0 NP Soil Remediation - FP Extraction 17OCT06 04JUN07 
NP4-120000      0 Mobilization - NP 15JUN09 20JUL09 
NP4-175000      0 Final Grading - NP 21JUL09 25SEP09 
NP4-180000      0 Revegetation Over Soil Cover/Cap-NP 28SEP09 09OCT09 
NP4-190000      0 Demobilization - NP 12OCT09 23OCT09 
NP4-195000      0 <<<<<<Imp. Finish Deadline>>>>>> - NP  23OCT09 
NP4-INF2        0 NP Soil Remediation - Final Grading 15JUN09 23OCT09 
NP4-210000      0 Project Support - North Plants Soil Rem 17OCT06 23OCT09 
NP4-INF         0 North Plant Soil Remediation 17OCT06 23OCT09 
NP6-100000      0 Prep Construction Cmplt Report (CCR) - FPR 05JUN07 04AUG07 
NP6-100010      0 Regulator/Committee Review CCR - FPR 05AUG07 04SEP07 
NP6-100020      0 Incorp/Respond to Comments/Issue Draft CCR - FPR 05SEP07 04OCT07 
NP6-100030      0 EPA - State Prepare & Issue Accept Ltr CCR - FPR 05OCT07 03NOV07 
NP6-100040      0 Project Complete/O&F-North Plant Soil Remd-FPR  03NOV07 
NP6-INF1        0 Const Cplt Rprt (CCR) Process-FPE 05JUN07 03NOV07 
NP6-200000      0 Prep Construction Cmplt Report (CCR) - NP 24OCT09 26DEC09 
NP6-200010      0 Regulator/Committee Review CCR - NP 27DEC09 26JAN10 
NP6-200020      0 Incorp/Respond to Comments/Issue Draft CCR - NP 27JAN10 25FEB10 
NP6-200030      0 EPA - State Prepare & Issue Accept Ltr CCR - NP 26FEB10 27MAR10 
NP6-200040      0 Project Complete - North Plant Soil Remediation  27MAR10 
NP6-INF2        0 Const Cplt Rprt (CCR) Process-FG 24OCT09 27MAR10 
NP6-INF         0 Const Cplt Rprt (CCR) Process-NPSR 05JUN07 27MAR10 
NP7-100000      0 <<<< Short-Term Maintenance >>>> - NP 26OCT09 31AUG11 
NP8-100000      0 Post Remediation Operations/Maintenance - NP 01SEP11 28SEP35 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Section 35 Soil Remediation 
 
T52-120000      100 Prepare / Revise Design Scope of Work - 35S 01DEC98A 05APR99A 
T52-122000      100 <<<<< DesignScope Deadline >>>>>- 35S  20JAN99A 
T52-125000      100 Regulator / RMA Committee Review - 35S 21JAN99A 19FEB99A 
T52-130000      100 Prepare 30% (Conceptual) Design - 35S 19FEB99A 28MAY99A 
T52-140000      100 Regulator / Committee Rev. & Public Input - 35S 01JUN99A 26JUN99A 
T52-150000      100 Prepare 60% Design - 35S 28JUN99A 29SEP00A 
T52-160000      100 Regulator / Committee Review - 35S 30SEP00A 29OCT00A 
T52-170000      100 Prepare 95% (Draft Final) Design - 35S 30OCT00A 20NOV01A 
T52-175000      100 <<<<<<Design Deadline>>>>>> - 35S  20NOV01A 
T52-180000      100 Regulator / Committee Review - 35S 21NOV01A 21DEC01A 
T52-190000      100 Prepare 100% Design - 35S 26DEC01A 15FEB02A 
T52-185000      100 Sect. 35 Soil Rem. Sampling and Design - SCL 22FEB05A 27SEP05A 
T52-INF         100 Sect. 35 Soils Design 01DEC98A 27SEP05A 
T53-109000      100 PMC Prepare Task Order Proposal - 35S 21JAN02A 06FEB02A 
T53-110000      100 RVO Procurement Cycle - 35S 07FEB02A 28JUN02A 
T53-301000      100 PMC Prepare TO Proposal - SCL- Sect 35 Soils 10OCT05A 25OCT05A 
T53-315000      8 RVO Procurement Cycle - SCL - Sect 35 Soils 25OCT05A 10JAN06 
T54-120000      100 Mobilization - 35S 28JUN02A 31JAN03A 
T54-125000      100 <<<<<<Imp. Start Deadline>>>>>> - 35S 28JUN02A  
T54-160000      100 Excavate HH/Biota Soil - 35S 10SEP02A 03FEB03A 
T54-190000      100 Landfill HH/Chemical Sewer - 35S 10SEP02A 17JAN03A 
T54-170000      100 Consolidation of Biota Soil to Basin A - 35S 15NOV02A 03FEB03A 
T54-153000      100 Survey Remaining Chemical Sewer Pipe - 35S 24SEP02A 13JAN03A 
T54-155000      100 Excavate/Strip Remaining Sewer Overburden - 35S 24SEP02A 13JAN03A 
T54-158000      100 Excavate Remaining Chemical Sewer Pipe - 35S 24SEP02A 13JAN03A 
T54-202000      100 Backfill w/Sewer Overburden - 35S 09JAN03A 21FEB03A 
T54-177000      100 BOR3 Support to Section 35 Soils - 35SR 09JAN03A 21FEB03A 
T54-200000      100 Backfill w/Borrow Material - 35S 09JAN03A 21FEB03A 
T54-240000      100 Demobilization - 35S 30JAN03A 14MAR03A 
T54-245000      100 <<<<<<Imp. Finish Deadline>>>>>> - 35S  26FEB03A 
T54-326000      0 Mobilization - Remed. - SCL - Misc. ST Soil 10JAN06 08MAR06 
T54-420210      0 Remediate Biota - Sec. 35 - SCL 09MAR06 21APR06 
T54-520210      0 Place Biota in Basin A - SCL - S 35 09MAR06 21APR06 
T54-305100      0 Remediate HHE - Sand Creek Lateral - S35 Soils 20MAR06 21APR06 
T54-305200      0 Place HHE in HWL - Sand Creek Lateral - S35 Soil 20MAR06 21APR06 
T54-306000      0 Backfill SCL Area - HHE& Biota - Sect. 35 Soil 15MAY06 26JUN06 
T54-307000      0 Borrow Area 3 Support of SCL - Sect. 35 Soil 15MAY06 26JUN06 
T54-500000      0 Demobilization - Sect. 35 Soils 11AUG06 24AUG06 
T54-360500      0 Available for Reveg. - SCL Area - Sect. 35 Soils  15SEP06 
T54-INF3        0 Sect. 35 Soil Rem. - SCL 10JAN06 15SEP06 
T54-260000      79 Section 35 Soil Remediation Project Support 15JUL02A 15SEP06 
T54-INF         79 Sect. 35 Soil Remediation 28JUN02A 15SEP06 
T56-250000      100 Prep Construction Cmplt Report (CCR) - 35S 27FEB03A 21AUG03A 
T56-250010      100 Regulator/Committee Review CCR - 35S 21AUG03A 18SEP03A 
T56-250020      100 Incorp/Respond to Comments/Issue Draft CCR - 35S 19SEP03A 15NOV03A 
T56-250030      100 EPA - State Prepare & Issue Accept Ltr CCR -35S 16NOV03A 15JUL04A 
T56-250040      100 Project Complete - Section 35 Soil Remediation  15JUL04A 
T56-131000      0 CCR Addendum -- Sand Creek Lat. HHE - S35 Soil 29SEP06 09NOV06 
T56-INF         72 Const Cplt Rprt (CCR) Process-35S 27FEB03A 09NOV06 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
North Plants Structure Demolition and Removal 
 
NS2-120000      100 Prepare / Revise Design Scope of Work - NPST 28FEB00A 09JUN00A 
NS2-122000      100 <<<<< Design Scope Deadline >>>>>- NPST  31MAR00A 
NS2-125000      100 Regulator / RMA Committee Review - NPST 31MAR00A 29APR00A 
NS2-130000      100 Prepare 30% (Conceptual) Design - NPST 12JUN00A 18AUG00A 
NS2-140000      100 Regulator / Committee Rev. & Public Input - NPST 19AUG00A 18SEP00A 
NS2-150000      100 Prepare 60% Design - NPST 21AUG00A 19DEC00A 
NS2-160000      100 Regulator / Committee Review - 60% Design - NPST 20DEC00A 23JAN01A 
NS2-150001      100 Specialized Equip Destruction 95% Design 10JUL00A 20OCT00A 
NS2-160100      100 Regulator / Committee Review - 95% Design NPSED 21OCT00A 19NOV00A 
NS2-150003      100 Specialized Equip Destruction REVISED 95% Design 20NOV00A 18JAN01A 
NS2-160101      100 Reg / Comm Review - REVISED 95% Design NPSED 19JAN01A 17FEB01A 
NS2-150002      100 Specialized Equip Destruction 100% Design 19FEB01A 12APR01A 
NS2-160200      100 Regulator / Committee Review - 100% Design NPSED 31MAR01A 29APR01A 
NS2-170000      100 Prepare 95% (Draft Final) Design - NPST 20DEC00A 18APR01A 
NS2-175000      100 <<<<<<Design Deadline>>>>>> - NPST  18APR01A 
NS2-180000      100 Regulator / Committee Review - NPST 19APR01A 18MAY01A 
NS2-190000      100 Prepare 100% Design - NPST 19APR01A 13JUL01A 
NS2-INF         100 N. Plants Structure Demo Design 28FEB00A 13JUL01A 
NS2-110550      100 Prepare / Review /Approve Volume ESD - NP Soils 10MAY04A 28SEP04A 
NS3-090010      100 PMC Prepare Task Order Proposal - GBEQ 28DEC00A 19JAN01A 
NS3-100010      100 RVO Procurement Cycle - GBEQ 19JAN01A 21MAR01A 
NS3-090000      100 PMC Prepare Task Order Proposal - NPST 29JUN01A 18JUL01A 
NS3-100000      100 RVO Procurement Cycle - NPST 18JUL01A 07AUG01A 
NS4-105200      100 Mobilization - NP Spec Equip Destruction 21MAR01A 10AUG01A 
NS4-106000      100 <<<<<<Imp. Start Deadline>>>>>> - GBEQ 21MAR01A  
NS4-130100      100 Agent Air Monitoring - GBEQ 23JUL01A 10AUG01A 
NS4-135100      100 Destruction of Specialized Equipment - GBEQ 23JUL01A 17AUG01A 
NS4-116000      100 Destruction of Standard Equipment - GBEQ 30JUL01A 17AUG01A 
NS4-160100      100 Demobilization - GBEQ 10AUG01A 20SEP01A 
NS4-105000      100 Mobilization - NP Structures Demolition 07AUG01A 21DEC01A 
NS4-144100      100 Excavate HH/Biota Soil - NPST 27NOV01A 05FEB02A 
NS4-116200      100 Destruction of Remaining Standard Equipment GBEQ 12DEC01A 14MAY02A 
NS4-135200      100 Destruction of Remaining Specialized Equip GBEQ 12DEC01A 14MAY02A 
NS4-140000      100 Agent Caustic Treatment - NPST 13DEC01A 13DEC01A 
NS4-146000      100 Consolidate Biota Soil to Basin A - NPST 13DEC01A 05FEB02A 
NS4-132000      100 Survey Chemical Sewer Lines - NPST 31DEC01A 29APR02A 
NS4-142100      100 Excavate Non-Agent Chemical Sewer - NPST 31DEC01A 29APR02A 
NS4-142000      100 Excavate Agent Chemical Sewer - NPST 31DEC01A 02MAY03A 
NS4-110000      100 Nonagent Dust and Safety Sampling - NPST 03JAN02A 15MAY02A 
NS4-135000      100 Agent Structures Demolition - NPST 03JAN02A 19FEB03A 
NS4-144000      100 Excavate Agent Soil - NPST 09JAN02A 23JAN03A 
NS4-115000      100 Nonagent Structures Demolition - NPST 14JAN02A 19DEC03A 
NS4-125000      100 Consolidate Other Nonagent Material - NPST 06FEB02A 29MAY03A 
NS4-120000      100 Landfill Sig Contaminated Nonagt Material - NPST 08FEB02A 28JAN03A 
NS4-145000      100 Landfill Agent Demolition Material - NPST 08FEB02A 28JAN03A 
NS4-130000      100 Agent Air Monitoring - NPST 01MAR02A 12DEC02A 
NS4-150000      100 Backfill Agt/HH/Biota Areas & Chem Sewers - NPST 18MAR02A 30MAY03A 
NS4-155000      100 Backfill Demo Areas - NPST 18MAR02A 30MAY03A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
North Plants Structure Demolition and Removal 
 
NS4-178000      100 BOR6 Support to No. Plants Structures Demo 18MAR02A 29APR02A 
NS4-178500      100 BOR7A Support to No. Plants Structures Demo 18MAR02A 29APR02A 
NS4-105100      100 Bldg. 1614 VCS/ GB 3X Decon Mob. 20MAY02A 27MAR03A 
NS4-105300      100 Bldg. 1614 VCS/ GB 3X Decon Ops. 31MAR03A 16APR03A 
NS4-105400      100 Bldg. 1614 VCS/ GB 3X Demob 11APR03A 18APR03A 
NS4-142200      100 Excavate Sanitary Sewer - NPST 02APR03A 29MAY03A 
NS4-160000      100 Demobilization - NPST 09JUN03A 11JUN03A 
NS4-161000      100 <<<<<<Imp. Finish Deadline>>>>>> - NPST  04JUN03A 
NS4-170000      100 Project Support - North Plants Structure Demo 21MAR01A 11JUN03A 
NS4-INF         100 North Plants Structure Demolition 21MAR01A 11JUN03A 
NS6-165000      100 Prep Construction Cmplt Report (CCR) - NPST 05JUN03A 12AUG03A 
NS6-165010      100 Regulator/Committee Review CCR - NPST 08AUG03A 05OCT03A 
NS6-165020      100 Incorp/Respond to Comments/Issue Draft CCR-NPST 06OCT03A 30MAR04A 
NS6-165030      100 EPA - State Prepare & Issue Accept Ltr CCR-NPST 30MAR04A 30SEP04A 
NS6-165040      100 Project Complete - North Plants Structure Demo  30SEP04A 
NS6-INF         100 Const Cplt Rprt (CCR) Process-NPST 05JUN03A 30SEP04A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Basin F Wastepile Remediation 
WP1-110000      100 Basin F Treatability Study 08FEB99A 14NOV00A 
WP1-115000      100 Integrated Conceptual Design 07JAN00A 31JAN01A 
WP1-INF         100 Basin F Wastepile Treatability Testing 08FEB99A 31JAN01A 
WP2-250000      100 Revise Basin F WP Remediation Design 07DEC04A 02JUN05A 
WP2-120000      100 Prepare / Revise Design Scope of Work - BFWP 16OCT00A 05APR01A 
WP2-122000      100 <<<<< DesignScope Deadline >>>>>- BFWP  31JAN01A 
WP2-125000      100 Regulator / RMA Committee Review - BFWP 31JAN01A 01MAR01A 
WP2-130000      100 Prepare 30% (Conceptual) Design - BFWP 02MAR01A 23MAY01A 
WP2-140000      100 Regulator / Committee Review - BFWP 23MAY01A 22JUN01A 
WP2-145000      100 Public Input - BFWP 23MAY01A 03AUG01A 
WP2-150000      100 Prepare 60% Design - BFWP 22JUN01A 24JAN02A 
WP2-160000      100 Regulator / Committee Review - BFWP 24JAN02A 22FEB02A 
WP2-170000      100 Prepare 95% Design (Amend Closure Plan) - BFWP 25FEB02A 01JUL02A 
WP2-175000      100 <<<<<<Design Deadline>>>>>> - BFWP  01JUL02A 
WP2-180000      100 Regulator / Committee Review - BFWP 01JUL02A 01AUG02A 
WP2-184000      100 RAB Presentation of 95% Design (Closure Plan)  24JUL02A 
WP2-185000      100 Public Comment 95% Design & Closure Plan - BFWP 24JUL02A 23AUG02A 
WP2-190000      100 Prepare 100% Design - BFWP 01AUG02A 07NOV02A 
WP2-200000      100 Regulator / Committee Review - BFWP 08NOV02A 17DEC02A 
WP2-210000      100 CDPHE Approval of 100% Design & Amendment - BFWP  17DEC02A 
WP2-INF         100 Basin F Wastepile Design 16OCT00A 17DEC02A 
WP3-109200      100 PMC Prepare Wastepile Rem. TO Proposal - BFWP 14OCT04A 16NOV04A 
WP3-110200      100 RVO Procurement Cycle Wastepile Rem. - BFWP 16NOV04A 30MAR05A 
WP4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - BFWP 30MAR05A  
WP4-120000      100 Mobilization - BFWP 30MAR05A 15JUN05A 
WP4-129500      72 BFWP Drying Fac. Construction (Pre-Excav) 24MAY05A 03JAN06 
WP4-129000      32 Site Preparation - BFWP 22AUG05A 31MAR06 
WP4-162000      0 Odor Control Evaluation/Slow Start - BFWP 03APR06 31MAY06 
WP4-130000      0 Excavation - BFWP 01MAY06 15OCT07 
WP4-163000      0 Consolidate BFWP to ELF 01MAY06 15OCT07 
WP4-140000      0 Wastepile Backfill - BFWP 12JUN07 18OCT07 
WP4-130100      0 BOR4 Support to Basin F Wastepile - BFWP 16OCT07 12NOV07 
WP4-135000      0 Non-Agent Demolition - BFWP 16OCT07 12NOV07 
WP4-150000      0 Demobilization - BFWP 13NOV07 14JAN08 
WP4-145000      0 Revegetation - BFWP 13NOV07 15APR08 
WP4-155000      0 <<<<<<Imp. Finish Deadline>>>>>> - BFWP  15APR08 
WP4-170000      19 Project Support - Basin F Wastepile Rem 30MAR05A 15APR08 
WP4-INF         19 Basin F Wastepile Remediation 30MAR05A 15APR08 
WP6-160000      0 Prep Construction Cmplt Report (CCR) - BFWP 16APR08 15JUN08 
WP6-160010      0 Regulator/Committee Review CCR - BFWP 16JUN08 16JUL08 
WP6-160020      0 Incorp/Respond to Comments/Issue Draft CCR-BFWP 17JUL08 15AUG08 
WP6-160030      0 EPA - State Prepare & Issue Accept Ltr CCR-BFWP 16AUG08 15SEP08 
WP6-160040      0 Project Complete - Basin F Wastepile  15SEP08 
WP6-INF         0 Const Cplt Rprt (CCR) Process-BFWP 16APR08 15SEP08 
     
Former Basin F Principal Threat Soil Remediation 
FS1-100000      100 Basin F Solidification Treatability Study 02APR01A 06APR05A 
FS1-INF         100 Basin F Solidification Treatability Testing 02APR01A 06APR05A 
FS2-120010      61 Prepare / Revise Design Scope of Work - FBFS 19AUG05A 15DEC05 
FS2-122010      0 <<<<< DesignScope Deadline >>>>>- FBFS  01NOV05 
FS2-125010      0 Regulator / RMA Committee Review - FBFS 01NOV05 02DEC05 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Former Basin F Principal Threat Soil Remediation 
 
FS2-130010      0 Prepare 30% (Conceptual) Design - FBFS 01NOV05 27JAN06 
FS2-140010      0 Regulator / Committee Rev. & Public Input - FBFS 28JAN06 26FEB06 
FS2-150010      0 Prepare 60% Design - FBFS 27FEB06 22MAY06 
FS2-160010      0 Regulator / Committee Review - FBFS 23MAY06 22JUN06 
FS2-170010      0 Prepare 95% Design (Amend Closure Plan) - FBFS 23JUN06 18SEP06 
FS2-175010      0 <<<<<<Design Deadline>>>>>> - FBFS  18SEP06 
FS2-180010      0 Regulator / Committee Review - FBFS 19SEP06 18OCT06 
FS2-185010      0 Public Comment 95% Design & Closure Plan - FBFS 04NOV06 05DEC06 
FS2-190010      0 Prepare 100% Design - FBFS 19OCT06 15DEC06 
FS2-INF         15 Former Basin F Principal Threat Soils Rem Design 19AUG05A 15DEC06 
FS3-109010      0 PMC Prepare Task Order Proposal - FBFS 23FEB07 15MAR07 
FS3-110010      0 RVO Procurement Cycle - FBFS 15MAR07 09JUL07 
FS4-120010      0 Mobilization - FBFS 10JUL07 07DEC07 
FS4-125010      0 <<<<<<Imp. Start Deadline>>>>>> - FBFS 10JUL07  
FS4-130010      0 Excavation of Principal Threat Soil - FBFS 10DEC07 11MAR09 
FS4-130020      0 Consolidation of FBFS to ELF 10DEC07 11MAR09 
FS4-220010      0 Demobilization - FBFS 12MAR09 06APR09 
FS4-225010      0 <<<<<<Imp. Finish Deadline>>>>>> - FBFS  06APR09 
FS4-240010      0 Project Support - Basin F Principal Threat Soil 10JUL07 06APR09 
FS4-INF         0 Former Basin F Principal Threat Soils Rem 10JUL07 06APR09 
FS6-230100      0 Prep Construction Cmplt Report (CCR) - FBPT 07APR09 06JUN09 
FS6-230110      0 Regulator/ Committee Review CCR - FBPT 07JUN09 08JUL09 
FS6-230120      0 Incorp/Respond to Comments/Issue Draft CCR -FBPT 09JUL09 07AUG09 
FS6-230130      0 EPA - State Prepare & Issue Accept Ltr CCR-FBPT 08AUG09 06SEP09 
FS6-230140      0 Project Complete - Former basin F Princ. Threat  06SEP09 
FS6-INF         0 Const Cplt Rprt (CCR) Process-FBPT 07APR09 06SEP09 
     
Basin F and Basin F Exterior Remediation 
FC2-120100      100 Prepare/Revise Design Scope of Work - FBHH 23AUG99A 10DEC99A 
FC2-122100      100 <<<<<Desing Scope Deadline>>>>>-FBHH>>>>- FBHH  17SEP99A 
FC2-121100      100 Regulator/RMA Committee - FBHH 17SEP99A 17OCT99A 
FC2-130100      100 Prepare 30% (Conceptual) Design - FBHH 18OCT99A 10DEC99A 
FC2-140100      100 Regulator / Committee Rev. & Public Input - FBHH 11DEC99A 09JAN00A 
FC2-150100      100 Prepare 60% Design - FBHH 10JAN00A 10MAR00A 
FC2-160100      100 Regulator / Committee Review - FBHH 11MAR00A 09APR00A 
FC2-170100      100 Prepare 95% (Draft Final) Design - FBHH 10APR00A 26MAY00A 
FC2-175100      100 <<<<<<Design Deadline>>>>>> - FBHH  26MAY00A 
FC2-180100      100 Regulator / Committee Review - FBHH 27MAY00A 26JUN00A 
FC2-190100      100 Prepare 100% Design - FBHH 27JUN00A 28AUG00A 
FC2-INF1        100 Basin F & F Exterior Design - Part I - FBHH 23AUG99A 28AUG00A 
FC2-120200      100 Prepare/Revise Design Scope of Work - FBSC 16MAR01A 28AUG01A 
FC2-122200      100 <<<<< Design Scope Deadline >>>>>- FBSC  15MAY01A 
FC2-125200      100 Regulator / RMA Committee Review - FBSC 16MAY01A 15JUN01A 
FC2-130200      100 Prepare 30% (Conceptual) Design - FBSC 18JUN01A 01JUL02A 
FC2-140200      100 Regulator / Committee Rev. & Public Input - FBSC 02JUL02A 30JUL02A 
FC2-140250      100 Public Input - FBSC 25JUL02A 23AUG02A 
FC2-150200      100 Prepare 60% Design - FBSC 31JUL02A 22MAY03A 
FC2-160200      100 Regulator / Committee Review - FBSC 23MAY03A 25JUL03A 
FC2-170200      100 Prepare 95% Design (Amend Closure Plan) - FBSC 28JUL03A 30DEC03A 
FC2-175200      100 <<<<<Design Deadline>>>>>>>>>> - FBSC  30DEC03A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Basin F and Basin F Exterior Remediation 
FC2-180200      100 Regulator / Committee Review - FBSC 31DEC03A 14APR04A 
FC2-185200      100 Public Comment 95% Design & Closure Plan - FBSC 01MAR04A 30MAR04A 
FC2-186220      100 RCRA Equivalent Cover Analysis 12JAN04A 25JUN04A 
FC2-180240      100 RAB Presentation of 95% Design (Closure Plan )  26FEB04A 
FC2-180250      100 Address Regulator 95% Design Comments - FBSC 15APR04A 30SEP05A 
FC2-190200      50 Prepare 100% Design - FBSC 17MAY04A 26MAR07 
FC2-200200      0 Regulator / Committee Review - FBSC 26MAR07 24APR07 
FC2-210200      0 CDPHE Approval of 100% Design & Amendment - FBSC  24APR07 
FC2-INF2        76 Basin F & F Exterior Design - Part II 16MAR01A 24APR07 
FC2-INF         81 Basin F & F Exterior Design 23AUG99A 24APR07 
FC3-109100      100 PMC Prepare Task Order Proposal HHE Soil- FBHH 14JUN01A 12JUL01A 
FC3-110100      100 RVO Procurement Cycle HHE Excavation- FBHH 12JUL01A 20DEC01A 
FC3-102250      0 PMC Prepare Task Order Basin F Biota Soil- FBBS 25APR07 22MAY07 
FC3-110250      0 RVO Procurement Cycle Basin F Biota Exc. - FBBS 23MAY07 14SEP07 
FC3-109300      0 PMC Prepare TO Prop Gradefill/Soil Cover - FBGF 29SEP08 28OCT08 
FC3-110300      0 RVO Procurement Cycle Gradefill/Soil Cover- FBGF 17NOV08 29DEC08 
FC4-120100      100 Mobilization HHE Soil Excavation - FBHH 20DEC01A 08MAR02A 
FC4-125100      100 <<<<<<Imp. Start Deadline>>>>>> - FBHH 20DEC01A  
FC4-141100      100 Excavate HHE Soil - FBHH 06MAR02A 08OCT02A 
FC4-137100      100 Landfill HH - FBHH 06MAR02A 08OCT02A 
FC4-230215      100 Excavate Basin A Biota Soils - FBBS 08MAR02A 13SEP02A 
FC4-130211      100 Consolidation of Basin A Biota Soil - FBBS 08MAR02A 13SEP02A 
FC4-141200      100 Excavate CSV Soil - FBHH 17APR02A 08JAN03A 
FC4-176000      100 Topsoil Support to Basin F/Exterior Biota - FBBA 16JUL02A 29JAN03A 
FC4-176500      100 Topsoil Support Basin F/Exterior HHE Soil - FBHH 16JUL02A 29JAN03A 
FC4-240100      100 Backfill HHE Excavation w/Borrow Material - FBHH 27SEP02A 30DEC02A 
FC4-240210      100 Backfill Basin A Biota Excavat. w/Borrow - FBBS 27SEP02A 30DEC02A 
FC4-250100      100 Revegetation of HHE Excavations - FBHH 18NOV02A 14FEB03A 
FC4-250210      100 Revegetation of Basin A Biota Excavation - FBBS 18NOV02A 14FEB03A 
FC4-290210      100 Demobilization Basin A Biota Excavation - FBBS 27JAN03A 14FEB03A 
FC4-291200      100 <<<<<<Imp. Finish Deadline>>>>>> - FBBS  24JAN03A 
FC4-120101      100 Mobilization Deep Acute Soil Excavation 24AUG04A 17SEP04A 
FC4-137101      100 Landfill Deep Acute Soil Excavation 13SEP04A 23SEP04A 
FC4-141101      100 Excavation Deep Acute Soil Excavation 13SEP04A 23SEP04A 
FC4-240101      100 Backfill Deep Acute Soil Excavation 13SEP04A 23SEP04A 
FC4-250101      100 Revegetation Deep Acute Soil Excavation 13DEC04A 17DEC04A 
FC4-290211      100 Demobilization Deep Acute Soil Excavation 07JAN05A 07JAN05A 
FC4-310099      100 Deep Acute Soil Excavation - Former Basin F 24AUG04A 07JAN05A 
FC4-250220      100 Revegetation of Basin F Biota Excavation - FBBS 14DEC04A 16DEC04A 
FC4-290220      100 Demobilization Basin F Biota Excavation - FBBS 10JAN05A 11JAN05A 
FC4-INF1        100 Basin F & Basin F Exterior HH Rem. - FBHH 20DEC01A 07JAN05A 
FC4-120220      0 Mobilization Basin F Biota Soil Excavation -FBBS 17SEP07 07DEC07 
FC4-125300      0 <<<<<<Imp. Start Deadline>>>>>> - FBGF 17SEP07  
FC4-230225      0 Excavate Basin F Biota Soils - FBBS 10DEC07 09DEC08 
FC4-130221      0 Consolidation of Basin F Biota Soil to ELF- FBBS 10DEC07 09DEC08 
FC4-230300      0 Basin F Biota Soils Excavation 17SEP07 09DEC08 
FC4-440000      0 Stockpile AZ Soils at BA 4 - FBSC 01MAY08 20AUG08 
FC4-500000      0 Campaign to move BBM from Stapleton to near FBSC 01OCT08 31MAR09 
FC4-120300      0 Mobilization Gradefill/Soil Cover - FBGF 29DEC08 09FEB09 
FC4-260300      0 Install Gradefill after Consolidation - FBGF 10FEB09 11NOV09 
FC4-178000      0 BOR4 Support to Basin F/Exterior - FBGF 10FEB09 11NOV09 
FC4-260400      0 Basin F & F Ext Subgrade Construction 29DEC08 11NOV09 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Basin F and Basin F Exterior Remediation 
 
FC4-270500      0 Install Biota Barrier - FBSC 14JUN10 11JAN11 
FC4-270400      0 Install RCRA Equivalent Cover System - FBSC 27JUL10 09MAR11 
FC4-179000      0 BOR4 Support to Basin F/Exterior Cap - FBSC 01MAY08 09MAR11 
FC4-280200      0 Place Soil Amendments - FBSC 10MAR11 08APR11 
FC4-280400      0 Permanent Revegetation Over Cover System - FBSC 22MAR11 19APR11 
FC4-290000      0 First Growing Season over RCRA-Eq. Cover - FBSC 01JUN11 31AUG11 
FC4-290400      0 Demobilization Gradefill/Soil Cover - FBSC 04AUG11 31AUG11 
FC4-291400      0 <<<<<<Imp. Finish Deadline>>>>>> - FBSC  31AUG11 
FC4-270600      0 Basin F & F Ext Cover Construction 14JUN10 31AUG11 
FC4-INF2        0 Basin F & F Ext Remediation Part II 17SEP07 31AUG11 
FC4-310100      40 Project Support Basin F & Basin F Ext Rem 20DEC01A 31AUG11 
FC4-INF         40 Basin F & Basin F Exterior Remediation 20DEC01A 31AUG11 
FC6-300100      100 Prep Construction Cmplt Report (CCR) - FBHH 25JAN03A 27MAY03A 
FC6-300110      100 Regulator/ Committee Review CCR - FBHH 27MAY03A 27JUN03A 
FC6-300120      100 Incorp/Respond to Comments/Issue Draft CCR -FBHH 30JUN03A 17FEB05A 
FC6-300130      0 EPA - State Prepare & Issue Accept Ltr CCR-FBHH 17FEB05A 30OCT05 
FC6-300140      0 Project Complete - HHE Excavation - FBHH  30OCT05 
FC6-INF1        100 Const Cplt Rprt (CCR) Process-BF Part I 25JAN03A 30OCT05 
FC6-300200      0 Prep Construction Cmplt Report (CCR) - FBSC 01SEP11 31OCT11 
FC6-300210      0 Regulator/ Committee Review CCR - FBSC 01NOV11 02DEC11 
FC6-300220      0 Incorp/Respond to Comments/Issue Draft CCR -FBSC 03DEC11 05JAN12 
FC6-300230      0 EPA - State Prepare & Issue Accept Ltr CCR-FBSC 06JAN12 04FEB12 
FC6-300240      0 Project Complete - Soil Cover - FBSC  04FEB12 
FC6-INF2        0 Const Cplt Rprt (CCR) Process- BF II 01SEP11 04FEB12 
FC6-610000      0 Prep Part 2 - CCR to document OPS - FBSC 04JAN16 03MAR16 
FC6-610010      0 Regulator/Committee Review Part 2 CCR - FBSC 04MAR16 02APR16 
FC6-610020      0 Incorp/Respond to Comments/Issue Draft P2 CCR-FB 03APR16 02MAY16 
FC6-610030      0 EPA - State Prepare & Issue Accept Ltr P2 CCR-BF 03MAY16 04JUN16 
FC6-610040      0 CCR Part 2 Complete - Basin F/ F Ext.  04JUN16 
FC6-INF3        0 Part 2 to the Const Cplt Rprt (CCR) - FBSC 04JAN16 04JUN16 
FC6-INF         21 Const Cplt Rprt (CCR) Process- BF II 25JAN03A 04JUN16 
FC7-100000      0 <<<< Short-Term Maintenance >>>>- Basin F / F Ex 01SEP11 31AUG11 
FC8-600000      0 Complete 5 Year Veg Obs. & Rpt. Period - FBSC 01SEP11 31DEC15 
FC8-100000      0 Post Remediation Operations/Maintenance - FBFE 01SEP11 28SEP35 
     
Section 36 Lime Basins Soil Remediation 
LB1-110000      100 Lime Basins Treatability Study 12APR99A 02NOV00A 
LB1-010032      100 Geophysical Survey 04OCT04A 24NOV04A 
LB1-010040      100 Geotechnical Drilling 04OCT04A 09MAR05A 
LB1-010018      100 Sect. 36 LB & Former Basin F ROD Amendment 23SEP04A 20OCT05A 
LB1-210000      54 Lime Basins ROD Amendment/Compatibility Testing 01FEB05A 16JUN06 
LB1-INF         91 Sect. 36 LB Treatability Study/ROD Amendment 12APR99A 16JUN06 
LB2-120000      100 Prepare / Revise Design Scope of Work - 36LB 08OCT01A 02JUL02A 
LB2-122000      100 <<<<< DesignScope Deadline >>>>>- 36LB  16MAY02A 
LB2-125000      100 Regulator / RMA Committee Review - 36LB 16MAY02A 17JUN02A 
LB2-125100      100 Soil Sampling/Testing and Test Pad Evaluation 07JUN02A 06JAN03A 
LB2-130000      100 Prepare 30% (Conceptual) Design - 36LB 07JAN03A 26MAR03A 
LB2-140000      100 Regulator / Committee Rev. & Public Input - 36LB 27MAR03A 28APR03A 
LB2-140500      100 Field Test Pits and Odor Flux 06JUN03A 16SEP03A 
LB2-150000      100 Prepare 60% Design - 36LB 02SEP03A 04NOV03A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
Section 36 Lime Basins Soil Remediation 
LB2-160000      100 Regulator / Committee Review - 36LB 31OCT03A 01DEC03A 
LB2-170500      100 Lime Basins Alternative Remediation Evaluation 03DEC03A 16JUN04A 
LB2-INF1        100 Sec 36 Lime Basins Design (Excav Approach) 08OCT01A 16JUN04A 
LB2L-INF        77 Design of Dewatering/Mass Remvl Syst-LBDMRS 14MAR05A 09JAN06 
LB2-220000      65 Prepare / Revise Design Scope of Work - 36 LB 08AUG05A 15DEC05 
LB2-222000      0 <<<<<DesignScope Deadline>>>>>- 36LB SW  01NOV05 
LB2-225000      0 Regulator / RMA Committee Review - 36LB SW 01NOV05 02DEC05 
LB2-230000      0 Prepare 30% (Conceptual) Design - 36LB SW 02DEC05 02MAY06 
LB2-240000      0 Regulator / Committee Rev. & Public Input - 36LB 03MAY06 02JUN06 
LB2-250000      0 Prepare 60% Design - 36LB SW 05JUN06 29AUG06 
LB2-260000      0 Regulator / Committee Review - 36LB SW 30AUG06 29SEP06 
LB2-270000      0 Prepare 95% (Draft Final) Design - 36LB SW 21SEP06 15DEC06 
LB2-175010      0 <<<<<<Design Deadline>>>>>> - 36LB  15DEC06 
LB2-280000      0 Regulator / Committee Review - 36LB SW 16DEC06 16JAN07 
LB2-290000      0 Prepare 100% Design - 36LB SW 28DEC06 14MAR07 
LB2-INF2        15 Sec. 36 Lime Basins Slurry Wall Design 08AUG05A 14MAR07 
LB2-27CVR1      22 Prepare 95% (integrate w/ ICSD) Design - LB Cvr 27SEP05A 02MAR06 
LB2-28CVR2      0 Agency Review 95% ( ICSD) Design - LB Cvr 03MAR06 03APR06 
LB2-29CVR3      0 100% Design with ICSD - LB Cover 04APR06 01AUG06 
LB2-INF3        11 Sec 36 Lime Basins Cover Design [ICSD] 27SEP05A 01AUG06 
LB2-INF         75 Sec 36 Lime Basins Soil Remediation Design 08OCT01A 14MAR07 
LB3-160000      100 RVO Review Cycle of Design TO - LB Cover 01SEP05A 26SEP05A 
LB3-109100      0 PMC Prepare Task Order Proposal - 36LB SW 17JAN07 13FEB07 
LB3-110100      0 RVO Procurement Cycle - 36LB SW 13FEB07 12JUN07 
LB3-209100      0 PMC Prepare Task Order Proposal - 36LB Cover 11JAN10 10FEB10 
LB3-310100      0 RVO Procurement Cycle - 36LB Cover 11FEB10 05MAY10 
LB4-125010      0 <<<<<<Imp. Start Deadline>>>>>> - 36LB 13JUN07  
LB4-220000      0 Mobilization Slurry Wall 13JUN07 06NOV07 
LB4-244000      0 Install Slurry Wall 07NOV07 15MAY08 
LB4-260000      0 Demobilization Slurry Wall 16MAY08 27JUN08 
LB4-INF1        0 Sect.36 LB Slurry Wall Installation 13JUN07 27JUN08 
LB4-311000      0 Sect. 36 Lime Basins Subgrade Construction {S4} 16MAY08 14JUL08 
LB4-312000      0 36LB Subgrade Construction 16MAY08 14JUL08 
LB4-350000      0 Stockpile AZ Soils - Lime Basins 15JUL08 09SEP08 
LB4-500000      0 Campaign to move BBM from Stapleton to near FBSC 01OCT08 31MAR09 
LB4-320000      0 Mobilization & Surf. Prep. RCRA Equ Cover - 36LB 06MAY10 08JUL10 
LB4-330000      0 Install Biota Barrier - 36LB 09JUL10 05AUG10 
LB4-340000      0 Install RCRA Equivalaent Cover System - 36LB 06AUG10 10SEP10 
LB4-355000      0 Place Soil Amendments - 36LB 13SEP10 24SEP10 
LB4-365000      0 Permanent Revegetation over Cover System - 36LB 22MAR11 04APR11 
LB4-366000      0 First Growing Season Irrigat Cover System - 36LB 01JUN11 31AUG11 
LB4-360000      0 Demobilization RCRA Equivalent Cover - 36LB 11AUG11 31AUG11 
LB4-367000      0 <<<<<<Imp. Finish Deadline>>>>>> - 36LB  31AUG11 
LB4-380000      0 Sect. 36 Lime Basins Cover Construction 06MAY10 31AUG11 
LB4-INF2        0 36LB Subgrade and RCRA-Equivalent Cover Constr 16MAY08 31AUG11 
LB4-400000      0 Sec 36 Lime Basin Project Support 13JUN07 31AUG11 
LB4-INF         0 Sec. 36 Lime Basins Soil Remediation 13JUN07 31AUG11 
LB6-730400      0 Prep Construction Cmplt Report (CCR) - LBDMRS 11JUL06 09SEP06 
LB6-730410      0 Regulator/Committee Review CCR - LBDMRS 10SEP06 09OCT06 
LB6-730420      0 Incorp/Resp to Comments/Issue Draft CCR - LBDMRS 10OCT06 09NOV06 
LB6-730430      0 EPA - State Prep & Iss Accept Ltr CCR - LBDMRS 10NOV06 12DEC06 
LB6-730440      0 Project Complete - Lime Basins Dewatering System  12DEC06 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Section 36 Lime Basins Soil Remediation 
 
LB6-INF3        0 Constr Cmplt Rprt (CCR) Process - Dewatering Sys 11JUL06 12DEC06 
LB6-180000      0 Prep Construction Cmplt Report (CCR) - 36LB SW 28JUN08 27AUG08 
LB6-180010      0 Regulator/ Committee Review CCR - 36LB SW 28AUG08 27SEP08 
LB6-180020      0 Incorp/Respond to Comm./Issue Draft CCR -36LB SW 28SEP08 27OCT08 
LB6-180030      0 EPA -State Prepare & Issue Acpt Ltr CCR-36LB SW 28OCT08 26NOV08 
LB6-INF1        0 Const Cplt Rprt (CCR) Process-36LB SW 28JUN08 26NOV08 
LB6-190000      0 Prep Construction Cmplt Report (CCR) - 36LB Cov 01SEP11 31OCT11 
LB6-190010      0 Regulator/ Committee Review CCR - 36LB Cover 01NOV11 02DEC11 
LB6-190020      0 Incorp/Respond to Comments/Issue Draft CCR -36LB 03DEC11 05JAN12 
LB6-190030      0 EPA/State Prepare/Issue Accept Ltr CCR-36LB Cov 06JAN12 04FEB12 
LB6-INF2        0 Const Cplt Rprt (CCR) Process-36LB Cover 01SEP11 04FEB12 
LB6-610000      0 Prep Part 2 - CCR to document OPS - 36LB 04JAN16 03MAR16 
LB6-610010      0 Regulator/Committee Review Part 2 CCR - 36LB 04MAR16 02APR16 
LB6-610020      0 Incorp/Respond to Comments/Issue Draft P2 CCR-LB 03APR16 02MAY16 
LB6-610030      0 EPA - State Prepare & Issue Accept Ltr P2 CCR-LB 03MAY16 04JUN16 
LB6-610040      0 CCR Part 2 Complete - Lime Basins Cover  04JUN16 
LB6-INF4        0 Part 2 to the Const Cplt Rprt (CCR) - 36LB 04JAN16 04JUN16 
LB6-INF         0 Const Cplt Rprt (CCR) Process-36LB 11JUL06 04JUN16 
LB7-100000      0 <<< Short Term Maintenance >>> S 36 Lime Basins 01SEP11 31AUG11 
LB8-100000      0 Post Remediation Operations/Maintenance - FBFE 01SEP11 28SEP35 
LB8-600000      0 5 Year Veg. Obs. & Report Period - 36LB 01SEP11 31DEC15 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
RCRA Cap Equivalency 
RC1-110000      100 RCRA Cap Equivalency Studies 03JUN96A 02MAY97A 
RC1-111000      100 Agreement on Design/Field Demo 05MAY97A 12SEP97A 
RC1-112000      100 Develop Final Design on Field Demo 01AUG97A 30JAN98A 
RC1-113000      100 Procure Field Demo Contractor 05JAN98A 27MAR98A 
RC1-114000      100 Construct Test Covers 17MAR98A 18SEP98A 
RC1-114100      100 RCRA Test Covers - Project Support 17MAR98A 18SEP98A 
RC1-114500      100 Establish Vegetative Cover 19MAY98A 31AUG00A 
RC1-115000      100 RCRA Cap Testing Period 01SEP00A 31AUG01A 
RC1-116000      100 Field Demo Pass/Fail Decision 04SEP01A 04SEP01A 
RC1-INF         100 RCRA Cap Equivalency 03JUN96A 04SEP01A 
     
Borrow Areas Design; Prep & Closure 
B12-120000      100 Prepare / Revise Design SOW - Borrow Areas 28AUG97A 21OCT97A 
B12-130000      100 Prepare 30% Design - Borrow Areas 22OCT97A 30MAR98A 
B12-150000      100 Prepare 60% Design - Borrow Areas 31MAR98A 19MAY98A 
B12-170000      100 Prepare 95% Design - Borrow Areas 20MAY98A 14AUG98A 
B12-190000      100 Prepare 100% Design - Borrow Areas 16SEP98A 19OCT98A 
B12-191000      100 Borrow Area Fiscal Update - FY99 15JAN99A 09MAR99A 
B12-191100      100 Submit Borrow Area Fiscal Update to RVO - FY99 09MAR99A 09MAR99A 
B12-191200      100 RVO Review Borrow Area Fiscal Update - FY99 10MAR99A 04APR99A 
B12-191210      100 Submit Final Borrow Area Fiscal Update - FY99 09APR99A 09APR99A 
B12-200000      100 Borrow Area Fiscal Update - FY00 01DEC99A 23FEB00A 
B12-200100      100 Submit Borrow Area Fiscal Update to RVO - FY00 08MAR00A 08MAR00A 
B12-200200      100 RVO Review Borrow Area Fiscal Update - FY00 08MAR00A 22MAR00A 
B12-200210      100 Final Borrow Area Fiscal Update - FY00 09MAR00A 06APR00A 
B12-200300      100 Borrow Area Fiscal Update - FY01 02JAN01A 09FEB01A 
B12-200400      100 Submit Borrow Area Fiscal Update to RVO - FY01 12FEB01A 16FEB01A 
B12-200410      100 RVO Review Borrow Area Fiscal Update - FY01 19FEB01A 27MAR01A 
B12-200420      100 Final Borrow Area Fiscal Update - FY01 28MAR01A 26APR01A 
B12-200500      100 Borrow Area Fiscal Update - FY02 02JAN02A 29MAR02A 
B12-200510      100 Submit Borrow Area Fiscal Update to RVO - FY02  29MAR02A 
B12-200520      100 RVO Review Borrow Area Fiscal Update - FY02 29MAR02A 12APR02A 
B12-200530      100 Final Borrow Area Fiscal Update - FY02 15APR02A 02MAY02A 
B12-200600      100 Borrow Area Fiscal Update - FY03 27JAN03A 04APR03A 
B12-200610      100 Submit Borrow Area Fiscal Update to RVO - FY03  04APR03A 
B12-200620      100 RVO Review Borrow Area Fiscal Update - FY03 04APR03A 24APR03A 
B12-200630      100 Final Borrow Area Fiscal Update - FY03 25APR03A 15MAY03A 
B12-INF         100 Phase I Borrow Areas Initial Design 28AUG97A 19OCT98A 
B12-200700      100 Borrow Area Fiscal Update - FY04 02JAN04A 05MAR04A 
B12-200710      100 Submit Borrow Area Fiscal Update to RVO - FY04  15APR04A 
B12-200720      100 RVO Review Borrow Area Fiscal Update - FY04 05MAR04A 22MAR04A 
B12-200725      100 Incorp. RVO Comments BA Fiscal Update - FY04 23MAR04A 15APR04A 
B12-200800      100 Borrow Area Fiscal Update - FY05 20JAN05A 01MAR05A 
B12-200810      100 Submit Borrow Area Fiscal Update to RVO - FY05  01MAR05A 
B12-200820      100 RVO Review Borrow Area Fiscal Update - FY05 02MAR05A 22MAR05A 
B12-200830      100 Final Borrow Area Fiscal Update - FY05 22MAR05A 12APR05A 
B12-2006BA      40 Borrow Area Fiscal Update - FY06 19SEP05A 29DEC05 
B12-2006BB      0 Submit Borrow Area Fiscal Update to RVO - FY06  29DEC05 
B12-2006BC      0 RVO Review Borrow Area Fiscal Update - FY06 29DEC05 19JAN06 
B12-2006BD      0 Final Borrow Area Fiscal Update - FY06 20JAN06 09FEB06 
B12-2007BA      0 Borrow Area Fiscal Update - FY07 27SEP06 28DEC06 
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Borrow Areas Design; Prep & Closure 
B12-2007BB      0 Submit Borrow Area Fiscal Update to RVO - FY07  28DEC06 
B12-2007BC      0 RVO Review Borrow Area Fiscal Update - FY07 28DEC06 18JAN07 
B12-2007BD      0 Final Borrow Area Fiscal Update - FY07 19JAN07 08FEB07 
B12-2008BA      0 Borrow Area Fiscal Update - FY08 26SEP07 28DEC07 
B12-2008BB      0 Submit Borrow Area Fiscal Update to RVO - FY08  28DEC07 
B12-2008BC      0 RVO Review Borrow Area Fiscal Update - FY08 28DEC07 18JAN08 
B12-2008BD      0 Final Borrow Area Fiscal Update - FY08 21JAN08 08FEB08 
B12-2009BA      0 Borrow Area Fiscal Update - FY09 25SEP08 26DEC08 
B12-2009BB      0 Submit Borrow Area Fiscal Update to RVO - FY09  26DEC08 
B12-2009BC      0 RVO Review Borrow Area Fiscal Update - FY09 26DEC08 16JAN09 
B12-2009BD      0 Final Borrow Area Fiscal Update - FY09 19JAN09 06FEB09 
B12-2010BA      0 Borrow Area Fiscal Update - FY10 24SEP09 23DEC09 
B12-2010BB      0 Submit Borrow Area Fiscal Update to RVO - FY10  23DEC09 
B12-2010BC      0 RVO Review Borrow Area Fiscal Update - FY10 23DEC09 15JAN10 
B12-2010BD      0 Final Borrow Area Fiscal Update - FY10 18JAN10 05FEB10 
B12-2011BA      0 Borrow Area Fiscal Update - FY11 27SEP10 27DEC10 
B12-2011BB      0 Submit Borrow Area Fiscal Update to RVO - FY11  27DEC10 
B12-2011BC      0 RVO Review Borrow Area Fiscal Update - FY11 27DEC10 18JAN11 
B12-2011BD      0 Final Borrow Area Fiscal Update - FY11 19JAN11 08FEB11 
B14-2TRER1      100 Sample/ Anal. TRER sites 04OCT04A 30DEC04A 
B16-230000      100 Prep Const Completion Rpt (CCR) - TRER 29JUL05A 04OCT05A 
B16-230010      50 Regulator/Committee Review CCR - TRER 05OCT05A 04NOV05 
B16-230020      0 Incorp/Resp to Cmts/Issue Draft CCR -TRER 05NOV05 06DEC05 
B16-230030      0 EPA -State Prep & Issue Acpt Ltr CCR- TRER 07DEC05 09JAN06 
B16-230040      0 Project Complete - TRER  09JAN06 
B16-INF2        60 Const Completion Rpt (CCR) Process - TRER 29JUL05A 09JAN06 
B171125000      100 Borrow Area Site Prep- BOR1 29MAR99A 07MAY99A 
B171127500      100 *** BORROW AREA AVAILABLE *** - BOR1  07MAY99A 
B171180000      100 *** BORROW AREA CLOSED *** - BOR1  22MAR01A 
B171185000      100 Section 4 Trenches Site Restoration - BOR1 22MAR01A 28MAR01A 
B173125000      100 Borrow Area Site Prep. - BOR3 09JUL01A 17AUG01A 
B173127500      100 *** BORROW AREA AVAILABLE *** - BOR3  17AUG01A 
B173180000      100 *** B.A. Temporary CLOSED *** - Lime B. BOR3  25OCT01A 
B174125000      0 Borrow Area Site Prep-BOR4 20MAR08 30APR08 
B174127500      0 *** BORROW AREA AVAILABLE *** - BOR4  30APR08 
B174180000      0 *** BORROW AREA CLOSED *** - BOR4  09MAR11 
B174185000      0 Basin F/Exterior Cap Site Restoration - BOR4 10MAR11 06APR11 
B175080000      100 *** BA Tempor. CLOSED *** - ELF Liner/Be - BOR5  27MAY05A 
B175085000      100 ELF Liner / Berm - Site Restoration - BOR5 27MAY05A 10JUN05A 
B175110000      100 Prepare Workplans/Design Drawings- BOR5 26SEP97A 13FEB98A 
B175125000      100 Borrow Area Site Prep-BOR5 09JUN98A 09JUL98A 
B175127500      100 *** BORROW AREA AVAILABLE *** - BOR5 09JUL98A  
B175180000      0 *** BORROW AREA CLOSED *** - ELF Cover - BOR5  10NOV10 
B175185000      0 ELF Cover - Site Restoration - BOR5 11NOV10 10DEC10 
B175281000      0 *** BA Temporary CLOSED *** - HWL Cover - BOR5  20SEP07 
B175285100      0 HWL Cover - Site Restoration - BOR5 21SEP07 18OCT07 
B176125000      100 Borrow Area Site Prep. - BOR6 04FEB02A 15MAR02A 
B176127500      100 *** BORROW AREA AVAILABLE *** - BOR6  15MAR02A 
B176180000      100 *** BORROW AREA CLOSED *** - BOR6  30MAY03A 
B177125000      100 Borrow Area Site Prep-BOR7A 23NOV98A 08JAN99A 
B177127500      100 *** BORROW AREA AVAILABLE *** - BOR7A  08JAN99A 
B177131000      100 North Plants Soils Site Restoration-BOR7A 29APR02A 03MAY02A 
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Borrow Areas Design; Prep & Closure 
 
B177132000      100 Borrow Area Site Prep-BOR7A 23NOV98A 08JAN99A 
B177180000      100 *** BORROW AREA CLOSED *** - BOR7A  30JUN04A 
B177185000      100 North Plants Soils Site Restoration-BOR7A 30JUN04A 30SEP04A 
B17A125000      100 Borrow Area Site Prep-BOR7B 09MAR99A 19APR99A 
B17A127500      100 *** BORROW AREA AVAILABLE *** - BOR7B  19APR99A 
B17A180000      100 *** BORROW AREA CLOSED *** - BOR7B  27AUG03A 
B17A185010      100 Sec 36 Exist San Landfill Site Restoration-BOR7B 01AUG03A 27AUG03A 
B178125000      100 Borrow Area Site Prep - BOR8 02JAN04A 30JAN04A 
B178127500      100 *** BORROW AREA AVAILABLE *** - BOR8  02FEB04A 
B178185010      0 Comp Disp Trenches Cover Site Restor. - BOR10 08JAN07 02FEB07 
B179125000      100 Borrow Area Site Prep-BOR9A 07MAY03A 16JUN03A 
B179127500      100 *** BORROW AREA AVAILABLE *** - BOR9A  16JUN03A 
B17B180000      0 *** BORROW AREA CLOSED *** - BOR9B  26OCT06 
B17B180010      0 Sect 36 BOA G/F Part 2 Site Restoration - BOR9B 27OCT06 27NOV06 
B17C125000      100 Borrow Area Site Prep-BOR9C 13MAY05A 16MAY05A 
B17C127500      100 *** BORROW AREA AVAILABLE *** - BOR9C  17MAY05A 
B17C180000      0 *** BORROW AREA CLOSED *** - BOR9C  13FEB08 
B17C185000      0 Comp Disp Trenches Cover Site Restoration-BOR9C 14FEB08 12MAR08 
B17D125000      100 Borrow Area Site Prep-BOR10 26MAY98A 03JUN98A 
B17D127500      100 *** BORROW AREA AVAILABLE *** - BOR10  03JUN98A 
B17D130000      100 Agent Screening Borrow Area Site Prep-BOR10 01JUN00A 25JUL00A 
B17D180000      0 *** BORROW AREA CLOSED *** - BOR10  25FEB11 
B17D185010      0 Basin A Notch Cap/Cover Site Restoration - BOR10 28FEB11 25MAR11 
B17E125000      100 Borrow Area Site Prep-BOR11 28MAY02A 01JUL02A 
B17E127500      100 *** BORROW AREA AVAILABLE *** - BOR11  02JUL02A 
B17E180000      100 *** BORROW AREA CLOSED *** - BOR11  21OCT02A 
B17E185000      100 BOR 11 Temp. Reveg. by SP CPA 17OCT02A 27NOV02A 
     
Site-Wide Biota Monitoring - BAS 
 
BM7-100000      17 Biota Monitoring - BMON 11JUN96A 31AUG11 
     
Site-Wide Air Monitoring - APA 
 
AM7-100000      51 Air Monitoring - AMON 11JUN96A 31AUG11 
     
Site-Wide Plume Management 
 
PM7-100000      39 <<<<Short-Term Monitoring/Operations>>>> - SWPM 11JUN96A 31AUG11 
     
Confined Flow System Well Monitoring 
 
DM7-100000      17 <<<<Short-Term Monitoring/Operations>>>> - DWM 11JUN96A 31AUG11 
     
Medical Monitoring Program 
 
MM0-099900      100 Medical Monitoring Program Begins 06DEC95A  
MM0-100000      0 Program Development / Oversight - MMAG 06DEC95A 31AUG11 
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Site-Wide Traffic Management 
 
TM2-650000      100 Design of Haul Road Construction 07FEB05A 27MAY05A 
TM2-120000      100 Prepare / Revise Design SOW - Stg I Traffic Mgmt 28AUG97A 21OCT97A 
TM2-125000      100 Prepare 30% Design - Stage II Traffic Mgmt 27OCT97A 30MAR98A 
TM2-130000      100 Prepare 95% Design - Stage I - TM 20APR98A 22MAY98A 
TM2-150000      100 RVO Comment Period 95% - Stage I - TM 29MAY98A 01JUN98A 
TM2-170000      100 Regulator Review 95% - Stage I - TM 13JUN98A 13JUL98A 
TM22104000      100 100% Design - Traffic Plan 18SEP98A 26OCT98A 
TM2-INF         100 Stage II Traffic Management Initial Design 28AUG97A 15SEP98A 
TM3-101012      100 PMC Prepare T.O. Proposal FY00 Ops. 03AUG99A 08SEP99A 
TM3-101013      100 RVO Procurement - FY00 Operations 08SEP99A 20JAN00A 
TM3-101022      100 PMC Prepare T.O. Proposal FY01 Ops. 31MAY00A 21JUN00A 
TM3-101023      100 RVO Procurement Cycle FY01 Ops. 18JUL00A 09OCT00A 
TM3-101032      100 PMC Prepare T.O. Proposal FY02 Ops. 13AUG01A 31AUG01A 
TM3-101033      100 RVO Procurement Cycle FY02 Ops. 02SEP01A 07OCT01A 
TM3-101042      100 PMC Prepare T.O. Proposal FY03 Ops. 09SEP02A 30SEP02A 
TM3-101043      100 RVO Procurement Cycle FY03 Ops. 01OCT02A 17DEC02A 
TM3-101052      100 PMC Prepare T.O. Proposal FY04 Ops. 27MAY03A 30SEP03A 
TM3-101053      100 RVO Procurement Cycle FY04 Ops. 14JUN03A 18JUL03A 
TM3-101062      100 PMC Prepare T.O. Proposal FY05 Ops. 19JUL04A 27AUG04A 
TM3-101063      100 RVO Procurement Cycle FY05 Ops. 28AUG04A 03NOV04A 
TM3-101072      100 PMC Prepare T.O. Proposal FY06 Ops. 01AUG05A 25AUG05A 
TM3-101073      97 RVO Procurement Cycle FY06 Ops. 26SEP05A 29OCT05 
TM3-101082      0 PMC Prepare T.O. Proposal FY07 Ops. 17JUL06 25AUG06 
TM3-101083      0 RVO Procurement Cycle FY07 Ops. 26AUG06 30SEP06 
TM3-101092      0 PMC Prepare T.O. Proposal FY08 Ops. 09JUL07 24AUG07 
TM3-101093      0 RVO Procurement Cycle FY08 Ops. 26AUG07 30SEP07 
TM3-101102      0 PMC Prepare T.O. Proposal FY09 Ops. 14JUL08 25AUG08 
TM3-101103      0 RVO Procurement Cycle FY09 Ops. 26AUG08 30SEP08 
TM3-101112      57 PMC Prepare T.O. Proposal FY10 Ops. 04AUG09 24AUG09 
TM3-101113      0 RVO Procurement Cycle FY10 Ops. 25AUG09 29SEP09 
TM3-101114      57 PMC Prepare T.O. Proposal FY11 Ops. 05AUG10 25AUG10 
TM3-101115      0 RVO Procurement Cycle FY11 Ops. 26AUG10 30SEP10 
TM3-101116      57 PMC Prepare T.O. Proposal FY12 Ops. 05AUG11 25AUG11 
TM3-101117      0 RVO Procurement Cycle FY12 Ops. 26AUG11 30SEP11 
TM3-601100      100 Prepare TOP for BBM Haul Road 05MAY05A 20JUN05A 
TM3-602000      100 RVO Procurement Cycle - BBM Haul Road 20JUN05A 27JUL05A 
TM4-603000      100 Subcontractor Mobilization BBM Haul Road 07SEP05A 26SEP05A 
TM4-604000      82 Construct BBM Haul Road 15SEP05A 08NOV05 
TM4-605000      0 Demobilization BBM Haul Road 04NOV05 09NOV05 
TM4-605010      0 Project Complete - BBM Haul Road  09NOV05 
TM5-101010      100 FY 00 - Maintenance Operation 01OCT99A 29SEP00A 
TM5-101020      100 FY 01 - Maintenance Operation 02OCT00A 28SEP01A 
TM5-101030      100 FY 02 - Maintenance Operation 01OCT01A 30SEP02A 
TM5-101040      100 FY 03 - Maintenance Operation 01OCT02A 30SEP03A 
TM5-101050      100 FY 04 - Maintenance Operation - Traffic 01OCT03A 30SEP04A 
TM5-101060      100 FY 05 - Maintenance Operation - Traffic 01OCT04A 30SEP05A 
TM5-101070      8 FY 06 - Haul Road Maintenance Operation 03OCT05A 29SEP06 
TM5-101080      0 FY 07 - Haul Road Maintenance Operation 02OCT06 28SEP07 
TM5-101090      0 FY 08 - Maintenance Operation 01OCT07 30SEP08 
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Site-Wide Traffic Management 
 
TM5-101100      0 FY 09 - Maintenance Operation 01OCT08 30SEP09 
TM5-101110      0 FY 10 - Maintenance Operation 01OCT09 30SEP10 
TM5-101120      0 FY 11 - Maintenance Operation 01OCT10 30SEP11 
TM5-101130      0 FY 12 - Maintenance Operation 03OCT11 28SEP12 
TM5-INF         51 Traffic Management Operations 20JUL98A 28SEP12 
TM5-201000      100 Stage I Project Support 04AUG98A 14OCT98A 
TM5-202000      100 Stage IIA Project Support 22OCT98A 28JAN99A 
TM5-202100      100 Stage IIB Project Support 05JAN99A 23APR99A 
     
Geophysical Investigation 
 
GI11104000      100 Geophysical Investigation - UXO Sweep 23MAR98A 01FEB99A 
GI11104100      100 Geophysical Investigation - Phase I 06APR98A 12MAY98A 
GI12104200      100 Geophysical Investigation - Phase II 13MAY98A 20NOV98A 
     
Site Wide Revegetation & Irrigation 
IS2V200210      100 Draft 2004 Irrigation Work Plan 05DEC03A 19DEC03A 
IS2-101100      100 Site-Wide Revegetation & Irrigation Plan 03NOV98A 10AUG99A 
IS2-000001      100 FY00 Site-Wide Irrigation Plan 01DEC99A 24DEC99A 
IS2-000010      100 CY01 Site-Wide Irrigation Plan 03JUL00A 13OCT00A 
IS2-000020      100 CY02 Site-Wide Irrigation Plan 02JUL01A 10OCT01A 
IS2-000030      100 CY03 Site-Wide Irrigation Plan 18NOV02A 06JAN03A 
IS2-000040      100 CY04 Site-Wide Irrigation Plan 07JUL03A 15OCT03A 
IS2-000050      100 CY05 Site-Wide Irrigation Plan 01NOV04A 30DEC04A 
IS2-000055      100 CY05 Site-Wide Irrigation Plan 31JAN05A 04FEB05A 
IS2-000060      0 CY06 Site-Wide Irrigation Plan 31OCT05 30DEC05 
IS2-000070      0 CY07 Site-Wide Irrigation Plan 18SEP06 29DEC06 
IS2-000080      0 CY08 Site-Wide Irrigation Plan 19SEP07 02JAN08 
IS2-000090      0 CY09 Site-Wide Irrigation Plan 17SEP08 30DEC08 
IS2-000100      0 CY10 Site-Wide Irrigation Plan 16SEP09 30DEC09 
IS2-000110      0 CY11 Site-Wide Irrigation Plan 16SEP10 29DEC10 
IS2-000120      0 CY12 Site-Wide Irrigation Plan 16SEP11 29DEC11 
IS3-120000      100 Site Wide Revegetation/Irrigation 02NOV98A 25AUG99A 
IS3-INF         100 Site-Wide Revegetation & Irrigation Plan 29OCT98A 25AUG99A 
IS3-109000      100 PMC Prepare T.O. Proposal - Irrigation System 29OCT98A 28JAN99A 
IS3-109010      100 PMC Assemble T.O. Proposal - Irrigation System 29JAN99A 11FEB99A 
IS3-110000      100 RVO Procurement Cycle - Irrigation System 12FEB99A 02APR99A 
IS3-000001      100 PMC Prepare T.O. Proposal - FY00 Irrigation 13OCT99A 03DEC99A 
IS3-000002      100 PMC Assemble T.O. Proposal - FY00 Irrigation 06DEC99A 17DEC99A 
IS3-000003      100 RVO Procurement Cycle - FY00 Irrigation 20DEC99A 26JAN00A 
IS3-000011      100 PMC Prepare T.O. Proposal - CY01 Irrigation 16OCT00A 06NOV00A 
IS3-000012      100 PMC Assemble T.O. Proposal - CY01 Irrigation 07NOV00A 21NOV00A 
IS3-000013      100 RVO Procurement Cycle - CY01 Irrigation 22NOV00A 21DEC00A 
IS3-000021      100 PMC Prepare T.O. Proposal - CY02 Irrigation 11OCT01A 27NOV01A 
IS3-000022      100 PMC Assemble T.O. Proposal - CY02 Irrigation 26NOV01A 07DEC01A 
IS3-000023      100 RVO Procurement Cycle - CY02 Irrigation 07DEC01A 14JAN02A 
IS3-000031      100 PMC Prepare T.O. Proposal - CY03 Irrigation 07JAN03A 24FEB03A 
IS3-000033      100 RVO Procurement Cycle - CY03 Irrigation 08MAR03A 14APR03A 
IS3-000041      100 PMC Prepare T.O. Proposal - CY04 Irrigation 16OCT03A 21NOV03A 
IS3-000042      100 PMC Assemble T.O. Proposal - CY04 Irrigation 21NOV03A 26NOV03A 
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Site Wide Revegetation & Irrigation 
 
IS3-000043      100 RVO Procurement Cycle - CY04 Irrigation 26NOV03A 31DEC03A 
IS3-000051      100 PMC Prepare T.O. Proposal - CY05 Irrigation 18OCT04A 24NOV04A 
IS3-000053      100 RVO Procurement Cycle - CY05 Irrigation -TO 0243 24NOV04A 19JAN05A 
IS4-750020      0 Site Wide Irrigation CY06 03JAN06 29DEC06 
IS4-850020      0 Site Wide Irrigation CY07 02JAN07 02JAN08 
IS4-860020      0 Site Wide Irrigation CY09 02JAN09 31DEC09 
IS4-870020      0 Site Wide Irrigation CY10 04JAN10 05JAN11 
IS4-880020      0 Site Wide Irrigation CY11 04JAN11 30DEC11 
IS4-890020      0 Site Wide Irrigation CY12 03JAN12 28SEP12 
IS4-950020      0 Site Wide Irrigation CY08 02JAN08 30DEC08 
IS4-370000      100 Project Support Irrigation System Installation 07DEC98A 10JUN99A 
IS4-000004      100 FY00 - Site Wide Irrigation 10FEB00A 29SEP00A 
IS4-453000      100 FY00 Project Support Irrigation/Reveg/Mitigation 13MAR00A 29SEP00A 
IS4-000014      100 CY01 Site Wide Irrigation 14MAR01A 12DEC01A 
IS4-000064      100 FY01 Site Wide Revegetation 19MAR01A 18DEC01A 
IS4-000074      100 FY01 Site Wide Weed Management 04JUN01A 29MAR02A 
IS4-014402      100 CY02 Site Wide Irrigation 02JAN02A 05DEC02A 
IS4-015302      100 FY02 Site Wide Weed Management 16MAY02A 16SEP02A 
IS4-000002      100 FY02 Site Revegetation 03JUN02A 15JUL02A 
IS4-064200      100 Sitewide Vegetation Support -2004 05APR04A 31MAR05A 
IS4-065000      58 Sitewide Vegetation Support - 2005 01APR05A 31MAR06 
IS4-066000      0 Sitewide Vegetation Support - 2006 03APR06 30MAR07 
IS4-047000      0 Sitewide Vegetation Support - 2007 02APR07 31MAR08 
IS4-048000      0 Sitewide Vegetation Support - 2008 01APR08 30MAR09 
IS4-049000      0 Sitewide Vegetation Support - 2009 01APR09 31MAR10 
IS4-050000      0 Sitewide Vegetation Support - 2010 01APR10 31MAR11 
IS4-051000      0 Sitewide Vegetation Support - 2011 01APR11 30SEP11 
IS4-INF         46 Site-Wide Irrigation Program Overall Schedule 01DEC99A 28SEP12 
     
Lower Derby Lake Shoreline Expansion 
 
SE2-170000      100 Prepare 95% (Draft Final) Design - LDSE 12MAY99A 16JUN99A 
SE2-180000      100 Regulator / Committee Review - LDSE 16JUN99A 30JUN99A 
SE2-190000      100 Prepare 100% Design - LDSE 01JUL99A 27JUL99A 
SE2-INF         100 Lower Derby Lake Shoreline Expansion Design 12MAY99A 27JUL99A 
SE3-010000      100 PMC Prepare Task Order Proposal - LDSE 15APR99A 26MAY99A 
SE3-010001      100 PMC Assemble Task Order Proposal - LDES 27MAY99A 08JUL99A 
SE3-110000      100 RVO Procurement Cycle - LDSE 09JUL99A 12AUG99A 
SE3-111000      100 PMC Procurement Cycle - LDSE 15APR99A 12AUG99A 
SE5-INF         100 Lower Derby Lake Shoreline Expansion 15APR99A 08OCT99A 
SE6-200040      100 Project Complete - Lower Derby Lake Shoreline 16DEC99A 15DEC99A 
     
Biota Barrier 
SP3-200101      100 PMC Prepare Task Order Proposal - BBM 25SEP00A 06NOV00A 
SP3-200102      100 RVO Procurement Cycle - BBM 07NOV00A 04DEC00A 
SP3-200201      100 PMC Prepare Task Order Proposal - BBM 06JUL01A 30JUL01A 
SP3-200202      100 RVO Procurement Cycle - BBM 31JUL01A 19OCT01A 
SP3-200301      100 PMC Prepare Task Order Proposal - BBM 08JUL02A 27AUG02A 
SP3-200302      100 RVO Procurement Cycle - BBM 28AUG02A 21OCT02A 
SP3-200401      100 PMC Prepare Task Order Proposal - BBM 25JUL03A 05SEP03A 
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Biota Barrier 
 
SP3-200402      100 RVO Procurement Cycle - BBM 05SEP03A 10NOV03A 
SP3-200501      100 PMC Prepare Task Order Proposal - BBM 12JUL04A 27AUG04A 
SP3-200502      100 RVO Procurement Cycle - BBM 27AUG04A 03NOV04A 
SP5-200103      100 FY 2001 Biota Barrier Material Production 05DEC00A 25JUL01A 
SP5-200203      100 FY 2002 Biota Barrier Material Production 22OCT01A 11JUL02A 
SP5-200303      100 FY 2003 Biota Barrier Material Production 22OCT02A 13AUG03A 
SP5-200403      100 FY 2004 Biota Barrier Material Production 10NOV03A 30SEP04A 
SP5-200503      100 FY 2005 DIA Biota Barrier Material Production 01OCT04A 03DEC04A 
SP5-200523      100 Construction of Test Pad 07FEB05A 18MAR05A 
SP5-INF         100 Concrete Biota Barrier Production 05DEC00A 03DEC04A 
     
UXO Emergency Response 
 
UX4-101200      100 UXO Emergency Response - 1999 01JAN99A 21JAN00A 
UX4-101300      100 UXO Emergency Response - CY2000 24JAN00A 29DEC00A 
UX4-101400      100 UXO Emergency Response - CY2001 02JAN01A 31DEC01A 
UX4-101500      100 UXO Emergency Response - CY2002 02JAN02A 31DEC02A 
UX4-101600      100 UXO Emergency Response - CY2003 02JAN03A 31DEC03A 
UX4-101700      100 UXO Emergency Response - CY2004 02JAN04A 31DEC04A 
UX4-101800      58 UXO Emergency Response - CY2005 03JAN05A 30DEC05 
UX4-101900      0 UXO Emergency Response - CY2006 03JAN06 29DEC06 
UX4-102000      0 UXO Emergency Response - CY2007 02JAN07 31DEC07 
UX4-102100      0 UXO Emergency Response - CY2008 02JAN08 31DEC08 
UX4-102200      0 UXO Emergency Response - CY2009 02JAN09 30SEP09 
UX4-INF         61 UXO -- Emergency Response for RMA 01JAN99A 30SEP09 
     
Site Wide Well Abandonment 
 
WA4-100000      100 Site Wide Drilling and Sampling FY02 23JAN02A 31MAR03A 
WA4-110000      100 Site Wide Well Abandonment 2003 01APR03A 10SEP04A 
WA4-120000      100 Site Wide Well Abandonment - 2004 02AUG04A 29JUL05A 
WA4-INF         100 Site Wide Well Abandonment 23JAN02A 29JUL05A 
     
Drummed Waste Planning 
 
DW1-102100      100 Drummed Waste Planning 01DEC98A 28APR00A 
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Bedrock Ridge GW Plume Extr System 
 
BD7-100000      0 <<<<Short-Term Monitoring/Operations >>>> - BDRS 03MAR00A 31AUG11 
BD8-100000      0 Post Remediation Operations/Maintenance - BDRS 01SEP11 28SEP35 
     
So Adams Co. Water Supply/Henderson Distribution 
 
SA4-100000      100 1st Annual SACWSD Payment - SAWH  06OCT96A 
SA4-110000      100 2nd Annual SACWSD Payment - SAWH  26SEP97A 
SA4-120000      100 Final SACWSD Payment - SAWH  28APR00A 
SA4-200000      100 Distribution Line Hookup Complete - SAWH  14AUG98A 
SA4-210000      100 Water Supply Under Contract  01FEB99A 
SA7-100000      100 SACWSD Water Supply Program Oversight 10JUN96A 28APR00A 
SA7-200000      100 SACWSD Water Supply Operationsl  28APR00A 
     
On-Post Water Supply 
OP1-100000      100 Preliminary On-Post Water Evaluation 03JUN96A 26JAN97A 
OP1-110000      100 Develop Preferred Alternative 27JAN97A 23MAY97A 
OP1-120000      100 Environmental Assessment 27JAN97A 23OCT98A 
OP1-130000      100 Selection of Preferred Alternative 26OCT98A 30NOV98A 
OP1-140000      100 On-Post Wtr Alt. (To Hln Canal) Supply Devlp 01DEC03A 05OCT04A 
OP4-140000      100 Develop New Water Supply Well for Wetlands 23NOV04A 07JAN05A 
OP5-110000      0 Design/Construct/Implement Selected Water Source 27JAN11 11MAY11 
OP5-115000      0 On-Post Water Source Available 12MAY11  
OP7-100000      0 <<<<Short-Term Monitoring/Operations>>>> - OPWS 12MAY11 31AUG11 
     
Confined Flow System Well Closure 
DA2-120000      100 Prepare / Revise Design Scope of Work - DWA 02SEP97A 21JAN98A 
DA2-122000      100 <<<<< DesignScope Deadline >>>>>- DWA  22SEP97A 
DA2-125000      100 Regulator / RMA Committee Review - DWA 23SEP97A 22OCT97A 
DA2-130000      100 Prepare 30% (Conceptual) Design - DWA 23OCT97A 06FEB98A 
DA2-140000      100 Regulator / Committee Rev. & Public Input - DWA 07FEB98A 09MAR98A 
DA2-150000      100 Prepare 60% Design - DWA (submission waived) 06FEB98A 06FEB98A 
DA2-160000      100 Regulator / Committee Review - DWA (NA) 06FEB98A 06FEB98A 
DA2-170000      100 Prepare 95% (Draft Final) Design - DWA 09FEB98A 30MAR98A 
DA2-175000      100 <<<<<<Design Deadline>>>>>> - DWA  30MAR98A 
DA2-180000      100 Regulator / Committee Review - DWA 31MAR98A 30APR98A 
DA2-190000      100 Prepare 100% Design - DWA 11AUG98A 12JAN99A 
DA2-INF 00      100 Confined Flow System Well Closure Design 02SEP97A 12JAN99A 
DA3-110000      100 RVO Procurement Cycle - DWA 13JAN99A 22MAR99A 
DA4-120000      100 Mobilization - DWA 22MAR99A 14JUN99A 
DA4-125000      100 <<<<<<Imp. Start Deadline>>>>>> - DWA 22MAR99A  
DA4-130000      100 Close Wells Within South Plants/BEMA 09AUG99A 08SEP99A 
DA4-130025      100 Close Wells Within the CRA 27JUL99A 03SEP99A 
DA4-130075      100 Close Remainning Wells Outside of CRA 28JUN99A 10AUG99A 
DA4-250000      100 Demobilization - DWA 17SEP99A 07OCT99A 
DA4-255000      100 <<<<<<Imp. Finish Deadline>>>>>> - DWA  24SEP99A 
DA4-270000      100 Project Support - DWA - Confined Flow System 22MAR99A 07OCT99A 
DA4-INF 00      100 Confined Flow System Well Closure 22MAR99A 07OCT99A 
DA6-260000      100 Prep Construction Cmplt Report (CCR) - DWA 08OCT99A 08DEC99A 
DA6-260010      100 Regulator/Committee Review CCR - DWA 09DEC99A 10JAN00A 
DA6-260020      100 Incorp/Respond to Comments/Issue Draft CCR-DWA 11JAN00A 07JUL00A 
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Confined Flow System Well Closure 
 
DA6-260030      100 EPA - State Prepare & Issue Accept Ltr CCR-DWA 08JUL00A 27SEP00A 
DA6-260040      100 Project Complete - Confined Flow System  27SEP00A 
DA6-INF         100 Const Cplt Rprt (CCR) Process-DWA 08OCT99A 27SEP00A 
     
Irondale Containment System 
 
IR7-100000      17 <<<Short-Term Monitoring/Operations - ISLI>>> 11JUN96A 04APR11 
     
Basin A Neck System 
 
AN7-100 00      17 <<<<Short-Term Monitoring/Operations >>>> - BANS 11JUN96A 31AUG11 
AN8-100000      0 Post Remediation Operations/Maintenance - BANS 01SEP11 28SEP35 
     
CERCLA Wastewater Treatment Facility 
 
CE7-100000      17 Continued CERCLA WWTP Operations 11JUN96A 30JUN10 
     
Northwest Boundary Containment Sys 
 
NW7-100000      17 <<<<Short-Term Monitoring/Operations>>>> - NWBS 11JUN96A 31AUG11 
NW8-100000      0 Post Remediation Operations/Maintenance - NWBS 01SEP11 28SEP35 
     
North Boundary Containment System 
 
NB7-100000      17 <<<< Short-Term Monitoring/Operations >>>> - NBS 11JUN96A 31AUG11 
NB8-100000      0 Post Remediation Operations/Maintenance - NBS 01SEP11 28SEP35 
     
South Lakes Plume Management 
 
SL6-730400      0 Prep Construction Cmplt Report (CCR) - STFMRS 11JUL06 09SEP06 
SL6-730410      0 Regulator/Committee Review CCR - STFMRS 10SEP06 09OCT06 
SL6-730420      0 Incorp/Resp to Comments/Issue Draft CCR - STFMRS 10OCT06 09NOV06 
SL6-730430      0 EPA - State Prep & Iss Accept Ltr CCR - STFMRS 10NOV06 12DEC06 
SL6-730440      0 Project Complete - So Tank Farm Mass Removal Sys  12DEC06 
SL6-INF1        0 Constr Cmplt Rprt (CCR) Process - STFMRS 11JUL06 12DEC06 
SL7-100000      17 <<<<Short-Term Monitoring/Operations>>>> - SLPM 11JUN96A 31AUG11 
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Program Management 
A19-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A19-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A19-030000      100 Fiscal Year 1997/1998 - Task I - RMA 23MAY97A 31JAN98A 
A19-031000      100 Fiscal Year 1998 - Task II - RMA 01FEB98A 30SEP98A 
A19-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A19-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A19-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A19-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A19-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A19-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A19-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A19-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A19-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A19-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A19-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A19-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A19-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
     
RVO Remedy Support and Operations 
A2B-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2B-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2B-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2B-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2B-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2B-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2B-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2B-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2B-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2B-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2B-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2B-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2B-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2B-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2B-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2B-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2C-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2C-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2C-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2C-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2C-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2C-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2C-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2C-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2C-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2C-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2C-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2C-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2C-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2C-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2C-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2C-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
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RVO Remedy Support and Operations 
A2D-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2D-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2D-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2D-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2D-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2D-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2D-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2D-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2D-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2D-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2D-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2D-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2D-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2D-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2D-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2D-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2E-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2E-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2E-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2E-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2E-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2E-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2E-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2E-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2E-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2E-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2E-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2E-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2E-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2E-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2E-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2E-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2F-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2F-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2F-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2F-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2F-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2F-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2F-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2F-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2F-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2F-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2F-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2F-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2F-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2F-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2F-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2F-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2G-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2G-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2G-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2G-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
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RVO Remedy Support and Operations 
A2G-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2G-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2G-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2G-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2G-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2G-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2G-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2G-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2G-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2G-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2G-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2G-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2H-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2H-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2H-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2H-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2H-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2H-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2H-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2H-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2H-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2H-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2H-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2H-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2H-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2H-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2H-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2H-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2I-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2I-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2I-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2I-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2I-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2I-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2I-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2I-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2I-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2I-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2I-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2I-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2I-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2I-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2I-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2I-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2J-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2J-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2J-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2J-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2J-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2J-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2J-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2J-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
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ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
RVO Remedy Support and Operations 
A2J-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2J-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2J-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2J-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2J-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2J-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2J-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2J-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2K-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2K-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2K-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2K-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2K-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2K-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2K-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2K-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2K-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2K-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2K-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2K-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2K-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2K-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2K-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2K-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2L-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2L-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2L-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2L-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2L-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2L-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2L-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2L-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2L-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2L-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2L-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2L-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A2L-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2L-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2L-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2L-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2M-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A2M-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A2M-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A2M-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A2M-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A2M-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A2M-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A2M-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A2M-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A2M-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A2M-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A2M-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
RVO Remedy Support and Operations 
 
A2M-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A2M-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A2M-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A2M-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A2M2061000      62 815 Acre Land Transfer - Southern Portion 05MAY97A 02NOV06 
A2M4INF1        100 Transfer Process-Western Tier Parcel - RMA 19AUG02A 21JUN04A 
A2M5INF         100 Deletion Process-Perimeter Areas - RMA 29JUL02A 15JAN04A 
A2M5INF1        100 Transfer Process-Perimeter Areas - RMA 19AUG02A 02APR04A 
A2M6INF         100 Deletion Process-100' Perimeter Strip Areas- RMA 29JUL02A 15JAN04A 
A2M6INF1        100 Transfer Process-100' Perimeter Strip Areas- RMA 22NOV02A 30SEP04A 
A2M7INF         0 Deletion Process-US Post Office Parcel - RMA 18MAR03A 28APR06 
A2M7INF1        0 Transfer Process-US Post Office Parcel - RMA 18MAR03A 28APR06 
     
Remedy Execution 
A3N-001000      100 ROD Approval - ROD  11JUN96A 
A3N-002000      100 BEGIN POST-ROD ACTIVITIES - ROD 11JUN96A  
A3N-003000      100 Program Management Contractor Procurement 11JUN96A 23MAY97A 
A3N-004000      100 PMC Protest 10JUN97A 18JUL97A 
A3N-005000      100 Discussions/BAFO's 21JUL97A 03DEC97A 
A3N-006000      100 Prepare Draft SW Imp Plan for PMC Acq. 11JUN96A 11AUG96A 
A3N-007000      100 Update Draft SW Imp Plan for Ph II PMC 12AUG96A 20OCT96A 
A3N-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A3N-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A3N-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A3N-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A3N-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A3N-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A3N-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A3N-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A3N-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A3N-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A3N-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A3N-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A3N-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A3N-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A3N-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A3N-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A3O-003200      100 PMC Mobilization 27MAY97A 09JUN97A 
A3O-004200      100 Mob Interim RVO CM Team for Phase I Dsgn/Ops 21JUL97A 12AUG97A 
A3O-004400      100 Begin Interim RVO Ops - Phase I 13AUG97A  
A3O-005200      100 PMC Mobilization (2nd Mob) 04DEC97A 30JAN98A 
A3O-005400      100 Begin PMC Operations 02FEB98A  
A3O-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A3O-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A3O-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A3O-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A3O-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A3O-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A3O-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A3O-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
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Remedy Execution 
 
A3O-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A3O-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A3O-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A3O-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A3O-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A3O-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A3O-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A3O-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
A3P-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A3P-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A3P-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A3P-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A3P-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A3P-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A3P-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A3P-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A3P-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A3P-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A3P-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A3P-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A3P-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A3P-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A3P-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A3P-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
     
Mitigation/Restoration 
 
A49-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A49-020000      100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A 
A49-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A 
A49-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A49-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A49-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A49-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A49-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A49-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A49-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A49-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A49-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A49-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A49-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A49-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A49-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
     
Program Controls 
A59-001000      100 Prepare Draft RMA RSS (RDIS) 11JUN96A 08DEC96A 
A59-002000      100 Regulator / Committee Review & Revise RDIS 09DEC96A 09MAR97A 
A59-010000      100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A 
A59-020000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 07OCT96A 03OCT97A 
A59-030000      100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 03FEB98A 30SEP98A 
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Program Controls 
 
A59-040000      100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A 
A59-050000      100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A 
A59-060000      100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A 
A59-070000      100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A 
A59-080000      100 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03A 
A59-090000      100 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03A 30SEP04A 
A59-100000      100 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04A 30SEP05A 
A59-110000      8 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05A 29SEP06 
A59-120000      0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07 
A59-130000      0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08 
A59-140000      0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09 
A59-150000      0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10 
A59-160000      0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11 
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ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Completion of Remedial Action 
 
CR4-980000      0 Comp of Constr Activities-RMA Remediation  31AUG11 
CR4-980001      0 Completion of all Constr Compl Rprts - (CCRs)  31MAY16 
     
Trust Fund 
 
TF0-100000      100 Develop Trust Fund Strategy Group 11JUN96A 18AUG96A 
TF0-200000      75 Define / Establish Trust Fund Program 19AUG96A 26DEC08 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
Off-Post Surficial Soil 
 
OS4-130000      100 Off Post Soil Tillage and Seeding Task 04MAR96A 26AUG97A 
     
Off-Post Water Treatment Plant 
 
WT7-100000      17 <<<<Short-Term Monitoring/Operations>>>> - OPWT 11JUN96A 31AUG11 
WT8-100000      0 Post Remediation Operations/Maintenance - OPWT 01SEP11 28SEP35 
     
Off-Post Well Closure 
 
OW4-100000      100 Evaluation / Closure of Off-Post Wells-S/C Cpl 03JUN96A 16DEC98A 
OW4-100010      100 Milestone-Cpl Well Closures & Constr. New Wells  24NOV98A 
OW4-100020      100 Final Inspection Held - Off-Post Well Closures  16DEC98A 
OW4-INF         100 Off-Post Well Closure 03JUN96A 16DEC98A 
OW6-100030      100 Prep Draft Const Cpl Report(CCR)-Off-Post Wells 17DEC98A 26FEB99A 
OW6-150100      100 Regulator/Committee Review CCR 27FEB99A 19MAR99A 
OW6-150200      100 Incorp/Respond to Comments/Issue Final Draft CCR 20MAR99A 28JUL99A 
OW6-150300      100 EPA-State Review/Prepare & Issue Acceptance Ltrs 29JUL99A 30SEP99A 
OW6-150400      100 Off-Post Well Closure Project Complete  30SEP99A 
OW6-INF1        100 Const Cplt Rprt (CCR) Process-Off Post Wells 17DEC98A 30SEP99A 
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 PERCENT ACTIVITY EARLY EARLY 
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH 
 
5 Year Review - Report Preparation 
 
Y5S-100000      100 Prep/Revise/Issue/Approved 5yr Review-(2000) 01NOV99A 31JAN01A 
Y5S1200160      0 Prep/Revise/Issue/Approve 5yr Review-(2005) 04OCT04A 05JUL06 
     
Preliminary Closeout Report (PCOR) 
 
P1S-100000      0 EPA/RVO Prep Draft Prelim Closeout Rpt (PCOR) 03DEC11 04FEB12 
P1S-100100      0 EPA HQ's Regional Coordinator Review of PCOR 05FEB12 05MAR12 
P1S-100200      0 Incorporate Comments/Re-Issue Final Draft PCOR 06MAR12 04APR12 
P1S-100300      0 Fnl Rev & Apprvl/Obtain Regional Officials Sign 05APR12 04MAY12 
P1S-100400      0 Send Signed Copy PCOR to EPA HQ for Concurrence 05MAY12 04JUN12 
P1S-100500      0 RMA Achieves Const Completion Status-PCOR Compl  04JUN12 
     
Final Closeout Report (FCOR) 
 
F1S-200000      0 EPA/RVO Prep Draft Fnl Closeout Report - FCOR 29SEP35 27NOV35 
F1S-200100      0 EPA HQ's Regional Coordinator Review of FCOR 28NOV35 28DEC35 
F1S-200200      0 Incorp Comments/Iss Draft FCOR to EPA HQ & CDPHE 29DEC35 28JAN36 
F1S-200300      0 EPA HQ & CDPHE Review FCOR 29JAN36 27FEB36 
F1S-200400      0 EPA Region 8 & CDPHE Peer Review of FCOR 29JAN36 27FEB36 
F1S-200500      0 Address/Incorp Iss/Comments - Iss Fnl Draft FCOR 28FEB36 28MAR36 
F1S-200600      0 Fnl Rev/Obtain Regional Administrator Signature 29MAR36 27APR36 
F1S-200700      0 Send Copy of FCOR to EPA HQ for Concurrence 28APR36 12MAY36 
F1S-200800      0 RMA Achieves Site Completion Status  12MAY36 
     
RMA Site Deletion Process-NOID & NOD 
 
S3S-300000      0 Prep Draft Notice of Intent to Delete (NOID) 13MAY36 12JUL36 
S3S-300100      0 EPA HQ Regional Coordinator Review NOID 13JUL36 11AUG36 
S3S-300200      0 Incorp Comments Iss Draf NOID to EPA HQ & CDPHE 12AUG36 10SEP36 
S3S-300300      0 EPA HQ & CDPHE Review NOID 11SEP36 10OCT36 
S3S-300400      0 Address Comments & Issues - NOID 11OCT36 09NOV36 
S3S-300500      0 Obtain CDPHE Concurrence for Deletion 10NOV36 24NOV36 
S3S-300600      0 Compile deletion Docket Material - NOID 25NOV36 09DEC36 
S3S-300700      0 Place Docket in Repository & Pub NOID in Fed Reg 10DEC36 24DEC36 
S3S-300800      0 Public Comment Period - NOID 26DEC36 25JAN37 
S3S-300900      0 Prepare Draft Responsiveness Summary -NOID 26JAN37 24FEB37 
S3S-301000      0 HQ review/Incorp Comments/place in Reg Docket 25FEB37 25APR37 
S3S-301100      0 Prepare Notice of deletion (NOD) 26APR37 25MAY37 
S3S-301200      0 Review NOD/Revise/Pub NOD In Federal Register 26MAY37 24JUN37 
S3S-301300      0 RMA Deleted From the NPL  24JUN37 
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